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includes original and current schedule data, funding history, and a comment section.
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QUARTERLY STATUS REPORT
OF

MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division.  Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project.  The Project Management
Branch manages the majority of the projects.  The Professional Services Branch
manages some capital outlay projects.  This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch.  Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:

Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division
Project Management Branch
1102 Q Street, Suite 5100
Sacramento, CA  95814
(916) 327-7482
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Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects.  This required a change in the
definition of the start date for preliminary plans.  The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant.  This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration.  The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature.  This always occurs after certification of construction funds.  There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment.  The project will be dropped from this report at that time.  Warranty work
and claims can occur after this phase.

LEGEND

Phase Start Definition Finish Definition

S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow

P = Preliminary Plans Consultant Selection
Following Funds Transfer

PWB Approval

W = Working Drawings Funds Transfer Approval 14D Approval To Bid

B = Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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JUDICIAL COUNCIL OF CALIFORNIA

1.0 2ND APPELLATE DISTRICT COURTHOUSE RENOVATION 107737
2.0 3RD APPELLATE COURTHOUSE RENOVATION 107734
3.0 FIFTH APPELLATE DISTRICT NEW COURTHOUSE 107736
4.0 FOURTH APPELLATE DISTRICT NEW COURTHOUSE 107735
5.0 SANTA ANA COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY OPDM0814

OFFICE OF EMERGENCY SERVICES

6.0 OES - STATE OPERATIONS CENTER OPDM0676

JUSTICE

7.0 CENTRAL VALLEY REPLACEMENT LAB OPDM0687
8.0 FRESNO REPLACEMENT LABORATORY 103673
9.0 REDDING REPLACEMENT LABORATORY 106146
10.0 RIVERSIDE REPLACEMENT LABORATORY OPDM0688
11.0 SANTA BARBARA REPLACEMENT LABORATORY 103674
12.0 SANTA ROSA REPLACEMENT LABORATORY 102789
13.0 UPGRADE COMPUTER EMERGENCY POWER 102793

CALIFORNIA SCIENCE CENTER

14.0 AEROSPACE MUSEUM REMODELING 103661
15.0 EXPOSITION PARK, PHASE TWO SITEWORK 103662
16.0 PARKING FACILITY CAL SCIENCE CENTER 103613
17.0 RENOVATION OF CALIFORNIA AFRICAN-AMERICAN MUSEUM (NON FEMA) 103663
18.0 SCIENCE CENTER - PHASE 2 107284
19.0 TECH/HEALTH REMODEL 105661

FRANCHISE TAX BOARD

20.0  FTB - EMERGENCY BACKUP POWER SUPPLY STUDY 103781

GENERAL SERVICES

21.0 ADMIN. STRUCTURAL RETROFIT - YOUNTVILLE 106784
22.0 BONDERSON BUILDING RENOVATION 107743
23.0 BUTTERFIELD STATE OFFICE BUILDING 106617
24.0 CAL EPA CONSOLIDATION LEASE OPDM0649
25.0 CAPITOL EXTERIOR PAINTING 103657
26.0 CAPITOL PARK MASTER PLAN 103619
27.0 CAPITOL PARK SERVICE AREA REPAIRS 103654
28.0 CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING 106346
29.0 EDD BLDG. INFRASTRUCTURE STUDY & ANALYSIS 107741
30.0 FDC WARDS D1516, E3014, & F1112 OPDM0791
31.0 FLS BLUE ANCHOR BLDG SACTO 106134
32.0 FOOD & AGRICULTURE BUILDING RENOVATION 103779
33.0 HEATING COILS REPLACEMENT 103655
34.0 LAUNDRY BLDG. STRUCTURAL RETROFIT 107747
35.0 LOB ANNEX DEMOLITION OPDM0789
36.0 MAJOR RESTORATION OF ROOM 500 - LIBRARY & COURTS 107823
37.0 MULTI-TENANT OFFICE CONSOLIDTION-DOWNTOWN 103666
38.0 MULTI-TENANT OFFICE CONSOLIDATION - MISSION VALLEY 103667
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39.0 OCCUPANT RELOCATION ADMINISTRATION BUILDING 100 - CRC NORCO 107822
40.0 OFFICE ALTERATIONS AND REPAIRS BLUE ANCHOR BLDG 107601
41.0  PROPERTY AQUISITION ADJACENT TO FRANCHISE TAX BOARD 103665
42.0 REPLACE R&T AND ADMINISTRATION BLDGS OPDM0599
43.0 RESOURCES BLDG., RENOVATION STUDY 107740
44.0 SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS 106347
45.0 SEISMIC UPGRADE BLDG. 199, UNIT 2 - NAPA STATE HOSPITAL 106783
46.0 SEISMIC UPGRADE LAUNDRY BLDG - METRO 106785
47.0 SEISMIC UPGRADE MAIN KITCHEN - METRO 106786
48.0 SPB BUILDING STUDY & ANALYSIS 107742
49.0 STATE CAPITOL EAST END AREA BACKFILL 106145
50.0 STATE CAPITOL EAST END AREA COMPLEX OPDM0785
51.0 STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE 107744
52.0 STATE PRINTING PLANT STUDY 107218
53.0 STRUCTURAL RETROFIT - McGRATH SCHOOL OPDM0795
54.0 STRUCTURAL RETROFIT CT --WEST A-E OPDM0597
55.0 STRUCTURAL RETROFIT T - CT EAS OPDM0598
56.0 STRUCTURAL RETROFIT - RECREATION BUILDING OPDM0794

TRANSPORTATION

57.0 CALTRANS DISTRICT 7 - ECONOMIC ANALYSIS 103879
58.0 CALTRANS DISTRICT OFFICE, SAN DIEGO 103561
59.0 DISTRICT 3 ECONOMIC FEASIBILITY STUDY 103564
60.0 DISTRICT 6 ECONOMIC FEASIBILITY STUDY 103565
61.0 DISTRICT 7 TRANS. MANAGEMENT CENTER OPDM0701
62.0 LA DIST 7 OFFICE BLDG. REPLACEMENT 107750
63.0 TRANSPORTATION MGMT. CENTER OPDM0713
64.0 TRANSPORTATION MGMT. CENTER DISTRICT 3 OPDM0645

HIGHWAY PATROL

65.0 CAPITOL SECURITY IMPROVEMENTS OPDM0685B
66.0 EL CAJON AREA OFFICE - ALTERATIONS 106121
67.0 MONTEREY AREA OFFICE - NEW CONSTRUCTION 106122
68.0 REPLACE FACILITY 107751
69.0 SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION 106120
70.0 SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS 106119
71.0 WILLOWS AREA OFFICE - ALTERATIONS 106150

MOTOR VEHICLES

72.0 STOCKTON FIELD OFFICE REPLACEMENT 107753
73.0 FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT 106304
74.0 FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL OPDM0824
75.0 SAN YSIDRO OFFICE RELOCATION 107754
76.0 CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE III

OPDM0806
77.0 SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT OPDM0815

CALIFORNIA CONSERVATION CORPS

78.0 CAMARILLO SATELLITE RELOCATION/CONSTRUCTION 107755
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CALIFORNIA TAHOE CONSERVANCY

79.0 DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION 107756
80.0 NAPA NURSERY OFFICE/CLASSROOM BUILDING 107757
81.0 SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION 103620

STATE AIR RESOURCES BOARD

82.0 HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION 107773

FORESTRY

83.0 ALMA HB 107894
84.0 ANTELOPE FFS, REPLACE BARRACKS MESSHALL 106167
85.0 AWHAHNEE FFS, REPLACE FACILITY 106168
86.0 BASELINE CONSERVATION CAMP, REMODEL FACILITY 106089
87.0 BATTERSON FFS: RELOCATE FACILITY OPDM0666
88.0 BAUTISTA CONSERVATION CAMP REMODEL FACILITY 106180
89.0 BLASINGAME FFS REPLACE FACILITY 106076
90.0 BRIDGEVILLE FFS RELOCATE FACILITY 106090
91.0 BUCKHORN FFS 107759
92.0 BUTTE FIRE CENTER REPLACE MESSHALL 106102
93.0 CAMPO FFS REPLACE FACILITY 106165
94.0 CHINO HILLS FFS CONSTRUCT FACILITY 106163
95.0 COALINGA FOREST FIRE STATION OPDM0672
96.0 COMMUNICATIONS TOWERS & VAULTS PHASE II OPDM0655
97.0 COMMUNICATIONS TOWERS & VAULTS SIERRA AREA OPDM0656
98.0 DEW DROP FFS REPLACE FACILITY 106162
99.0 ELK CAMP FFS REPLACE FACILITY 106069
100.0 ELSINORE FFS RELOCATE FACILITY 106075
101.0 FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD. 106098
102.0 FORT JONES FFS RELOCATE FACILITY 106092
103.0 FORTUNA FFS RELOCATE FACILITY 106070
104.0 HAMMOND FFS: RELOCATE FACILITY OPDM0665
105.0 HARTS MILL FFS RELOCATE FACILITY 106091
106.0 HESPERIA FFS: RELOCATE FACILITY OPDM0667
107.0 HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY 106077
108.0 INDEPENDENCE FFS RELOCATE FACILITY 106103
109.0 LASSEN LODGE FFS 107758
110.0 LASSEN-MODOC RANGER UNIT HEADQUARTERS 102774
111.0 MANTON FFS RELOCATE FACILITY 106093
112.0 MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP 106160
113.0 NIPOMO FFS REPLACE FACILITY 106164
114.0 OGO FFS: RELOCATE FACILITY OPDM0669
115.0 OWENS VALLEY CONSERVATION CAMP 107760
116.0 PACHECO FOREST FIRE STATION 103292
117.0 PASO ROBLES AIR ATTACK BASE REPLACE FACILITY 106074
118.0 RAMONA AIR ATTACK BASE & REPLACEMENT FAC OPDM0673
119.0 RANCHERIA FFS, REPLACE FACILITY 106169
120.0 RAYMOND FFS RELOCATE FACILITY 106081
121.0 RELOCATE FACILITY - AVIATION M.U. OPDM0799
122.0 RELOCATION - SOUTH AREA OPERATIONS HEADQUARTERS 107552
123.0 REPLACE FACILITY - ALTAVILLE FOREST FIRE STATION 107763
124.0 RIVERSIDE RUH ECC OPDM0671
125.0 SAN BERNARDINO RHU ECC OPDM0670
126.0 SAN MARCOS FFS. RELOCATE FACILITY 106095
127.0 SAN MARCOS FOREST FIRE STATION 103296
128.0 SAN MATEO SANTA CRUZ RANGER HQ REPLACE AUTO SHOP 106083
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129.0 SAND CREEK RELOCATE FACILITY 106106
130.0 SANTA CLARA RUH AUTO SHOP 106082
131.0 SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY 106161
132.0 SONOMA AIR ATTACK BASE OPDM0674
133.0 SONORA FFS RELOCATE FACILITY 106105
134.0 SPRINGVILLE FFS RELOCATE FACILITY 106079
135.0 SQUAW VALLEY FOREST FIRE STATION 107762
136.0 STEVENS CREEK FFS 102763
137.0 SWEETWATER FFS RELOCATE FACILITY 106068
138.0 TWAIN HARTE RELOCATE FACILITY 106078
139.0 UKIAH FFS REPLACE FACILITY 106067
140.0 USONA FFS REPLACE FACILITY 106166
141.0 VALLECITO CC, REPLACE TANKS, UTILITIES, BLDG. 106110
142.0 VALLEY CENTER FFS RELOCATE FACILITY 106096
143.0 VALLEY CENTER FOREST FIRE STATION 103294
144.0 VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE 106104
145.0 WEAVERVILLE FFS RELOCATE FACILITY 106094

DEPT OF BOATING AND WATERWAYS

146.0 BOAT LAUNCHING FACILITY - 102778

PARKS AND RECREATION

147.0 CAMPGROUND AND DAY USE REHABILITATION - PATRICK'S POINT STATE PARK 107771
148.0 CRYSTAL COVE STATE PARK EL MORRO MOBILEHOME PARK CONVERSION 107772
149.0 HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH 107768
150.0 PUBLIC USE FACILITIES - CHINO HILLS STATE PARK 107769
151.0 REHABILITATE CAMPGROUND & DAY USE AREA - NEW BRIGHTON STATE BEACH 107770
152.0 REHABILITATE DAY USE AREA - SUGAR PINE POINT STATE PARK 107765
153.0 REPLACE RESTROOMS AND WATER SYSTEM - DONNER MEM. STATE PARK 107764
154.0 TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION 107766

HEALTH SERVICES

155.0 BIO-SAFETY LEVEL 4 LABORATORY STUDY 107611
156.0 LABORATORY AND OFFICE FACILITIES OPDM0248
157.0 PHASE II REPLACEMENT LABORATORY FAC. OPDM0677
158.0 RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING 107774
159.0 SOUTHERN CALIF OFFICE & LAB RENOVATION 106135

DEVELOPMENTAL SERVICES

160.0 AIR CONDITION MAIN KITCHEN 103555
161.0 CHILLED WATER SYSTEM UPGRADE 107779
162.0 EMERGENCY SECURITY IMPROVEMENTS OPDM0775
163.0 EMERGENCY SECURITY IMPROVEMENTS PHASE II 103556
164.0 FLS UPGRADES AGNEWS DEV CTR 106111
165.0 FORENSIC CLIENT TRAINING BUILDING 102784
166.0 MASTER PLAN, BLDG UTILIZATION OPDM0552
167.0 SECURITY IMPROVEMENTS OPDM0787
168.0 SECURITY IMPROVEMENTS PH III 106184

MENTAL HEALTH

169.0 250 BED ADDITION ATASCADERO STATE HOSPITAL OPDM0726
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170.0 ADA COMPLIANCE - METRO 108355
171.0 ADA COMPLIANCE - NAPA 107817
172.0 ADA COMPLIANCE - PATTON 107783
173.0 EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS OPDM0742
174.0 IMPROVE PERIMETER SECURITY 106305
175.0 LIBRARY RETROFIT/REPLACEMENT STUDY OPDM0796
176.0 METRO SH - EMERGENCY GENERATOR OPDM0797
177.0 NAPA REMODEL BUILDING 194 "S" UNITS - STUDY 107781
178.0 NEW MENTAL HEALTH TREATMENT FACILITY 103557
179.0 REMODEL BLDG 206/208 METRO SH 107782
180.0 REPAIR STEAM SYSTEM (priority 6 & 7) METRO STATE HOSPITAL 106772
181.0 REPLACE AIR HANDLING UNITS 107820
182.0 REPLACE HVAC CONTROLS & COILS 107821
183.0 REPLACE ROOFS NAPA STATE HOSPITAL 107818
184.0 SPECIAL ROAD REPAIRS, PAVING 107819
185.0 STATEWIDE HOSPITAL SECURITY STUDY 103710
186.0 UPGRADE HIGH VOLTAGE SYSTEM OPDM0722

EMPLOYMENT DEVELOPMENT DEPARTMENT

187.0 JS/UI/DI OFFICE RENOVATION OPDM0557
188.0 RENOVATION AND ASBESTOS ABATEMENT 102795
189.0 TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT 106138
190.0 VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT 106137

CORRECTIONS

191.0 ASP AVENAL AVENAL ASP CCCMS OPDM0764
192.0 BOILER REPLACEMENT CTF SOLEDAD OPDM0804
193.0 CCCMS & EOP CIW FRONTERA OPDM0767
194.0 CCCMS & EOP CSP - SAC OPDM0773
195.0 CCCMS & EOP CSP CORCORAN OPDM0760
196.0 CCCMS & EOP LAC LA COUNTY OPDM0762
197.0 CCCMS & EOP MCSP IONE OPDM0763
198.0 CCCMS CIM CHINO OPDM0770
199.0 CCCMS CRC NORCO OPDM0765
200.0 CCCMS CSP SOLANO OPDM0769
201.0 CCCMS NKSP DELANO OPDM0754
202.0 CCCMS VSPW CHOWCHILLA OPDM0758
203.0 CCCMS WSP WASCO OPDM0756
204.0 CELL WINDOW MODIFICATION, CALIF. MEDICAL FACILITY 106115
205.0 CENTRAL KITCHEN REPLACEMENT CMC SAN LUIS OBISPO 103538
206.0 COGENERATION STUDY RJD SAN DIEGO OPDM0819
207.0 CONSTRUCT PRETREATMENT SYSTEM FSP FOLSOM 107786
208.0 CORRECTIONAL TREATMENT CENTER, PHASE II MCSP IONE 102851
209.0 CTC – PHASE II CIW FRONTERA 102742
210.0 CTC - PHASE II - CSP IMPERIAL 103552
211.0 CTC - PHASE II - CSP SOLANO 103536
212.0 CTC - PHASE II - ISP BLYTHE 103553
213.0 CTC - PHASE II - NKSP DELANO 102746
214.0 CTC - PHASE II - SAN QUENTIN 102741
215.0 DENTAL CLINIC FSP FOLSOM 103529
216.0 EFFLUENT DISPOSAL PIPELINE SCC JAMESTOWN 102744
217.0 EFFLUENT STORAGE RESERVOIR ASP AVENAL 105594
218.0 ENERGY RETROFIT CIM CHINO 104173
219.0 EROSION CONTROL AND STORM WATER RUN OFF REPAIR ISP BLYTHE OPDM0817
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220.0 FIRE ALARM SYSTEM IMPROVEMENTS CSP-SACRAMENTO OPDM0724
221.0 FIRING RANGE MODIFICATIONS CSP SACRAMENTO 107793
222.0 FOOD SERVICE STUDY – CMF VACAVILLE 107604
223.0 GANG SHOWER #1 FSP FOLSOM 103530
224.0 HOSPITAL SECURITY PERIMETER FENCE CRC NORCO 102743
225.0 INFRASTRUCTURE IMPROVEMENTS ADMIN CRC NORCO 106157
226.0 NEW ELECTRICAL SUBSTATION WSP WASCO OPDM0809
227.0 NEW POTABLE WATER SOURCE PH II 106118
228.0 NEW POTABLE WATER SOURCE, PHASE I CCI TEHACHAPI 103649
229.0 PCE CONTAMINATION CLEAN-UP - CIM CHINO OPDM0428
230.0 PERIMETER FENCE CRC NORCO 106426
231.0 PRESCREENING FACILITY 107789
232.0 RCSC RJD SAN DIEGO OPDM0768
233.0 RCSE & EOP VSPW CHOWCHILLA OPDM0759
234.0 RCSE CIM CHINO OPDM0772
235.0 RCSE CIW FRONTERA OPDM0766
236.0 DVI-TRACY RCSE OPDM0761
237.0 RCSE NKSP DELANO OPDM0755
238.0 RCSE WSP WASCO OPDM0757
239.0 RECYCLING AND SALVAGE PROGRAM CSP IMPERIAL 107792
240.0 RENOVATE "Y" AND "Z" DORMS DVI TRACY 107785
241.0 RENOVATE BRANCH CIRCUIT #1 FSP FOLSOM 102735
242.0 RENOVATE BRANCH CIRCUIT #2 FSP FOLSOM 102739
243.0 RENOVATE BRANCH CIRCUIT #3 FSP FOLSOM 102740
244.0 RENOVATE H&V FSP FOLSOM 102738
245.0 REPAIR FIRE ALARM AND SPRINKLER SYSTEM CSP CORCORAN 103646
246.0 REPLACE CO-GEN TURBINE AND REPAIR BACK-UP BOILER RJD SAN DIEGO 107603
247.0 REPLACE EVAPORATIVE COOLING AND AIR HANDLING UNITS CVSP BLYTHE OPDM0733
248.0 REPLACE LOCKING DEVICES CIM CHINO OPDM0514
249.0 REPLACEMENT MEN'S DORM CRC NORCO 103541
250.0 ROOFING STUDY 102717
251.0 SOIL & GROUNDWATER CONTAMINATION DVI TRACY OPDM0305
252.0 STORM DRAINAGE ASP AVENAL OPDM0783
253.0 TB/HIV CONTROLS CIM CHINO 106113
254.0 TB/HIV CONTROLS CMF VACAVILLE 106114
255.0 UNDERGROUND UTILITIES STUDY FSP FOLSOM 105598
256.0 WASTEWATER TREATMENT RENOVATION CCI TEHACHAPI 103650
257.0 WASTWATER UPGRADE CMC SAN LUIS OBISPO 106153

YOUTH AUTHORITY

258.0 50 BED INTENSIVE TREATMENT LIVING UNIT OPDM0705
259.0 50 SPECIALIZED COUNSELING PROGRAM BEDS - 107797
260.0  EDUCATION AIR CONDITIONING 107799
261.0 AIR CONDITIONING - EDUCATION 107165
262.0 FRED C. NELLES YCF CONSTRUCT NEW KITCHEN 107801
263.0 FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER 106129
264.0 HEMAN G. STARK FIRE ALARM SYSTEM 106127
265.0 MASTER KEY SYSTEM OPDM0748
266.0 NCYCC CORRECTIONAL TREATMENT CENTER 107798
267.0 NELLES VISITORS SECURITY ENTRANCE & HALL 102776
268.0 NEW MENTAL HEALTH BUILDING AND CTC UPGRADE 103522
269.0 NORWALK YCF VISITORS FACILITY 102777
270.0 EL PASO DE ROBLES PERSONAL ALARM SYSTEM 103515
271.0 FRED C. NELLES YCF PERSONAL ALARM SYSTEM 103516
272.0 PERSONAL ALARM SYSTEM - KARL HOLTON YCF 103514
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273.0 PERSONAL ALARM SYSTEM NORTHERN YCRCC 103510
274.0 PERSONAL ALARM SYSTEM DEWITT NELSON YCF 103512

  275.0 PERSONAL ALARM SYSTEM N.A. CHADERJIAN YCF                                                                 107800
   276.0 PERSONAL ALARM SYSTEM O. H. CLOSE YCF                                                                             103513

277.0 STARK YCF PERSONAL ALARM SYSTEM                                                                                   103525
278.0 PERSONAL ALARM SYSTEM VENTURA YCF                                                                              103521

   279.0 PERSONAL ALARMS PRESTON YCF                                                                                               OPDM0751
280.0 PRESTON  CYF REMODEL VISITING HALL                                                                                     106128

   281.0 SEWER REPLACEMENT LINE                                                                                                      102775 
282.0 SLO EL PASO DE ROBLES SPECIAL ED CLASSROOMS    106125
283.0 SPECIAL EDUCATION ASSESSMENT CENTER VENTURA                                                         103517
284.0 UPGRADE CORRECTIONAL TREATMENT FACILITY 103519
285.0 VISITOR'S SECURITY ENTRANCE HALL DEWITT 103511
286.0 VISITOR'S SECURITY ENTRANCE VISITING HALL VENTURA 103518
287.0 WARD SEPARATION PLAN VENTURA 103520
288.0 WATER LINE REPLACEMENT 103506

EDUCATION

289.0 CALIFORNIA SCHOOL FOR THE BLIND FREMONT 106131
290.0 CALIFORNIA SCHOOL FOR THE DEAF RIVERSIDE 106132
291.0 FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF 106292
292.0 PUPIL PERSONNEL SERVICES 107825
293.0 REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM OPDM0784
294.0 YOUNG CHILDREN'S HOUSING 107824

HASTINGS COLLEGE OF THE LAW

295.0 HASTINGS COLLEGE OF THE LAW-100 MCALLISTER S.F. 107454
296.0 HASTINGS COLLEGE OF THE LAW-200 MCALLISTER S.F. 107455

FOOD AND AGRICULTURE

297.0 DORRIS AGRICULTURAL INSPECTION STATION RELOCATION 107802
298.0 MEADOWVIEW MASTER PLAN 103956
299.0 RELOCATE TRUCKEE AGRICULTURE INSPECTION 102785
300.0 RELOCATION YERMO AG INSPECTION STATION 107079

MILITARY

301.0 ARMORY OPDM0618
302.0 COMBAT PISTOL QUALIFICATION COURSE 107804
303.0 CONSOLIDATED DINING FACILITY OPDM0642
304.0 FLS ORGANIZATIONAL MAINTENANCE SHOP 106894
305.0 FLS ORGANIZATIONAL MAINTENANCE SHOP 106896
306.0 MODIFIED RECORD FIRING RANGE CAMP SLO 107803
307.0 OMS INGLEWOOD 103783
308.0 OMS ONTARIO 103784
309.0 ORGANIZATIONAL MAINT. SHOP MODS. & ADD. OPDM0641
310.0 ORGANIZATIONAL MAINTENANCE SHOP MODS. OPDM0643

VETERANS AFFAIRS

311.0 BARSTOW ASSISTED LIVING SPACE MODIFICATIONS 107806
312.0 HOSPITAL EMERGENCY NOTIFICATION SYSTEM 107805
313.0 LINCOLN THEATER RENOVATION OPDM0805

REAL ESTATE SERVICES DIVISION



PROJECT QUARTERLY REPORT
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Page # Project Name Work Order

314.0 NORTHERN CALIFORNIA VETERANS CEMETERY 106744
315.0 VETERANS HOME OF CALIF. - CHULA VISTA OPDM0711
316.0 VETS HOME CEMETERY RESTORATION 107733
317.0 YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL 106149

VETERANS HOME YOUNTVILLE

318.0 JEFFERSON HALL REHAB (SECTION L) 106148
319.0 LAUNDRY BUILDING RENOVATION 106183
320.0 RECTOR RESERVOIR 102817
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PROJECT INFORMATION
 

2ND APPELLATE DISTRICT COURTHOUSE RENOVATION
 
 

Project Location: LOS ANGELES
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: ROBERT UVALLE
Work Order Number: 107737

 
Estimated Project Cost: $873,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 0250-301-0001(.5)         $42,000.00 00133A         $42,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $42,000.00         $42,000.00           $3,276.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $42,000.00         $42,000.00           $3,276.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/25/2000 02/14/2001 09/25/2000 02/14/2001   10.00%
Working Drawings 02/17/2001 05/31/2001  -  -     0.00%
Bid Period 06/01/2001 09/11/2001  -  -     0.00%
Construction 09/12/2001 02/10/2002  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: A & E design firm has been selected, proceeding into contract
negotiations.  SCHEDULE: The project remains on schedule. BUDGET: Project is on budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

FIFTH APPELLATE DISTRICT NEW COURTHOUSE
 
 

Project Location: FRESNO
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: MARK COYNE
Work Order Number: 107736

 
Estimated Project Cost: $15,030,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 0250-301-0001(3)     $1,031,000.00 00169A     $1,031,000.00
P 52/00 0250-301-0001(3)        $475,000.00 00170A        $475,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,031,000.00     $1,031,000.00           $4,452.00
P        $475,000.00        $475,000.00           $4,284.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,506,000.00     $1,506,000.00           $8,736.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/2000 09/28/2001 07/03/2000 09/28/2001     0.00%
Preliminary Plans 05/01/2001 11/01/2001 05/01/2001 11/01/2001     0.00%
Working Drawings 11/01/2001 07/01/2002  -  -     0.00%
Bid Period 07/01/2002 10/01/2002  -  -     0.00%
Construction 10/01/2002 10/01/2004  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: Site selection is underway. A&E firms have been interviewed and a
selection has been made. Scope of services and confirmation letter is being sent out.
SCHEDULE: Project is on schedule. BUDGET: Project is on budget. OTHER INFO: None.
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PROJECT INFORMATION
 

FOURTH APPELLATE DISTRICT NEW COURTHOUSE
 
 

Project Location: SANTA ANA
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: CHRISTIAN WICKS
Work Order Number: 107735

 
Estimated Project Cost: $14,943,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 0250-301-0001(2)     $2,783,000.00 00162A     $2,783,000.00
P 52/00 0250-301-0001(2)        $432,000.00 00163A        $432,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $2,783,000.00     $2,783,000.00           $7,898.05
P        $432,000.00        $432,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $3,215,000.00     $3,215,000.00           $7,898.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 11/30/2001 07/01/2000 11/30/2001   15.00%
Preliminary Plans 02/01/2001 02/28/2002 02/01/2001 02/28/2002     0.00%
Working Drawings 03/25/2002 09/02/2002  -  -     0.00%
Bid Period 09/23/2002 11/28/2002  -  -     0.00%
Construction 12/02/2002 01/09/2004  -  -     0.00%

 
 

Current Comments
 
 

STATUS- In the process of selecting A/E.  RESS is doing ad for site acquisition. BUDGET-
In budget  SCHEDULE- on schedule  OTHER- none 
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PROJECT INFORMATION
 

SANTA ANA COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY
 
 

Project Location: 925 NORTH SPURGEON STREET, SANTA ANA
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: MARK COYNE
Work Order Number: OPDM0814

 
Estimated Project Cost: $50,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 0250-001-0001         $50,000.00 98094A         $50,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $50,000.00         $50,000.00         $37,051.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $50,000.00         $50,000.00         $37,051.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 06/02/1998 01/01/1999 06/02/1998 01/15/2000  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project's economic analysis was completed in January of 2000 and
forwarded to the AOC and the Dept. of Finance. The AOC/Courts have requested additional
budget and scheduling information related to the design/build project delivery
methodology. SCHEDULE: The project was delayed for the completion of the Court's task
force study. BUDGET: Project is on budget. OTHER INFO: This report will be deleted from
future reports.
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PROJECT INFORMATION
 

OES - STATE OPERATIONS CENTER
 
 

Project Location: SACRAMENTO
Department: OFFICE OF EMERGENCY SERVICES
Project Director: SEAN FREITAS
Work Order Number: OPDM0676

 
Estimated Project Cost: $35,665,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

P 162/96 0690-301-0001     $4,227,000.00 96142A     $4,227,000.00
W 324/98 0690-301-0660                 $0.00
C 52/00 0690-301-0001   $31,438,000.00 00182A   $25,263,394.00
C - -                 $0.00 00200A        $254,078.00
C - -                 $0.00
C 324/98 0690-301-0660                 $0.00
C 50/99 0690-301-0660                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $4,227,000.00     $4,227,000.00     $3,852,097.30
W                 $0.00                 $0.00     $1,140,141.37
C   $31,438,000.00   $25,517,472.00   $16,202,587.41

 
PROJECT   $35,665,000.00   $29,744,472.00   $21,194,826.08

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/15/1996 09/15/1997 07/15/1996 09/15/1997  100.00%
Preliminary Plans 09/16/1997 05/15/1998 02/01/1998 07/10/1998  100.00%
Working Drawings 05/16/1998 02/01/1999 08/18/1998 06/30/1999  100.00%
Bid Period 02/02/1999 06/15/1999 07/01/1999 10/10/1999  100.00%
Construction 06/16/1999 08/15/2000 10/11/1999 03/22/2001   50.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction continues and is approximately 50% complete. Superstructure
was completed in July, 2000 and the building's roof and skin shall be complete by the
end of October, 2000. SCHEDULE: This project remains five months behind schedule due to
the late 98/99 Budget Act delaying the start of  WD phase and WD constructability
corrections prior to bidding to avoid construction change orders. In addition, rain
delays have added 19 days to the current construction schedule. BUDGET: Project is on



budget. OTHER PERTINENT INFORMATION: The Budget Act of 2000 appropriated $31,438,000 of
General Fund to payoff the existing PMIA loan and cover remaining construction phase
costs.
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PROJECT INFORMATION
 

CENTRAL VALLEY REPLACEMENT LAB
 
 

Project Location: NORTHERN SAN JOAQUIN VALLEY (Ripon, CA)
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: OPDM0687

 
Estimated Project Cost: $10,865,600.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 0820-301-001(1)       ($70,000.00) 96132A       ($70,000.00)
P 162/96 0820-301-001 (1)        $398,000.00 96132A        $398,000.00
W 162/96 0820-301-001(1)         $70,000.00 96132A         $70,000.00
W 282/97 0820-301-0001 (1)        $429,000.00 97081A        $429,000.00
W 282/97 0820-301-0001 (1)         $42,000.00 99211A         $42,000.00
C 50/99 0820-301-0660 (1)   $10,669,000.00 99283B     $9,996,600.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $328,000.00        $328,000.00        $325,495.21
W        $541,000.00        $541,000.00        $379,711.00
C   $10,669,000.00     $9,996,600.00     $1,988,084.00

 
PROJECT   $11,538,000.00   $10,865,600.00     $2,693,290.21

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/05/1996 05/16/1997 02/28/1997 06/30/1997  100.00%
Working Drawings 07/01/1997 11/07/1997 08/29/1997 06/30/1999  100.00%
Bid Period 12/18/1997 12/18/1997 07/19/1999 11/15/1999  100.00%
Construction 03/01/1998 07/31/1999 11/22/1999 01/31/2001   50.00%

 
 

Current Comments
 
 

PROJECT STATUS:   McDonald Glenn Company of Manteca is continuing construction.  We are
experiencing some conflict within the State Fire Marshal's office.  We are working for
resolution ASAP.  SCHEDULE: The schedule was initially delayed because the contract
processing time was excessive. The project was bid and was over budget. The plans were
revised and rebid, and again over budget. At this point, both Central Valley and
Riverside were heavily revised, reappropriated, and bid in the next fiscal year. Both
projects were then awarded. We are still working for completion in the January 2001 time
frame, but there is significant input from DOJ regarding certification and operational



changes.  BUDGET:  Within budget now, but the above noted changes could result in an
augmentation requirement.   OTHER PERTINENT INFORMATION:  Compliments on how the
facility looks and fits into that area.
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PROJECT INFORMATION
 

FRESNO REPLACEMENT LABORATORY
 
 

Project Location: FRESNO
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: 103673

 
Estimated Project Cost: $12,682,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 0820-301-0001 (3)        $397,000.00 98253A        $397,000.00
W 50/99 0820-301-0001 (3)        $615,000.00 00010A        $615,000.00
C 50/99 0820-301-0660 (5)   $11,670,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $397,000.00        $397,000.00        $362,811.88
W        $615,000.00        $615,000.00        $116,412.00
C   $11,670,000.00                 $0.00                 $0.00

 
PROJECT   $12,682,000.00     $1,012,000.00        $479,223.88

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 12/11/1998 10/16/1998 12/10/1999  100.00%
Working Drawings 11/13/1999 05/05/2000 03/31/2000 10/30/2000   99.00%
Bid Period 06/15/2000 07/24/2000 11/06/2000 03/16/2001     0.00%
Construction 07/31/2000 08/03/2001 03/19/2001 03/22/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The lease and associated documents, for agreements with CSU Fresno, are
being finalized by PSB/Acquisitions. Working Drawings are 99+% complete. The State Fire
Marshal and  Access Compliance input have been incorporated into the WD's.  SCHEDULE:
Out for Bid by 11-06-2000 and Open Bids 12-19-2000.  BUDGET: The Construction Funding
has been reappropriated to FY 2000/2001.  This funding has been changed from Bond
Funding to the General Fund.  OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

REDDING REPLACEMENT LABORATORY
 
 

Project Location: REDDING
Department: JUSTICE
Project Director: LEIGH GEHRIG
Work Order Number: 106146

 
Estimated Project Cost: $7,258,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 0820-301-0001(4)        $391,000.00 99235A        $391,000.00
P 50/1999 0820-301-0001(4)        $319,000.00 99235A        $319,000.00
W 52/2000 0820-301-0001(2)        $308,000.00
C 52/2000 0820-301-0001(2)     $6,240,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $391,000.00        $391,000.00         $41,628.00
P        $319,000.00        $319,000.00         $34,178.00
W        $308,000.00                 $0.00                 $0.00
C     $6,240,000.00                 $0.00                 $0.00

 
PROJECT     $7,258,000.00        $710,000.00         $75,806.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/02/1999 01/31/2001 07/02/1999 01/31/2001   25.00%
Preliminary Plans 09/01/2000 04/13/2001 10/01/2000 04/13/2001     0.00%
Working Drawings 05/01/2001 10/31/2001 05/01/2001 10/31/2001     0.00%
Bid Period 11/01/2001 01/31/2002 11/01/2001 01/31/2002     0.00%
Construction 02/01/2002 04/30/2003 02/01/2002 04/30/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A 1.4 acre site near downtown Redding is under review for Public Works
Board site selection on October 13, 2000.  A new site search was started June 12 due to
the City of Redding's decision not to sell their lot adjacent to the Airport.  This
change followed shortly after a new Planning Director was appointed in Spring.  The
Contract for architectural services has been signed.  SCHEDULE: Preliminary Plans start
October 2000.  PP phase was delayed pending new site selection and PWB approval.
BUDGET: On budget.  Estimated cost of construction is $5.5 million.  OTHER: Construction
Funds will need to be reappropriated to FY 2001-2002.
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PROJECT INFORMATION
 

RIVERSIDE REPLACEMENT LABORATORY
 
 

Project Location: RIVERSIDE
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: OPDM0688

 
Estimated Project Cost: $12,350,800.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S PWB Augmentation        $149,800.00 99002A        $149,800.00
S 324/98 0820-301-0001 {05)        $314,000.00 99002A        $314,000.00
S 282/97 0820-301-0001 (2)        $435,000.00 PSB 3768        $435,000.00
P 162/96 0820-301-001 (2)        $479,000.00 96133A        $479,000.00
W 282/97 0820-301-0001 (2)        $527,000.00 97117A        $527,000.00
C 50/99 0820-301-0660 (2)   $12,573,000.00 00023B   $10,446,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $898,800.00        $898,800.00        $898,800.00
P        $479,000.00        $479,000.00        $405,495.81
W        $527,000.00        $527,000.00        $461,629.13
C   $12,573,000.00   $10,446,000.00        $717,757.00

 
PROJECT   $14,477,800.00   $12,350,800.00     $2,483,681.94

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  - 04/30/1999  100.00%
Preliminary Plans 08/05/1996 05/16/1997 02/28/1997 06/30/1997  100.00%
Working Drawings 07/01/1997 11/07/1997 09/29/1997 10/18/1999  100.00%
Bid Period 12/18/1997 12/18/1997 12/21/1999 02/18/2000  100.00%
Construction 12/15/1999 12/15/2000 03/06/2000 05/18/2001   23.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bernards Bros. Inc. of San Fernando is continuing construction.  Block
walls are pretty much finished, floor pours basically complete, interior wall framing
coming along very well, and mechanical and electrical rough-in continuing.  SCHEDULE:
This project followed Central Valley. The overbids that happened there would have been
the same for Riverside, so both projects were revised, reappropriated, bid and awarded
in the next fiscal year. Also, the added  work from the DOJ certification and
operational requirements will have an impact on the schedule.  We are still working
toward completion by mid-May 2001.  BUDGET: Within budget now, but the DOJ changes could



have impact toward an augmentation.  OTHER PERTINENT INFORMATION:  It appears that we
will not have the Fire Marshal problems as serious as Ripon.
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PROJECT INFORMATION
 

SANTA BARBARA REPLACEMENT LABORATORY
 
 

Project Location: SANTA BARBARA
Department: JUSTICE
Project Director: LEIGH GEHRIG
Work Order Number: 103674

 
Estimated Project Cost: $6,095,200.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

S 324/1998 0820-301-001(1)         $32,000.00 00121A         $32,000.00
S 324/1998 0820-301-0001(1)        $418,000.00 98254A        $418,000.00
S 324/1998 0820-301-001(1)         $41,799.00 99296A         $41,799.00
P 324/1998 0820-301-001(1)         $45,600.00 00021A         $45,600.00
P 324/1998 0820-301-001(1)           $9,801.00 00121A           $9,801.00
P 324/1998 0820-301-0001(1)        $228,000.00 98254A        $228,000.00
W 50/1999 0820-301-0001(1)        $263,000.00 00075A        $263,000.00
C 50/1999 0820-301-0001(1)     $5,057,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $491,799.00        $491,799.00        $491,799.00
P        $283,401.00        $283,401.00        $243,704.50
W        $263,000.00        $263,000.00                 $0.00
C     $5,057,000.00                 $0.00                 $0.00

 
PROJECT     $6,095,200.00     $1,038,200.00        $735,503.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/20/1998 06/30/2000 10/20/1998 10/31/2000   99.00%
Preliminary Plans 03/01/1999 01/14/2000 09/30/1999 02/18/2000  100.00%
Working Drawings 07/15/2000 12/31/2000 06/14/2000 04/30/2001     0.00%
Bid Period 01/01/2001 03/31/2001 05/01/2001 07/31/2001     0.00%
Construction 04/01/2001 06/30/2002 08/01/2001 10/31/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings are on hold pending approval of the lease documents.
The Final draft Ground Lease and Memorandum of Understanding will be ready for review by
the City of Santa Barbara the first week in October 2000.  Final approval of the Ground
Lease by the Santa Barbara City Council is anticipated in October. SCHEDULE: Pending
Lease approval in October 2000, Working Drawings would start November 2000.  BUDGET:



Completed phases are augmented 20%.  Working Drawing funds were transferred.  Estimated
cost of construction is $4.4 million.  OTHER: Construction funds were changed from Bond
funding to the General Fund.
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PROJECT INFORMATION
 

SANTA ROSA REPLACEMENT LABORATORY
 
 

Project Location: SANTA ROSA, CALIFORNIA
Department: JUSTICE
Project Director: LEIGH GEHRIG
Work Order Number: 102789

 
Estimated Project Cost: $6,472,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 0820-301-0001(2)        $198,000.00 00027A        $198,000.00
S 324/1998 0820-301-0001(2)        $327,000.00 98232A        $327,000.00
P 324/1998 0820-301-0001(2)        $215,000.00 98232A        $215,000.00
W 50/1999 0820-301-0001(2)        $262,000.00 00076A        $262,000.00
C 52/2000 0820-301-0001(1)     $5,470,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $525,000.00        $525,000.00        $523,000.00
P        $215,000.00        $215,000.00        $210,119.50
W        $262,000.00        $262,000.00        $234,289.00
C     $5,470,000.00                 $0.00                 $0.00

 
PROJECT     $6,472,000.00     $1,002,000.00        $967,408.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/20/1998 08/24/1999 10/20/1998 05/12/2000  100.00%
Preliminary Plans 08/31/1999 04/14/2000 09/30/1999 04/14/2000  100.00%
Working Drawings 06/05/2000 11/30/2000 06/05/2000 11/30/2000   80.00%
Bid Period 12/01/2000 02/28/2001 12/01/2000 02/28/2001     0.00%
Construction 03/01/2001 05/31/2002 03/01/2001 05/31/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The 95% Working Drawings including plans, specifications, and cost
estimate will be submitted in October for review by State Agencies.  SCHEDULE: On
schedule.  Working Drawings finish November 2000.  Bid period is December 2000 to
February 2001.  BUDGET: On budget.  Estimated cost of construction is $4.7 million.
OTHER: None.
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PROJECT INFORMATION
 

UPGRADE COMPUTER EMERGENCY POWER
 
 

Project Location: 4949 BROADWAY, HAWKINS DATA CENTER
Department: JUSTICE
Project Director: RICHARD LANG
Work Order Number: 102793

 
Estimated Project Cost: $1,767,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 0820-301-0001(5)         $52,000.00 98174A         $52,000.00
P 324/98 0820-301-0001(5)         $10,000.00 99264A         $10,000.00
W 324/98 0820-301-0001(5)         $15,000.00 99328A         $15,000.00
W 324/98 0820-301-0001(5)         $76,000.00 99328A         $76,000.00
C 324/98 0820-301-0001(5)     $1,639,000.00
C 324/98 0820-301-0001(5)     $1,092,750.00 00230A     $1,092,750.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00           $1,280.00
P         $62,000.00         $62,000.00         $60,198.00
W         $91,000.00         $91,000.00         $76,393.50
C     $2,731,750.00     $1,092,750.00                 $0.00

 
PROJECT     $2,884,750.00     $1,245,750.00        $137,871.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/14/1998 03/03/1999 10/06/1999 02/18/2000  100.00%
Working Drawings 03/26/1999 07/01/1999 02/19/2000 05/26/2000  100.00%
Bid Period 07/02/1999 07/02/1999 05/27/2000 11/17/2000   80.00%
Construction 10/23/1999 06/22/2000 11/20/2000 07/18/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   WD 100%.   Contract award progressing. SCHEDULE:  Bid period slipped 30
days due to delay in transfer of funds.  NTP November 17, 2000.   BUDGET:  Low bidder,
Peak Electric @ $925,000.   OTHER PERTINENT INFORMATION:  Contractor agreed to 30 day
extension for processing of contract.



 
REAL ESTATE SERVICES DIVISION      Page: 14.0

PROJECT INFORMATION
 

AEROSPACE MUSEUM REMODELING
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: JAMES CHAMBERS
Work Order Number: 103661

 
Estimated Project Cost: $1,092,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324 - 98 1100-001-0001        $108,000.00 99060A        $108,000.00
P 324 - 98 1100-001-0001        $174,000.00 99060A        $174,000.00
W 324 - 98 1100-001-0001        $110,000.00 99060A        $110,000.00
C 52 - 00 1100-001-0001                 $0.00 00243A        $200,000.00
C 324 - 98 1100-001-0001        $700,000.00 99060A        $700,000.00
C 324 - 98 1100-001-0001                 $0.00 99262A      ($200,000.00)

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $108,000.00        $108,000.00         $67,856.81
P        $174,000.00        $174,000.00         $43,933.87
W        $110,000.00        $110,000.00         $33,472.30
C        $700,000.00        $700,000.00                 $0.00

 
PROJECT     $1,092,000.00     $1,092,000.00        $145,262.98

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  - 08/02/1999 02/15/2000  100.00%
Preliminary Plans 08/02/1999 12/30/1999 03/15/2000 08/01/2000  100.00%
Working Drawings 01/04/2000 04/19/2000 08/02/2000 09/15/2000  100.00%
Bid Period 04/20/2000 07/02/2000 09/16/2000 12/15/2000     0.00%
Construction 07/03/2000 12/29/2000 12/16/2000 04/20/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Support/Emergency Repair.  WD complete, preparing to bid.   SCHEDULE:
On revised schedule.   BUDGET:  Project is within budget.  OTHER PERTINENT INFORMATION:
$200K temporarily transferred back to Science Center but will be returned prior to
Construction Phase.
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PROJECT INFORMATION
 

EXPOSITION PARK, PHASE TWO SITEWORK
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: BURTON SHANOFF
Work Order Number: 103662

 
Estimated Project Cost: $9,000,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - 1100-001-0267         $40,000.00 99295A         $40,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $83,687.41
P         $40,000.00         $40,000.00         $39,434.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $40,000.00         $40,000.00        $123,121.91

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/01/1999 02/01/2000 01/15/2000 01/02/2001   75.00%
Preliminary Plans 02/02/2000 05/01/2000  -  -     0.00%
Working Drawings 05/02/2000 11/23/2000  -  -     0.00%
Bid Period 11/24/2000 01/20/2001  -  -     0.00%
Construction 02/01/2001 11/26/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project is entirely locally (County) funded.  Was delayed in starting
while owner set up funding agreement with County.  Is undergoing a lengthy study phase
to decide which portions of the Exposition Park Master Plan will be done within this
project, and to respond to any outside changes to the Master Plan (if NFL is at Coliseum,
possible new Natural History Museum, etc.).  Those portions of park improvements have
been identified.  The A/E has been selected but has not been officially awarded the
project. The scope is being resolved due to Historical issues.  SCHEDULE:  Finishing the
Masterplanning/Study work.  PP Phase will begin upon completion of executing the
contract which has been delayed due to Historical issues.  BUDGET:  Project is within
Budget.  OTHER PERTINENT INFORMATION:  Funding: $9M in L.A. County bond funding for the
project on a reimbursable basis - ARF will be used for interim funding, so even though
that funding doesn't appear in the figures, the phases are fully funded.
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PROJECT INFORMATION
 

PARKING FACILITY - CAL SCIENCE CENTER 
 
 

Project Location: LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: BURTON SHANOFF
Work Order Number: 103613

 
Estimated Project Cost: $27,550,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1100-301-0001         $30,000.00 98237A         $30,000.00
S 50/99-00 1100-301-0001(2)           $5,000.00 99232A           $5,000.00
P 50/99-00 1100-490-401(1)        $299,955.00 99303A        $299,955.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $35,000.00         $35,000.00         $34,983.53
P        $299,955.00        $299,955.00        $293,775.39
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $334,955.00        $334,955.00        $328,758.92

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/16/1998 12/18/1998 11/16/1998 12/08/1999  100.00%
Preliminary Plans 09/01/1999 12/04/1999 03/10/2000 06/01/2001   20.00%
Working Drawings 01/17/2000 07/14/2000  -  -     0.00%
Bid Period 07/15/2000 09/29/2000  -  -     0.00%
Construction 10/02/2000 11/30/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  $10M in State Cap Outlay, $17.55M in federal TEA-21 funds.  70% of  PP
completed.  SCHEDULE: Project was delayed in 98/99 finalizing Federal funding,
processing Scope Change to add Security Offices to project, and putting ARF Loan
Agreement in place for the reimbursible Federal Funds;  PP funding transferred in Dec.
1999.   Now in PP Phase;  currently assessing potential delay as a result of the
evironmental process.   BUDGET:  Currently investigating alternatives due to Historical
Issues that may or may not impact the budget.  OTHER PERTINENT INFORMATION:  All state
monies have been appropriated; federal monies for PP and WD are also available.
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PROJECT INFORMATION
 

 AFRICAN-AMERICAN MUSEUM (NON FEMA) RENOVATION OF CALIFORNIA
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: JAMES CHAMBERS
Work Order Number: 103663

 
Estimated Project Cost: $1,597,600.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98-99 1100-301-0001(1)         $25,000.00 98272A         $25,000.00
P 50/99-00 1100-001-0001         $87,000.00 99304A         $87,000.00
W 50/99-00 1100-301-0001(1)         $38,000.00 99305A         $38,000.00
C 52/00-01 1100-001-0001c                 $0.00 00172A        $472,600.00
C 50/99-00 1105-001-001         $35,000.00 00178A         $35,000.00
C - -         $11,240.00
C - -           $4,472.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $112,000.00        $112,000.00         $51,039.05
W         $38,000.00         $38,000.00                 $0.00
C         $50,712.00        $507,600.00                 $0.00

 
PROJECT        $200,712.00        $657,600.00         $51,039.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/03/1999 12/31/1999 01/10/2000 10/15/2000   75.00%
Working Drawings 02/18/2000 06/20/2000 10/16/2000 01/05/2001     0.00%
Bid Period 06/21/2000 09/03/2000 01/06/2001 05/20/2001     0.00%
Construction 09/04/2000 05/05/2001 05/21/2001 12/30/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Client was delayed in formalizing $1M funding from County and preparing
some programming, but PP is under way.   SCHEDULE: Behind as explained in Status.  PP
75% complete.  Intend to start construction in 8/2001 in order to avoid conflict with
major exhibits.  BUDGET:  Over budget, are discussing with Dept. of Finance.  OTHER
PERTINENT INFORMATION:   Seven small Emergency Repair and Capital Outlay projects are
combined in this project.
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PROJECT INFORMATION
 

SCIENCE CENTER - PHASE 2
 
 

Project Location: LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 107284

 
Estimated Project Cost: $96,000,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00
P 52/00-01 1100-301-0001     $3,100,000.00 00126A     $3,100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $29,910.50
P     $3,100,000.00     $3,100,000.00        $371,136.27
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $3,100,000.00     $3,100,000.00        $401,046.77

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/20/2000 01/10/2002 07/20/2000 01/10/2002     5.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

Project Status:  In Schematic Design.    Budget:  The Project is on Budget.
Schedule:  The Project is on schedule, and we will submit a Schematic Design package for
Dept. of Finance review approx. 2/1/01.     Other:  Project funding is committed through
Working Drawings, but Science Center is seeking various non-State funding sources for
most of Construction funding.
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PROJECT INFORMATION
 

TECH/HEALTH REMODEL
 
 

Project Location: Los Angeles
Department: CALIFORNIA SCIENCE CENTER
Project Director: JAMES CHAMBERS
Work Order Number: 105661

 
Estimated Project Cost: $2,500,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99-00 1100-301-0001(2)         $30,000.00 *99208A         $30,000.00
S 324/98-99 1100-001-0001         $30,000.00 99074A         $30,000.00
P 50/99-00 1100-301-0001(2)         $84,800.00 00025A         $84,800.00
W 50/99 1100-301-0001(2)        $113,700.00 00177A        $113,700.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $59,748.00
P         $84,800.00         $84,800.00         $22,927.14
W        $113,700.00        $113,700.00           $8,451.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $258,500.00        $258,500.00         $91,126.64

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  - 08/02/1999 03/09/2000  100.00%
Preliminary Plans 08/02/1999 12/30/1999 03/10/2000 07/15/2000  100.00%
Working Drawings 01/04/2000 04/19/2000 07/17/2000 09/20/2000  100.00%
Bid Period 04/20/2000 07/02/2000 09/21/2000 12/15/2000     0.00%
Construction 07/03/2000 12/29/2000 12/16/2000 04/30/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PP approved by PWB in 7/00, funding transferred 7/28/00.   SCHEDULE: On
revised Schedule.   BUDGET:  Over budget, discussing value-engineering with Dept. of
Finance.   OTHER PERTINENT INFORMATION:  This project must be completed before the
adjacent LAUSD elementary school and Science Education Resource Center can begin.
State portion of construction budget is $500K;  $2M in required additional funding must
be provided by the Science Center prior to construction.
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PROJECT INFORMATION
 

FTB - EMERGENCY BACKUP POWER SUPPLY STUDY
 
 

Project Location: SACRAMENTO
Department: FRANCHISE TAX BOARD
Project Director: ROBERT OATES
Work Order Number: 103781

 
Estimated Project Cost: $369,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1730-001-0001(1)         $25,000.00 98271A         $25,000.00
P 324/98 1730-001-0001(1)        $140,000.00 99094A        $140,000.00
W 50/99 1730-001-0001(1)        $204,000.00 00031A        $204,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $25,000.00         $25,000.00         $24,940.00
P        $140,000.00        $140,000.00           $2,078.25
W        $204,000.00        $204,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $369,000.00        $369,000.00         $27,018.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/05/1998 12/31/1998 10/29/1998 01/15/1999  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 02/08/2000 05/10/2000 02/08/2000 05/10/2000  100.00%
Bid Period 05/19/2000 05/19/2000 05/19/2000 05/19/2000  100.00%
Construction 06/13/200 11/01/2000 06/13/2000 11/01/2000   50.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Walk thru for Data Center portion of work with potential subcontractors
and suppliers occurred May 11, 2000. Bid opening occurred May 19, 2000.  First progress
meeting held June 15, 2000  UPS portion of the project proceeding on schedule.
SCHEDULE:  Project in on schedule    BUDGET: This project is on budget
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PROJECT INFORMATION
 

ADMIN. STRUCTURAL RETROFIT YOUNTVILLE
 
 

Project Location: YOUNTVILLE
Department: GENERAL SERVICES
Project Director: DON HANSEN
Work Order Number: 106784

 
Estimated Project Cost: $590,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768         $65,000.00 PSB52072         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $65,000.00         $65,000.00           $3,528.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $65,000.00         $65,000.00           $3,528.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/15/2000 05/15/2001 09/15/2000 05/15/2001     0.00%
Working Drawings 08/01/2001 01/15/2002 08/01/2001 01/15/2002     0.00%
Bid Period 01/15/2002 05/15/2002 01/15/2001 05/15/2002     0.00%
Construction 05/15/2002 05/15/2003 05/15/2002 05/15/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A/E firm selected and contract prepared and awaiting State approval.
SCHEDULE:  The project is on schedule.  BUDGET:  The project is within budget.  OTHER
PERTINENT INFORMATION:  There are no other significant project issues at this time.
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PROJECT INFORMATION
 

BONDERSON BUILDING RENOVATION
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: KENNETH FITZPATRICK
Work Order Number: 107743

 
Estimated Project Cost: $10,699,000.00
Current Phase: -

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00 00190A        $399,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00        $399,000.00              $924.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00        $399,000.00              $924.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/2000 05/11/2001 07/03/2000 05/11/2001     0.00%
Working Drawings 05/11/2001 12/14/2001 05/11/2001 12/14/2001     0.00%
Bid Period 12/17/2001 03/01/2002 12/17/2001 03/01/2002     0.00%
Construction 03/04/2002 06/13/2003 03/04/2002 06/13/2003     0.00%

 
 

Current Comments
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PROJECT INFORMATION
 

BUTTERFIELD STATE OFFICE BUILDING
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 106617

 
Estimated Project Cost: $211,000,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 328/1589 bond-funded  $211,000,000.00 99292B   $10,040,000.00
W - -                 $0.00 00264B   $36,550,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P  $211,000,000.00   $10,040,000.00     $3,303,322.74
W                 $0.00   $36,550,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT  $211,000,000.00   $46,590,000.00     $3,303,322.74

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/01/1999 07/05/2000 11/01/1999 07/05/2000  100.00%
Working Drawings 07/17/2000 12/28/2000 09/08/2000 02/28/2001     0.00%
Bid Period 12/29/2000 03/22/2001 03/01/200 05/22/2001     0.00%
Construction 03/08/2001 04/27/2005 05/23/2001 06/27/2005     0.00%

 
 

Current Comments
 
 

Bond Funded; Second PMIB loan in the amount of $39,320,000 approved 9/13/2000. PROJECT
STATUS:  Design development for warehouse, central plant and sitework has been approved
by Public Works Board.  Design development for the office building (Building 3 and Town
Center) ) is scheduled for December 2000 PWB meeting.  Working with County to address
bike path replacement, which was one of County's conditions of Butterfield Way
abandonment. Consultation initiated with U.S. Fish & Wildlife Service for removal of
Elderberry Bush, habitat for the endangered Valley Elderberry Longhorn Beetle (VELB).
SCHEDULE: The schedule above reflects the schedule for the sitework bid package.  Design
is approximately 2 months behind schedule due to contract amendment processing.  Bike
path & VELB may impact schedule.  Master schedule is being reviewed to determine impact.
BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  No significant project
issues at this time.
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PROJECT INFORMATION
 

CAL EPA CONSOLIDATION LEASE
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: JOHN HENRIKSON
Work Order Number: OPDM0649

 
Estimated Project Cost: $196,000,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00
C 1/92 0972-801-0612-005     $7,945,000.00 00074B     $7,945,000.00
C 1/92 0972-801-0612-003     $1,160,000.00 00086B     $1,160,000.00
C 1/92 0972-801-0612-0003        $473,000.00 00087B        $473,000.00
C 1/92 0972-801-0612-003        $192,143.00 00088B        $192,143.00
C - -  $196,615,000.00 98100B     $3,018,000.00
C 324/98 0555-001-0044         $55,000.00 98230A         $15,000.00
C 324/98 0555-001-0044         $35,000.00 98239A         $35,000.00
C - -         $40,000.00 99081A         $40,000.00
C 324/98 3940-001-0001         $60,000.00 99082A         $60,000.00
C 324/98 3980-001-0001         $12,000.00 99085A         $12,000.00
C 324/98 3480-001-0001        $100,000.00 99110A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $33,047.00
P                 $0.00                 $0.00         $66,458.00
W                 $0.00                 $0.00              $560.00
C  $206,687,143.00   $13,050,143.00        $934,330.06

 
PROJECT  $206,687,143.00   $13,050,143.00     $1,034,395.06

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -  100.00%
Preliminary Plans 04/22/1997 09/01/1997 04/22/1997 09/01/1997  100.00%
Working Drawings 09/01/1997 06/01/1998 09/01/1997 06/01/1998  100.00%
Bid Period  -  -  -  -     0.00%
Construction 07/07/1998 08/01/2000 09/01/1998 12/31/2000   85.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project is being constructed as the result of a lease between DGS
and the City of Sacramento, dated April 23, 1997.  Construction of the building shell



continues.  Interior improvement construction started in January 2000.  SCHEDULE:
Phased occupancy of the building started in late August and is to be completed in
December 2000 per the contractor's latest schedule.  BUDGET:  City states the project
cost is within available funding.  Other:  None
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PROJECT INFORMATION
 

CAPITOL EXTERIOR PAINTING
 
 

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 103657

 
Estimated Project Cost: $600,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/97 1760-001-0666        $178,843.00 LETTER        $178,843.00
W 282/97 1760-001-0666        $100,000.00 LETTER        $100,000.00
C - -                 $0.00 00160A     $1,800,000.00
C 282/97 1760-001-0666        $300,000.00 LETTER        $300,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $278,843.00        $278,843.00        $128,632.09
C        $300,000.00     $2,100,000.00                 $0.00

 
PROJECT        $578,843.00     $2,378,843.00        $128,632.09

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/13/1998 10/15/1999 02/26/1999 12/20/2000   50.00%
Bid Period 10/16/1999 04/06/2000 12/21/2000 04/29/2001     0.00%
Construction 04/07/2000 04/02/2001 04/30/2001 04/25/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Consultant is preparing 50% working drawings. SCHEDULE: The project is
behind schedule due to a legal contract issue, which delayed award of consultant
contract.  BUDGET: Although the project is currently within budget, pending water
intrusion studies in schematic plans, may require a change in project scope and
additional funding.  OTHER PERTINENT INFORMATION: This is a special Capitol Complex
funded project.
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PROJECT INFORMATION
 

CAPITOL PARK MASTER PLAN
 
 

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: ANNE CAVANAGH
Work Order Number: 103619

 
Estimated Project Cost: $500,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -        $500,000.00 98246A        $500,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $500,000.00        $500,000.00         $20,963.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $500,000.00        $500,000.00         $20,963.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/01/1998 11/01/2000 03/20/1999 08/01/2002   20.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Landscape Architect consultant has been selected.  PMB is currently
awarding contract with landscape and EIR consultants.  SCHEDULE:  Project was delayed
due to legal, conflict of interest issue with consultant selection process.  BUDGET:
The project is on budget.  OTHER PERTINENT INFORMATION:  Project will produce a Master
Plan for Capitol Park.  Master Plan will discuss Park maintenance, treatment of historic
landscaping, plant inventory, infrastructure, use of park by the community and the State
of California, placement of memorials, renovation of historic Insectary building,
security issues, lighting, signage, etc. Once the draft master plan is completed the
project will also include preparation and approval of EIR documents for master plan.



 
REAL ESTATE SERVICES DIVISION      Page: 27.0

PROJECT INFORMATION
 

CAPITOL PARK SERVICE AREA REPAIRS
 
 

Project Location: CAPTIOL PARK SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 103654

 
Estimated Project Cost: $187,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 0324/98 1760-001-0666         $47,000.00 98250A         $47,000.00
C 0324/98 1760-001-0666        $140,000.00 98250A        $140,000.00
C 282/97 1760-001-0666         $22,544.00 LETTER         $22,544.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00           $5,425.00
P                 $0.00                 $0.00           $1,948.50
W         $47,000.00         $47,000.00         $37,444.00
C        $162,544.00        $162,544.00           $7,579.65

 
PROJECT        $209,544.00        $209,544.00         $52,397.15

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/13/1998 12/26/1998 10/13/1998 05/21/2000  100.00%
Bid Period 12/27/1998 02/25/1999 05/22/2000 09/30/2000   99.00%
Construction 02/26/1999 12/30/1999 10/01/2000 02/01/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction contract has been awarded.  SCHEDULE: Obtaining structural,
historic, and seismic reports has delayed completion of the remaining project by roughly
10 months. BUDGET: Project is on budget to rehabilitate the skylight structure only.
OTHER PERTINENT INFORMATION:  This is a special Capitol Complex funded project.
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PROJECT INFORMATION
 

CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING
 
 

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: ROBERT UVALLE
Work Order Number: 106346

 
Estimated Project Cost: $1,000,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 84/49 176-490         $56,000.00 99249B         $56,000.00
W 84/49 176-490         $44,000.00 99249B         $44,000.00
C - -                 $0.00 00267B        $497,310.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $56,000.00         $56,000.00         $68,543.50
W         $44,000.00         $44,000.00         $21,644.50
C                 $0.00        $497,310.00                 $0.00

 
PROJECT        $100,000.00        $597,310.00         $90,188.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 01/15/2000 03/19/2000 01/15/2000 03/19/2000  100.00%
Working Drawings 03/20/2000 06/20/2000 03/20/2000 06/20/2000  100.00%
Bid Period 07/03/2000 10/04/2000 07/03/2000 10/04/2000   99.00%
Construction 10/05/2000 06/05/2001 10/05/2000 06/05/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bid received on 8/31/2000 and met all the requirements to be qualified.
LASBA scheduled to meet 9/29 to authorize bid acceptance and award.  SCHEDULE: Project
on schedule BUDGET: Project on budget. OTHER PERTINENT INFORMATION: There are no other
project issues at this time.
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PROJECT INFORMATION
 

EDD BLDG. INFRASTRUCTURE STUDY & ANALYSIS
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: NIK KARLSSON
Work Order Number: 107741

 
Estimated Project Cost: $200,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 1760-001-0666a        $200,000.00 00193A        $200,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00        $200,000.00              $420.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00        $200,000.00              $420.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/17/2000 05/30/2001 08/17/2000 05/30/2001   10.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

9/28/00
STATUS: Consultant interviews were held on 9/26/00.  SCHEDULE: On schedule.

BUDGET: On budget.  OTHER: None
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PROJECT INFORMATION
 

FDC WARDS D1516, E3014, & F1112
 
 

Project Location: 2501 HARBOR BLVD., COSTA MESA, CA.
Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: OPDM0791

 
Estimated Project Cost: $4,568,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 287/97 1760-301-0768(15)        $199,000.00 98035B        $199,000.00
W 324/98 1760-301-768(9)        $323,000.00 *11006        $323,000.00
C 324/98 1760-301-768(9)     $4,046,000.00 *51706     $2,890,860.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $199,000.00        $199,000.00        $185,991.94
W        $323,000.00        $323,000.00        $232,609.33
C     $4,046,000.00     $2,890,860.00        $276,206.98

 
PROJECT     $4,568,000.00     $3,412,860.00        $694,808.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/16/1998 06/23/1998 10/15/1998 01/15/1999  100.00%
Working Drawings 03/22/1999 10/30/1999 03/22/1999 02/10/2000  100.00%
Bid Period 10/30/1999 03/01/2000 02/11/2000 06/12/2000  100.00%
Construction 03/02/2000 12/30/2000 06/12/2000 04/18/2000   11.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is 11% complete. Structural work progressing.  SCHEDULE:
Project is on current schedule. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: Six days time extension awarded.
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PROJECT INFORMATION
 

BLUE ANCHOR BLDG SACTO FLS
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 106134

 
Estimated Project Cost: $1,062,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001         $65,000.00 99316A         $65,000.00
W 52/00 1760-301-0666(2)         $83,000.00 00198A         $83,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $65,000.00         $65,000.00         $48,665.00
W         $83,000.00         $83,000.00         $23,378.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $148,000.00        $148,000.00         $72,043.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 05/12/2000 11/02/1999 08/10/2000  100.00%
Working Drawings 08/03/2000 04/30/2001 08/12/2000 04/30/2001   10.00%
Bid Period 05/01/2001 09/15/2001 05/01/2001 09/15/2001     0.00%
Construction 09/16/2001 07/16/2002 09/16/2001 07/16/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Consultant is preparing working drawings.   SCHEDULE: Due to a change in
the work scope definition, the project is approximately two months behind schedule.
However, because the scope change will reduce construction time, the project completion
date will remain unchanged.  BUDGET: Project is on budget.   OTHER PERTINENT
INFORMATION: None
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PROJECT INFORMATION
 

FOOD & AGRICULTURE BUILDING RENOVATION
 
 

Project Location: 1220 N STREET, SACRAMENTO
Department: GENERAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 103779

 
Estimated Project Cost: $22,548,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 1760-301-0001(2)        $658,000.00 98265A        $658,000.00
W 324/1998 1760-301-0001(2)        $792,000.00 99123A        $792,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $658,000.00        $658,000.00        $617,830.00
W        $792,000.00        $792,000.00              $960.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,450,000.00     $1,450,000.00        $618,790.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/1998 12/01/1998 03/01/1999 05/19/1999  100.00%
Working Drawings 01/01/1998 06/01/1999  -  -     0.00%
Bid Period 07/01/1999 07/01/1999  -  -     0.00%
Construction 08/01/1999 07/01/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project on hold since 07/01/1999 pending legislation SB1091.  PWB
approval  06/11/1999.  SCHEDULE:  Will be revised upon approval to proceed.  BUDGET:
Project is on budget.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

HEATING COILS REPLACEMENT
 
 

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 103655

 
Estimated Project Cost: $576,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 0324/98 1760-001-0666         $88,000.00 98251A         $88,000.00
C 52/00 1760-001-0666        $500,000.00 00157A        $500,000.00
C 0324/98 1760-001-0666        $310,000.00 98251A        $398,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $88,000.00         $88,000.00         $83,866.95
C        $810,000.00        $898,000.00           $4,763.87

 
PROJECT        $898,000.00        $986,000.00         $88,630.82

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/13/1998 12/02/1999 10/13/1998 05/21/2000  100.00%
Bid Period 12/03/1999 04/03/2000 05/22/2000 08/15/2000  100.00%
Construction 04/07/2000 04/02/2002 08/16/2000 12/15/2000     1.00%

 
 

Current Comments
 
 

PROJECT STATUS: Coil replacement will begin as scheduled on 10/2/00. SCHEDULE: Overall,
the project is ahead of schedule. In order to accomodate facility needs, the work scope
was revised to combine two construction phases into one phase.  The slip of
approximately four months (in working drawings phase) is due to this construction scope
revision. BUDGET: Project is within budget.  OTHER PERTINENT INFORMATION:  This is a
special Capitol Complex funded project.



 
REAL ESTATE SERVICES DIVISION      Page: 34.0

PROJECT INFORMATION
 

LAUNDRY BLDG. STRUCTURAL RETROFIT
 
 

Project Location: NORWALK
Department: GENERAL SERVICES
Project Director: GARY LEWIS
Work Order Number: 107747

 
Estimated Project Cost: $0.00
Current Phase: -

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition   -    -    -    -      0.00%
Preliminary Plans   -    -    -    -      0.00%
Working Drawings   -    -    -    -      0.00%
Bid Period   -    -    -    -      0.00%
Construction   -    -    -    -      0.00%

 
 

Current Comments
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PROJECT INFORMATION
 

LOB ANNEX DEMOLITION
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: LEIGH GEHRIG
Work Order Number: OPDM0789

 
Estimated Project Cost: $2,476,126.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-0768         $86,000.00 letter         $35,000.00
W 162/96 1760-301-0768         $88,000.00 *10732         $43,571.00
C 162/96 1760-301-0768     $1,799,650.00 *11025     $1,799,650.00
C 162/96 1760-301-0768         $29,740.00 *11034         $29,740.00
C 162/96 1760-301-0768        $174,316.00 *11227        $174,316.00
C 162/96 1760-301-0768         $53,420.00 *11284         $53,420.00
C 162/96 1760-301-0766         $65,000.00 99326A         $65,000.00
C - -        $102,600.00 CheckAR        $102,600.00
C - -         $77,400.00 CheckSR         $77,400.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $35,000.00         $31,206.00
W         $88,000.00         $43,571.00         $27,546.00
C     $2,302,126.00     $2,302,126.00     $2,235,149.50

 
PROJECT     $2,476,126.00     $2,380,697.00     $2,293,901.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 03/03/1998 04/15/1998 03/03/1998 04/15/1998  100.00%
Working Drawings 04/15/1998 12/30/1998 04/15/1998 12/30/1998  100.00%
Bid Period 01/01/1999 03/15/1998 01/01/1999 03/30/1999  100.00%
Construction 03/15/1999 12/15/1999 04/01/1999 03/31/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is 100 percent complete as of March 31, 2000. Construction
of the revised parking lot began in February.  The change order was completed in January,
and funds were transferred at the end of Febraury 2000.  SCHEDULE: Completion of the
Work was delayed from December 1999 to March 2000.  The Legislature requested
improvements to the parking lot in December.  BUDGET: The Legislature funded the



 
REAL ESTATE SERVICES DIVISION      Page: 36.0

PROJECT INFORMATION
 

 MAJOR RESTORATION OF ROOM 500 - LIBRARY & COURTS
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 107823

 
Estimated Project Cost: $1,300,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52/00 1760-001-0666        $165,900.00 00165A        $165,900.00
C 52/00 1760-001-0666     $1,134,100.00 00165A     $1,134,100.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $165,900.00        $165,900.00                 $0.00
C     $1,134,100.00     $1,134,100.00                 $0.00

 
PROJECT     $1,300,000.00     $1,300,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/14/2000 03/01/2001 07/14/2000 03/01/2001     0.00%
Bid Period 03/02/2001 05/10/2001 03/02/2001 05/10/2001     0.00%
Construction 05/11/2001 11/29/2001 05/11/2001 11/29/2001     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: Consultant contract has been awarded. SCHEDULE: On schedule. BUDGET: On
budget. OTHER PERTINENT INFORMATION: Project is utilizing Special Repair funds.
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PROJECT INFORMATION
 

MULTI-TENANT OFFICE CONSOLIDATION -DOWNTOWN
 
 

Project Location: SAN DIEGO DOWNTOWN
Department: GENERAL SERVICES
Project Director: DIANNA DBROWN
Work Order Number: 103666

 
Estimated Project Cost: $21,300,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00        $352,216.75
P                 $0.00                 $0.00         $20,740.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00        $372,957.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1998 11/01/1998 07/01/1998 02/01/2001   60.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period 03/12/1999 05/01/1999  -  -     0.00%
Construction 09/01/1999 05/01/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Lease purchase bid process remains on hold, pending tenant resolutions on
the Mission Valley project and validation of programming for this project. Anticipate
concerns to be resolved by July 2000 so project may proceed with on going bid process.
SCHEDULE: Project behind schedule due to change in tenants in Mission Valley. The study
phase is the RFQ process to select the developer. The bid opening date refers to
selection of development team. Working drawings and construction will be completed by
this development team concurrently after bid opening and contract/lease award. BUDGET:
Project within budget outlined in original legistlation. OTHER PERTINENT: This is a
lease build to suit project with a purchase option.
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PROJECT INFORMATION
 

MULTI-TENANT OFFICE CONSOLIDATION - MISSION VALLEY
 
 

Project Location: SAN DIEGO MISSION VALLEY
Department: GENERAL SERVICES
Project Director: DIANNA DBROWN
Work Order Number: 103667

 
Estimated Project Cost: $39,365,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $38,030.00
P                 $0.00                 $0.00         $28,518.00
W                 $0.00                 $0.00        $238,975.50
C                 $0.00                 $0.00        $377,889.00

 
PROJECT                 $0.00                 $0.00        $683,412.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 06/15/1998 10/09/1998 06/15/1998 10/09/1998  100.00%
Working Drawings 11/02/1998 04/30/1999 11/02/1998 04/30/1999  100.00%
Bid Period 02/20/1998 06/12/1998  -  -  100.00%
Construction 12/15/1998 06/30/2000 06/14/1999 03/01/2001   98.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is approximately 98% complete. Tenants started occupying 1st
and 2nd floors 6/1/2000.General Services to request aquisition authorization at
October/SPWB meeting. Programming and Design Development document production continues
for the 2nd floor EDD backfill tenant DHS.TI construction began for DIR as of 9/18/00.
Their occupancy is scheduled for 12/2000. Social Sevices/DAPD has signed-off on
Re-design Preliminary Plans. Developer to provide new cost estimate. Based on the
proposed revisions the new estimated occupancy date is 2/2001 for DAPD.SCHEDULE:Project
delayed due to revised tenat satcking plan.BOE and EDD originally slated to occupy
project were removed.BUDGET: Project is on budget as of October/2000.

.

.
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PROJECT INFORMATION
 

OCCUPANT RELOCATION ADMINISTRATION BUILDING 100 - CRC NORCO
 
 

Project Location: NORCO
Department: GENERAL SERVICES
Project Director: CHRIS AMBROSINO
Work Order Number: 107822

 
Estimated Project Cost: $17,244,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52:00 1760-301-0001(9)   $17,244,000.00 00151A        $512,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W   $17,244,000.00        $512,000.00           $5,712.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT   $17,244,000.00        $512,000.00           $5,712.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/08/2000 07/01/2001 10/08/2000 07/01/2001     5.00%
Bid Period 07/02/2001 10/28/2001 07/02/2001 10/28/2001     0.00%
Construction 10/29/2001 04/01/2003 10/29/2001 04/01/2003     0.00%

 
 

Current Comments
 
 

STATUS: Contract with Architect/Engineer Approved by DGS legal and returned on 10/5/00.
Start of working drawings by Architect/Engineer expected on 10/9/00.  BUDGET: Project is
within budget. SCHEDULE: Project is on schedule.
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PROJECT INFORMATION
 

OFFICE ALTERATIONS AND REPAIRS BLUE ANCHOR BLDG
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 107601

 
Estimated Project Cost: $247,635.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 50/99 0650-001-0001        $247,635.00 *OPR9931100        $247,635.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $247,635.00        $247,635.00        $151,000.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $247,635.00        $247,635.00        $151,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 09/30/2000 04/30/2001 09/30/2000 04/30/2001  100.00%
Bid Period 05/01/2001 09/15/2001 05/01/2001 09/15/2001     0.00%
Construction 09/16/2001 07/16/2002  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: Waiting for client to specify alterations scope. SCHEDULE: Project is on
schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: Project is
utilizing Special Repair funds. A portion of the work will be bid with work order
#106134.
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PROJECT INFORMATION
 

PROPERTY AQUISITION ADJACENT TO FRANCHISE TAX BOARD
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 103665

 
Estimated Project Cost: $7,000,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1760-301-0001        $148,000.00 00039A        $148,000.00
S 324/98 1760-301-0001     $6,852,000.00 98240A     $6,852,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $7,000,000.00     $7,000,000.00     $6,859,197.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $7,000,000.00     $7,000,000.00     $6,859,197.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/01/1998 07/05/2000 11/01/1999 07/05/2000  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

1998 Budget Act contains funds to acquire property adjacent to Franchise Tax Board.
PROJECT STATUS:  The PDM property, A/M Family Trust property and the small County parcel
have been acquired.   RT property acquisition will be funded out of WO #106617.
SCHEDULE:  Site selection for RT property scheduled for July 2000 PWB meeting.  BUDGET:
Project is within budget.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

REPLACE R&T AND ADMINISTRATION BLDGS
 
 

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: OPDM0599

 
Estimated Project Cost: $16,258,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S From WO OPDM 0542                 $0.00
S DOF auth Budget Study funds         $40,500.00 -         $40,500.00
P 303/95 1760-301-768 (21)        $123,500.00 95049B        $123,500.00
P 162/96 1760-301-768 (10)         $66,000.00 96112B         $66,000.00
P 324/98 4440-301-0001        $100,000.00 98270B        $100,000.00
P 324/98 4440-301-0768        $496,000.00 98283B        $496,000.00
W 324/98 4440-301-0001(3)        $233,000.00 99069B        $233,000.00
W 324/98 4440-301-0768(1)        $757,000.00 99070A        $757,000.00
W 324/98 4440-301-0001(3)         $40,000.00 99084A         $40,000.00
C 50/99 4440-301-0001(1)   $12,318,000.00
C 52/00 4440-301-0001(2)        $533,000.00
C 50/99 4440-301-0768(1)     $5,103,000.00
C 50/99 4440-301-0001(1)     $1,352,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $40,500.00         $40,500.00         $40,948.00
P        $785,500.00        $785,500.00        $741,600.53
W     $1,030,000.00     $1,030,000.00        $786,028.05
C   $19,306,000.00                 $0.00           $6,706.00

 
PROJECT   $21,162,000.00     $1,856,000.00     $1,575,282.58

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  - 02/26/1998 03/31/1998  100.00%
Preliminary Plans 08/31/1995 12/29/1995 09/11/1998 04/09/1999  100.00%
Working Drawings 04/07/1997 09/18/1997 05/29/1999 06/20/2000  100.00%
Bid Period 09/18/1997 01/06/1998 06/20/2000 10/02/2000   95.00%
Construction 01/06/1998 01/03/2000 11/06/2000 11/22/2002     0.00%
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PROJECT INFORMATION
 

REPLACE R&T AND ADMINISTRATION BLDGS
 
 

Current Comments
 
 

September 2000:     PROJECT STATUS: The Working Drawings were completed in June and the
project bid in August.   The low bid came in approximately 6 percent over budget.  The
project is currently under review and will require rebidding.    SCHEDULE: The project
will experience some delay as a result of the bid results. BUDGET:  The construction
bids came in over the budget.    OTHER PERTINENT INFORMATION: There are no other
significant issues at this time.
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PROJECT INFORMATION
 

RESOURCES BLDG., RENOVATION STUDY
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL
Work Order Number: 107740

 
Estimated Project Cost: $150,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00 00191A        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00        $150,000.00           $1,428.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00        $150,000.00           $1,428.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/25/2000 06/01/2001 07/25/2000 06/01/2001     5.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A/E firms to be interviewed in October. SCHEDULE: Project remains on
schedule.BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL
Work Order Number: 106347

 
Estimated Project Cost: $1,741,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001(2)         $68,000.00 99201A         $68,000.00
W 50/99 1760-301-0001(2)         $93,000.00 00186A         $88,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $68,000.00         $68,000.00         $51,668.00
W         $93,000.00         $88,000.00           $5,544.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $161,000.00        $156,000.00         $57,212.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1999 03/10/2000 09/02/1999 08/15/2000  100.00%
Working Drawings 08/28/2000 12/15/2000 08/28/2000 12/15/2000   10.00%
Bid Period 12/18/2000 03/15/2001 12/18/2000 03/15/2001     0.00%
Construction 04/02/2001 02/01/2002 04/02/2001 02/01/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Consultant currently completing construction documents. SCHEDULE: The
project remains on schedule.  BUDGET: Project is on budget. OTHER PERTINENT
INFORMATIION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG. 199, UNIT 2
 
 

Project Location: NAPA
Department: GENERAL SERVICES
Project Director: GARY LEWIS
Work Order Number: 106783

 
Estimated Project Cost: $2,460,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $174,000.00 *51966        $174,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00           $2,772.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $174,000.00        $174,000.00           $2,772.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/15/2000 06/15/2001 10/16/2000 06/15/2001     0.00%
Working Drawings 08/01/2001 01/15/2002  -  -     0.00%
Bid Period 01/15/2002 05/15/2002  -  -     0.00%
Construction 05/15/2002 05/15/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Form 220 for Preliminary Plans was approved on 7/21/00.  SCHEDULE:
Project is on schedule despite late start.  OTHER PERTINENT INFORMATION:  There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

METRO SEISMIC UPGRADE LAUNDRY BLDG
 
 

Project Location: NORWALK
Department: GENERAL SERVICES
Project Director: GARY LEWIS
Work Order Number: 106785

 
Estimated Project Cost: $1,490,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $135,000.00 *51965        $135,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $135,000.00        $135,000.00           $1,932.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $135,000.00        $135,000.00           $1,932.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/15/2000 05/15/2001 10/05/2000 05/15/2001     0.00%
Working Drawings 08/01/2001 01/15/2002  -  -     0.00%
Bid Period 01/15/2002 05/15/2002  -  -     0.00%
Construction 05/15/2002 05/15/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Form 220 for Preliminary Plans was approved on 7/21/00.  SCHEDULE:
Project is on schedule despite late start.  OTHER PERTINENT INFORMATION:  There are no
other significant project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 47.0

PROJECT INFORMATION
 

METRO SEISMIC UPGRADE MAIN KITCHEN
 
 

Project Location: NORWALK
Department: GENERAL SERVICES
Project Director: GARY LEWIS
Work Order Number: 106786

 
Estimated Project Cost: $3,860,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $240,000.00 *51963        $240,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $240,000.00        $240,000.00           $2,520.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $240,000.00        $240,000.00           $2,520.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/15/2000 05/15/2001 10/16/2000 05/15/2001     0.00%
Working Drawings 08/01/2001 05/15/2002  -  -     0.00%
Bid Period 05/15/2002 09/13/2002  -  -     0.00%
Construction 09/16/2002 11/14/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Form 220 for Preliminary Plans was approved on 7/21/00.  SCHEDULE:
Project is on schedule despite late start.  OTHER PERTINENT INFORMATION:  There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

SPB BUILDING STUDY & ANALYSIS
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: NIK KARLSSON
Work Order Number: 107742

 
Estimated Project Cost: $100,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 1760-001-0666a        $100,000.00 00192A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00        $100,000.00              $546.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00        $100,000.00              $546.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/17/2000 05/30/2001 08/17/2000 05/30/2001   10.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

9/28/00
STATUS: Consultant interviews were held on 9/27/00.  SCHEDULE: On schedule.

BUDGET: On budget.  OTHER: None
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PROJECT INFORMATION
 

STATE CAPITOL EAST END AREA BACKFILL
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 106145

 
Estimated Project Cost: $275,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 1760-301-0766        $275,000.00 99268A        $275,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $275,000.00        $275,000.00        $230,319.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $275,000.00        $275,000.00        $230,319.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 09/01/1999 06/30/2000  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Consultant study complete.  DOF is currently reviewing the study.
SCHEDULE:  The project on schedule.  BUDGET:  Project is on budget.  OTHER PERTINENT
INFORMATION:  This project is to study 714 P Street and 721 Capitol Mall.  The tenants
in these building will be moving to the East End Project.
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PROJECT INFORMATION
 

STATE CAPITOL EAST END AREA COMPLEX
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: RICHARD TERAMOTO
Work Order Number: OPDM0785

 
Estimated Project Cost: $392,000,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 761/97 Sect 81695   $16,357,000.00 98013B   $16,357,000.00
W 761/97 Sect 81695   $34,728,500.00 98295B   $34,728,500.00
C - -                 $0.00
C - -                 $0.00
C 761/97 Sect 81695  $340,914,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00              $960.00
P   $16,357,000.00   $16,357,000.00   $11,084,768.83
W   $34,728,500.00   $34,728,500.00     $5,988,170.24
C  $340,914,500.00                 $0.00   $15,764,015.39

 
PROJECT  $392,000,000.00   $51,085,500.00   $32,837,914.46

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/01/1998 12/01/1998 02/01/1998 12/01/1998  100.00%
Working Drawings  -  -  -  -  100.00%
Bid Period  -  -  -  -  100.00%
Construction 12/02/1999 03/01/2003 01/14/2000 03/01/2003   12.00%

 
 

Current Comments
 
 

BACKGROUND:  1,470,000 gsf consolidates CDE, DHS, and DGS. 1,500+ parking spaces on the
site  720+ space garage on Block 224. Project delivery by modified design-build. PARKING
GARAGE STATUS: Block 224 Garage was completed on schedule, in budget, and operational on
2/1//00. OFFICE COMPLEX STATUS: D/B teams under contract. NTP issued in 02/00.
Clark/Gruen Design Build is contracted for the Blocks 171 thru 174 project. WD in
progress. Abatement/demolition continues. Execution of the approved Tree Management
started. Some tree removals and relocation  of  palms to Capitol Park.  Hensel Phelps
Construction with Fentress Bradburn Architects will d/b/ the Block 225 project.  WD
nearing completion.  Excavation is complete with the first of two major concrete pours



scheduled for 07/15/00.This building uses a mat slab foundation in lieu of driven piles.
SCHEDULE:  Project is on schedule.  BUDGET:  Project is on budget.  OTHER PERTINENT
INFORMATION:  Green team oversight continues.
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PROJECT INFORMATION
 

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE
 
 

Project Location: STATEWIDE
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL
Work Order Number: 107744

 
Estimated Project Cost: $1,989,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0853(1)                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00           $1,428.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00           $1,428.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/25/2000 02/09/2001 07/25/2000 02/09/2001     0.00%
Working Drawings 02/09/2001 06/15/2001 02/09/2001 08/08/2001     0.00%
Bid Period 06/15/2001 10/15/2001 08/08/2001 12/07/2001     0.00%
Construction 10/16/2001 08/07/2002 12/07/2001 08/07/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Currently in A/E selection process. SCHEDULE: Project remains on
schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: The Petroleum
Violation Escrow Account (PVEA) form is being processed, funds can not be processed or
project started until this approval is received.
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PROJECT INFORMATION
 

STATE PRINTING PLANT STUDY
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: NIK KARLSSON
Work Order Number: 107218

 
Estimated Project Cost: $65,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 1760-001-0666         $65,000.00 APE-02         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $65,000.00         $65,000.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $65,000.00         $65,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 03/20/2000 04/30/2001 08/17/2000 04/30/2001   10.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

9/28/00
STATUS:  Project assigned to this PD on 8/17/00 and a kick off meeting was held

on 9/28/00 to discuss project with OSP.  Space needs consultant has been contacted and
fees have not been submitted.  SCHEDULE: On schedule.  BUDGET: On budget.  OTHER: None
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT - MCGRATH SCHOOL
 
 

Project Location: NAPA STATE HOSPITAL, 2100 NAPA VALLEJO HIGHWAY, NAPA, CA
Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: OPDM0795

 
Estimated Project Cost: $1,187,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768(15)         $36,000.00 98033B         $36,000.00
W 324/98 1760-301-0768(17)         $69,000.00 *10961         $69,000.00
W 50/99 1760-301-0768(2)         $56,000.00 99259B         $56,000.00
C 50/99 1760-301-0768(2)     $1,026,000.00 *51911        $947,272.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $36,000.00         $36,000.00         $36,672.00
W        $125,000.00        $125,000.00         $98,524.16
C     $1,026,000.00        $947,272.00        $231,796.01

 
PROJECT     $1,187,000.00     $1,108,272.00        $366,992.17

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  - 12/26/1997  100.00%
Preliminary Plans 03/04/1998 06/23/1998 03/04/1998 10/05/1998  100.00%
Working Drawings 09/14/1998 12/04/1998 07/29/1999 02/16/2000  100.00%
Bid Period 02/09/1999 02/09/1999 02/16/2000 07/31/2000  100.00%
Construction 04/12/1999 07/02/1999 08/08/2000 01/15/2001   30.00%

 
 

Current Comments
 
 

PROJECT STATUS: Asbestos containment and abatement inside building at Gym. Demolition
works is ongoing to expose areas for seismic upgrsde. Project is 30% complete.
SCHEDULE: Start of construction was August 8, 2000 and the completion date is Jan. 15,
2001. BUDGET: Project is on budget. PERTINENT INFORMATION: One change order issued for
$2,904.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT CT-WEST A-E
 
 

Project Location: METRO STATE HOSPITAL NORWALK
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: OPDM0597

 
Estimated Project Cost: $27,318,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (17)        $208,000.00 95047B        $208,000.00
P 162/96 1760-301-768 (8.5)        $204,000.00 96111B        $204,000.00
W 162/96 1760-301-768 (8.5)     $1,292,000.00 97019B     $1,292,000.00
C 282/97 1760-302-0768   $13,724,726.00 98264B   $13,724,726.00
C 282/97 1760-302-0768     $3,819,274.00 98264B     $3,819,274.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $412,000.00        $412,000.00        $366,948.25
W     $1,292,000.00     $1,292,000.00     $1,002,745.50
C   $17,544,000.00   $17,544,000.00   $11,749,972.10

 
PROJECT   $19,248,000.00   $19,248,000.00   $13,119,665.85

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/31/1995 12/29/1995 08/31/1995 10/31/1996  100.00%
Working Drawings 12/02/1996 09/30/1997 03/15/1997 04/23/1998  100.00%
Bid Period 01/14/1998 01/14/1998 06/04/1998 06/16/1998  100.00%
Construction 03/02/1998 03/02/2001 03/25/2000 10/05/2001   34.00%

 
 

Current Comments
 
 

September 2000:   PROJECT STATUS:  The CT East Building is 100% complete (Phases l-lV).
CT West Building: Phase V is 100% complete,  Phase Vl is 12% complete &  Phase Vll is 2
%.   Phase Vlll is currently 58% complete.    SCHEDULE: The project is on schedule for
completion by 10/2002.   BUDGET: The project is within budget.    OTHER PERTINENT
INFORMATION:   Metropolitan State Hospital (DMH) continues to be very pleased with the
results of the project.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT  - CT EAST
 
 

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: OPDM0598

 
Estimated Project Cost: $0.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (18)        $187,000.00 95048B        $187,000.00
P 162/96 1760-301-768 (9.5)        $196,000.00 96110B        $196,000.00
W 162/96 1760-301-768 (9.5)     $1,292,000.00 97020B     $1,292,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $383,000.00        $383,000.00        $352,024.33
W     $1,292,000.00     $1,292,000.00     $1,088,645.10
C                 $0.00                 $0.00         $28,929.00

 
PROJECT     $1,675,000.00     $1,675,000.00     $1,469,598.43

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/31/1995 12/29/1995 08/31/1995 11/30/1996  100.00%
Working Drawings 12/02/1996 09/30/1997 03/15/1997 03/01/1998  100.00%
Bid Period 01/14/1998 01/14/1998 06/04/1998 06/04/1998  100.00%
Construction 03/02/1998 11/13/1999 09/15/1998 03/24/2000  100.00%

 
 

Current Comments
 
 

September 2000:     Please refer to "Current Comments" contained in Quarterly Report for
W.O. No. OPDM 0597.   Both W.O. numbers were combined into one (OPDM W.O. No. 0597) at
the start of the Construction Phase.   These 2 buildings are both similar in design and
were awarded under one general contract for construction.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT - RECREATION BUILDING
 
 

Project Location: VETERANS HOME OF CA - YOUNTVILLE
Department: GENERAL SERVICES
Project Director: TOM SCHANBERGER
Work Order Number: OPDM0794

 
Estimated Project Cost: $2,148,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 (15)         $76,000.00 -         $76,000.00
W 52/00 1760-301-0768(9)        $191,000.00 PSB52071        $191,000.00
C 52/00 1760-301-0768(9)     $1,881,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00           $2,800.00
P         $76,000.00         $76,000.00         $60,496.00
W        $191,000.00        $191,000.00                 $0.00
C     $1,881,000.00                 $0.00              $326.00

 
PROJECT     $2,148,000.00        $267,000.00         $63,622.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 03/01/1998 08/04/1998 03/01/1998 03/30/1999  100.00%
Working Drawings 10/01/2000 05/01/2001  -  -     0.00%
Bid Period 06/02/2001 09/30/2001  -  -     0.00%
Construction 10/01/2001 08/01/2002  -  -     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS: Project is awaiting Form 220 approval. This will begin Working Drawing
Phase.  SCHEDULE: Project is within schedule.  BUDGET:  Project is within budget.
OTHER PERTINENT INFORMATION:  None."
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PROJECT INFORMATION
 

CALTRANS DISTRICT 7 - ECONOMIC ANALYSIS
 
 

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 103879

 
Estimated Project Cost: $60,500.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -         $60,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,500.00                 $0.00         $59,220.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $60,500.00                 $0.00         $59,220.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 01/01/1999 12/31/1999 01/01/1999 01/15/2000  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The  economic analysis was revised and completed in January 2000 to
incorporate additional staffing and alternatives.  SCHEDULE:  Project is completed
BUDGET: Project is on budget. OTHER INFO: This project will be deleted from the next
report.
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PROJECT INFORMATION
 

CALTRANS DISTRICT OFFICE, SAN DIEGO
 
 

Project Location: SAN DIEGO
Department: TRANSPORTATION
Project Director: SHELLEY WHITAKER
Work Order Number: 103561

 
Estimated Project Cost: $71,000,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042         $60,500.00 *10372         $54,289.00
P 50/99 2660-311-0042                 $0.00 00017A     $1,970,000.00
P 50/99 2660-311-0042     $1,667,000.00 99213A         $30,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,500.00         $54,289.00         $47,674.50
P     $1,667,000.00     $2,000,000.00        $701,475.17
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,727,500.00     $2,054,289.00        $749,149.67

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1998 08/01/1999 07/01/1998 08/01/1999  100.00%
Preliminary Plans 02/18/2000 03/01/2001 02/18/2000 06/30/2001   75.00%
Working Drawings 03/02/2001 02/15/2002  -  -     0.00%
Bid Period 02/16/2002 08/01/2002  -  -     0.00%
Construction 08/02/2002 01/05/2005  -  -     0.00%

 
 

Current Comments
 
 

STATUS - The A/E consultant, Carrier Johnson, completed schematic design on August 24,
2000 and delivered to DGS and Caltrans for review and comment.  Design Development
commenced September 14, 2000 and will be completed early January.  BUDGET -  The project
remains within budget.  SCHEDULE - The A/E is on schedule for design development.  The
completion of the Preliminary Plan Phase was originally scheduled for February 2001,
however due to complications with the CEQA the PP Phase completion has been delayed
until June 2001.  OTHER - CEQA remains the critical issue.
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PROJECT INFORMATION
 

DISTRICT 3 ECONOMIC FEASIBILITY STUDY
 
 

Project Location: MARYSVILLE
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 103564

 
Estimated Project Cost: $60,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324 2660-001-042         $60,000.00 98242A         $60,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $48,705.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $60,000.00         $60,000.00         $48,705.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/01/1998 06/30/1999 10/01/1998 09/30/2000   85.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Draft completed 10/14/99. Economic Analysis has been finalized and sent to
Caltrans.  Caltrans is preparing COBCP. SCHEDULE: Project is delayed by Agency request
pending program issues. BUDGET: Project is on budget. OTHER INFO: Project schedule will
probably be moved to the next fiscal year due to other budget priorities.
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PROJECT INFORMATION
 

DISTRICT 6 ECONOMIC FEASIBILITY STUDY
 
 

Project Location: FRESNO
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 103565

 
Estimated Project Cost: $75,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00 00083A         $15,000.00
S 324 2660-001-0042         $60,000.00 98241A         $60,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $75,000.00         $76,456.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $60,000.00         $75,000.00         $76,456.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/01/1998 12/31/1998 11/01/1998 09/30/2000   95.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Draft economic analysis was complete and was sent to Cal-trans for review
and comment in January of 1999. The staff increased by 100 percent after the draft was
completed for this district warranting complete program, cost and analysis revision. DGS
has incorporated the latest programmatic revisions from Caltrans to update and finalize
the economic analysis. The analysis is being forwarded for DOF review. SCHEDULE:The
project is three months behind schedule.  BUDGET: Project is currently on budget.
Depending on the time needed for review and followup, project could have a budget
shortfall. OTHER INFO: None.
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PROJECT INFORMATION
 

DISTRICT 7 TRANS. MANAGEMENT CENTER
 
 

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: CHRISTIAN WICKS
Work Order Number: OPDM0701

 
Estimated Project Cost: $46,280,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-325-042         $32,112.00 96175A         $32,112.00
P 162/96 2660-325-042     $2,108,988.00 96175A     $2,108,988.00
P 282/97 2660-001-042        $300,000.00 98032A        $300,000.00
P - CT ->WD      ($110,775.00) LTR 9/03/99      ($110,775.00)
P - MTA->WD      ($905,361.00) LTR9/03/99      ($905,361.00)
P 162/96 2660-325-042       ($59,173.00) ROF4011235       ($59,173.00)
W - -                 $0.00
W 282/97 2660-001-042        $622,825.00 99288A        $622,825.00
W 162/96 2660-325-042        $784,073.00 99289A        $784,073.00
W - CT fm PP        $110,775.00 LTR9/03/99        $110,775.00
W - MTA fm PP        $905,361.00 LTR9/03/99        $905,361.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $32,112.00         $32,112.00         $32,112.00
P     $1,333,679.00     $1,333,679.00     $1,353,621.22
W     $2,423,034.00     $2,423,034.00     $1,472,291.83
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $3,788,825.00     $3,788,825.00     $2,858,025.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/30/1996 02/28/1997 11/30/1996 02/28/1997  100.00%
Preliminary Plans 02/16/1998 12/25/1998 10/12/1998 05/06/1999  100.00%
Working Drawings 12/28/1998 08/02/1999 06/07/1999 11/15/2000   95.00%
Bid Period 09/22/1999 09/22/1999 11/15/2000 03/15/2000     0.00%
Construction 10/15/1999 10/15/2001 03/15/2000 10/15/2000     0.00%

 
 

Current Comments
 
 

STATUS: Construction Documents submitted for regulatory review in early May.  This review
was expected to take 3 - 4 months. Now due middle of Oct.  BUDGET: Ca.Transportation



Commission approved revised construction budget and schedule in June 2000. Form 22s are
being processed to transfer construction funds. SCHEDULE:  Prelim Plans delayed due to
search for suitable site.  Third site investigated determined to be best.  Bid advertise
date scheduled for November 2000.  Beneficial Occupancy scheduled for Oct. 2002.  OTHER:
Project goes before California Transportation Commission (CTC) and not PWB.
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PROJECT INFORMATION
 

LA DIST 7 OFFICE BLDG. REPLACEMENT
 
 

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: MICHAEL ZARI
Work Order Number: 107750

 
Estimated Project Cost: $136,907,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 2660-311-0042 (6)     $4,200,000.00 00138A     $3,967,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $4,200,000.00     $3,967,000.00         $22,848.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $4,200,000.00     $3,967,000.00         $22,848.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/2000 05/30/2002 07/03/2000 12/19/2001     5.00%
Working Drawings 06/30/2002 02/28/2003  -  -     0.00%
Bid Period 04/01/2002 04/01/2003  -  -     0.00%
Construction 08/31/2002 04/30/2004  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS:  The project funding (Form 22) is out for Finance approval.  SCHEDULE:
Completion of the Design Build solicitation package is set for April, 2001. The
preliminary Project Management Plan schedule for the Design Build process is being
developed by Caltrans and PMB.  BUDGET:  The project is on budget for Phase I.  OTHER
PERTINENT  INFORMATION:  Environmental Impact Report (EIR) consultant was selected
September 21, 2000.  The Master Architect proposals have been received.  Six bidders
submitted and five were selected for interviews.  Interviews are scheduled October 10,
2000 in Los Angeles.  The Construction Management Ad was entered on September 22, 2000
and Proposals are due back October 17, 2000 by 5:00 p.m.
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PROJECT INFORMATION
 

TRANSPORTATION MGMT. CENTER
 
 

Project Location: SANTA ANA - DIST. 12
Department: TRANSPORTATION
Project Director: REG EDEN
Work Order Number: OPDM0713

 
Estimated Project Cost: $12,938,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042         $20,000.00 97014A         $20,000.00
P 282/97 20-70-020        $510,000.00 97088A        $510,000.00
W 282/97 Prog  20 10 000        $942,000.00 98001A        $942,000.00
C 282/97 Prog 20 10 000     $9,328,000.00 98082A     $9,328,000.00
C 282/97 2660-301-042     $1,205,000.00 98236A     $1,205,000.00
C 282/98 2660-301-042        $933,000.00 99013A        $933,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $20,000.00         $20,000.00         $19,004.00
P        $510,000.00        $510,000.00        $472,577.00
W        $942,000.00        $942,000.00        $875,302.74
C   $11,466,000.00   $11,466,000.00     $7,177,406.38

 
PROJECT   $12,938,000.00   $12,938,000.00     $8,544,290.12

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 06/01/1997 09/01/1997 06/01/1997 12/01/1997  100.00%
Preliminary Plans 09/01/1997 12/01/1997 11/01/1997 02/26/1998  100.00%
Working Drawings 01/01/1998 04/10/1998 02/26/1998 12/01/1998  100.00%
Bid Period 06/10/1998 06/10/1998 01/14/1999 04/28/1999  100.00%
Construction 08/20/1998 10/27/1999 06/23/1999 12/15/2000   70.00%

 
 

Current Comments
 
 

PROJECT STATUS:Structural Steel w/ welding has been completed. Exterior walls are almost
completed. Interior Drywalling is almost completed.Concrete Sitework finish concrete is
underway.Rough-In Plumbing, Electrical, Ductwork and Fire Sprinkler Piping is 95%
complete. Placing Electrical and Mechanical Equipment as it arrives. Pulling some Branch
Wiring. SCHEDULE:  It now appears that we will complete the work 80-100 days behind
schedule. still targeting  BUDGET: The Project is within Budget. OTHER PERTINENT
INFORMATION: Change Order work used up about 50% of our Manpower in September.
Manufacturer of Emergency Generator just changed the delivery date to the first week in



December without any warning and effected the schedule above..
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PROJECT INFORMATION
 

TRANSPORTATION MGMT. CENTER DISTRICT 3
 
 

Project Location: SACRAMENTO
Department: TRANSPORTATION
Project Director: GORDEN HILL
Work Order Number: OPDM0645

 
Estimated Project Cost: $9,710,400.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 2660-001-042        $378,000.00 96056A        $378,000.00
P 303/95 2660-001-042                 $0.00 TO WD         ($1,479.00)
P 303/95 2660-001-042                 $0.00 TO WD         ($9,500.00)
W 303/95 2660-001-042        $544,000.00 97042A        $544,000.00
W 303/95 2660-001-042                 $0.00 FROM PP           $1,479.00
W 303/95 2660-001-042                 $0.00 FROM PP           $9,500.00
W 303/95 2660-001-042                 $0.00 TO C       ($95,000.00)
C 303/95 2660-001-042     $8,788,400.00 98021A     $8,788,400.00
C 303/95 2660-001-042                 $0.00 FROM W         $95,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $378,000.00        $367,021.00        $367,021.00
W        $544,000.00        $459,979.00        $459,337.27
C     $8,788,400.00     $8,883,400.00     $8,780,537.76

 
PROJECT     $9,710,400.00     $9,710,400.00     $9,606,896.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -  100.00%
Working Drawings 06/05/1995 10/18/1995 11/07/1997 05/06/1998  100.00%
Bid Period 05/15/1998 05/15/1998 05/06/1998 05/06/1998  100.00%
Construction 06/15/1998 10/31/1999 06/19/1998 12/31/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is complete. Caltrans and CHP took beneficial occupancy in
December 1999.  SCHEDULE:  Construction was completed two months behind schedule, due
primarily to weather delays, owner-requested changes, and delay in delivery of
structural steel due to high market demand.  BUDGET: The project is on budget.  OTHER
PERTINENT INFORMATION:  There are no issues at this time.  This project will be removed



from the next report.
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PROJECT INFORMATION
 

CAPITOL SECURITY IMPROVEMENTS
 
 

Project Location: STATE CAPITOL
Department: HIGHWAY PATROL
Project Director: ANNE CAVANAGH
Work Order Number: OPDM0685B

 
Estimated Project Cost: $6,491,436.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

S 1996 CHAP 162 2720-031-0001         $34,000.00 96128A         $34,000.00
P 1996 CHAP 162         $10,000.00 96128A         $10,000.00
P 1996 CHAP 162 2720-031-0001        $198,100.00 96176A        $198,100.00
P 1996 CHAP 162 2720-031-0001         $32,900.00 97061A         $32,900.00
W 1966 CHAP 162        $307,000.00 97061A        $307,000.00
W - -        $400,000.00 98104A        $400,000.00
C - -                 $0.00
C 1966 CHAP 162     $2,447,436.00 97061A     $2,447,436.00
C - -     $1,462,000.00 98045A     $1,462,000.00
C - -     $1,600,000.00 98107A     $1,600,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $34,000.00         $34,000.00         $33,435.03
P        $241,000.00        $241,000.00        $236,347.17
W        $707,000.00        $707,000.00        $441,879.85
C     $5,509,436.00     $5,509,436.00     $1,962,691.70

 
PROJECT     $6,491,436.00     $6,491,436.00     $2,674,353.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/19/1996 08/30/1997 09/19/1996 08/30/1997  100.00%
Preliminary Plans 09/01/1997 12/01/1997 09/01/1997 12/01/1997  100.00%
Working Drawings 01/01/1998 09/15/1998 01/01/1998 11/01/1998  100.00%
Bid Period 11/01/1998 02/28/1999 11/01/1998 02/28/1999  100.00%
Construction 03/01/1999 09/29/2000 04/01/1999 11/20/2000   99.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Several small projects including Governor's Office security glass,
building window film, security cameras and equipment are completed.   Driveway
renovation and card reader installation project is 99% complete.  Park lighting will be



complete in November 2000.  SCHEDULE:  Park lighting is behind schedule due to change
orders requested by RICS Committee and long order time for historic replica light
fixtures.  BUDGET:  Project is on budget. OTHER PERTINENT INFORMATION: Project includes
funds for security work not yet identified and/or approved by RICS committee.  Each item
must be approved by RICS Executive Policy Committee (CHP, DGS, Legislature, Gov. Office,
Lt. Gov. Office) before proceeding with construction.  May do additional work in Spring
2001.
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PROJECT INFORMATION
 

EL CAJON AREA OFFICE - ALTERATIONS
 
 

Project Location: EL CAJON
Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106121

 
Estimated Project Cost: $1,466,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2720-301-0042(5)        $313,000.00 99191A        $313,000.00
P 50/99 2720-301-0042(5)         $50,000.00 99191A         $50,000.00
W 50/99 2720-301-0044(5)         $83,000.00 00077A         $83,000.00
W 52/00 2720-001-0044         $18,821.00 00229A         $18,821.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $313,000.00        $313,000.00        $286,086.50
P         $50,000.00         $50,000.00         $46,518.79
W        $101,821.00        $101,821.00         $74,662.45
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $464,821.00        $464,821.00        $407,267.74

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 04/03/2000 07/01/1999 04/03/2000  100.00%
Preliminary Plans 04/04/2000 11/15/2000 09/01/1999 05/11/2000  100.00%
Working Drawings 05/13/2000 02/14/2001 05/13/2000 10/30/2000   95.00%
Bid Period 02/14/2001 07/07/2001 10/31/2000 01/30/2001     0.00%
Construction 07/07/2001 07/02/2002 01/31/2001 02/20/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Work is nearly complete on Working Drawings. Department of Finance has
approved transferring funds to WD phase to incorporate hazmat abatement and other
support budget items into this project. Hazmat consultant is conducting testing to
determine extent of hazmat in building. Courtesy submittal made to City of El Cajon
Planning Dept. and grading plans submitted to El Cajon Public Works Dept. PROJECT
SCHEDULE:  Working drawings completion was delayed by incorporation of new work.
BUDGET:  Costs for original project scope are within budget. Funding for added scope
will be transferred after bid. OTHER PERTINENT INFORMATION: none.
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PROJECT INFORMATION
 

MONTEREY AREA OFFICE - NEW CONSTRUCTION
 
 

Project Location: MONTEREY
Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106122

 
Estimated Project Cost: $6,008,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2720-301-0044(6)     $1,320,000.00 99193A        $132,000.00
S - -         $28,000.00 TL8/12/99         $28,000.00
P 50/99 2720-301-0044(6)        $230,000.00 99276A        $230,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,348,000.00        $160,000.00         $86,464.89
P        $230,000.00        $230,000.00           $1,701.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,578,000.00        $390,000.00         $88,165.89

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/01/2000 07/01/1999 12/01/2000   70.00%
Preliminary Plans 06/01/2000 01/12/2001 06/01/2000 02/08/2001     5.00%
Working Drawings 01/19/2001 07/15/2001  -  -     0.00%
Bid Period 07/15/2001 11/02/2001  -  -     0.00%
Construction 11/02/2001 11/14/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: City of Salinas approved resolution granting CHP access to E. Blanco Rd.
should they become owners of property. Based upon completed appraisal, an offer has been
made to seller and was accepted. Acquisition paperwork is being prepared. Close of
escrow is expected at end of November. Draft of environmental document is to be
submitted for review during week of 10/2/2000, and geotech investigation is under way.
If no significant issues are identified, design consultant will be released to complete
Preliminary Plans.  PROJECT SCHEDULE: PWB approval of PPs is scheduled for February.
BUDGET: Within budget. OTHER PERTINENT INFORMATION: none.
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PROJECT INFORMATION
 

REPLACE FACILITY
 
 

Project Location: WILLIAMS
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 107751

 
Estimated Project Cost: $3,904,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 2720-301-0044 2        $291,000.00 00158A        $291,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $291,000.00        $291,000.00           $1,176.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $291,000.00        $291,000.00           $1,176.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 08/30/2001 07/01/2000 10/15/2001     5.00%
Preliminary Plans 01/15/2001 08/30/2001 01/01/2001 10/30/2001     0.00%
Working Drawings 09/01/2001  -  -  -     0.00%
Bid Period 07/01/2002 09/25/2002  -  -     0.00%
Construction 09/26/2002 10/30/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Funding for Acquisition and PP's phase transfered on July 20, 2000.
Advertisement for property acquisition is underway.   SCHEDULE:  Acquisition phase
completion reflects new standard site acquisition duration.  BUDGET:  Project is within
budget.  OTHER PERTINENT INFORMATION:  There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION
 
 

Project Location: SOUTH LAKE TAHOE
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106120

 
Estimated Project Cost: $4,713,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 2720-301-0044(6)         $16,000.00 *from105655         $16,000.00
S 50/99 2720-301-0044(4)        $143,000.00 99200A        $143,000.00
P 50/99 2720-301-0044         $98,000.00 99337A         $98,000.00
W 52/00 2720-301-0044(4)                 $0.00 00248A        $169,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $159,000.00        $159,000.00         $82,233.73
P         $98,000.00         $98,000.00         $63,225.00
W                 $0.00        $169,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $257,000.00        $426,000.00        $145,458.73

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/01/2000 07/09/1999 03/15/2000  100.00%
Preliminary Plans 06/02/2000 01/12/2001 06/01/2000 10/13/2000   99.00%
Working Drawings 01/13/2001 07/15/2001 10/21/2000 02/15/2001     0.00%
Bid Period 07/16/2001 11/01/2001 02/15/2001 05/15/2001     0.00%
Construction 11/02/2001 11/02/2002 05/15/2001 06/15/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 100% Preliminary Plans were submitted to DOF for the Oct/2000 PWB. Site
Acquisition was completed in September/2000.  SCHEDULE: Project is currently on
schedule.  BUDGET: Depending on final TRPA requirements for environmental documents,
project may require augmentation for construction phase. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS
 
 

Project Location: SACRAMENTO
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106119

 
Estimated Project Cost: $1,661,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 3         $82,000.00 99199A         $82,000.00
W 50/99 2720-301-0044 3        $120,000.00 00055A        $120,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $82,000.00         $82,000.00         $70,474.92
W        $120,000.00        $120,000.00         $42,186.92
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $202,000.00        $202,000.00        $112,661.84

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 04/01/2000  -  -     0.00%
Preliminary Plans 05/03/2000 11/10/2000 08/01/1999 03/10/2000  100.00%
Working Drawings 11/11/2000 03/15/2001 04/15/2000 01/30/2001   65.00%
Bid Period 03/16/2001 07/15/2001 02/01/2001 05/30/2001     0.00%
Construction 07/16/2001 07/16/2002 06/01/2001 06/30/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings are currently in process. Lease agreement between
California Dept of Transportationand CHP  will complete by October/2000. SCHEDULE:
Project is currently on schedule.  BUDGET: Currently within budget. OTHER PERTINENT
INFORMATION:  There are no other significant project issues at this time.
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PROJECT INFORMATION
 

WILLOWS AREA OFFICE - ALTERATIONS
 
 

Project Location: WILLOWS
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106150

 
Estimated Project Cost: $1,473,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 2         $79,000.00 99198A         $79,000.00
W 50/99 2720-301-0044 2         $95,000.00 00001A         $95,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $79,000.00         $79,000.00         $80,465.36
W         $95,000.00         $95,000.00         $65,937.01
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $174,000.00        $174,000.00        $146,402.37

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/14/2000 07/26/1999 01/07/2000  100.00%
Working Drawings 04/17/2000 10/13/2000 02/19/2000 10/13/2000   99.00%
Bid Period 10/13/2000 02/15/2001 10/13/2000 02/15/2001     0.00%
Construction 02/15/2001 03/30/2002 03/15/2001 03/30/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings submitted for DOF approval, and approval to proceed to
bid on September 26, 2000.  SCHEDULE: The project is currently on schedule. BUDGET: The
project is within budget.  OTHER PERTINENT INFORMATION:  DMV to move to temporary
trailers with CHP due to difficulties with permanent leased site. Construction start may
delay 1 month.
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PROJECT INFORMATION
 

FIELD OFFICE REPLACEMENT - STOCKTON
 
 

Project Location: STOCKTON
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 107753

 
Estimated Project Cost: $5,439,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 2740-301-0044 c        $269,000.00 00173A        $269,000.00
P 52/00 2740-301-0044 c        $242,000.00 00174A        $242,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $269,000.00        $269,000.00           $1,260.00
P        $242,000.00        $242,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $511,000.00        $511,000.00           $1,260.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/14/2000 10/04/2001 08/14/2000 10/04/2001   10.00%
Preliminary Plans 10/20/2000 10/19/2001 10/20/2001 10/19/2001     0.00%
Working Drawings 10/22/2001 05/27/2002  -  -     0.00%
Bid Period 05/27/2002 10/14/2002  -  -     0.00%
Construction 10/15/2002 10/21/2003  -  -     0.00%

 
 

Current Comments
 
 

9/28/00
STATUS:  PSB is preparing site schemes for DMV review on Oct. 2.  SCHEDULE: On

time.  BUDGET: On budget.  OTHER:  DMV's director has directed PMB to design and
construct new facility is such a manner which will allow the existing building to stay
in operation.  This direction may cause a scope change due to increased land purchase
and building configuration.
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PROJECT INFORMATION
 

FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT
 
 

Project Location: SACRAMENTO
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 106304

 
Estimated Project Cost: $15,703,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00
P 50/99 2740-301-0044(b)        $440,000.00 99230A        $440,000.00
W 52/00 2740-301-0044(a)        $525,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $440,000.00        $440,000.00        $310,931.50
W        $525,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $965,000.00        $440,000.00        $310,931.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 07/13/2000 08/02/1999 11/10/2000  100.00%
Working Drawings 07/15/2000 02/13/2001 10/02/2000 03/08/2001     0.00%
Bid Period 02/14/2001 06/13/2001 03/08/2001 07/06/2001     0.00%
Construction 06/14/2001 11/20/2002 07/09/2001 08/30/2002     0.00%

 
 

Current Comments
 
 

9/28/00
STATUS: PP's are 100% complete.  PMB has submitted estimate, 14d, and form 22 to

DMV for PWB submittal and approval.  Scope change was mentioned to DOF.  A reduction in
the seismic work has reduced scope and cost.  SCHEDULE: Due to complications with CEQA,
the PP phase has been delayed one to two months.  BUDGET: In budget.  OTHER: none.
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PROJECT INFORMATION
 

FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL
 
 

Project Location: HEADQUARTERS
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: OPDM0824

 
Estimated Project Cost: $7,174,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 2740-301-0044(3)        $203,000.00 98118A        $203,000.00
W 324/98 2740-301-0044(3)        $302,000.00 99033A        $302,000.00
C 50/99 2740-301-0044(a)     $6,669,000.00 00032A     $6,303,060.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $203,000.00        $203,000.00        $196,750.25
W        $302,000.00        $302,000.00        $229,055.29
C     $6,669,000.00     $6,303,060.00     $1,592,986.28

 
PROJECT     $7,174,000.00     $6,808,060.00     $2,018,791.82

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/09/1998 02/02/1999 11/30/1998 04/08/1999  100.00%
Working Drawings 02/13/1999 12/10/1999 04/12/1999 11/19/1999  100.00%
Bid Period 12/11/1999 02/21/2000 11/20/1999 04/14/2000  100.00%
Construction 02/22/2000 01/22/2001 04/15/2000 03/15/2001   35.00%

 
 

Current Comments
 
 

9/28/00
STATUS: Abatement will be completed on 10/9/00.  Layout, hangers, and

refireproofing to follow.  SCHEDULE: Extended PP period to incorporate conditions
learned on 2nd floor project.  Award delayed 1 month due to PWB approval required to
augment project costs by $77,060.  BUDGET: Project bid $77k over budget.  Augmentation
was approved by DOF.  OTHER: None.
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PROJECT INFORMATION
 

SAN YSIDRO OFFICE RELOCATION
 
 

Project Location: SAN YSIDRO
Department: MOTOR VEHICLES
Project Director: RAFAT ALAFRANJI
Work Order Number: 107754

 
Estimated Project Cost: $6,569,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 2740-301-0044                 $0.00 00135A     $1,725,000.00
P 52/00 2740-301-0044                 $0.00 00136A        $229,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00     $1,725,000.00           $8,064.00
P                 $0.00        $229,000.00              $840.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00     $1,954,000.00           $8,904.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/14/2000 10/04/2001 08/14/2000 10/04/2001     5.00%
Preliminary Plans 10/20/2000 10/19/2001  -  -     0.00%
Working Drawings 10/22/2001 05/27/2002  -  -     0.00%
Bid Period 05/27/2002 10/14/2002  -  -     0.00%
Construction 10/15/2002 10/21/2003  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS:  Funds were transfered on 8/8/00.  Searching for a site to acquire.
SCHEDULE:  On schedule BUDGET: On budget  ACTION NEEDED:  None.
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PROJECT INFORMATION
 

CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE III
 
 

Project Location: CARNELIAN BAY - CALIFORNIA
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN
Work Order Number: OPDM0806

 
Estimated Project Cost: $1,904,543.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3125-301-0001 (1)         $34,000.00 98294A         $34,000.00
W 324/98 3125-301-0001 (1) & (2)        $126,000.00 99021A        $126,000.00
C 324/98 3125-301-000(1)        $969,543.00 99079A        $969,543.00
C 282/97 3125-301-0443        $775,000.00 99210B        $775,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $34,000.00         $34,000.00         $30,572.00
W        $126,000.00        $126,000.00         $84,929.42
C     $1,744,543.00     $1,744,543.00     $1,297,156.79

 
PROJECT     $1,904,543.00     $1,904,543.00     $1,412,658.21

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 01/01/1997 03/01/1997 11/01/1998 12/30/1998  100.00%
Working Drawings 03/15/1997 06/15/1997 03/12/1999 05/15/1999  100.00%
Bid Period 06/27/1999 06/27/1997 05/15/1999 09/01/1999  100.00%
Construction 08/01/1997 12/30/1997 09/01/1999 10/15/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Have completed all work except for 4 minor punch list items.SCHEDULE:
This is the 3rd Phase of a project that was originally intended to be done in one (1)
Phase. Environmental concerns and Property Access concerns  delayed  completing the work
under one (1) Contract. With limited Construction Seasons at Lake Tahoe Phases 2 and 3
were pushed out (1) year each.  Phase 3 of the Project is basically completed ahead of
schedule. BUDGET: Project on Budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT
 
 

Project Location: TAHOE VISTA, CA.
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN
Work Order Number: OPDM0815

 
Estimated Project Cost: $1,421,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/97 3125-301-0001 (2)         $35,000.00 98134A         $35,000.00
C 282/97 3125-301-0443        $810,000.00 *00080B        $810,000.00
C 324/98 etc 3125-301-140 (a) etc        $576,000.00 00080A        $576,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00           $1,304.00
W         $35,000.00         $35,000.00           $7,740.00
C     $1,386,000.00     $1,386,000.00         $65,964.00

 
PROJECT     $1,421,000.00     $1,421,000.00         $75,008.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 08/15/1998 05/01/1999 08/15/1998 04/15/1999  100.00%
Bid Period 05/30/2000 06/15/2000 04/16/1999 03/21/2000  100.00%
Construction 07/01/2000 12/01/2000 05/31/2000 12/15/2000   80.00%

 
 

Current Comments
 
 

PROJECT STATUS:Construction has proceeded without any major problems. SCHEDULE: Project
should be completed as schedules.  BUDGET:  Have had overruns on the excavation for the
project. Will need additional funding to take care of the overrun. OTHER PERTINENT
INFORMATION: None
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PROJECT INFORMATION
 

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION
 
 

Project Location: CAMARILLO
Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN
Work Order Number: 107755

 
Estimated Project Cost: $10,579,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3340-301-0001(1)        $526,000.00 00217A         $77,000.00
P - -                 $0.00 00268A        $449,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $526,000.00        $526,000.00              $756.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $526,000.00        $526,000.00              $756.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/2000 06/08/2001 10/02/2000 06/08/2001     0.00%
Working Drawings 07/02/2001 05/06/2002 07/02/2001 05/06/2002     0.00%
Bid Period 05/07/2002 10/03/2002 05/07/2002 10/03/2002     0.00%
Construction 10/04/2002 02/23/2004 10/04/2002 02/23/2004     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: DOF approval of Form 22 funding for Special Consultants is being
processed. Approval of remaining Preliminary Phase funding is pending the delivery of
more information concerning the parcel to DOF. The process of transferring the property
from CYA to CCC has begun. The PSA with PSB-DSS is under review.   SCHEDULE: The project
is on schedule.   BUDGET: The project is within budget.   OTHER PERTINENT INFORMATION:
CYA is requiring that they retain control of a portion of the western end of the parcel
for a future security entrance to their existing facility and an access road to other
CYA land to the south. The configuration of this retained portion is being determined at
this time.
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PROJECT INFORMATION
 

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION
 
 

Project Location: SAN JOAQUIN 
Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN
Work Order Number: 107756

 
Estimated Project Cost: $12,020,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3340-301-0001(4,6)         $55,000.00 00218A         $55,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $55,000.00         $55,000.00           $1,008.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $55,000.00         $55,000.00           $1,008.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/02/2000 06/08/2001 10/02/2000 06/08/2001     0.00%
Preliminary Plans 07/02/2001 06/08/2002 07/02/2001 06/08/2002     0.00%
Working Drawings 07/02/2002 05/06/2003 07/02/2002 05/06/2003     0.00%
Bid Period 05/07/2003 10/02/2003 05/07/2003 10/02/2003     0.00%
Construction 10/03/2003 02/21/2005 10/03/2003 02/21/2005     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Owing to Legislative involvement immediately prior to the start of the
budget appropriation process, this project was re-scheduled from the Preliminary Plans
Phase, as indicated in the Budget Package, to the Study/Acquisition Phase. This was done
in an effort to relocate the project from the Lake Camanche site anticipated in the
Budget Package, to an as yet undetermined site on the University of Stanislaus campus in
Stockton. Site evaluation and preliminary negotiations have begun.   SCHEDULE: The
project is on schedule.    BUDGET: The adequecy level of the Study/Acquisition Phase
budget appropriation is being determined at this time. (The original amount requested
was $100,000. This was reduced to $55,000 in veto language.)   OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

NAPA NURSERY OFFICE/CLASSROOM BUILDING
 
 

Project Location: NAPA
Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN
Work Order Number: 107757

 
Estimated Project Cost: $563,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3340-301-0001(3)         $35,000.00 00216A         $35,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $35,000.00         $35,000.00              $252.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $35,000.00         $35,000.00              $252.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 06/08/2001 09/01/2000 06/08/2001     2.00%
Working Drawings 07/02/2001 03/01/2002 07/02/2001 03/01/2002     0.00%
Bid Period 03/01/2002 05/31/2002 03/01/2002 05/31/2002     0.00%
Construction 05/31/2002 05/30/2003 05/31/2002 05/30/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: CEQA processing is underway.    SCHEDULE: The project is on schedule.
BUDGET: The project is within budget.   OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION
 
 

Project Location: PORTERVILLE, CA
Department: CALIFORNIA CONSERVATION CORPS
Project Director: ALONZO ARREOLA
Work Order Number: 103620

 
Estimated Project Cost: $1,161,620.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3340-301-0001(1)         $46,000.00 98235A         $46,000.00
W 324/98 3340-301-0001(1)         $85,000.00 99222A         $85,000.00
C 324/98 3340-301-0001(1)        $969,000.00 00199A        $969,000.00
C 324/98 3340-301-0001(1)         $61,620.00 00209A         $61,620.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $46,000.00         $46,000.00         $46,252.30
W         $85,000.00         $85,000.00         $76,960.54
C     $1,030,620.00     $1,030,620.00                 $0.00

 
PROJECT     $1,161,620.00     $1,161,620.00        $123,212.84

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/29/1998 01/15/1999 09/29/1998 07/22/1999  100.00%
Working Drawings 03/22/1999 06/14/1999 09/01/1999 04/26/2000  100.00%
Bid Period 08/31/1999 08/31/1999 04/27/2000 10/06/2000   99.00%
Construction 11/02/1999 04/14/2000 10/09/2000 06/07/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Pre-construction meeting held on 9/27/00. Notice to proceed will be set
once contracts have been executed.  SCHEDULE:On schedule.  BUDGET:  Project is within
budget. OTHER PERTINENT INFORMATION: none.
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PROJECT INFORMATION
 

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION
 
 

Project Location: EL MONTE
Department: STATE AIR RESOURCES BOARD
Project Director: JAMES CHAMBERS
Work Order Number: 107773

 
Estimated Project Cost: $2,470,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3900-301-0115(1)        $123,000.00 00235A        $123,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $123,000.00        $123,000.00           $3,276.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $123,000.00        $123,000.00           $3,276.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 06/12/2000 04/13/2001  -  -     0.00%
Working Drawings 04/16/2001 01/14/2002  -  -     0.00%
Bid Period 01/15/2002 04/09/2002  -  -     0.00%
Construction 04/10/2002 04/08/2003  -  -     0.00%

 
 

Current Comments
 
 

Funds pending completion of Form 22 signature process.
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PROJECT INFORMATION
 

ALMA  HB
 
 

Project Location: SANTA CLARA
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 107894

 
Estimated Project Cost: $0.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3540-302-0001        $500,000.00
S 52/00 3540-301-0001        $900,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,400,000.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,400,000.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 06/01/2001 10/01/2000 06/01/2001     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

New approriation for funding received July 2000.  Selected site purchased by private
individual just after appropriation was approved.  Currently exploring potential gift of
site to State or some kind of lease arrangement.  The private owner wants use of helipad
with gift or lease.  Also, awaiting approval of fund transfer (Form 22).



 
REAL ESTATE SERVICES DIVISION      Page: 84.0

PROJECT INFORMATION
 

ANTELOPE FFS, REPLACE BARRACKS MESSHALL
 
 

Project Location: ANTELOPE FFS, SAN BENITO CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106167

 
Estimated Project Cost: $1,046,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(37)         $84,000.00 99151A         $84,000.00
W 52/2000 3540-301-0001 (36)         $84,000.00 00119A         $84,000.00
C 52/2000 3540-301-0001 (36)        $893,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $84,000.00         $84,000.00         $43,165.00
W         $84,000.00         $84,000.00           $1,344.00
C        $893,000.00                 $0.00                 $0.00

 
PROJECT     $1,061,000.00        $168,000.00         $44,509.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 02/18/2000 08/02/1999 05/12/2000  100.00%
Working Drawings 08/01/2000 01/20/2001 08/01/2000  -   10.00%
Bid Period 01/21/2001 05/21/2001  -  -     0.00%
Construction 05/22/2001 05/23/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase complete.  Working Drawing Phase commenced.  Form
22 approved 8/2/2000.  Professional Services Agreement with PSB executed 9/25/2000.
Consulting Services proposals being requested.   SCHEDULE:  Working Drawing Phase on
schedule.  BUDGET:  Project is within budget.  OTHER PERTINENT INFORMATION:  Anticipate
95% Working Drawings to CDF in January 2001.
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PROJECT INFORMATION
 

AWHAHNEE FFS, REPLACE FACILITY
 
 

Project Location: AWHAHNEE
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106168

 
Estimated Project Cost: $1,659,520.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(46)         $50,000.00 99167A         $50,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $50,000.00         $50,000.00         $38,437.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $50,000.00         $50,000.00         $38,437.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 03/14/2000 08/02/1999 11/14/2000   95.00%
Working Drawings 08/01/2000 02/16/2001  -  -     0.00%
Bid Period 02/16/2001 05/16/2001  -  -     0.00%
Construction 05/17/2001 05/16/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  95% complete PP phase.  SCHEDULE: Project has been stopped by JLBC.
BUDGET: Project is over budget.  ACTION NEEDED:  CDF to seek additional funding.



 
REAL ESTATE SERVICES DIVISION      Page: 86.0

PROJECT INFORMATION
 

BASELINE CONSERVATION CAMP,  REMODEL FACILITY
 
 

Project Location: BASELINE CC, TUOLUMNE CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106089

 
Estimated Project Cost: $3,387,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(48)        $174,000.00 99169A        $174,000.00
W 50/1999 3540-301-0001(48)        $232,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00        $128,868.50
W        $232,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $406,000.00        $174,000.00        $128,868.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 03/10/2000 08/02/1999  -   99.00%
Working Drawings 03/13/2000 09/02/2000  -  -     0.00%
Bid Period 09/03/2000 01/03/2001  -  -     0.00%
Construction 01/04/2001 01/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase has not been submitted to PWB and therefore not
completed.  AE Plans and Specifications to CDF 03/20/2000.  CEQA Negative Declaration
process completed 07/24/2000.  SCHEDULE: Project is on hold pending FY2001/2002 Budget
approval.  BUDGET: Project Preliminary Plan Phase estimate exceeds FY99/00 budget. OTHER
PERTINENT INFORMATION:  Project being resubmitted by CDF for FY2001/2002 Budget with
increased funding for Working Drawing and Construction Phases.
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PROJECT INFORMATION
 

BATTERSON FFS: RELOCATE FACILITY
 
 

Project Location: BATTERSON
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: OPDM0666

 
Estimated Project Cost: $1,095,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-0001(13)        $279,000.00 96098A         $79,000.00
S 162/96 3540-301-0001(13)                 $0.00 98121A         $32,000.00
P 324/98 3540-301-0001(27)         $44,000.00 98131A         $44,000.00
W 324/98 3540-301-0001(27)         $59,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $279,000.00        $111,000.00         $74,761.22
P         $44,000.00         $44,000.00         $30,448.00
W         $59,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $382,000.00        $155,000.00        $105,209.22

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 01/06/1998  100.00%
Preliminary Plans 07/01/1998 12/24/1998 08/21/1998 06/19/2000  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans are complete and Environmental Unit is resolving a new
archaeological site issue. SCHEDULE: The project working drawing phase has been
reappropriated for fiscal year 2000-2001. BUDGET: Project is within budget.   OTHER
PERTINENT INFORMATION: There are no other significant issues at this time.
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PROJECT INFORMATION
 

BAUTISTA CONSERVATION CAMP REMODEL FACILITY
 
 

Project Location: BAUTISTA
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106180

 
Estimated Project Cost: $3,161,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(47)        $140,000.00 99168A        $140,000.00
W 50/99 3540-301-0001(47)        $186,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $140,000.00        $140,000.00         $49,729.41
W        $186,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $326,000.00        $140,000.00         $49,729.41

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/03/1999 03/10/2000 08/03/1999 12/08/2000   60.00%
Working Drawings 03/11/2000 08/01/2000  -  -     0.00%
Bid Period 08/02/2000 01/02/2001  -  -     0.00%
Construction 01/08/2001 04/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project is currently on hold pending funding review of CDF projects
by the JLBC and DOF.  PSB was working on the preliminary designs for BOQ, Dorms, and
Messhall/Kitchen facility. A scope change to reduce dorms from 7 to 5 and to provide ADA
ramping may be required if the project goes forward. SCHEDULE: The project is behind
schedule by at least six months due to ADA issues and hold status.  BUDGET: Project is
currently on budget, however, ADA issues and delays will probably  create a budget
shortfall. OTHER INFO: None.
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PROJECT INFORMATION
 

BLASINGAME FFS REPLACE FACILITY
 
 

Project Location: BLASINGGAME
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106076

 
Estimated Project Cost: $857,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(38)        $100,000.00 99152A         $70,000.00
P 52/00 3540-301-0001(37)         $61,000.00 00115A         $61,000.00
W 52/00 3540-301-0001 (37)         $89,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $70,000.00         $71,590.00
P         $61,000.00         $61,000.00           $7,896.00
W         $89,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $250,000.00        $131,000.00         $79,486.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 10/13/2000   90.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 12/29/2000   35.00%
Working Drawings 01/01/2001 06/29/2001  -  -     0.00%
Bid Period 07/02/2001 11/02/2001  -  -     0.00%
Construction 11/05/2001 11/01/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Survey Consultant contract sent to consultant for signature on
09/28/2000.  Geotechnical Consultant contract scheduled for release for consultant
signature on 10/06/2000.  Design Kick-off Meeting held on 08/28/2000.   CEQA complete
07/27/2000.   SCHEDULE:    PWB site selection approval scheduled for 11/10/2000.
Preliminary Plans are on schedule.  BUDGET:  OK.   NEXT ACTION:  PWB to approve site
selection.  PMB to retain Geotechnical and Survey Consultants and have them proceed with
work.
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PROJECT INFORMATION
 

BRIDGEVILLE FFS RELOCATE FACILITY
 
 

Project Location: BRIDGEVILLE
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106090

 
Estimated Project Cost: $1,589,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(2)         $57,000.00 99184A         $57,000.00
W 1999/50 3540-301-0001(2)         $92,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $57,000.00         $57,000.00         $22,658.50
W         $92,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $149,000.00         $57,000.00         $22,658.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/09/2000 09/20/1999 03/15/2001   15.00%
Working Drawings 03/28/2000 10/01/2000 03/16/2001 08/16/2001     0.00%
Bid Period 10/02/2000 01/02/2001  -  -     0.00%
Construction 01/03/2001 01/02/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: CDF has selected a new access road location due to dangerous highway
line of site conditions at the previous location.  Additional survey and CEQA
requirements are being determined.   SCHEDULE: Schedule will be re-established when
additional survey and CEQA requirements are determined.  BUDGET:  Project is on budget
with the exception of any additional costs associated with the revised access road
location.  NEXT ACTION:  ACTION BY PMB/PSB;  Determine scope of additional survey/CEQA
work.  ACTION BY CDF;  Provide additional funding (Form 22) for survey and CEQA costs.
Provide programming for 1650sf office building.  ACTION BY PSB/PMB/CDF; Complete
Preliminary Drawings.
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PROJECT INFORMATION
 

BUCKHORN FFS
 
 

Project Location: SHASTA COUNTY
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 107759

 
Estimated Project Cost: $1,379,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3540-301-0001(17)        $200,000.00 00184A        $130,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00        $130,000.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00        $130,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 06/01/2001 08/07/2000 06/01/2001     5.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

Site visit with Real Estate and PMB personnel completed 9/20/00.  Currently contracting
with environmental consultant for CEQA.
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PROJECT INFORMATION
 

BUTTE FIRE CENTER REPLACE MESSHALL
 
 

Project Location: BUTTE
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106102

 
Estimated Project Cost: $1,390,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(18)         $97,000.00 99254A         $97,000.00
W - -                 $0.00 00084A        $113,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $56,746.29
W                 $0.00        $113,000.00           $6,964.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $97,000.00        $210,000.00         $63,710.79

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/17/2000 11/02/1999 03/14/2000  100.00%
Working Drawings 08/01/2000 05/17/2001 08/15/2000 05/17/2001   50.00%
Bid Period 06/18/2001 06/18/2001  -  -     0.00%
Construction 05/18/2001 05/15/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  WD funding has been transfered.  SCHEDULE:  On schedule, 50% complete WD
submittal is due October 3rd.  BUDGET:  No change.  ACTION NEEDED: None.
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PROJECT INFORMATION
 

CAMPO FFS REPLACE FACILITY
 
 

Project Location: CAMPO
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106165

 
Estimated Project Cost: $1,930,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(32)        $128,000.00 99179A        $128,000.00
W - -                 $0.00 00090A        $131,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $128,000.00        $128,000.00        $107,017.50
W                 $0.00        $131,000.00         $47,140.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $128,000.00        $259,000.00        $154,157.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 04/14/2000 10/04/1999 05/11/2000  100.00%
Working Drawings 07/03/2000 04/20/2001 08/21/2000 04/20/2001   50.00%
Bid Period 04/23/2001 11/16/2001  -  -     0.00%
Construction 11/19/2001 11/21/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS - WD funds have been transfered.   SCHEDULE - The project remains on
schedule.    BUDGET - Project is currently within budget.  OTHER PERTINENT INFORMATION -
There are no other significant project issues at this time.   
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PROJECT INFORMATION
 

CHINO HILLS FFS CONSTRUCT FACILITY
 
 

Project Location: CHINO HILLS
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106163

 
Estimated Project Cost: $1,257,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(29)         $74,000.00 99176A         $74,000.00
W - -                 $0.00 00092A         $91,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $74,000.00         $74,000.00         $67,730.90
W                 $0.00         $91,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $74,000.00        $165,000.00         $67,730.90

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1999 04/14/2000 08/03/1999 05/11/2000  100.00%
Working Drawings 05/01/2000 01/01/2001 10/01/2000 01/01/2001     0.00%
Bid Period 02/01/2001 04/01/2001 02/01/2001 04/01/2001     0.00%
Construction 05/01/2001 05/01/2002 05/01/2001 05/01/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plan package was approved at the PWB meeting on May 11,
2000. PSB is now working on the construction drawings which were funded on 8/2/00.
SCHEDULE: Project is currently on schedule. BUDGET: Project is on budget. OTHER INFO:
None.
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PROJECT INFORMATION
 

COALINGA FOREST FIRE STATION
 
 

Project Location:  COALINGA, FRESNO COUNTY
Department: FORESTRY
Project Director: LAURIE STEFFEN
Work Order Number: OPDM0672

 
Estimated Project Cost: $1,866,750.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (18)         $94,000.00 96104A         $94,000.00
W 162/96 3540-301-0001         $73,000.00 97125A         $73,000.00
C 324/98 3540-301-001     $1,579,000.00 99318A     $1,579,000.00
C 324/98 3540-301-001        $120,750.00 99331A        $120,750.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00              $652.00
P         $94,000.00         $94,000.00         $94,163.00
W         $73,000.00         $73,000.00         $70,632.60
C     $1,699,750.00     $1,699,750.00     $1,212,997.32

 
PROJECT     $1,866,750.00     $1,866,750.00     $1,378,444.92

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/1996 01/15/1998 07/03/1996 01/15/1998  100.00%
Working Drawings 02/17/1998 05/24/1999 02/17/1998 05/24/1999  100.00%
Bid Period 05/24/1999 12/13/1999 05/24/1999 12/29/1999  100.00%
Construction 12/14/1999 11/30/2000 01/21/2000 11/21/2000   90.00%

 
 

Current Comments
 
 

PROJECT STATUS: Job walk/Punch September 9, 2000.  Back Check scheduled for the week of
10/16/00. SCHEDULE:  Project is ahead of schedule.  BUDGET:  Project is on budget.
OTHER PERTINENT INFORMATION:  Construction phase augmented $120,750.  NEXT ACTION:
Close out of project November 2000.
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PROJECT INFORMATION
 

COMMUNICATIONS TOWERS & VAULTS PHASE II
 
 

Project Location: COASTAL MT. RANGE
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: OPDM0655

 
Estimated Project Cost: $5,264,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

C 303/95 3540-301-660(7)     $5,264,000.00 97122B     $5,264,000.00
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $5,264,000.00     $5,264,000.00     $4,933,142.79

 
PROJECT     $5,264,000.00     $5,264,000.00     $4,933,142.79

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period 10/01/1996 11/30/1996 12/05/1996 02/06/1997  100.00%
Construction 12/18/1996 12/15/1998 10/21/1997 11/26/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS:  All sites accepted from contractor as essentially complete as of Nov. 26
1999.  Currently DGS/Telecom is tranferring radio equipment from old facilities to new
facilities.  SCHEDULE:  Project behind original schedule due to redesign and rebid (6
mo) and inclement weather at remote sites (6 mo).  BUDGET:  Project completed within
budget.  OTHER PERTINENT INFORMATION: Additional coatings to walls and new coatings to
all roofs complete. NEXT ACTION: Complete installation of radio equip (4 sites) by
DGS/Telecom.  When equipment is installed the contractor will return for delayed
demolition of old facilities.
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PROJECT INFORMATION
 

COMMUNICATIONS TOWERS & VAULTS SIERRA AREA
 
 

Project Location: SIERRA MT. RANGE
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: OPDM0656

 
Estimated Project Cost: $9,000,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(32)        $194,000.00 98182A        $194,000.00
W 324/98 3540-301-0001(32)        $233,000.00 99029A        $233,000.00
C 324/98 3540-301-0001(32)     $8,716,000.00 99298A     $5,893,717.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $194,000.00        $194,000.00        $160,506.90
W        $233,000.00        $233,000.00        $219,979.43
C     $8,716,000.00     $5,893,717.00     $4,010,406.54

 
PROJECT     $9,143,000.00     $6,320,717.00     $4,390,892.87

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 04/01/1999 07/01/1999 01/15/1999  100.00%
Working Drawings 05/15/1999 08/01/1999 03/25/1999 07/15/1999  100.00%
Bid Period 08/15/1999 10/31/1999 07/16/1999 10/13/1999  100.00%
Construction 11/15/1999 11/15/2001 01/03/2000 06/25/2001   75.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project bid within budget on October 13, 1999. Notice to Proceed issued
1/3/2000.  All foundations except vault at Rocky Butte complete.  Erection of five of
the seven towers complete.  CMU vaults at five of nine sites complete with others
proceeding.  Anticipate completion of construction within schedule.  SCHEDULE:
Construction proceeding over great summer season and anticipate completion on schedule
(pending normal winter). BUDGET:  Addition of new vault coating system and other misc.
change orders essentially depleted contingency.  May need augmentation.  NEXT ACTION:
Continue with tower and CMU building erection, special coatings and electrical
installations.
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PROJECT INFORMATION
 

DEW DROP FFS REPLACE FACILITY
 
 

Project Location: DEW DROP
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106162

 
Estimated Project Cost: $1,798,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(42)        $124,000.00 99154A        $124,000.00
W 1999/50 3540-301-0001 (42)        $128,000.00 00242A        $128,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $124,000.00        $124,000.00        $117,741.73
W        $128,000.00        $128,000.00           $2,688.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $252,000.00        $252,000.00        $120,429.73

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 03/09/2000 08/02/1999 09/08/2000  100.00%
Working Drawings 03/28/2000 10/03/2000 09/09/2000 03/15/2001     1.00%
Bid Period 10/04/2000 01/03/2001  -  -     0.00%
Construction 01/04/2001 01/03/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approved Preliminary Plans September 8, 2000.   SCHEDULE: Working
Drawings are on schedule.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:
There are no significant project issues at this time.
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PROJECT INFORMATION
 

ELK CAMP FFS REPLACE FACILITY
 
 

Project Location: ELK CAMP
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: 106069

 
Estimated Project Cost: $942,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(7)        $150,000.00 99156A         $85,000.00
P 52/00 3540-301-0001(5)         $77,000.00 00116A         $77,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00         $85,000.00         $79,112.97
P         $77,000.00         $77,000.00              $672.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $227,000.00        $162,000.00         $79,784.97

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 10/25/2000   80.00%
Preliminary Plans 11/01/2000 03/01/2000  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Right of entry complete, title report complete, appraisal complete, and
survey complete.   SCHEDULE:  CEQA scheduled to complete in October. BUDGET:  Anticipate
augmentation required for land purchase.   NEXT ACTION:  PSB to complete CEQA. PMB
determining source of water supply.
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PROJECT INFORMATION
 

ELSINORE FFS RELOCATE FACILITY
 
 

Project Location: ELSINORE
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106075

 
Estimated Project Cost: $1,250,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(30)        $220,000.00 99177A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $220,000.00         $85,000.00         $66,059.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $220,000.00         $85,000.00         $66,059.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001   50.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Proposed 2 acre parcel is on hold by seller for a pending sale of the
entire undivided parcel.  Right of entry complete, title report complete, appraisal
complete.  Offered parcel adjacent which will require a new CEQA document, NOD filed
7/27/00.   Surveyor contract amendment is complete but he has been put on hold.
SCHEDULE:  Pending outcome of large parcel sale.   BUDGET:  Will require augmentation
for second CEQA if necesary and for purchase.   NEXT ACTION:  RES to discuss potential
sale with new owner.
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PROJECT INFORMATION
 

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD.
 
 

Project Location: FENNER CANYON
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106098

 
Estimated Project Cost: $2,657,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(27)         $86,000.00 99171A         $86,000.00
W 1999/50 3540-301-0001 (27)        $114,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $72,651.00
W        $114,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $86,000.00         $72,651.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/10/2000 10/04/1999 12/15/2000   90.00%
Working Drawings 03/28/2000 10/01/2000 07/15/2001 12/15/2001     0.00%
Bid Period 10/02/2000 01/02/2001  -  -     0.00%
Construction 01/08/2001 01/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plans are approximately 90% complete.  SCHEDULE:
Preliminary Plans are approximately ten months behind schedule due to A/E advertising
delays , delays scheduling site design meetings, design review by CDF and design
constraints due to site topography.  BUDGET:  The project is underfunded.  NEXT ACTION:
ACTION BY PMB;  Complete Preliminary Drawings.   2) ACTION BY CDF; Submit new COBCP for
Construction Phase Funding increase.
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PROJECT INFORMATION
 

FORT JONES FFS RELOCATE FACILITY
 
 

Project Location: FORT JONES
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106092

 
Estimated Project Cost: $1,397,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001 (13)         $72,000.00 99187A         $72,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $72,000.00         $72,000.00         $74,963.25
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $72,000.00         $72,000.00         $74,963.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/14/2000 10/04/1999 04/17/2000   95.00%
Working Drawings 08/01/2000 01/18/2001  -  -     0.00%
Bid Period 02/18/2001 05/18/2001  -  -     0.00%
Construction 05/21/2001 05/17/2002  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: Project has been stopped by JLBC.  SCHEDULE: Scheduled to resume July
2001.  BUDGET: 73% over the initial budget; project is under funded. ACTION NEEDED:  CDF
to seek additional funding.
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PROJECT INFORMATION
 

FORTUNA FFS RELOCATE FACILITY
 
 

Project Location: FORTUNA
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106070

 
Estimated Project Cost: $1,262,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(8)        $150,000.00 99155A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00         $85,000.00         $77,095.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00         $85,000.00         $77,095.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 10/30/2000   80.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Right of entry complete, appraisal complete, title report complete, CEQA,
survey and perc test completed.    SCHEDULE:  October PWB for site selection only.
BUDGET:  Will require augmentation.    NEXT ACTION:   Determine funding required.
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PROJECT INFORMATION
 

HAMMOND FFS: RELOCATE FACILITY
 
 

Project Location: HAMMOND
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: OPDM0665

 
Estimated Project Cost: $1,204,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(16)        $259,000.00 96097A         $79,000.00
P 324/98 3540-301-0001(29)         $49,000.00 98129A         $49,000.00
W 324/98 3540-301-0001(29)         $65,000.00 99101A         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $259,000.00         $79,000.00         $75,076.39
P         $49,000.00         $49,000.00         $32,944.00
W         $65,000.00         $65,000.00         $44,592.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $373,000.00        $193,000.00        $152,612.39

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 01/06/1998  100.00%
Preliminary Plans 07/01/1998 12/24/1998 08/21/1998 05/14/1999  100.00%
Working Drawings 03/01/1999 08/01/1999 05/15/1999 01/30/2001   95.00%
Bid Period 09/15/1999 09/15/1999  -  -     0.00%
Construction 11/15/1999 11/15/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings are 95% complete.  SCHEDULE: The project will be bid in
May, 2001 after site work is completed by other forces.  BUDGET: Project is on budget.
OTHER PERTINENT INFORMATION: There are no other significant issues at this time.
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PROJECT INFORMATION
 

HARTS MILL FFS RELOCATE FACILITY
 
 

Project Location: HARTS MILL
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106091

 
Estimated Project Cost: $1,611,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(12)         $46,000.00 99186A         $46,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $46,000.00         $46,000.00         $45,912.27
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $46,000.00         $46,000.00         $45,912.27

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/14/2000 11/01/1999 07/12/2001   99.00%
Working Drawings 08/01/2000 02/16/2001 08/01/2001 12/15/2001     0.00%
Bid Period 02/17/2001 05/17/2001  -  -     0.00%
Construction 05/18/2001 05/20/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plans 99% complete and have been reviewed by CDF.  SCHEDULE:
Project is on hold due to legislative action.   BUDGET:  Project is under funded.  NEXT
ACTION:  ACTION BY DOF/PWB; (project is under funded)
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PROJECT INFORMATION
 

HESPERIA FFS: RELOCATE FACILITY
 
 

Project Location: HESPERIA
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: OPDM0667

 
Estimated Project Cost: $1,409,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(11)        $379,000.00 96099A         $79,000.00
S 162/96 3540-301-001                 $0.00 OPDM0665       ($14,000.00)
P 324/98 3540-301-0001(18)         $49,000.00 98128A         $49,000.00
W 324/98 3540-301-0001 (18)         $65,000.00 99078A         $65,000.00
C 50/99 3540-301-0001(4)        $916,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $379,000.00         $65,000.00         $50,132.89
P         $49,000.00         $49,000.00         $50,344.83
W         $65,000.00         $65,000.00         $51,022.00
C        $916,000.00                 $0.00                 $0.00

 
PROJECT     $1,409,000.00        $179,000.00        $151,499.72

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 11/01/1997  100.00%
Preliminary Plans 07/01/1998 11/15/1998 09/10/1998 04/09/1999  100.00%
Working Drawings 02/10/1999 07/07/1999 05/19/1999 05/14/2000  100.00%
Bid Period 10/04/1999 12/01/1999 09/07/2000 09/07/2000  100.00%
Construction 12/09/1999 12/08/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Received project bid on 9/7/00, lowest bid was $1,191,000. This project
is bond financed.   SCHEDULE:  Project is over budget and additional funding maybe
sought in 2001 .  BUDGET:  Project is over budget.  Construction budget was estimated to
be $800,000 and the bid is 48% over the estimate.  ACTION NEEDED: CDF to request
additional funding.
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PROJECT INFORMATION
 

HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY
 
 

Project Location: HOLLISTER
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106077

 
Estimated Project Cost: $6,203,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(40)        $100,000.00 99153A         $85,000.00
P 52/00 3540-301-0001(39)        $300,000.00 00114A        $300,000.00
W 52/00 3540-301-0001(39)        $400,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $85,000.00         $80,278.00
P        $300,000.00        $300,000.00         $16,968.00
W        $400,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $800,000.00        $385,000.00         $97,246.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 10/13/2000   90.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 12/29/2000     5.00%
Working Drawings 01/01/2001 06/29/2001  -  -     0.00%
Bid Period 07/02/2001 11/02/2001  -  -     0.00%
Construction 11/05/2001 11/01/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Negotiations with A&E Consultant continuing.  Design Kick-off Meeting
held on 09/21/2000.  RESS/CDF/PMB to develop lease terms.  Right of entry complete,
title report complete, appraisal proceeding, CEQA completed.    SCHEDULE:  Acquisition
Phase was delayed due to unsuccessful negotiations with retained Survey Consultant.
Preliminary Plans are delayed approximately 5 months due to unexpected A&E selection
process.  BUDGET:  OK.   NEXT ACTION:  RESS/CDF/PMB to develop lease terms.  PMB to
contract with A&E Consultant.
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PROJECT INFORMATION
 

INDEPENDENCE FFS RELOCATE FACILITY
 
 

Project Location: INDEPENDENCE
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106103

 
Estimated Project Cost: $1,079,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(20)         $45,000.00 99148A         $45,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00         $42,964.79
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $45,000.00         $45,000.00         $42,964.79

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 01/14/2000 07/07/1999 07/13/2001   80.00%
Working Drawings 01/15/2000 06/30/2000  -  -     0.00%
Bid Period 07/03/2000 11/03/2000  -  -     0.00%
Construction 11/06/2000 11/05/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  2001-02 COBCP will appropriate new funds for Preliminary Plans and
Working Drawings.  PMB to re-submit PWB agenda package to CDF for 07/13/2001 PWB
approval.  SCHEDULE:  Approval of Preliminary Plans and proceed to Working Drawings to
coincide with 2001-02 Budget passage.  Underfunding issues and JBLC orders to stop have
delayed the project.  BUDGET:  The 2001-02 COBCP will correct budget underfunding.  NEXT
ACTION NEEDED:  PMB to re-submit PWB agenda package to CDF.



 
REAL ESTATE SERVICES DIVISION      Page: 109.0

PROJECT INFORMATION
 

LASSEN LODGE FFS
 
 

Project Location: TEHAMA COUNTY
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 107758

 
Estimated Project Cost: $2,100,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 5340-301-0001(14)        $280,000.00 00185A        $130,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $280,000.00        $130,000.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $280,000.00        $130,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 06/01/2000 10/01/2000 06/01/2001     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

Title report shows a CalTrans easement though property.  CalTrans indicates they need to
keep easement.  Currently CDF determining if existing site will work with easement and
looking for potential alternate sites.
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PROJECT INFORMATION
 

LASSEN-MODOC RANGER UNIT HEADQUARTERS
 
 

Project Location: LASSEN COUNTY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 102774

 
Estimated Project Cost: $1,354,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001        $105,000.00 98147A        $105,000.00
W 324/98 3540-301-0001(08)         $69,000.00 99049A         $69,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $105,000.00        $105,000.00         $93,967.94
W         $69,000.00         $69,000.00         $55,212.02
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $174,000.00        $174,000.00        $149,179.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/30/1996 06/07/1997 07/15/1996 05/01/1998  100.00%
Preliminary Plans 08/31/1998 12/24/1998 09/10/1998 04/09/1999  100.00%
Working Drawings 02/11/1999 06/30/1999 05/17/1999 09/30/1999  100.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

STATUS: Construction documents complete. Project will be resubmitted as part of the
2001/02 Governor's Budget. SCHEDULE: Project on hold pending funding. BUDGET: 99/00
Construction funding reverted by direction of DOF ACTION NEEDED: Approval of 2001/02
Governor's Budget ACTION BY: DOF/LAO
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PROJECT INFORMATION
 

MANTON FFS RELOCATE FACILITY
 
 

Project Location: MANTON
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106093

 
Estimated Project Cost: $1,266,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/1998 3540-301-001(11)        $147,000.00 -        $147,000.00
P 50/1999 3540-301-0001(14)         $44,000.00 99188A         $44,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $147,000.00        $147,000.00        $117,000.00
P         $44,000.00         $44,000.00         $37,115.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $191,000.00        $191,000.00        $154,115.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/10/2000 01/10/2000 04/17/2000   95.00%
Working Drawings 08/01/2000 01/18/2001  -  -     0.00%
Bid Period 02/18/2001 05/18/2001  -  -     0.00%
Construction 05/21/2001 05/17/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project has been stopped by JLBC.  SCHEDULE: Scheduled to resume July
2001.  BUDGET:  33% over the initial budget; project is under funded.  ACTION NEEDED:
CDF to seek additional funding.
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PROJECT INFORMATION
 

MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP
 
 

Project Location: MENDOCINO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106160

 
Estimated Project Cost: $944,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(9)        $100,000.00 99157A        $100,000.00
W 50/99 3540-301-0001(9)         $97,000.00 00068A         $97,000.00
C 52/00 3540-301-0001(7)     $1,149,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,000.00        $100,000.00         $86,564.81
W         $97,000.00         $97,000.00         $38,465.25
C     $1,149,000.00                 $0.00                 $0.00

 
PROJECT     $1,346,000.00        $197,000.00        $125,030.06

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 12/14/1999 07/08/1999 05/11/2000  100.00%
Working Drawings 12/20/1999 06/01/2000 05/12/2000 02/13/2001   75.00%
Bid Period 06/02/2000 10/02/2000 02/13/2001 06/13/2001     0.00%
Construction 10/03/2000 10/02/2001 06/13/2001 06/13/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Proceeding with working drawings.  Contract for retained Hazardous
Material Consultant was sent to consultant for signature on 09/22/2000.  PSB has
completed construction portion of 95% construction documents and is awaiting the
Hazardous Materials Consultant's abatement report and plans.  SCHEDULE:  Project is
delayed due to Hazardous Materials Consultant procurement.  BUDGET:  The project is
within budget, but discovery of Hazardous Materials may increase costs.   NEXT ACTION
NEEDED:  PMB to contract with  Hazardous Materials Consultant.
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PROJECT INFORMATION
 

NIPOMO FFS REPLACE FACILITY
 
 

Project Location: NIPOMO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106164

 
Estimated Project Cost: $1,427,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(31)        $100,000.00 99178A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,000.00        $100,000.00         $70,554.78
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00        $100,000.00         $70,554.78

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 04/17/2000 07/22/1999 07/13/2001   95.00%
Working Drawings 08/01/2000 01/19/2001  -  -     0.00%
Bid Period 01/22/2001 05/21/2001  -  -     0.00%
Construction 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   2001-02 COBCP will appropriate Working Drawings and Construction Phase
compenserable with the value engineered Preliminary Plan estimate.  SCHEDULE:  Approval
of Preliminary Plans and proceed to Working Drawings to coincide with 2001-02 Budget
passage.  BUDGET:  The 2001-02 COBCP will correct over budget site conditions.  NEXT
ACTION NEEDED:  PMB to assemble and deliver PWB agenda package to CDF.
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PROJECT INFORMATION
 

OGO FFS:  RELOCATE FACILITY
 
 

Project Location: OGO
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: OPDM0669

 
Estimated Project Cost: $1,059,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001 (5)        $159,000.00 96101A         $79,000.00
P 324/98 3540-301-0001         $45,000.00 98130A         $45,000.00
W 324/98 3540-301-0001         $59,000.00 99041A         $59,000.00
C 50/99 3540-301-0660 (2)        $796,000.00 00057A         $81,100.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $159,000.00         $79,000.00         $64,122.13
P         $45,000.00         $45,000.00         $40,630.00
W         $59,000.00         $59,000.00         $52,546.32
C        $796,000.00         $81,100.00         $26,757.60

 
PROJECT     $1,059,000.00        $264,100.00        $184,056.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 05/01/1998  100.00%
Preliminary Plans 08/31/1998 12/24/1998 09/10/1998 04/09/1999  100.00%
Working Drawings 02/11/1999 06/30/1999 05/17/1999 05/16/2000  100.00%
Bid Period  -  -  -  -     0.00%
Construction 04/01/2000 11/01/2000 04/01/2000 06/30/2001   20.00%

 
 

Current Comments
 
 

STATUS: Construction under way. Site grading complete. Foudations started. Utilities
complete. SCHEDULE: Project is proceeding on schedule. Due to complete July 2001
BUDGET: Project is currently within budget. ACTION NEEDED: None. ACTION BY: N/A.
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PROJECT INFORMATION
 

OWENS VALLEY CONSERVATION CAMP
 
 

Project Location: OWENS VALLEY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 107760

 
Estimated Project Cost: $2,065,000.00
Current Phase: -

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3540-301-0001(30)        $138,000.00 00129A        $138,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $138,000.00        $138,000.00           $2,688.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $138,000.00        $138,000.00           $2,688.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/2000 06/08/2001 08/02/2000 06/08/2001     5.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

STATUS: Design kick-off meeting complete 09/19/2000. SCHEDULE: Project is on schedule.
BUDGET: Project is within budget. ACTION NEEDED: Need a scaled drawing of the site.
ACTION BY: CDF
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PROJECT INFORMATION
 

PACHECO FOREST FIRE STATION
 
 

Project Location: SANTA CLARA COUNTY
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 103292

 
Estimated Project Cost: $1,114,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(7)         $66,000.00 98139A         $66,000.00
W 324/98 3540-301-0001(7)         $65,000.00 99045A         $65,000.00
C 50/99 3540-301-0001(6)        $983,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $66,000.00         $66,000.00         $67,094.48
W         $65,000.00         $65,000.00         $42,065.51
C        $983,000.00                 $0.00           $3,666.00

 
PROJECT     $1,114,000.00        $131,000.00        $112,825.99

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 12/31/1998 09/10/1998 04/08/1999  100.00%
Working Drawings 02/11/1999 07/11/1999 05/17/1999 10/30/2000   90.00%
Bid Period 10/04/1999 10/04/1999 12/30/2000 12/30/2000     0.00%
Construction 12/09/1999 11/19/2000 02/28/2001 08/14/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Late start due to late budget in 1998.  Working drawings are 90%
complete.  SCHEDULE:  CDF requested, on May 10, 2000, to bid the project with a
performance specification for the general contractor to design and build a water
treatment system to filter the contaminated water. A third water analysis report is
being prepared because of conflicting previous reports.  BUDGET:  Construction cost
estimate to be complete when water treatment design is finaled.  ACTION NEEDED:  RESD to
submit 100% complete bid documents.



 
REAL ESTATE SERVICES DIVISION      Page: 117.0

PROJECT INFORMATION
 

PASO ROBLES AIR ATTACK BASE REPLACE FACILITY
 
 

Project Location: PASO ROBLES
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: 106074

 
Estimated Project Cost: $2,837,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001-28        $174,000.00 99175A        $174,000.00
W 50/99 3540-301-0001-28        $218,000.00 00108A        $218,000.00
C 52/00 3540-301-0001-25     $2,706,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00        $123,374.00
W        $218,000.00        $218,000.00         $15,216.00
C     $2,706,000.00                 $0.00                 $0.00

 
PROJECT     $3,098,000.00        $392,000.00        $138,590.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 12/17/1999 09/28/1999 02/18/2000  100.00%
Working Drawings 01/15/2000 05/01/2000 06/10/2000 09/19/2000  100.00%
Bid Period 07/03/2000 10/02/2000 09/22/2000 12/15/2000     0.00%
Construction 12/18/2000 12/18/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATU:  Project is in Biding Phase. Bid opening is scheduled for 10/31/00.
SCHEDULE: Project is on schedule.  BUDGET: Project is within  budget. NEXT ACTION
REQUIRED: Bid opening and contract award.
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PROJECT INFORMATION
 

RAMONA AIR ATTACK BASE & REPLACEMENT FAC
 
 

Project Location: RAMONA, SAN DIEGO COUNTY
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0673

 
Estimated Project Cost: $2,519,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (12.0)        $124,000.00 DN96105A        $124,000.00
W 162/96 3540-301-001 (12.0)        $124,000.00 97057A        $124,000.00
C 324/98 3540-301-0001(19)     $1,855,014.00 99077A     $1,855,014.00
C - -                 $0.00 99315A         $53,000.00
C - -                 $0.00 99334A           $3,319.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $124,000.00        $124,000.00        $112,686.15
W        $124,000.00        $124,000.00        $125,332.00
C     $1,855,014.00     $1,911,333.00     $1,863,317.50

 
PROJECT     $2,103,014.00     $2,159,333.00     $2,101,335.65

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/1996 11/01/1997 07/03/1996 11/01/1997  100.00%
Working Drawings 03/16/1998 10/20/1998 03/16/1998 09/03/1998  100.00%
Bid Period 01/07/1999 01/07/1999 01/20/1999 04/28/1999  100.00%
Construction 02/12/1999 02/01/2000 06/01/1999 06/21/2000   98.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is 98% complete.Buildings are complete, but problems with
cracks in the concrete tarmac are not resolved. Contractor is gathering information for
repair options.  SCHEDULE: Resolution of tarmac cracks has caused delays.. BUDGET:
Project is within budget. NEXT ACTION REQUIRED: Approve and apply concrete repair
process and file Notice of Completion.
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PROJECT INFORMATION
 

RANCHERIA FFS, REPLACE FACILITY
 
 

Project Location: RANCHERIA FFS, MADERA CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106169

 
Estimated Project Cost: $1,460,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001 (35)        $102,000.00 99182A        $102,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $102,000.00        $102,000.00         $38,715.26
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $102,000.00        $102,000.00         $38,715.26

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 03/10/2000 08/02/1999  -   99.00%
Working Drawings 03/13/2000 09/02/2000  -  -     0.00%
Bid Period 09/03/2000 01/03/2001  -  -     0.00%
Construction 01/04/2001 01/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase has not been submitted to PWB and therefore is
not completed.  PSB prepared plans and specifications to CDF 05/12/2000.  CEQA Negative
Declaration process completed 07/01/2000.  SCHEDULE:  Project is on hold pending
FY2001/2002 Budget approval.  BUDGET:  Project Preliminary Phase estimate exceeds
FY99/00 budget. OTHER PERTINENT INFORMATION:   Project being resubmittd by CDF for
FY2001/2002 Budget with increased funding for  Working Drawing and Construction Phases.
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PROJECT INFORMATION
 

RAYMOND FFS RELOCATE FACILITY
 
 

Project Location: RAYMOND
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106081

 
Estimated Project Cost: $1,179,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00
S 1999 3540-301-0001(45)        $100,000.00 99163A         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $70,000.00         $65,325.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00         $70,000.00         $65,325.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 03/01/2001   85.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Right of entry complete, title report complete, appraisal complete,
survey complete at original parcel.  Test well completed but produced inadequate flow.
Well to be drilled deeper when CDF transfers funds.  Perc' test completed but is in
right-of-way.   CEQA proceeding.    SCHEDULE:  Test well redrill on hold.  Legal
documents pending new survey.  CEQA pending new parcel.   BUDGET:   Forwarded form 22 to
CDF for balance of acquisition funds for well, new survey and perc test.   NEXT ACTION:
Parcel boundaries are changed,  will require new survey and new perc test.  PMB will
proceed with new survey and perc test when well is confirmed.   PSB to complete CEQA.
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PROJECT INFORMATION
 

AVIATION M.U. RELOCATE FACILITY
 
 

Project Location: SACRAMENTO COUNTY
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: OPDM0799

 
Estimated Project Cost: $25,000,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-001(31)        $148,000.00 98284A        $148,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $148,000.00        $148,000.00        $148,240.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $148,000.00        $148,000.00        $148,240.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 08/11/2000  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Study completed and delivered to CDF on September 30, 1999.  SCHEDULE:
Study delayed due to late transfer of funds (4 mo) and negotiations with County of
Sacramento on possibility of property purchase or long term lease at Mather (1 mo).
BUDGET:  Study completed within budget.  OTHER PERTINENT INFORMATION: None.  This
project will not be included in future reports. NEXT ACTION: Budget funding Gov. & Leg.
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PROJECT INFORMATION
 

RELOCATION - SOUTH AREA OPERATIONS HEADQUARTERS
 
 

Project Location: RIVERSIDE
Department: FORESTRY
Project Director: REG EDEN
Work Order Number: 107552

 
Estimated Project Cost: $250,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 00-01 2660-301-0042-20         $70,000.00 00103A         $70,000.00
S 52/00 3540-301-0001(47)         $75,000.00 00205A         $75,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $145,000.00        $145,000.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $145,000.00        $145,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/01/2000 12/31/2000 08/01/2000 12/31/2000   40.00%
Preliminary Plans 08/01/2001 06/30/2002  -  -     0.00%
Working Drawings 08/01/2002 03/01/2003  -  -     0.00%
Bid Period 04/01/2003 08/01/2003  -  -     0.00%
Construction 09/01/2003 02/01/2005  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: Please note that this Work Order Budget has been set up with South Area
Operations Headquarters Mitigation Plan and Fresno Area Headquarters Combined. South Ops
Mitigation Plan is 50% complete and Fresno Area Headquarters Study is 25% complete.
SCHEDULE: South Ops on Schedule. Fresno Area Headquarters is about (2) weeks behind
schedule but should be completed on time. BUDGET: No Problems OTHER PERTINENT
INFORMATION: Options available at South Ops indicate that we cannot complete any kind of
move until after Caltrans Construction starts in January 2003. 
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PROJECT INFORMATION
 

REPLACE FACILITY - ALTAVILLE FOREST FIRE STATION
 
 

Project Location: CALAVERAS COUNTY
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 107763

 
Estimated Project Cost: $2,301,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 3540-301-0001 (49)        $156,000.00 00145A        $156,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $156,000.00        $156,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $156,000.00        $156,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 04/06/2001 08/01/2000  -     5.00%
Working Drawings 04/07/2001 12/30/2001  -  -     0.00%
Bid Period 01/01/2002 04/01/2002  -  -     0.00%
Construction 04/02/2002 04/21/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project approved for Preliminary Plan and Working Drawing Phases in the
FY2000/2001 Budget.  Form 22 approved 8/2/2000 transfered Preliminary Plan Phase funds.
SCHEDULE:  Project is on schedule.  BUDGET:  Project is on budget.  OTHER PERTINENT
INFORMATION:  Professional Services Agreement for AE pending and other Consulting
Services contracts being solicited.
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PROJECT INFORMATION
 

RIVERSIDE RUH ECC
 
 

Project Location: RIVERSIDE
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0671

 
Estimated Project Cost: $1,937,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(9) 30.30.030         $86,000.00 96103A         $86,000.00
W 162/96 3540-301-001(9) 30.30.030        $119,000.00 97031A        $119,000.00
C 324/98 3540-301-001(16)     $1,699,320.00 99053A     $1,649,320.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $72,896.40
W        $119,000.00        $119,000.00        $109,196.41
C     $1,699,320.00     $1,649,320.00     $1,204,293.60

 
PROJECT     $1,904,320.00     $1,854,320.00     $1,386,386.41

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/1996 01/15/1997 07/15/1996 01/15/1997  100.00%
Working Drawings 01/16/1997 11/27/1997 04/15/1997 12/15/1998  100.00%
Bid Period 10/15/1998 10/15/1998 03/09/1999 05/20/1999  100.00%
Construction 01/15/1999 01/15/2000 10/18/1999 10/31/2000   98.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction continues and is approximately 98% complete. Contractor is
working on punch list items.  SCHEDULE: Regulatory reviews have impacted the schedule.
Pre-final punch list was held 9/27/2000.  BUDGET:  Project is on budget.  NEXT ACTION
REQUIRED: Final walk through and Notice of Completion.
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PROJECT INFORMATION
 

SAN BERNARDINO RHU ECC
 
 

Project Location: SAN BERNARDINO
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0670

 
Estimated Project Cost: $1,784,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(10)30.30.030         $79,000.00 96102A         $79,000.00
W 162/96 3540-301-001(10)30.30.030        $116,000.00 97077A        $116,000.00
C 324/98 3540-301-001(17)     $1,591,000.00 99054A     $1,484,553.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $79,000.00         $79,000.00         $69,661.24
W        $116,000.00        $116,000.00        $110,639.86
C     $1,591,000.00     $1,484,553.00     $1,095,933.22

 
PROJECT     $1,786,000.00     $1,679,553.00     $1,276,234.32

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/1996 01/15/1997 07/15/1996 01/15/1997  100.00%
Working Drawings 01/16/1997 11/27/1997 04/15/1997 12/15/1998  100.00%
Bid Period 10/15/1998 10/15/1998 03/09/1999 05/20/1999  100.00%
Construction 01/15/1999 01/15/2000 10/18/1999 10/31/2000   95.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project is nearing completion. Transfer of electrical service to new
building without power interuption is being resolved.  SCHEDULE: Notice to Proceed was
delayed until acquisition with San Bernardino County was completed. Pre-final punch list
is scheduled for 10/12/2000.  BUDGET:  Project is on budget.  NEXT ACTION REQUIRED:
Final walkthrough and punch list.
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PROJECT INFORMATION
 

SAN MARCOS FFS. RELOCATE FACILITY
 
 

Project Location: SAN MARCOS
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106095

 
Estimated Project Cost: $1,255,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(23)         $48,000.00 99149A         $48,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $48,000.00         $48,000.00           $5,297.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $48,000.00         $48,000.00           $5,297.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/10/2000 07/01/2001 12/15/2001     0.00%
Working Drawings 07/03/2000 01/26/2001  -  -     0.00%
Bid Period 07/02/2001 12/10/2001  -  -     0.00%
Construction 12/11/2001 12/09/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Design phase on hold pending completion of acquisition phase.  SCHEDULE:
Project schedule "current complete" date will be determined when acquisition is
confirmed.    BUDGET:  PP costs are for consultant selection, site visit and fee
negotiation.  NEXT ACTION:  PMB will complete contract for design services when
acquisition is completed.
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PROJECT INFORMATION
 

SAN MARCOS FOREST FIRE STATION
 
 

Project Location: SAN DIEGO COUNTY
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 103296

 
Estimated Project Cost: $222,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-0001(21)        $222,000.00 98146A         $92,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $222,000.00         $92,000.00         $63,747.63
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $222,000.00         $92,000.00         $63,747.63

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1998 06/01/1999 09/11/1998 06/30/2001   50.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  CDF advised RESD that Felicita Park site is not desirable due to HAZMATs
and very high water table.  Contract amendment for site survey at Felicita Park is
cancelled.  SCHEDULE:  Pending site location.    BUDGET:  Will require additional funds
when new site is located.    NEXT ACTION:   RESD sent acquisition agent to San Marcos
area to look for alternate sites, obtained 3 potential sites.  CDF to prepare
advertisement content.  After advertisement, meeting will be held to review  all
potential sites.
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PROJECT INFORMATION
 

SAN MATEO SANTA CRUZ RANGER HQ REPLACE AUTO SHOP
 
 

Project Location: SAN MATEO SANTA CRUZ
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106083

 
Estimated Project Cost: $625,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(11)         $40,000.00 99185A         $40,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $40,000.00         $40,000.00         $15,501.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $40,000.00         $40,000.00         $15,501.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/03/1999 03/10/2000  -  -     0.00%
Working Drawings 07/03/2000 01/26/2001  -  -     0.00%
Bid Period 07/02/2001 12/10/2001  -  -     0.00%
Construction 12/11/2001 12/09/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Design phase stopped.   SCHEDULE:  Project postponed.   BUDGET:
Budget Package will be prepared for later funding.     NEXT ACTION:  CDF requested this
project stay in status report, until notified to remove.
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PROJECT INFORMATION
 

SAND CREEK RELOCATE FACILITY
 
 

Project Location: SAND CREEK
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106106

 
Estimated Project Cost: $1,479,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(34)         $55,000.00 99181A         $55,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $55,000.00         $55,000.00         $54,611.57
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $55,000.00         $55,000.00         $54,611.57

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/14/2000 11/02/1999 07/12/2001   99.00%
Working Drawings 08/01/2000 01/21/2001  -  -     0.00%
Bid Period 01/21/2001 05/21/2001  -  -     0.00%
Construction 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Drawings are 99% complete and have been reviewed by CDF.
SCHEDULE: Project on hold due to legislative action.  BUDGET:  The project is  under
funded.  NEXT ACTION:  ACTION BY DOF/PWB; (project is under funded).
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PROJECT INFORMATION
 

SANTA CLARA RUH AUTO SHOP
 
 

Project Location: SANTA CLARA
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106082

 
Estimated Project Cost: $863,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(10)         $40,000.00 99183A         $40,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $40,000.00         $40,000.00         $14,716.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $40,000.00         $40,000.00         $14,716.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/03/1999 03/10/2000 10/02/2000 04/13/2001     0.00%
Working Drawings 07/03/2000 01/26/2001 07/02/2001 01/25/2002     0.00%
Bid Period 07/02/2001 12/10/2001 01/26/2002 07/06/2002     0.00%
Construction 12/11/2001 12/09/2002 07/07/2002 07/05/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Design phase to be assigned to  PSB.  CDF has agreed to accept
previously completed building design from the Lassen-Modoc project.   SCHEDULE:  Design
kickoff meeting set for October 2, 2000.  Design development  to begin in October.
BUDGET:   OK   NEXT ACTION:  PMB, PSB, CDF to attend  design kick-off meeting October 2.
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PROJECT INFORMATION
 

SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY
 
 

Project Location: SAN LUIS OBISPO
Department: FORESTRY
Project Director: DAVE EDWARDS
Work Order Number: 106161

 
Estimated Project Cost: $8,941,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(21)        $570,000.00 99147A        $570,000.00
W 52/2000 3540-301-0001(19)        $614,000.00 00124A        $614,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $570,000.00        $570,000.00        $414,304.00
W        $614,000.00        $614,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,184,000.00     $1,184,000.00        $414,304.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 01/17/2000 07/02/1999 05/19/2000  100.00%
Working Drawings 07/15/2000 04/27/2001 09/15/2000 06/15/2001     0.00%
Bid Period 07/23/2001 07/23/2001  -  -     0.00%
Construction 10/16/2001 07/21/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary design is 100% complete.  SCHEDULE:  The PP phase delay was
due to the following reasons: Necessity of having to value engineer costs out of the
project, Incorporating DOF review comments, and waiting for CDF to develop collection
agreements with the USFS and SLO County.  WD phase is on hold until collection
agreements are completed.  BUDGET:  We have incorporated value engineering ideas to
remain within budget.  NEXT ACTION NEEDED:  CDF to finish Collection Agreements.
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PROJECT INFORMATION
 

SONOMA AIR ATTACK BASE
 
 

Project Location: SANTA ROSA, SONOMA COUNTY
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0674

 
Estimated Project Cost: $2,156,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3240-301-001 (2.0)        $108,000.00 DN96106A        $108,000.00
P 162/96 3240-301-001         ($7,800.00) MOVTOWD         ($7,800.00)
W 162/96 3240-301-001 (2.0)        $111,000.00 97062A        $111,000.00
W 162/96 3240-301-001           $7,800.00 MOVFMPP           $7,800.00
C 324/98 3240-301-0001(2)     $1,698,950.00 99073A     $1,698,950.00
C 324/98 3240-301-0001(2)         $65,000.00 99269A         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,200.00        $100,200.00         $89,178.00
W        $118,800.00        $118,800.00        $117,743.81
C     $1,763,950.00     $1,763,950.00     $1,661,670.50

 
PROJECT     $1,982,950.00     $1,982,950.00     $1,868,592.31

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/1996 11/01/1997 07/03/1996 11/01/1997  100.00%
Working Drawings 03/16/1998 10/20/1998 03/16/1998 09/03/1998  100.00%
Bid Period 01/07/1999 01/07/1999 01/20/1999 04/28/1999  100.00%
Construction 02/12/1999 02/01/2000 06/01/1999 05/26/2000   98.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is  98% complete. To keep the base in operation during fire
season, beneficial occupancy was granted on the Operations Building  6/16/2000.
Contractor has not completed all the punch list items.  SCHEDULE: Delivery and
installation of emergency generator has delayed the project completion 3 weeks. BUDGET:
Project is within budget. NEXT ACTION ITEM: Completion of punch list items and Notice of
Completion.
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PROJECT INFORMATION
 

SONORA FFS RELOCATE FACILITY
 
 

Project Location: SONORA
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: 106105

 
Estimated Project Cost: $2,540,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(33)         $87,000.00 99180A         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,000.00         $87,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $87,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/01/1999 04/09/2000 08/01/2000 01/01/2001   10.00%
Working Drawings 07/03/2000 01/26/2001  -  -     0.00%
Bid Period 07/02/2001 12/10/2001  -  -     0.00%
Construction 12/11/2001 12/09/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preferred site was determined by CDF 1/7/2000.  Design consultants have
been interviewed and the number one firm has been selected.  SCHEDULE: The project is on
hold waiting for approval of a scope revision.  BUDGET: Project is within budget.  OTHER
PERTINENT INFORMATION: There are no other significant issues at this time.
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PROJECT INFORMATION
 

SPRINGVILLE FFS RELOCATE FACILITY
 
 

Project Location: SPRINGVILLE
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106079

 
Estimated Project Cost: $1,211,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(44)        $200,000.00 99162A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00         $85,000.00         $83,120.25
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $85,000.00         $83,120.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 03/01/2001   60.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Survey complete, legal description complete, appraisal complete, perc
test complete, CEQA proceeding, test well complete, water analysis revealed Coli
present.     SCHEDULE:  CEQA completion October.   PWB January, 2001.  BUDGET:  OK.
NEXT ACTION:   PSB to complete CEQA.  RESS requesting scenic road information from
Tulare County.
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PROJECT INFORMATION
 

SQUAW VALLEY FOREST FIRE STATION
 
 

Project Location: SQUAW VALLEY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 107762

 
Estimated Project Cost: $1,993,000.00
Current Phase: -

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3540-301-0001(48)        $132,000.00 00130A        $132,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $132,000.00        $132,000.00           $3,696.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $132,000.00        $132,000.00           $3,696.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/2000 04/13/2001 08/02/2000 04/13/2001   10.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

STATUS: Site kick-off meeting 08/30/2000. Survey & Geotech retainer contracts underway.
SCHEDULE: Project is on schedule. BUDGET: Project is within budget. ACTION NEEDED:
Preliminary site layout. ACTION BY: PSB
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PROJECT INFORMATION
 

STEVENS CREEK FFS
 
 

Project Location: STEVENS CREEK FFS
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 102763

 
Estimated Project Cost: $1,036,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(4)         $59,000.00 98127A         $59,000.00
W 324/98 3540-301-0001(4)         $64,000.00 99044A         $64,000.00
C 50/99 3540-301-0001(3)        $913,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $59,000.00         $59,000.00         $56,583.00
W         $64,000.00         $64,000.00         $51,792.00
C        $913,000.00                 $0.00                 $0.00

 
PROJECT     $1,036,000.00        $123,000.00        $108,375.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 12/31/1998 09/10/1998 04/08/1999  100.00%
Working Drawings 02/11/1999 07/11/1999 05/17/1999 04/14/2000  100.00%
Bid Period 10/04/1999 10/04/1999 06/26/2000 08/08/2000     0.00%
Construction 12/09/1999 11/19/2000  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS:    Received project bid on 8/8/2000.    One bid was received valued at
$2,158,232 .  SCHEDULE:  Budget is too low to proceed.  BUDGET:  Project is over budget
and additional funding maybe sought in 2001.  NEXT ACTION:  CDF to request additional
funding.
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PROJECT INFORMATION
 

SWEETWATER FFS RELOCATE FACILITY
 
 

Project Location: SWEETWATER
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106068

 
Estimated Project Cost: $1,162,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(5)        $172,000.00 99173A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $172,000.00         $85,000.00         $64,623.46
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $172,000.00         $85,000.00         $64,623.46

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 03/01/2001   20.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project delayed 9 months while potential site was found. Right of Entry
complete, Title Report completed, appraisal completed June, CEQA public comment period
ends September.  Soliciting bids for survey, test well and perc test.  Archeological
investigation performed 9/20/2000, did not locate any cultural material.  SCHEDULE: PWB
date scheduled for February, 2001.  Survey, test well and perc test scheduled for
completion in January, 2001.  BUDGET:  Current funding appears to be inadequate for
survey, test well and perc test.    NEXT ACTION:  PMB to determine funding shortfall
solution when bids are received.
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PROJECT INFORMATION
 

TWAIN HARTE RELOCATE FACILITY
 
 

Project Location: TWAIN HARTE
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106078

 
Estimated Project Cost: $1,352,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(43)        $200,000.00 99161A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00         $85,000.00         $65,666.67
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $85,000.00         $65,666.67

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001   25.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Manly site abandoned.  Advertisement produced five potential sites.
SCHEDULE:  Pending.   BUDGET:  Pending.    NEXT ACTION:  PMB to determine dates for site
visits and report at CAPCOM meeting.
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PROJECT INFORMATION
 

UKIAH FFS REPLACE FACILITY
 
 

Project Location: UKIAH
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106067

 
Estimated Project Cost: $2,364,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001 (1)        $140,000.00 99190A        $140,000.00
W 50/99 3540-301-0001(1)        $153,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $140,000.00        $140,000.00         $69,514.33
W        $153,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $293,000.00        $140,000.00         $69,514.33

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 01/14/2000 07/07/1999 07/13/2001   80.00%
Working Drawings 01/15/2000 06/30/2000  -  -     0.00%
Bid Period 07/03/2000 11/03/2000  -  -     0.00%
Construction 11/06/2000 11/05/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  2001-02 COBCP will appropriate new funds for Preliminary Plans and
Working Drawings.  PMB to re-schedule completion of Preliminary Plans with PSB.  CEQA
public comments period has expired.  SCHEDULE:  Completion of Preliminary Plans and
proceed to Working Drawings to coincide with 2001-02 Budget passage.  Project scope
issues and JLBC orders to stop have delayed the project.  BUDGET:  The 2001-02 COBCP
will correct budget underfunding.   NEXT NEEDED ACTION:  PMB to re-schedule completion
of Preliminary Plans with PSB.
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PROJECT INFORMATION
 

USONA FFS REPLACE FACILITY
 
 

Project Location: USONA
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106166

 
Estimated Project Cost: $1,438,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(36)        $105,000.00 99150A        $105,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $105,000.00        $105,000.00         $48,516.96
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $105,000.00        $105,000.00         $48,516.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/10/2000 08/03/1999 07/13/2001   40.00%
Working Drawings 08/01/2000 01/19/2001  -  -     0.00%
Bid Period 01/22/2001 05/22/2001  -  -     0.00%
Construction 05/23/2001 05/24/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 2001-02 COBCP will appropriate new funds for Preliminary Plans and
Working Drawings.  PMB to re-schedule completion of Preliminary Plans with PSB.
SCHEDULE:  Completion of Preliminary Plans and proceed to Working Drawings to coincide
with 2001-02 Budget passage.  Project scope issues and JLBC orders to stop have delayed
project.  BUDGET:  The 2001-02 COBCP will correct budget underfunding.  NEXT ACTION
NEEDED:  PMB to re-schedule completion of Preliminary Plans with PSB.



 
REAL ESTATE SERVICES DIVISION      Page: 141.0

PROJECT INFORMATION
 

VALLECITO CC, REPLACE TANKS, UTILITIES,  BLDG.
 
 

Project Location: VALLECITO CC, CALAVERAS CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106110

 
Estimated Project Cost: $1,737,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001-39        $123,000.00 99248A        $123,000.00
W 52/2000 3540-301-0001-38        $130,000.00 00118A        $130,000.00
C 52/2000 3540-301-0001-38     $1,510,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $123,000.00        $123,000.00         $69,200.50
W        $130,000.00        $130,000.00           $1,344.00
C     $1,510,000.00                 $0.00                 $0.00

 
PROJECT     $1,763,000.00        $253,000.00         $70,544.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/17/2000 11/02/1999 05/12/2000  100.00%
Working Drawings 08/01/2000 01/20/2001 08/01/2000  -   10.00%
Bid Period 01/21/2001 05/21/2001  -  -     0.00%
Construction 05/22/2001 05/23/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase completed.  Working Drawing Phase commenced.
Form 22 approved 8/2/2000.  AE contract amendment executed 8/15/2000.    SCHEDULE:
Working Drawing Phase on schedule.  BUDGET:  Project is within budget. OTHER PERTINENT
INFORMATION:  Anticipate 80% Working Drawings to CDF December 2000.
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PROJECT INFORMATION
 

VALLEY CENTER FFS RELOCATE FACILITY
 
 

Project Location: VALLEY CENTER
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 106096

 
Estimated Project Cost: $2,017,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(24)         $49,000.00 99159A         $49,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $49,000.00         $49,000.00         $29,689.03
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $49,000.00         $49,000.00         $29,689.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/10/2000 10/04/1999 05/12/2000  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

STATUS: PWB documents to CDF 04/17/2000. Project is on hold and will be resubmitted in
the 2001/02 Budget. SCHEDULE: Project on hold pending funding BUDGET: N/A ACTION NEEDED:
Review comments on PP submittal. ACTION BY: CDF
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PROJECT INFORMATION
 

VALLEY CENTER FOREST FIRE STATION
 
 

Project Location: SAN DIEGO COUNTY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 103294

 
Estimated Project Cost: $368,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-0001(22)        $368,000.00 98143A         $98,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $368,000.00         $98,000.00         $59,315.05
P                 $0.00                 $0.00              $407.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $368,000.00         $98,000.00         $59,722.55

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1998 06/01/1999 09/11/1998 12/08/1999  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

STATUS: Acquisition complete. Parcel closed escrow 12/8/1999. SCHEDULE: Could not proceed
with acquisition until CEQA was complete. CEQA was complete in late October. BUDGET:
Project is within budget. OTHER: Design proceeding under work order #106096.
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PROJECT INFORMATION
 

VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE
 
 

Project Location: VENTURA
Department: FORESTRY
Project Director: RICK RUSK
Work Order Number: 106104

 
Estimated Project Cost: $1,525,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(26)         $51,000.00 99170A         $51,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $46,327.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $51,000.00         $51,000.00         $46,327.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/14/2000 11/02/1999 07/17/2001   99.00%
Working Drawings 08/01/2000 01/17/2001  -  -     0.00%
Bid Period 01/18/2001 05/21/2001  -  -     0.00%
Construction 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Preliminary Plans complete as of 3/10/00. Project delayed due to
Legislative action.  SCHEDULE: Preliminary Plans completed ahead of schedule, but will
not be submitted to PWB until funding is restored. BUDGET: Within revised budget. OTHER
INFORMATION: None. ACTION NEEDED: Funding for W, C must be restored in 01/02.  ACTION
BY: DOF/Legislature
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PROJECT INFORMATION
 

WEAVERVILLE FFS RELOCATE FACILITY
 
 

Project Location: WEAVERVILLE
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106094

 
Estimated Project Cost: $1,532,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(15)         $53,000.00 99189A         $53,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $53,000.00         $53,000.00         $40,271.77
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $53,000.00         $53,000.00         $40,271.77

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 01/14/2000 07/07/1999 07/13/2001   80.00%
Working Drawings 01/15/2000 06/30/2000  -  -     0.00%
Bid Period 07/03/2000 11/03/2000  -  -     0.00%
Construction 11/06/2000 11/05/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  2001-02 COBCP appropriates anew funds for Preliminary Plans and Working
Drawings.  PMB to re-schedule completion of Preliminary Plans with PSB.     SCHEDULE:
Completion of Preliminary Plans and proceed to Working Drawings to coincide with 2001-02
Budget passage.  Project scope issues and JLBC orders to stop have delayed project.
BUDGET:  The 2001-02 COBCP will correct budget underfunding.  NEXT ACTION NEEDED:  PMB
to re-schedule completion of Preliminary Plans with PSB.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITY - 
 
 

Project Location: MILLERTON LAKE, CROWS NEST AREA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: IAN EKHOLM
Work Order Number: 102778

 
Estimated Project Cost: $1,457,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-0516(2)        $101,000.00 98212A        $101,000.00
W 50/99 3680-301-0516(2)         $90,000.00 99220A         $90,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $101,000.00        $101,000.00         $82,713.00
W         $90,000.00         $90,000.00         $62,156.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $191,000.00        $191,000.00        $144,869.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 01/05/1999 09/12/1998 05/14/1999  100.00%
Working Drawings 04/01/1999 08/15/1999 08/11/1999 11/15/2000   95.00%
Bid Period 10/15/1999 10/15/1999 11/16/2000 03/31/2001     0.00%
Construction 12/14/1999 07/14/2000 04/01/2001 10/31/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are being reviewed and progressing toward 100%
completion.  SCHEDULE:  Project is on schedule.  BUDGET:  Project currently projected
within budget, and anticipating appropriation of construction funds in 2000/2001.
OTHER:  The presence of bald eagles in the area prohibits any constuction between
November 1st and March 31st, and so the construction schedule must shift forward five
months.
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PROJECT INFORMATION
 

CAMPGROUND AND DAY USE REHABILITATION -PATRICK'S POINT STATE PARK
 
 

Project Location: HUMBOLDT COUNTY
Department: PARKS AND RECREATION
Project Director: GORDEN HILL
Work Order Number: 107771

 
Estimated Project Cost: $1,256,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(13)         $65,000.00 *00164B         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $65,000.00         $65,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $65,000.00         $65,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/12/2000 05/11/2001 10/30/2000 05/11/2001     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  FORM 220 APPROVED BY DOF 08/30/2000.  INTERVIEWS FOR A/E WERE CONDUCTED
09/12/2000.  A/E SELECTED, NOTIFICATION IN PROCESS.  PROJECT SCHEDULE:  ON SCHEDULE.
PROJECT BUDGET:  ON BUDGET.
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PROJECT INFORMATION
 

CRYSTAL COVE STATE PARK EL MORRO MOBILEHOME PARK CONVERSION
 
 

Project Location: ORANGE COUNTY
Department: PARKS AND RECREATION
Project Director: LEE ROBERTS
Work Order Number: 107772

 
Estimated Project Cost: $13,016,000.00
Current Phase: -

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3790-301-0005(8)        $133,000.00 00236B        $133,000.00
P 52/00 3790-301-0005(8)     $1,824,000.00 *00161B     $1,824,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $133,000.00        $133,000.00                 $0.00
P     $1,824,000.00     $1,824,000.00           $2,604.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,957,000.00     $1,957,000.00           $2,604.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/15/2000 02/08/2002 09/15/2000 02/08/2002     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Consultant selection complete. Notification is subject to clarification of
project scope. PROJECT SCHEDULE:    BUDGET:    OTHER PERTINENT INFORMATION: none.
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PROJECT INFORMATION
 

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH
 
 

Project Location: SANTA CLARA COUNTY
Department: PARKS AND RECREATION
Project Director: ROBERT OATES
Work Order Number: 107768

 
Estimated Project Cost: $2,525,000.00
Current Phase: -

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(3)        $137,000.00 00154B        $137,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $137,000.00        $137,000.00           $1,344.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $137,000.00        $137,000.00           $1,344.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/12/2000 07/13/2001 09/12/2000 07/13/2001     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Form 220 in the amount of $137,000 for PP'S was approved by DOF on
08/30/2000.  Intervies for A/E were held 09/14/2000, Creegan + D'Angelo was the winning
A/E firm.  PMB in process of preparing contracts for A/E services.  SCHEDULE:  The
Project is on schedule.  BUDGET:  The project is on budget.
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PROJECT INFORMATION
 

PUBLIC USE FACILITIES -CHINO HILLS STATE PARK
 
 

Project Location: CHINO HILLS
Department: PARKS AND RECREATION
Project Director: LEE ROBERTS
Work Order Number: 107769

 
Estimated Project Cost: $2,061,000.00
Current Phase: -

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(7)        $117,000.00 00159B        $115,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $117,000.00        $115,000.00           $1,344.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $117,000.00        $115,000.00           $1,344.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/12/2000 05/11/2001 09/12/2000 05/11/2001     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Consultant selection complete. Notification is subject to clarification of
project scope. PROJECT SCHEDULE:    BUDGET:    OTHER PERTINENT INFORMATION: none.
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PROJECT INFORMATION
 

REHABILITATE CAMPGROUND & DAY USE AREA - NEW BRIGHTON STATE BEACH
 
 

Project Location: SANTA CRUZ
Department: PARKS AND RECREATION
Project Director: ALONZO ARREOLA
Work Order Number: 107770

 
Estimated Project Cost: $2,941,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(1)        $167,000.00 00166B        $167,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $167,000.00        $167,000.00           $8,568.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $167,000.00        $167,000.00           $8,568.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/13/2000 06/08/2001 09/13/2000 06/08/2000     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A/E interviews were held on 9/13/00. A/E firm has been selected and fee
negotiations are underway.   SCHEDULE: Project is on schedule.   BUDGET: Project is on
budget.
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PROJECT INFORMATION
 

REHABILITATE DAY USE AREA - SUGAR PINE POINT STATE PARK
 
 

Project Location: LAKE TAHOE
Department: PARKS AND RECREATION
Project Director: GORDEN HILL
Work Order Number: 107765

 
Estimated Project Cost: $2,190,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0001(8)        $108,000.00 00148A        $108,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00              $744.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $108,000.00        $108,000.00              $744.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/08/2000 04/13/2001 09/09/2000 04/13/2001     5.00%
Working Drawings 04/25/2001 01/30/2002 04/25/2001 01/30/2002     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

09/01/00 PROJECT STATUS: FORM 22 FOR $108,000 FOR PP'S APPROVED BY DOF ON 08/30/2000.
PSA WITH PSB SIGNED 09/25/2000.  PROJECT SCHEDULE:  ON SCHEDULE.  PROJECT BUDGET: ON
BUDGET.
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PROJECT INFORMATION
 

REPLACE RESTROOMS AND WATER SYSTEM - DONNER MEM. STATE PARK
 
 

Project Location: TRUCKEE
Department: PARKS AND RECREATION
Project Director: ALONZO ARREOLA
Work Order Number: 107764

 
Estimated Project Cost: $2,062,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0001(2)        $111,000.00 00149A        $111,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $111,000.00        $111,000.00           $5,376.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $111,000.00        $111,000.00           $5,376.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/07/2000 06/08/2001 09/07/200 06/08/2001     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PSA agreement and pre-design meeting will be finalized by 10/06/00.
SCHEDULE: Project is within schedule.   BUDGET: Project is on budget.
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PROJECT INFORMATION
 

TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION
 
 

Project Location: LAKE TAHOE
Department: PARKS AND RECREATION
Project Director: GORDEN HILL
Work Order Number: 107766

 
Estimated Project Cost: $2,554,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0001(9)        $197,000.00 00150A        $197,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $197,000.00        $197,000.00              $840.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $197,000.00        $197,000.00              $840.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/12/2000 05/11/2001 10/30/2000 05/11/2001     5.00%
Working Drawings 06/21/2001 02/21/2002 06/21/2001 02/21/2002     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  FORM 22 FOR $197,000 APPROVED BY DOF ON 08/30/2000.  PSA AGREEMENT TO BE
FINALIZED BY 09/08/2000.  DESIGN KICK OFF MEETING ON SITE HELD 09/14/2000.  PROJECT
SCHEDULE:  ON SCHEDULE.  PROJECT BUDGET:  ON BUDGET.
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PROJECT INFORMATION
 

BIO-SAFETY LEVEL 4 LABORATORY STUDY
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: JOSEPH FLORES
Work Order Number: 107611

 
Estimated Project Cost: $0.00
Current Phase: -

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition   -    -    -    -      0.00%
Preliminary Plans   -    -    -    -      0.00%
Working Drawings   -    -    -    -      0.00%
Bid Period   -    -    -    -      0.00%
Construction   -    -    -    -      0.00%

 
 

Current Comments
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PROJECT INFORMATION
 

LABORATORY AND OFFICE FACILITIES
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: OPDM0248

 
Estimated Project Cost: $57,763,226.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 118/91 4260-001-001(B)        $180,226.00 91123A        $180,226.00
S 587/92 4260-001-001         $39,000.00 92067A         $39,000.00
S 587/92 4260-001-001(1)        $488,000.00 92200A        $488,000.00
S 467/90 4260-001-001(B)         $14,000.00 PCU0479         $14,000.00
S 118/91 4260-001-001(B)        $268,000.00 PCU0571        $268,000.00
P 1173/94 BOND        $500,000.00 00018B        $500,000.00
P 139/94 4260-001-001        $143,000.00 94049A        $143,000.00
P 139/94 4260-001-001(B)        $100,000.00 94154A        $100,000.00
P 303/95 4260-001-001        $120,000.00 96009A        $120,000.00
P - ARF LOAN                 $0.00
P - FROM OPDM 0309           $4,056.00 ARFTRANS           $4,056.00
P - FROM DSA HPH 202 10/07/94

        $12,000.00 DSATRANS         $12,000.00
P - FROM DSA HPH 101 10/07/94

       $245,000.00 DSATRANS        $245,000.00
P - FROM DSA HPH 203 10/07/94

       $130,000.00 DSATRANS        $130,000.00
W 1173/94 PMIA LOAN 967021 FUND0660

  $10,142,000.00 96146B   $10,142,000.00
W 1173/94 PMIA LOAN        $230,000.00 97090B        $230,000.00
C 1173/94 BOND     $4,519,944.00 00018B     $4,019,944.00
C - -                 $0.00
C 1173/94 PMIA LOAN   $23,674,895.00 98086B   $23,674,895.00
C 1173/94 PMIA LOAN   $16,953,105.00 99087B   $16,953,105.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $989,226.00        $989,226.00        $988,271.27
P     $1,254,056.00     $1,254,056.00     $1,243,947.32
W   $10,372,000.00   $10,372,000.00   $10,362,409.34
C   $45,147,944.00   $44,647,944.00   $42,477,035.66

 
PROJECT   $57,763,226.00   $57,263,226.00   $55,071,663.59
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PROJECT INFORMATION
 

LABORATORY AND OFFICE FACILITIES
 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 01/01/1991 09/30/1995 01/01/1991 09/30/1995  100.00%
Preliminary Plans 10/01/1995 03/30/1996 01/02/1995 03/31/1996  100.00%
Working Drawings 06/01/1996 02/28/1997 09/15/1996 12/22/1997  100.00%
Bid Period 03/01/1997 09/01/1997 12/22/1997 08/10/1998  100.00%
Construction 08/15/1997 12/31/1999 08/10/1998 10/27/2000   96.00%

 
 

Current Comments
 
 

PROJECT STATUS: Completion of contract work and change order work continues in all
buildings. Landscaping work is ongoing.  SCHEDULE: Original construction start delayed
due to bringing the design within budget prior to bidding and bidding the project twice
because of the elimination of MWBE. Current schedule is delayed due to weather,
cummulative change orders on the project and unknown site conditions. New projected
completion date is October 27, 2000 to occupy prior to acceptance. BUDGET: The project
has been augmented by $745,000 and $594,000 for unknown site conditions and coordination
with Phase II issues. OTHER PERTINENT INFORMATION: No other significant issues at this
time.
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PROJECT INFORMATION
 

PHASE II REPLACEMENT LABORATORY FAC.
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: JOSEPH FLORES
Work Order Number: OPDM0677

 
Estimated Project Cost: $100,280,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 162 4260-301-0001       1996     $2,989,000.00 96109A     $2,989,000.00
P CH 162 4260-301-0001      ($243,000.00) rolltoWD      ($243,000.00)
W CH 282 4260-301-0001     $3,851,000.00 97141A     $3,851,000.00
W CH 162 4260-301-0001        $243,000.00 rollfmPP        $243,000.00
C CH 324 4260-301-0660   $90,940,000.00 99244B   $90,940,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $2,746,000.00     $2,746,000.00     $2,675,773.37
W     $4,094,000.00     $4,094,000.00     $3,753,988.01
C   $90,940,000.00   $90,940,000.00   $38,909,274.85

 
PROJECT   $97,780,000.00   $97,780,000.00   $45,339,036.23

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/24/1996 06/30/1997 09/15/1996 06/30/1997  100.00%
Working Drawings 12/05/1997 08/11/1998 12/05/1997 04/15/1999  100.00%
Bid Period  - 12/17/1998 07/20/1999 07/20/1999  100.00%
Construction 02/11/1999 08/13/2001 10/04/1999 02/01/2002   50.00%

 
 

Current Comments
 
 

PROJECT STATUS: The contractor, Nielsen Dillingham, is nearing completion on erecting the
precast on building "G".  Roofing of laboratory "A"  will begin in the immediate future.
Mechanical, electrical and plumbing continue throughout all buildings.   SCHEDULE:
Contractor is on schedule.  No delay in Project completion is anticipated.  BUDGET:  On
Budget.  OTHER PERTINENT INFORMATION:  No major problems exist at this time.
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PROJECT INFORMATION
 

RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: RICHARD FAULKNER
Work Order Number: 107774

 
Estimated Project Cost: $51,573,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4260-301-0001     $1,845,000.00 00204A     $1,845,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $1,845,000.00     $1,845,000.00         $19,488.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,845,000.00     $1,845,000.00         $19,488.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/11/2000 08/15/2001 08/11/2000 08/15/2001     5.00%
Working Drawings 08/16/2001 08/07/2002  -  -     0.00%
Bid Period 08/08/2002 12/05/2002  -  -     0.00%
Construction 12/06/2002 07/29/2004  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: A/E firm selected/ fee negotiations proceeding. CEQA consultant
selected/ fee negotiations proceeding.  SCHEDULE: Project on schedule.  BUDGET: Project
within budget.  OTHER PERTINENT INFORMATION: none.
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PROJECT INFORMATION
 

SOUTHERN CALIF OFFICE & LAB RENOVATION
 
 

Project Location: LOS ANGELES COUNTY
Department: HEALTH SERVICES
Project Director: RICHARD MYREN
Work Order Number: 106135

 
Estimated Project Cost: $4,518,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 4260-301-0001           $1,304.00 99221A           $1,304.00
P 50/99 4260-301-0001        $219,696.00 99221A        $219,696.00
W - -                 $0.00 00062A        $263,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S           $1,304.00           $1,304.00           $1,304.00
P        $219,696.00        $219,696.00        $186,916.43
W                 $0.00        $263,000.00         $98,472.93
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $221,000.00        $484,000.00        $286,693.36

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/14/1999 03/10/2000 09/14/1999 04/14/2000  100.00%
Working Drawings 03/17/2000 10/02/2000 04/15/2000 10/02/2000   70.00%
Bid Period 10/03/2000 01/02/2001 10/03/2000 01/02/2001     0.00%
Construction 01/08/2001 05/31/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: After DHS & PMB review of 95% Working Drawings, it was agreed that the
documents are closer to 70% complete. Comments are being communicated to the A/E for
incorporation & re-submittal. Plan check of the 95% W.D.'s by the State Fire Marshal &
OSA/Access Compliance continues.   SCHEDULE: Project schedule will require extension due
to longer than anticipated review period & inadequate level of completeness of the
documents.The amount of extension will be determnined after further consultation with
the A/E.   BUDGET: Project is within budget.  OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

AIR CONDITION MAIN KITCHEN
 
 

Project Location: PORTERVILLE DEVELPOMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 103555

 
Estimated Project Cost: $1,111,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 4300-301-0001(1)         $62,000.00 98227A         $62,000.00
W 324/1998 4300-301-0001(1)         $82,000.00 00152A         $82,000.00
C 324/1998 4300-301-0001(1)        $967,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $62,000.00         $62,000.00         $57,950.00
W         $82,000.00         $82,000.00         $50,000.00
C        $967,000.00                 $0.00                 $0.00

 
PROJECT     $1,111,000.00        $144,000.00        $107,950.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/1998 12/01/1998 04/05/1999 03/09/2000  100.00%
Working Drawings 01/04/1999 05/01/1999 07/22/2000 10/30/2000   85.00%
Bid Period 08/01/1999 10/01/1999 10/31/2000 12/11/2000     0.00%
Construction 08/30/1999 05/31/2000 12/12/2000  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings in progress.  SCHEDULE:  The project schedule reflects
the revised design criteria.  BUDGET:  Project is now in budget.  OTHER PERTINENT
INFORMATION: None
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PROJECT INFORMATION
 

CHILLED WATER SYSTEM UPGRADE
 
 

Project Location: STATEWIDE
Department: DEVELOPMENTAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 107779

 
Estimated Project Cost: $12,558,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/15/2000 06/29/2001 08/15/2000 06/29/2001     0.00%
Working Drawings 07/02/2001 05/30/2002  -  -     0.00%
Bid Period 05/30/2002 09/16/2002  -  -     0.00%
Construction 09/16/2002 07/01/2003  -  -     0.00%

 
 

Current Comments
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PROJECT INFORMATION
 

EMERGENCY SECURITY IMPROVEMENTS
 
 

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: KENT PIVONKA
Work Order Number: OPDM0775

 
Estimated Project Cost: $2,433,542.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch 928/97 4310-301-0001(1)       ($38,070.00) 97144A       ($38,070.00)
P Ch 928/97 4310-301-0001(1)        $106,000.00 97144A        $106,000.00
W Ch 928/97 4310-301-0001(1)      ($190,625.00)
W Ch 928/97 4310-301-0001(1)        $284,000.00 98071A         $93,375.00
W Ch928/97 4310-301-0001(1)         ($8,923.00) 98071A         ($8,923.00)
C Transfer from OPDM0663                 $0.00 *00001A        $101,267.00
C Ch 928/97 4310-301-0001(1)        $190,625.00
C Ch 928/97 4310-301-0001(1)         $38,070.00 97144A         $38,070.00
C Ch 928/97 4310-301-0001(1)           $8,923.00 98071A           $8,923.00
C Ch 928/97 4310-301-0001(1)     $1,000,000.00 99050A     $1,159,901.00
C Ch 50/99 4300-301-0001(3)        $973,000.00 99166A        $973,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $67,930.00         $67,930.00         $71,116.01
W         $84,452.00         $84,452.00         $88,909.58
C     $2,210,618.00     $2,281,161.00     $2,016,930.75

 
PROJECT     $2,363,000.00     $2,433,543.00     $2,176,956.34

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/15/1997 01/31/1998 10/15/1997 05/15/1998  100.00%
Working Drawings 06/15/1998 08/21/1998 09/15/1998 01/08/1999  100.00%
Bid Period 09/22/1998 09/22/1998  - 03/09/1999  100.00%
Construction 11/05/1998 02/15/1999 03/10/1999 11/30/2000   98.00%

 
 

Current Comments
 
 

PROJECT STATUS: Original scope of work is 100% complete.  Revised scope of work is 90%
complete.  SCHEDULE:  Due to added scope of work, the projected completion is November
2000. BUDGET: Project is on budget for the additional fence and relocation of power



lines.  OTHER PERTINENT INFORMATION: There are no significant project issues at this
time.
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PROJECT INFORMATION
 

EMERGENCY SECURITY IMPROVEMENTS PHASE II
 
 

Project Location: PORTERVILLE DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 103556

 
Estimated Project Cost: $4,884,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch324/98 4300-301-0001(35)        $122,400.00 98137A        $122,400.00
W Ch324/98 4300-301-0001(35)        $144,900.00 99122A        $144,900.00
W Ch50/99 4300-301-0001(4)        $320,000.00 99137A        $320,000.00
C Ch50/99 4300-301-0001(4)     $1,920,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $122,400.00        $122,400.00        $122,310.00
W        $464,900.00        $464,900.00        $462,336.00
C     $1,920,000.00                 $0.00                 $0.00

 
PROJECT     $2,507,300.00        $587,300.00        $584,646.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/31/1998 09/30/1998 03/22/1999 05/21/1999  100.00%
Working Drawings 10/30/1998 01/29/1999 06/12/1999 07/31/2000  100.00%
Bid Period 08/01/2000 08/28/2000 08/01/2000 08/28/2000     0.00%
Construction 01/29/1999 09/30/1999 09/28/2000 07/27/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Phase II scope expanded to accommodate additional Forensic clients.
SCHEDULE:  Working Drawings complete 08/28/00.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

FLS UPGRADES AGNEWS DEV CTR
 
 

Project Location: SAN JOSE
Department: DEVELOPMENTAL SERVICES
Project Director: WILLIAM GREENLEAF
Work Order Number: 106111

 
Estimated Project Cost: $2,461,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(1)        $117,000.00 99223A        $117,000.00
W 50/1999 4300-301-0001(1)        $143,000.00
C 50/1999 4300-301-0001(1)     $2,201,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00        $101,879.00
W        $143,000.00                 $0.00                 $0.00
C     $2,201,000.00                 $0.00                 $0.00

 
PROJECT     $2,461,000.00        $117,000.00        $101,879.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition   -    -    -    -      0.00%
Preliminary Plans   -    -    -    -      0.00%
Working Drawings 05/18/2000 01/01/2001  -  -     0.00%
Bid Period   -    -    -    -      0.00%
Construction 04/01/2001 04/01/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans 100% Complete.  SCHEDULE:  The project is "terminated".
BUDGET:  Total Project costs are 100% over original budget.  OTHER PERTINENT
INFORMATION:  The 100% PP construction cost estimate is 100% over the construction
estimate contained in the original budget package.  Project funding is being reverted
and DDS requesting a new appropriation for working drawings and construction for 01/02
budget year.



 
REAL ESTATE SERVICES DIVISION      Page: 165.0

PROJECT INFORMATION
 

FORENSIC CLIENT TRAINING BUILDING
 
 

Project Location: PORTERVILLE, CA
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 102784

 
Estimated Project Cost: $1,705,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 4300-301-0001(3         $83,000.00 98184A         $83,000.00
W 324/98 4300-301-0001(3)         $99,000.00 99010A         $99,000.00
C 324/98 4300-301-0001(3)     $1,532,000.00 99260A     $1,106,800.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $82,635.44
W         $99,000.00         $99,000.00         $75,400.00
C     $1,532,000.00     $1,106,800.00     $1,028,675.55

 
PROJECT     $1,714,000.00     $1,288,800.00     $1,186,710.99

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/31/1998 10/30/1998 09/03/1998 11/19/1998  100.00%
Working Drawings 10/30/1998 02/26/1999 01/16/1999 05/28/1999  100.00%
Bid Period 03/01/1999 03/31/1999 06/15/1999 09/21/1999  100.00%
Construction 03/31/1999 12/31/1999 10/24/1999 07/07/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction complete.   SCHEDULE:  N/A  BUDGET:  Project on budget.
OTHER PERTINENT INFORMATION:  None.       
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PROJECT INFORMATION
 

MASTER PLAN, BLDG UTILIZATION
 
 

Project Location: Statewide
Department: DEVELOPMENTAL SERVICES
Project Director: WENDY ROBERTS
Work Order Number: OPDM0552

 
Estimated Project Cost: $1,605,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - Letter Transfer        $200,000.00 -        $200,000.00
S - Letter Transfer        $470,000.00 -        $470,000.00
S 139/94 4300-003-001 (A)        $100,000.00 94141A        $100,000.00
S 282/97 4300-003-0001(a)        $835,000.00 98068A        $835,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,605,000.00     $1,605,000.00     $1,003,050.25
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,605,000.00     $1,605,000.00     $1,003,050.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 06/02/1995 02/01/1999 12/15/1997 12/01/2000   99.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

A DDS Task Force was formed and met only once in December of 1998 to develop a course of
action for the Department's direction as to the provision of care and service to DDS
clients.  This direction will affect the implementation of the 10 year plan options.
The Task Force has reconvened once  (July, 2000) since its initial meeting.  No further
decisions have been made regarding the master plan.  Consultant is standing by.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: LANTERMAN DEVELOPMENTAL CENTER, POMONA
Department: DEVELOPMENTAL SERVICES
Project Director: SEAN FREITAS
Work Order Number: OPDM0787

 
Estimated Project Cost: $4,992,900.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 4300-301-0001(16)        $248,000.00 98170A        $248,000.00
W - -                 $0.00
W - -                 $0.00
W - -                 $0.00
W 324/98 4300-301-0001(16)        $260,000.00 99037A        $260,000.00
C 324/98 4300-301-0001(16)     $4,484,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $248,000.00        $248,000.00        $234,617.34
W        $260,000.00        $260,000.00        $229,885.00
C     $4,484,000.00                 $0.00                 $0.00

 
PROJECT     $4,992,000.00        $508,000.00        $464,502.34

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 11/01/1998 07/01/1998 03/12/1999  100.00%
Working Drawings 11/02/1998 01/30/1999 03/13/1999 06/30/1999  100.00%
Bid Period 01/31/1999 04/15/1999  -  -     0.00%
Construction 04/16/1999 09/30/1999  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: THIS PROJECT REMAINS ON-HOLD PER FINANCE SINCE  9/1/99. A scope change to
modify the project to house Behavioral Clients only is "On-Hold."  SCHEDULE: This
project is behind schedule due to a protracted environmental review process and
subsequent law suit filed against the original project scope. BUDGET: Project is on
budget. OTHER PERTINENT INFORMATION: The project is on the October PWB agenda for a
scope change approval.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS PH III
 
 

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 106184

 
Estimated Project Cost: $1,614,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(5)        $126,000.00 99219A        $126,000.00
W 50/1999 4300-301-0001(5)        $106,000.00 00153A        $106,000.00
C 50/1999 4300-301-0001(5)     $1,382,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $126,000.00        $126,000.00        $124,666.00
W        $106,000.00        $106,000.00        $104,000.00
C     $1,382,000.00                 $0.00                 $0.00

 
PROJECT     $1,614,000.00        $232,000.00        $228,666.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/30/1999 01/31/2000 09/01/1999 05/31/2000  100.00%
Working Drawings 01/31/2000 05/31/2000 07/24/2000 12/18/2000   95.00%
Bid Period 04/03/2000 04/28/2000 12/18/2000 12/27/2000     0.00%
Construction 06/01/2000 03/30/2001 01/30/2001 07/27/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings complete 10/25/00  SCHEDULE:  The project schedule is
tied to previous emergency phases at PDC.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

 250 BED ADDITION ATASCADERO STATE HOSPITAL 
 
 

Project Location: ATASCADERO
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: OPDM0726

 
Estimated Project Cost: $34,578,574.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001     $1,176,000.00 97103A     $1,176,000.00
W 282/97 4440-301-0001     $2,022,000.00 98005A     $2,022,000.00
W 282/97 4440-301-0001      ($200,000.00) WD401toC350      ($200,000.00)
C - -                 $0.00 00247B        $262,198.00
C 324/98 4440-301-0660   $31,380,574.00 99023B   $31,380,574.00
C 324/98 4440-301-0001        $200,000.00 WD401toC350        $200,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $1,176,000.00     $1,176,000.00        $817,942.00
W     $1,822,000.00     $1,822,000.00     $1,477,066.51
C   $31,580,574.00   $31,842,772.00   $19,928,836.18

 
PROJECT   $34,578,574.00   $34,840,772.00   $22,223,844.69

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/31/1997 11/17/1997 08/31/1997 11/17/1997  100.00%
Working Drawings 01/01/1998 07/31/1998 03/01/1998 07/31/1998  100.00%
Bid Period 01/15/1999 01/15/1999 01/15/1999 01/27/1999  100.00%
Construction 03/04/1999 02/28/2001 04/05/1999 04/04/2001   76.00%

 
 

Current Comments
 
 

"PROJECT STATUS:  The 250 bed Hospital Addition is 76% complete.  SCHEDULE:  The project
is on schedule for completion by 04/04/2001.  BUDGET: The project is in need of its
first request for additional funds ($262,198). PWB hearing is October 13, 2000. OTHER
PERTINENT INFORMATION: None."
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PROJECT INFORMATION
 

ADA COMPLIANCE - METRO
 
 

Project Location: METRO STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DON HANSEN
Work Order Number: 108355

 
Estimated Project Cost: $6,145,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S N/A N/A                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/2000 02/15/2001 12/01/2000 03/01/2001     0.00%
Working Drawings 02/15/2001 06/15/2001  -  -     0.00%
Bid Period 06/15/2001 09/14/2001  -  -     0.00%
Construction 09/14/2001 02/26/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Advertisement for A/E services prepared and published.  Statement of
Qualifications due back on October 17, 2000.  SCHEDULE:  Project is on schedule.
BUDGET:  Project within budget. OTHER PERTINENT INFORMATION:   Project funded for
initial ADA survey validation only.
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PROJECT INFORMATION
 

ADA COMPLIANCE -  NAPA
 
 

Project Location: NAPA STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DON HANSEN
Work Order Number: 107817

 
Estimated Project Cost: $1,353,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4440-011-0001         $98,000.00 00241A         $98,000.00
W 52/00 4440-011-0001        $114,000.00 00241A        $114,000.00
C 52/00 4440-011-0001     $1,141,000.00 00241A     $1,141,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $98,000.00         $98,000.00           $3,528.00
W        $114,000.00        $114,000.00                 $0.00
C     $1,141,000.00     $1,141,000.00                 $0.00

 
PROJECT     $1,353,000.00     $1,353,000.00           $3,528.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/2000 02/15/2001 12/01/2000 03/01/2001     0.00%
Working Drawings 02/15/2001 06/15/2001 03/01/2001 06/15/2001     0.00%
Bid Period 06/15/2001 09/14/2001  -  -     0.00%
Construction 09/14/2001 02/26/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Advertisement for A/E services prepared and published.  Statement of
Qualifications are due back on October 24, 2000.  SCHEDULE:  Behind schedule in
selecting A/E firm and preparing Preliminary Plans due to Project Director for project
not available until August 28, 2000.   Current plan is to accelerate Preliminary Plan
and Working Drawing phases to achieve Approval to Bid by June 15, 2001.  BUDGET:
Project is within budget for PP phase.  OTHER PERTINENT INFORMATION:  This is a Special
Repair project funded from Support Funds.
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PROJECT INFORMATION
 

ADA COMPLIANCE - PATTON
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DON HANSEN
Work Order Number: 107783

 
Estimated Project Cost: $3,977,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4440-011-0001        $171,000.00 00240A        $171,000.00
W 52/00 4440-011-0001        $254,000.00 00240A        $254,000.00
C 52/00 4440-011-0001     $3,552,000.00 00240A     $3,552,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $171,000.00        $171,000.00           $3,528.00
W        $254,000.00        $254,000.00                 $0.00
C     $3,552,000.00     $3,552,000.00                 $0.00

 
PROJECT     $3,977,000.00     $3,977,000.00           $3,528.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/2000 02/15/2001 12/01/2000 03/01/2001     0.00%
Working Drawings 02/15/2001 06/15/2001 03/01/2001 06/15/2001     0.00%
Bid Period 06/15/2001 09/14/2001 06/15/2001 09/14/2001     0.00%
Construction 09/14/2001 02/26/2002 09/14/2001 02/26/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Advertisement for A/E services prepared and published.  Statement of
Qualifications are due back on October 17, 2000.  SCHEDULE: Project behind schedule in
selecting A/E firm and preparing Preliminay Plans due to Project Director for project
not available until August 28, 2000.  Current plan is to accelerate Preliminary Plan and
Working Drawing phases to achieve Approval to Bid by June 15, 2001. BUDGET:  Project is
within budget for PP phase.  OTHER PERTINENT INFORMATION:  This is a Special Repair
project funded from Support Funds.
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PROJECT INFORMATION
 

EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0742

 
Estimated Project Cost: $7,255,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001        $179,000.00 97110A        $179,100.00
W 324/98 4440-301-0001 (2)        $418,000.00 98176A        $418,000.00
C 50/99 4440-301-0660(2)     $7,784,000.00 00253B     $7,300,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $179,000.00        $179,100.00        $177,661.43
W        $418,000.00        $418,000.00        $393,318.90
C     $7,784,000.00     $7,300,000.00           $1,280.00

 
PROJECT     $8,381,000.00     $7,897,100.00        $571,692.33

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/12/1997 01/08/1998 08/28/1997 02/06/1998  100.00%
Working Drawings 08/31/1998 01/15/1999 01/15/1999 07/31/2000  100.00%
Bid Period 01/16/1999 11/02/1999 08/08/2000 10/13/2000   90.00%
Construction 11/02/1999 11/08/2000 10/14/2000 01/05/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Contractor has been selected and contract award is in process.
SCHEDULE: PMIB has approved interim construction funding. Notice to proceed is scheduled
for 11/6/00.  BUDGET: Project is within budget.  OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

IMPROVE PERIMETER SECURITY
 
 

Project Location: ATASCADERO
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: 106305

 
Estimated Project Cost: $902,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 4440-301-0001 (21)         $95,000.00 99226A         $95,000.00
W 50/99 4440-301-0001         $63,000.00 00091A         $63,000.00
C 50/00 4440-301-0001        $744,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,000.00         $95,000.00         $39,541.00
W         $63,000.00         $63,000.00         $20,652.50
C        $744,000.00                 $0.00                 $0.00

 
PROJECT        $902,000.00        $158,000.00         $60,193.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 03/10/2000 07/02/1999 03/30/2000  100.00%
Working Drawings 03/11/2000 06/07/2000 05/15/2000 07/31/2000  100.00%
Bid Period 06/08/2000 11/08/2000  -  -     0.00%
Construction 01/10/2001 10/01/2001  -  -     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS:  Construction documents are 100% complete.  SCHEDULE:  Bid Opening
schedule is delayed due to environmental permits being outstanding.  BUDGET:
Construction budget estimate is 20% over estimated project cost. DOF to determine
whether to delineate some scope of work or to bid as is.  OTHER PERTINENT INFORMATION:
None."
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PROJECT INFORMATION
 

LIBRARY RETROFIT/REPLACEMENT STUDY
 
 

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK,  LOS ANGELES COUNTY
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: OPDM0796

 
Estimated Project Cost: $4,660,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00 98036B         $45,880.00
P 287/97 1760-301-0768(15)        $251,000.00 98036B        $205,120.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00         $45,880.00         $45,880.00
P        $251,000.00        $205,120.00         $11,686.50
W                 $0.00                 $0.00                $56.94
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $251,000.00        $251,000.00         $57,623.44

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/01/1997 07/21/1998 03/25/1999 05/01/2001   24.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

See Executive Summary.
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PROJECT INFORMATION
 

METRO SH - EMERGENCY GENERATOR
 
 

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: OPDM0797

 
Estimated Project Cost: $158,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 4440-011-0001 (b)         $48,000.00 98040A                 $0.00
W 282/97 4440-011-0001 (b)                 $0.00 98040A         $33,400.00
C 282/97 4440-011-0001 (b)                 $0.00 98040A         $14,600.00
C 1045/84 4440-505-942        $110,000.00 99267A        $110,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $48,000.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00         $33,400.00         $21,520.43
C        $110,000.00        $124,600.00                 $0.00

 
PROJECT        $158,000.00        $158,000.00         $21,520.43

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/15/1999 01/26/2000 10/15/1999 07/10/2000   99.50%
Bid Period 02/25/2000 04/11/2000 07/11/2000 10/23/2000     0.00%
Construction 05/22/2000 09/22/2000 10/24/2000 03/26/2001     0.00%

 
 

Current Comments
 
 

See Executive Summary.
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PROJECT INFORMATION
 

NAPA REMODEL BUILDING 194 "S" UNITS - STUDY
 
 

Project Location: NAPA
Department: MENTAL HEALTH
Project Director: STEVEN DEFANT
Work Order Number: 107781

 
Estimated Project Cost: $12,000,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 4440-301-0001(3)        $150,000.00 00167A        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00        $150,000.00           $3,444.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00           $3,444.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/13/2000 03/01/2001 07/13/2000 03/01/2001     5.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Selected A/ E to perform the investigative study.  Kick off meeting was
October 5, 2000 with the project team and the client agency.  SCHEDULE:  Project is on
schedule.   BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  No significant
project issues at this time.
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PROJECT INFORMATION
 

NEW MENTAL HEALTH TREATMENT FACILITY
 
 

Project Location: TBD
Department: MENTAL HEALTH
Project Director: PELLA MCCORMICK
Work Order Number: 103557

 
Estimated Project Cost: $371,286,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 4440-301-0660 (1)     $4,584,000.00 00013A     $4,584,000.00
P 324/98 4440-301-0001 (11)     $5,475,000.00 98189A     $4,630,000.00
W 50/99 4440-301-0660   $11,441,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $11,857.00
P   $10,059,000.00     $9,214,000.00     $8,061,376.69
W   $11,441,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT   $21,500,000.00     $9,214,000.00     $8,073,233.69

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 02/28/2000 09/04/1998 11/11/2000   80.00%
Working Drawings 06/15/2000 02/15/2001  -  -     0.00%
Bid Period 03/15/2001 08/15/2001  -  -     0.00%
Construction 09/15/2001 11/15/2003  -  -     0.00%

 
 

Current Comments
 
 

October 2000:  PROJECT STATUS:  The State owned site adjacent to Pleasant Valley State
Prison in Coalinga, Fresno County has been designated as the preferred site for the
facility.  Completion of the CEQA process and Preliminary Plans are scheduled for early
October 2000.  The Project is scheduled for submittal to the Public Works Board for
approval of Preliminary Plans in November 2000. SCHEDULE:  The overall project schedule
has been extended eight months due to reconciliation of program and budget issues.
BUDGET:  The project budget has been adjusted to coincide with the approved program.
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PROJECT INFORMATION
 

REMODEL BLDG 206/208 METRO SH
 
 

Project Location: METRO SH
Department: MENTAL HEALTH
Project Director: MARK BLUCHER
Work Order Number: 107782

 
Estimated Project Cost: $5,417,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 4440-301-0001(35)                 $0.00 00168A         $79,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00         $79,000.00           $2,352.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00         $79,000.00           $2,352.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/19/2000 11/22/2000 07/19/2000  -   10.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

September 2000:   PROJECT STATUS:  A&E Interviews occured and a firm has been selected to
conduct the initial Study.   SCHEDULE:  The project is currently on schedule.   BUDGET:
The project is within budget.   OTHER PERTINENT INFORMATION:  There are no other
signifcant project issues at this time.
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PROJECT INFORMATION
 

REPAIR STEAM SYSTEM (priority 6 & 7) METRO STATE HOSPITAL
 
 

Project Location: NORWALK
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: 106772

 
Estimated Project Cost: $445,600.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 1045/84 4440-505-942         $79,300.00 99325A         $79,300.00
C 1045/84 4440-505-942        $366,300.00 99325A        $366,300.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $79,300.00         $79,300.00         $16,785.00
C        $366,300.00        $366,300.00                 $0.00

 
PROJECT        $445,600.00        $445,600.00         $16,785.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 06/12/2000 04/27/2001 03/20/2000 03/13/2001   85.00%
Bid Period 04/28/2001 09/24/2001 03/14/2001 06/21/2001     0.00%
Construction 09/25/2001 03/25/2002 06/22/2001 12/24/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PSB-DSS continues their development of the WorkingDrawings.  SCHEDULE:  
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PROJECT INFORMATION
 

REPLACE AIR HANDLING UNITS
 
 

Project Location: PATTON
Department: MENTAL HEALTH
Project Director: ROY TJEN-A-LOOI
Work Order Number: 107820

 
Estimated Project Cost: $656,000.00
Current Phase: -

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/03/2000 07/02/2001 07/03/2000 07/02/2001     0.00%
Bid Period 07/02/2001 11/05/2001 07/02/2001 11/05/2001     0.00%
Construction 11/05/2001 05/08/2002 11/05/2001 05/08/2002     0.00%

 
 

Current Comments
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PROJECT INFORMATION
 

REPLACE HVAC CONTROLS & COILS
 
 

Project Location: PATTON
Department: MENTAL HEALTH
Project Director: ROY TJEN-A-LOOI
Work Order Number: 107821

 
Estimated Project Cost: $374,000.00
Current Phase: -

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/03/2000 07/02/2001 07/03/2000 07/02/2001     0.00%
Bid Period 07/02/2001 11/05/2001 07/02/2001 11/05/2001     0.00%
Construction 11/05/2001 05/08/2002 11/05/2001 05/08/2002     0.00%

 
 

Current Comments
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PROJECT INFORMATION
 

REPLACE ROOFS NAPA STATE HOSPITAL
 
 

Project Location: NAPA
Department: MENTAL HEALTH
Project Director: STEVEN DEFANT
Work Order Number: 107818

 
Estimated Project Cost: $994,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4440-011-0001         $67,000.00 00203A         $67,000.00
W 52/00 4440-011-0001         $61,000.00 00203A         $61,000.00
C 52/00 4440-011-0001        $866,000.00 00203A        $866,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $67,000.00         $67,000.00           $2,436.00
W         $61,000.00         $61,000.00                 $0.00
C        $866,000.00        $866,000.00                 $0.00

 
PROJECT        $994,000.00        $994,000.00           $2,436.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/05/2000 01/02/2001 07/05/2000 01/02/2001     5.00%
Working Drawings 01/02/2001 03/15/2001 01/02/2001 03/15/2001     0.00%
Bid Period 03/15/2001 06/01/2001 03/15/2001 06/01/2001     0.00%
Construction 06/01/2001 12/03/2001 06/01/2001 12/03/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Professional Services Agreement being prepared for PSB services for  the
development of PP'S, WD'S and CS.  SCHEDULE:  Project is on Schedule.  BUDGET:   Project
is on Budget.   OTHER PERTINENT INFORMATION:  No significant project issues at this
time.
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PROJECT INFORMATION
 

SPECIAL ROAD REPAIRS, PAVING
 
 

Project Location: PATTON
Department: MENTAL HEALTH
Project Director: ROY TJEN-A-LOOI
Work Order Number: 107819

 
Estimated Project Cost: $1,218,000.00
Current Phase: -

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/05/2000 04/02/2001 07/05/2000 04/02/2001     0.00%
Bid Period 04/02/2001 08/01/2001 04/02/2001  -     0.00%
Construction 08/01/2001 02/21/2002 08/01/2001 02/21/2002     0.00%

 
 

Current Comments
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PROJECT INFORMATION
 

STATEWIDE HOSPITAL SECURITY STUDY
 
 

Project Location: STATEWIDE - PSH, ASH, NSH, MSH
Department: MENTAL HEALTH
Project Director: DALE PRAWALSKY
Work Order Number: 103710

 
Estimated Project Cost: $150,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 4440-001-0001(b)        $150,000.00 98252A        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00        $150,000.00        $144,349.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00        $144,349.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/02/1998 04/01/1999 03/25/1999 01/03/2000   95.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Final report will be delivered 01/03/2000. SCHEDULE:Original  schedule
was extended to allow additional hospital administration input . BUDGET: Project is
within budget. OTHER PERTINENT INFORMATION: None



 
REAL ESTATE SERVICES DIVISION      Page: 186.0

PROJECT INFORMATION
 

UPGRADE HIGH VOLTAGE SYSTEM
 
 

Project Location: PATTON STATE HOSP.
Department: MENTAL HEALTH
Project Director: RICHARD LANG
Work Order Number: OPDM0722

 
Estimated Project Cost: $2,579,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 130/97 4440-301-0001(6)         $94,000.00 97106A         $94,000.00
W 130/97 4440-301-0001(6)        $166,000.00 97184A        $166,000.00
C 130/97 4440-301-0001(6)     $2,319,000.00 98117A     $1,098,609.00
C 354/98 4440-011-0001         $59,393.00 99032A         $59,393.00
C 282/97 4440-301-0001(6)        $230,000.00 99042A        $230,000.00
C 282/97 4440-301-0001(6)         $70,000.00 99335A         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $24,480.00
P         $94,000.00         $94,000.00         $96,543.00
W        $166,000.00        $166,000.00        $120,757.51
C     $2,678,393.00     $1,458,002.00     $1,363,984.15

 
PROJECT     $2,938,393.00     $1,718,002.00     $1,605,764.66

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction 09/27/1998 03/27/1999 09/15/1998 09/29/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Contract work 100% complete.   Schedule:  Punchlist work completed
September 29, 2000.   BUDGET:  Additional funds are required to cover cost of MH-21
repair and new underground at Manhole-38.  OTHER PERTINENT INFORMATION:  Final
walkthrough completed September 21.   Warranty work on new manholes completed. This
project will be deleted from the next report.
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PROJECT INFORMATION
 

JS/UI/DI OFFICE RENOVATION
 
 

Project Location: SAN FRANCISCO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: LEE ROBERTS
Work Order Number: OPDM0557

 
Estimated Project Cost: $8,227,824.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-301-8709(3)        $259,000.00 95018A        $259,000.00
W 303/95 5100-301-8709(3)        $333,000.00 96145A        $333,000.00
W 324/98 5100-301-0588         $65,000.00 98132A         $65,000.00
C - -                 $0.00
C 324/98 5100-301-0588     $2,935,000.00 99090A     $2,392,530.00
C 324/98 5100-301-0870, 0871     $4,119,000.00 99091A     $3,303,970.00
C - TRANSFROMDSA         $73,972.00 HEO201         $73,972.00
C - TRANSFROMDSA        $442,852.00 HEO308        $442,852.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00        $258,468.80
W        $398,000.00        $398,000.00        $393,153.66
C     $7,570,824.00     $6,213,324.00     $5,887,694.98

 
PROJECT     $8,227,824.00     $6,870,324.00     $6,539,317.44

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 05/20/1995 02/28/1996 05/20/1996 08/15/1996  100.00%
Working Drawings 12/15/1996 05/28/1997 10/09/1996 03/06/1999  100.00%
Bid Period  -  - 03/07/1999 06/07/1999  100.00%
Construction 06/14/1999 10/25/2000 06/14/1999 11/09/2000   95.00%

 
 

Current Comments
 
 

PROJECT STATUS: Modular furniture is being installed. Request for inspection expected
following completion of contractor power and data connections.  PROJECT SCHEDULE:
Completion of contract work held up by dispute between General Contractor and Electriacl
Sub. On-time completion of work dependent upon completion of punch list work and
subsequent inspections.  BUDGET:  On budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

RENOVATION AND ASBESTOS ABATEMENT
 
 

Project Location: SAN BERNARDINO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: ART IWASA
Work Order Number: 102795

 
Estimated Project Cost: $2,301,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5100-301-0870(2)         $95,000.00 98151A         $95,000.00
W 324/98 5100-301-0870(2)        $127,000.00 99011A        $127,000.00
C 50/99 5100-301-0871(1)     $1,652,000.00
C 50/99 5100-301-0870 (2)        $427,000.00 00003A     $1,582,839.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,000.00         $95,000.00         $71,656.33
W        $127,000.00        $127,000.00        $124,320.44
C     $2,079,000.00     $1,582,839.00     $1,343,560.67

 
PROJECT     $2,301,000.00     $1,804,839.00     $1,539,537.44

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/25/1998 02/11/1999 08/25/1998 03/12/1999  100.00%
Working Drawings 02/13/1999 10/17/1999 03/31/1999 10/21/1999  100.00%
Bid Period  - 10/18/1999 10/22/1999 02/17/2000  100.00%
Construction 01/04/2000 12/08/2000 02/17/2000 01/02/2001   65.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction start date on 03/13/2000.   Construction continuing.
SCHEDULE:  The project remains on schedule.  Change Orders #1 through 15 extended
contract by 15 calendar days, but Contractor appears to be able to complete by the
original contract completion date.  BUDGET:  The project is within budget.  Change
Orders #1 through 15 approved for $40,364 (46.7% of contingency).  OTHER PERTINENT
INFORMATION:  None.
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PROJECT INFORMATION
 

TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT
 
 

Project Location: TORRENCE
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN
Work Order Number: 106138

 
Estimated Project Cost: $1,988,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 5100-301-0870 (3)         $79,000.00 '99231F         $79,000.00
W 1999/50 5100-301-0870 (3)        $127,000.00 *00078F        $127,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $79,000.00         $79,000.00         $72,008.60
W        $127,000.00        $127,000.00         $51,740.93
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $206,000.00        $206,000.00        $123,749.53

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/02/1999 05/12/2000 12/02/1999 06/09/2000  100.00%
Working Drawings 05/13/2000 11/01/2000 06/10/2000 11/20/2000   80.00%
Bid Period 11/02/2000 03/02/2001 11/21/2000 03/02/2001     0.00%
Construction 03/03/2001 03/06/2002 03/03/2001 03/06/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings approximately 80% complete.   SCHEDULE: The project is
on schedule.  BUDGET:  Project on budget.  OTHER PERTINENT INFORMATION: Difficulty
finding swing space could delay the bidding and construction of the project.
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PROJECT INFORMATION
 

VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT
 
 

Project Location: VALLEJO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN
Work Order Number: 106137

 
Estimated Project Cost: $2,592,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 5100-301-0870 (1)        $134,000.00 '99228F        $134,000.00
W 1999/50 5100-301-0870(1)        $157,000.00 *00079F        $157,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $134,000.00        $134,000.00        $122,127.00
W        $157,000.00        $157,000.00         $62,972.35
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $291,000.00        $291,000.00        $185,099.35

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/02/1999 05/12/2000 12/02/1999 06/09/2000  100.00%
Working Drawings 05/13/2000 11/01/2000 06/10/2000 11/20/2000   80.00%
Bid Period 11/02/2000 03/02/2001 11/21/2000 03/02/2001     0.00%
Construction 03/03/2001 03/06/2002 03/03/2001 03/06/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings are approximately 80% complete.   SCHEDULE:  The project
is on schedule.   BUDGET:  Project on budget.  OTHER PERTINENT INFORMATION:  Difficulty
finding swing space could delay the bidding and construction of the project.
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PROJECT INFORMATION
 

AVENAL ASP CCCMS ASP AVENAL
 
 

Project Location: ASP AVENAL
Department: CORRECTIONS
Project Director: ANDRE ARNOLD
Work Order Number: OPDM0764

 
Estimated Project Cost: $495,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(14)         $47,000.00 97162A         $47,000.00
W 324/98 5240-301-0001(30)         $93,000.00 00042A         $93,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $47,199.00
W         $93,000.00         $93,000.00         $52,978.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $140,000.00        $140,000.00        $100,177.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 02/01/1998 04/08/1999  100.00%
Working Drawings 09/21/1998 04/30/1999 04/15/2000 12/01/2000   90.00%
Bid Period 06/18/1999 07/18/1999 12/01/2000 03/30/2001     0.00%
Construction 07/19/1999 07/19/2000 04/02/2001 04/01/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  100% DD and estimates delivered February 5, 1999.  A&E contract has been
amended. Construction Documents are currently underway. SCHEDULE: The project is
currently on schedule.  BUDGET: The project is currently on budget.  OTHER PERTINENT
INFORMATION: Original schedule was delayed approximately one year due to funding issues.
90% construction documents received on 9/8/00 and are currently being reviewed.
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PROJECT INFORMATION
 

BOILER REPLACEMENT CTF SOLEDAD
 
 

Project Location: CTF SOLEDAD
Department: CORRECTIONS
Project Director: MIKE MOORE
Work Order Number: OPDM0804

 
Estimated Project Cost: $6,294,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a)         $68,000.00 98049A         $68,000.00
P 50/99 5280-001-00001(a)        $177,000.00 99282A        $177,000.00
W 50/99 5280-001-00001(a)        $271,000.00 99282A        $271,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $68,000.00         $68,000.00         $67,953.50
P        $177,000.00        $177,000.00         $86,542.00
W        $271,000.00        $271,000.00         $95,393.75
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $516,000.00        $516,000.00        $249,889.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/29/1998 02/19/1999 06/19/1998 05/28/1999  100.00%
Preliminary Plans 02/20/1999 12/20/1999 10/29/1999 04/26/2000  100.00%
Working Drawings 12/21/1999 06/16/2000 04/27/2000 10/30/2000   85.00%
Bid Period 06/17/2000 10/13/2000 10/31/2000 03/01/2001     0.00%
Construction 10/13/2000 10/30/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 85% Working Drawings have been completed. Client has requested revision
to work scope that will alter working drawings. SCHEDULE: Funding for preliminary plans
and working drawings was received on 10/29/99.  Project is currently behind schedule due
to client requested revisions in phasing. The goal is to complete working drawings by
late October of 2000. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: Due to
delays in funding for construction, sequencing of boiler replacement has been amended to
replace Central Facility boilers 1 & 3 first, followed by South Facility boilers, and
boilers 2 & 4 at the Central Facility last. Project is utilizing Special Repair funds.
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PROJECT INFORMATION
 

CCCMS & EOP CIW FRONTERA
 
 

Project Location: CIW FRONTERA
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0767

 
Estimated Project Cost: $1,028,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(11)         $64,000.00 97159A         $64,000.00
W 324/98 5240-301-0001        $127,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $64,000.00         $64,000.00         $57,954.00
W        $127,000.00                 $0.00              $583.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $191,000.00         $64,000.00         $58,537.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 09/14/2000 02/21/2001   10.00%
Bid Period 10/27/1999 10/27/1999 07/17/2001 07/17/2001     0.00%
Construction 12/14/1999 12/13/2000 09/20/2001 09/18/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Form 22 was signed and approved April 10, 2000 for the Working
Drawing Phase only.  SCHEDULE:  The NIC for the Working Drawings has been removed and
the schedule has been updated to include the extra reviews.  BUDGET:  The project is
still underfunded in the 2000/2001 budget.  OTHER PERTINENT  INFORMATION: This project
was approved at the January 7, 2000 PWB Hearings for the Working Drawing Phase.  The NIC
was removed and all the contract amendments were signed September 21, 2000.  The new
appropriations for the Construction Phase are in the 2000/2001 Budget.
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PROJECT INFORMATION
 

CSP - SAC CCCMS & EOP
 
 

Project Location: CSP - SAC
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0773

 
Estimated Project Cost: $1,983,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(2)        $185,000.00 97153A        $185,000.00
W CH 324/98 5240-303-0001(10)        $371,000.00 99058A        $371,000.00
C CH 52/00 5240-303-0001(45)     $1,284,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $185,000.00        $185,000.00        $145,226.11
W        $371,000.00        $371,000.00        $110,617.22
C     $1,284,000.00                 $0.00                 $0.00

 
PROJECT     $1,840,000.00        $556,000.00        $255,843.33

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 04/09/1999  100.00%
Working Drawings 12/01/1998 06/01/1999 04/10/1999 11/13/2000   95.00%
Bid Period 07/01/1999 07/15/1999 11/14/2000 01/27/2001     0.00%
Construction 09/30/2000 09/30/2001 01/28/2001 01/30/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The working drawing phase is approximately 95% complete.  SCHEDULE:
Project is behind the original schedule due to time required to site the project prior
to starting PPs, A/E contracting difficulties, increased design review time, and the
relocation of the CCCMS space.  BUDGET:  Project is on budget.  OTHER PERTINENT
INFORMATION:  There are no other significant project issues at this time.
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PROJECT INFORMATION
 

CCCMS & EOP CSP CORCORAN
 
 

Project Location: CSP CORCORAN
Department: CORRECTIONS
Project Director: ANDRE ARNOLD
Work Order Number: OPDM0760

 
Estimated Project Cost: $1,802,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(17)        $172,000.00 97165A        $172,000.00
W 324/98 5240-301-0001(34)        $343,000.00 99324A        $343,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $18,400.00
P        $172,000.00        $172,000.00        $109,360.54
W        $343,000.00        $343,000.00        $215,349.41
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $515,000.00        $515,000.00        $343,109.95

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/12/1998 03/03/1999 12/04/1998 06/10/1999  100.00%
Working Drawings 03/26/1999 07/01/1999 12/08/1999 10/18/2000   98.00%
Bid Period 07/02/1999 07/02/1999 10/09/2000 02/09/2001     0.00%
Construction 10/23/1999 06/12/2000 02/09/2001 02/25/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E is currently working on constrcution documents.  SCHEDULE: The project
is currently on schedule.  BUDGET:  The project is currently on budget for the Working
Drawing Phase.  OTHER PERTINENT INFORMATION: Original schedule was delayed approximately
one year due to funding issues.  DOF approval to proceed received on 11/12/99. 100% WD
delivered on 7/21/00/00. Additional CDC comments isued on 9/8/00 are currently being
addressed by the A/E's.
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PROJECT INFORMATION
 

CCCMS & EOP LAW LA COUNTY
 
 

Project Location: LAC LA COUNTY
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0762

 
Estimated Project Cost: $1,980,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(16)        $168,000.00 97164A        $168,000.00
W 324/98 5240-301-0001(40)        $336,000.00 99080A        $336,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $168,000.00        $168,000.00        $189,112.56
W        $336,000.00        $336,000.00        $181,084.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $504,000.00        $504,000.00        $370,197.06

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 04/09/1999  100.00%
Working Drawings 07/11/1998 12/11/1998 08/10/1999 09/20/2000  100.00%
Bid Period 12/12/1998 04/11/1999 01/02/2001 01/02/2001     0.00%
Construction 04/12/1998 04/12/1999 01/17/2001 01/17/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Working Drawings are 100% complete.  SCHEDULE:  Additional time was
used to site the building to meet program requirements.  The project schedule is
complete inclusive of all reviews and backchecks.  BUDGET:  The project is on budget for
the Working Drawing and Construction Phases.  OTHER PERTINENT  INFORMATION:  The project
as designed meets the program requirements and stays within the gross square footage as
programmed.  CDC has reviewed the 100% drawings and have comments via: email.  The
requested revisions have been received from Coleman Caskey and the drawings will be
reviewed for corrections and returned from CDC, October 19, 2000 to release for
construction.
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PROJECT INFORMATION
 

CCCMS CIM CHINO
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0770

 
Estimated Project Cost: $787,100.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(5)         $45,000.00 97156A         $45,000.00
W 324/98 5240-301-0001(15)       ($15,000.00) 99320A       ($15,000.00)
W 324/98 5240-301-0001(15)         $91,000.00 99320A         $91,000.00
C 324/98 5240-301-0001(15)         $15,000.00 99320A         $15,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00         $41,125.00
W         $76,000.00         $76,000.00         $11,476.33
C         $15,000.00         $15,000.00                 $0.00

 
PROJECT        $136,000.00        $136,000.00         $52,601.33

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 02/02/2000 02/21/2001   60.00%
Bid Period  -  -  -  -     0.00%
Construction 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract is amended, and  executed.  SCHEDULE: WD are 60% complete.  The
previous report listed the WD completion at 98% in error.  A&E contract is in the
process of being amended, based on the decision in April 2000, to require the design to
be based on the 1998 version of the CBC.  The WD contract time-frame was extended due to
this requirement.  BUDGET:  The project is currently on budget for the Working Drawing
Phase. OTHER PERTINENT INFORMATION: Original schedule was delayed approximately one year
due to funding issues. 
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PROJECT INFORMATION
 

CCCMS CRC NORCO 
 
 

Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0765

 
Estimated Project Cost: $835,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(13)         $44,000.00 97161A         $44,000.00
W 324/98 5240-301-0001(28)       ($14,000.00) 00048A       ($14,000.00)
W 324/98 5240-301-0001(28)         $87,000.00 00048A         $87,000.00
C 324/98 5240-301-0001(28)         $14,000.00 00048A         $14,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $44,000.00         $44,000.00         $39,741.00
W         $73,000.00         $73,000.00           $2,100.00
C         $14,000.00         $14,000.00                 $0.00

 
PROJECT        $131,000.00        $131,000.00         $41,841.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 10/02/2000 02/21/2001     0.00%
Bid Period  -  -  -  -     0.00%
Construction 12/04/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PWB approval received on January 7, 2000, Form 22 for Working Drawings
approved on 4/4/00.  SCHEDULE: WD is 0% complete.  A&E contract is in the process of
being amended, and executed.  OTHER PERTINENT INFORMATION: Original schedule was delayed
due to funding issues.
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PROJECT INFORMATION
 

CCCMS NKSP DELANO 
 
 

Project Location: NKSP DELANO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0754

 
Estimated Project Cost: $948,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(25)         $51,000.00 97171A         $51,000.00
W 324/98 5240-301-0001(40)        $101,000.00 99310A        $101,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $42,717.40
W        $101,000.00        $101,000.00         $42,665.75
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $152,000.00        $152,000.00         $85,383.15

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 12/13/1999 09/20/2000   99.00%
Bid Period 10/27/1999 10/27/1999  -  -     0.00%
Construction 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings have been reviewed and returned to the architect for
implementation of PMB and CDC comments.   The drawings and specifications are
approximately 99% complete.  SCHEDULE: Information was received from CDC (July 28, 2000)
that this project will be constructed by Inmate Day Labor (IDL).  BUDGET:  IDL and CDC
will fill out the C22B for transfer of funds as outlined in the 2000/2001 budget.  OTHER
PERTINENT  INFORMATION: The new appropriations for the Construction Phase are in the
2000/2001 Budget.
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PROJECT INFORMATION
 

CCCMS VSPW CHOWCHILLA
 
 

Project Location: VSPW CHOWCHILLA
Department: CORRECTIONS
Project Director: ANDRE ARNOLD
Work Order Number: OPDM0758

 
Estimated Project Cost: $571,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(19)         $54,000.00 97167A         $54,000.00
W 324/98 5240-301-0001(36)        $109,000.00 99323A        $109,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $45,379.50
W        $109,000.00        $109,000.00         $33,774.26
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $163,000.00        $163,000.00         $79,153.76

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/12/1998 03/03/1999 02/01/1998 04/08/1999  100.00%
Working Drawings 03/26/1999 07/01/1999 12/08/1999 10/11/2000   98.00%
Bid Period 07/02/1999 07/02/1999 10/12/2000 02/12/2001     0.00%
Construction 10/23/1999 06/22/2000 02/12/2001 02/26/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E currently working on construction documents.  SCHEDULE: the schedule has
been revised due to change from Inmate day Labor to public bid. The project is currently
on schedule.  BUDGET:  The project is currently on budget for the Working Drawing Phase.
OTHER PERTINENT INFORMATION: Original schedule was delayed approximately one year due
to funding issues. DOF approval to proceed received on 11/12/99. 100% WD's received on
7/21/00. Additional CDC comments/corrections issued on 9/8/00 are currently being
addressed by the A/E's.
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PROJECT INFORMATION
 

CCCMS WSP WASCO 
 
 

Project Location: WSP WASCO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0756

 
Estimated Project Cost: $894,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(21)         $51,000.00 97169A         $51,000.00
W - -                 $0.00
W 324/98 5240-301-0001(38)        $101,000.00 99309A        $101,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $39,715.00
W        $101,000.00        $101,000.00         $31,022.20
C                 $0.00                 $0.00              $407.50

 
PROJECT        $152,000.00        $152,000.00         $71,144.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 12/13/1999 09/20/2000   99.00%
Bid Period 10/27/1999 10/27/1999  -  -     0.00%
Construction 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings have been reviewed and returned to the architect for
implementation of PMB and CDC comments.   The drawings and specifications are
approximately 99% complete.  SCHEDULE: Information was received from CDC (July 28, 2000)
that this project will be constructed by Inmate Day Labor (IDL).  BUDGET:  IDL and CDC
will fill out the C22B for transfer of funds as outlined in the 2000/2001 budget.  OTHER
PERTINENT  INFORMATION: The new appropriations for the Construction Phase are in the
2000/2001 Budget.
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PROJECT INFORMATION
 

CELL WINDOW MODIFICATION, CALIF.  MEDICAL FACILITY
 
 

Project Location: CMF VACAVILLE
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106115

 
Estimated Project Cost: $5,376,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(14)        $185,000.00 99212A        $185,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $185,000.00        $185,000.00        $135,227.11
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $185,000.00        $185,000.00        $135,227.11

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 02/18/2000 08/02/1999 04/01/2001   90.00%
Working Drawings 08/01/2000 01/20/2001  -  -     0.00%
Bid Period 01/21/2001 05/21/2001  -  -     0.00%
Construction 05/22/2001 05/23/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase documents and estimate completed January 2000.
SCHEDULE:  Project on hold.  CDC will present the project for FY 2001/2002 budget
consideration.   BUDGET:  Project Preliminary Plan Phase estimate greatly exceeds
budgeted amount. OTHER PERTINENT INFORMATION: Preliminary Plan Phase is still active
with value engineering and project alternatives being considered.
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PROJECT INFORMATION
 

CENTRAL KITCHEN REPLACEMENT CMC SAN LUIS OBISPO
 
 

Project Location: CMC SAN LUIS OBISPO
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 103538

 
Estimated Project Cost: $6,276,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(18)        $273,000.00 98200A        $273,000.00
P 324/98 5240-301-0001(18)         ($9,304.00) To WD's         ($9,304.00)
W 324-98 5240-301-0001(18)        $258,000.00 00094A        $258,000.00
W 324/98 5240-301-0001(18)           $9,304.00 From PP's           $9,304.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $263,696.00        $263,696.00        $263,696.09
W        $267,304.00        $267,304.00           $6,389.11
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $531,000.00        $531,000.00        $270,085.20

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/06/1998 04/11/1999 10/06/1998 06/09/2000  100.00%
Working Drawings 06/10/2000 01/20/2001 06/10/2000 03/06/2001   50.00%
Bid Period 12/25/1999  -  -  -     0.00%
Construction 03/01/2000 01/11/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings 50% Complete. 50% Submittal State review completed.
BUDGET:  Project is 6% over budget. PWB approval required Corrections to implement
further scope adjustments in working drawing phase to reduce costs (anticipated to be
accomplished by deletion of kitchen equipment).SCHEDULE:  Project is "on hold" pending
resolution of remaining scope and budget issues, expected in mid-November.
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PROJECT INFORMATION
 

RJD SAN DIEGO COGENERATION STUDY
 
 

Project Location: RJD SAN DIEGO
Department: CORRECTIONS
Project Director: GORDEN HILL
Work Order Number: OPDM0819

 
Estimated Project Cost: $64,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-301-001(1)         $69,000.00 98103A         $64,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $69,000.00         $64,000.00         $63,972.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $69,000.00         $64,000.00         $63,972.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 06/25/1998 08/31/1999 06/25/1998 12/31/1999  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Study is complete.  Client and PMB comments on draft final report have
been incorporated into the final report.  SCHEDULE: The study phase was completed four
months behind schedule, due to the contractor's staff shortages. BUDGET: The project is
on budget. OTHER PERTINENT INFORMATION: There are no significant issues at this time.
This study will be deleted from the next report.
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PROJECT INFORMATION
 

FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 107786

 
Estimated Project Cost: $1,113,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(4)         $52,000.00 00231A         $52,000.00
W 52/00 5240-301-0001(4)         $83,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00           $1,428.00
W         $83,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $135,000.00         $52,000.00           $1,428.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition   -    -    -    -      0.00%
Preliminary Plans   -    -    -    -      0.00%
Working Drawings 03/23/2001 10/10/2001 03/23/2001 10/10/2001     0.00%
Bid Period   -    -    -    -      0.00%
Construction 03/07/2002 07/11/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: RFQ's received and interviews in progress. SCHEDULE: Project remains on
schedule. OTHER PERTINENT INFORMATION: There are no other significant issues at this
time.
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PROJECT INFORMATION
 

CSP IMPERIAL CTC - PHASE II
 
 

Project Location: CSP IMPERIAL
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103552

 
Estimated Project Cost: $2,803,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(42)        $108,000.00 98198A        $108,000.00
W 324/98 5240-301-0001(42)        $168,000.00 99103A        $168,000.00
C 52/2000 5240-301-0001(63)     $2,527,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00        $108,571.00
W        $168,000.00        $168,000.00        $110,093.50
C     $2,527,000.00                 $0.00                 $0.00

 
PROJECT     $2,803,000.00        $276,000.00        $218,664.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1998 04/21/1999 09/22/1998 05/14/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 05/17/1999 01/16/2001   90.00%
Bid Period 01/18/2000 01/18/2000 01/17/2001 05/04/2001     0.00%
Construction 03/21/2000 12/15/2000 05/07/2001 05/20/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 90% WD submittal has been reviewed by PMB/CDC with comments returned to
HMC. Peer Review contractor (Dean F. Unger AIA) has completed the OSHPD plan review and
forwarded results back to HMC. Peer Review Team meeting will be held in October to
resolve any outstanding OSHPD related issues. SCHEDULE:  Project has progressed on
schedule but encountered additional delays due to implementation of the OSHPD Peer
Review process. BUDGET:  Construction funding was  allocated again in the FY 2000/2001
Governor's Budget at $2,527,000. Construction cost is over budget based on HMC's 90% CD
submittal. OTHER PERTINENT INFORMATION: CDC has indicated construction will be performed
by the Inmate Day Labor Program.
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PROJECT INFORMATION
 

CTC - PHASE II ISP BLYTHE
 
 

Project Location: ISP BLYTHE
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103553

 
Estimated Project Cost: $2,704,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(43)        $108,000.00 98197A        $108,000.00
W 324/98 5240-301-0001(43)        $168,000.00 99102A        $168,000.00
C 52/2000 5240-301-00001(64)     $2,428,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00        $107,624.68
W        $168,000.00        $168,000.00        $100,395.00
C     $2,428,000.00                 $0.00                 $0.00

 
PROJECT     $2,704,000.00        $276,000.00        $208,019.68

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1998 04/21/1999 09/22/1998 05/14/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 05/17/1999 01/16/2001   90.00%
Bid Period 01/18/2000 01/18/2000 01/17/2001 05/04/2001     0.00%
Construction 03/21/2000 12/15/2000 05/07/2001 05/20/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 90% WD submittal has been reviewed by PMB/CDC with comments returned to
HMC.  Peer Review contractor (Dean F. Unger AIA) has completed the OSHPD plan review and
forwarded results back to HMC. Peer Review Team meeting will be held in October to
resolve any outstanding OSHPD related issues. SCHEDULE:   Project has progressed on
schedule but encountered additional delays due to implementation of the Peer Review
process. BUDGET: Construction funding was allocated again in the FY 2000/2001 Governor's
budget at $2,428.000.  Construction cost is over budget based on HMC's 90% submittal.
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PROJECT INFORMATION
 

CTC -PHASE II NKSP DELANO
 
 

Project Location: NKSP DELANO
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102746

 
Estimated Project Cost: $3,190,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(41)         $83,000.00 98193A         $83,000.00
W 324/98 5240-301-0001(41)        $140,000.00 00012A        $140,000.00
C 52/2000 5240-301-0001(39)     $2,967,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $82,307.38
W        $140,000.00        $140,000.00         $88,119.40
C     $2,967,000.00                 $0.00                 $0.00

 
PROJECT     $3,190,000.00        $223,000.00        $170,426.78

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/23/1999 07/09/1999 02/23/1999 01/14/2000  100.00%
Working Drawings 07/10/1999 04/12/2000 01/17/2000 01/17/2001   90.00%
Bid Period 04/13/2000 07/30/2000 01/18/2001 05/17/2001     0.00%
Construction 07/31/2000 05/13/2001 05/18/2001 05/31/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: HMC's  90% CD submittal has been reviewed by the OSHPD Peer Review
contractor, Dean F. Unger AIA, and comments have been forwarded back to HMC. Peer Review
Team meeting with CDC, PMB, HMC & Dean Unger scheduled for October. SCHEDULE:  Project
schedule revised to reflect new start date. Project on schedule through 90% working
drawings but delayed due to implementation of the Peer Review contract process. BUDGET:
Construction funding was allocated again in the FY 2000/2001 Budget at $2,967,000.
Construction cost over budget based on HMC's 90% submittal. OTHER PERTINENT INFORMATION:
CDC has indicated the construction will be performed by the Inmate Day Labor Program.
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PROJECT INFORMATION
 

CTC - PHASE II SAN QUENTIN 
 
 

Project Location: SAN QUENTIN
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102741

 
Estimated Project Cost: $18,407,350.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(20)        $101,000.00 00156A        $101,000.00
P 324/98 5240-301-0001(20)        $483,000.00 98199A        $483,000.00
P 324/98 5240-301-0001(20)         $51,000.00 99281A         $51,000.00
W 324/98 5240-301-0001(20)        $796,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $635,000.00        $635,000.00        $388,391.53
W        $796,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,431,000.00        $635,000.00        $388,391.53

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/17/1998 05/24/1999 09/17/1998 01/12/2001   75.00%
Working Drawings 07/14/1999 12/28/1999 01/15/2001 11/26/2001     0.00%
Bid Period 03/14/2000 03/14/2000 11/27/2001 03/15/2002     0.00%
Construction 05/16/2000 01/07/2002 03/18/2002 11/24/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project re-started with scope change approval to relocate the CTC project
site inside the secured perimeter. Project schedule updated to reflect revised
completion of preliminary plans and CEQA.  Both are in process and on schedule. BUDGET:
Preliminary plan augmentation provided sufficient funds to address additional CEQA
review and re-design due to relocation of CTC. The Governor's FY 2000-2001 budget
re-appropriated working drawings. OTHER PERTINENT INFORMATION: There are no significant
project issues at this time.
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PROJECT INFORMATION
 

DENTAL CLINIC FSP FOLSOM
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103529

 
Estimated Project Cost: $736,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(4)         $61,000.00 98208A         $61,000.00
W 324/98 5240-301-0001(4)         $69,000.00 99134A         $69,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $61,000.00         $61,000.00         $60,894.00
W         $69,000.00         $69,000.00         $32,817.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $130,000.00        $130,000.00         $93,711.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1998 03/10/1999 09/22/1998 06/11/1999  100.00%
Working Drawings 05/12/1999 08/25/1999 07/10/1999 07/15/2000   90.00%
Bid Period 01/18/2000 01/18/2000 07/15/2000 12/02/2000     0.00%
Construction 03/21/2000 10/16/2000 12/15/2000 07/31/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Final comments have been received from CDC , the A/E is revising the
documents.  Working Drawings have been submitted to the Fire Marshal and Access
Compliance for approval. SCHEDULE:   The project is behind schedule.  BUDGET:  The
project is on budget.  OTHER PERTINENT INFORMATION:  This project has received funding
for construction.



 
REAL ESTATE SERVICES DIVISION      Page: 216.0

PROJECT INFORMATION
 

EFFLUENT DISPOSAL PIPELINE SCC JAMESTOWN
 
 

Project Location: SCC JAMESTOWN
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102744

 
Estimated Project Cost: $10,077,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(35)        $364,000.00 00144A        $364,000.00
P 324/98 5240-305-0001(29)        $592,000.00 98201A        $592,000.00
P 50/99 5240-301-0001(24)        $350,000.00 99192A        $350,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $1,306,000.00     $1,306,000.00        $586,162.92
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,306,000.00     $1,306,000.00        $586,162.92

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 12/11/1998 09/17/1998 01/11/2001   50.00%
Working Drawings 07/01/1999 01/18/2000  -  -     0.00%
Bid Period 01/18/2000 01/18/2000  -  -     0.00%
Construction 03/01/2000 07/31/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Reservoir site has been located.  Pipeline alignment has proposed and
intial surveys are underway.  Public Scoping (Notice of Preparation) meeting was held on
April 5, 2000 at Jamestown Elementary school.  Environmental survey in progress.  Public
Hearing for the Environmental Impact Report is scheduled for August 22, 2000.  Temporary
permit to dispose of effluent approved by RWQCB September 15, 2000  BUDGET:  Project in
the preliminary phase of this project is over budget.  Additional funding for
Preliminary Phase approved for fiscal year 00/01.  Funding for Working Drawings will be
included in the fiscal budget for 01/02.   SCHEDULE:  The construction schedule has been
impacted due to issues with pipeline alignment, reservoir siting and procurment of
additional funding.
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PROJECT INFORMATION
 

EFFLUENT STORAGE RESERVOIR ASP AVENAL
 
 

Project Location: ASP AVENAL
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 105594

 
Estimated Project Cost: $567,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 5240-301-723(02)         $56,000.00 00113B         $56,000.00
C 303/95 5240-301-723(02)        $567,000.00 99055B        $567,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C        $623,000.00        $623,000.00        $390,733.75

 
PROJECT        $623,000.00        $623,000.00        $390,733.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period 06/29/1999 06/29/1999 06/29/1999 06/29/1999  100.00%
Construction 08/31/1999 02/28/2000 08/31/1999 11/30/2000   80.00%

 
 

Current Comments
 
 

PROJECT STATUS: Phase 1 complete.  Diversionary dike has been constructed, Phase 2 work
area dewatered.  Excavation work will resume once work area dries out.  Construction of
the overflow and inlet structure complete,  potential issues with excavation quantities,
3rd party survey to be done of excavation area.  SCHEDULE: The project has been delayed
due to an unseasonly wet winter that delayed dewatering of the reservoir.  BUDGET: DOF
has approved a 10% augmentation of the project funding.
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PROJECT INFORMATION
 

 ENERGY RETROFIT CIM CHINO
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: BURTON SHANOFF
Work Order Number: 104173

 
Estimated Project Cost: $1,701,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -        $121,590.00 99031B        $121,590.00
W - -         $91,630.00 99031B         $91,630.00
C - -     $1,348,200.00
C - -        $139,580.00 99031B        $139,580.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $121,590.00        $121,590.00        $104,194.66
W         $91,630.00         $91,630.00         $65,921.64
C     $1,487,780.00        $139,580.00                 $0.00

 
PROJECT     $1,701,000.00        $352,800.00        $170,116.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/30/1999 02/11/2000 07/30/1999 02/18/2000  100.00%
Working Drawings 02/21/2000 05/25/2000 02/19/2000 09/15/2000  100.00%
Bid Period 05/26/2000 08/29/2000 09/20/2000 01/10/2001   10.00%
Construction 08/30/2000 08/28/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings are completed and presently out to bid..  SCHEDULE: The
out to bid date was delayed as a result of a quality control review and necessary
revisions to the Division 1 Specifications.  However, it is anticipated that
construction will be completed near the "Original Complete" date. The Bid Date was
revised by addendum due to lack of bidder response for the mandatory Pre-Bid walk.
BUDGET: The project is within budget.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

EROSION CONTROL AND STORM WATER RUN OFF REPAIR ISP BLYTHE
 
 

Project Location: ISP BLYTHE
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: OPDM0817

 
Estimated Project Cost: $1,900,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a)         $80,000.00 98098A         $80,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $80,000.00         $80,000.00         $76,503.87
P                 $0.00                 $0.00           $1,304.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $80,000.00         $80,000.00         $77,807.87

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/01/1998 05/12/1999 10/29/1998 10/16/2000  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Study completed 10/16/00. BUDGET: Estimated project cost significantly
higher than originally expected due to extensive repair work need at desert tortise
protective fence  SCHEDULE: Subsequent phases (next phase would be preliminary plans)
contingent upon receipt of additional funding.
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PROJECT INFORMATION
 

FIRE ALARM SYSTEM IMPROVEMENTS CSP - SACRAMENTO
 
 

Project Location: CSP-SACRAMENTO
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: OPDM0724

 
Estimated Project Cost: $2,083,709.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 5240-001-081(a)        $100,000.00 97044A        $100,000.00
S 162/96 5240-001-081(a)                 $0.00 97044A       ($33,000.00)
S 282/97 5240-001-0001(a)         $20,000.00 97137A         $20,000.00
W 50/99 5240-001-0001(a)         $33,000.00 00005A         $33,000.00
W 52/00 5240-001-0001(a)         $12,000.00 00245A         $12,000.00
W 162/96 5240-001-081(a)                 $0.00 97044A         $33,000.00
W 50/99 5240-001-0001(a)        $126,000.00 99253A        $126,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $120,000.00         $87,000.00         $86,980.50
P                 $0.00                 $0.00        $108,628.00
W        $171,000.00        $204,000.00         $53,639.75
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $291,000.00        $291,000.00        $249,248.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/07/1997 01/05/1998 10/14/1997 03/15/1999  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 01/01/2000 10/01/2000 01/18/2000 10/30/2000   50.00%
Bid Period 05/20/2000 05/20/2000 11/02/2000 01/18/2001     0.00%
Construction 05/21/2000 03/31/2001 01/19/2001 01/04/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings are in process. SCHEDULE: The project is on schedule.
The A&E has been directed to accelerate working drawings in an effort to complete
Facility A as soon as possible. Completion of the fire alarm will allow the CTC to
achieve licensure.  BUDGET: The project is on budget for the current scope of work.
OTHER PERTINENT INFORMATION: At CDC's request, the scope of the project has been
expanded to include the minimum support facilities and the administration building.
Additional Special Repair funds have been allocated by CDC and the consultant's contract



is being amended to include this work.
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PROJECT INFORMATION
 

FIRING RANGE MODIFICATIONS CSP SACRAMENTO
 
 

Project Location: CSP SACRAMENTO
Department: CORRECTIONS
Project Director: DOUG BRENNING
Work Order Number: 107793

 
Estimated Project Cost: $1,289,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(65)        $108,000.00 00223A        $108,000.00
W 52/00 5240-301-0001(65)         $94,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00           $2,436.00
W         $94,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $202,000.00        $108,000.00           $2,436.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/03/2000 11/10/2000 08/03/2000 03/09/2001     5.00%
Working Drawings 11/10/2000 03/30/2001 03/12/2001 07/20/2001     0.00%
Bid Period 04/02/2001 07/19/2001  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS:  Ad for RFQ's for the preliminary plans has been posted are due for
submittal on October 10, 2000.  SCHEDULE:  Due to noise, ballistics and lead issues,
E.I.R. type is being determined and the schedule impact at this time is unknown.
BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  No significant project
issues at this time.
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PROJECT INFORMATION
 

GANG SHOWER #1 FSP FOLSOM
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103530

 
Estimated Project Cost: $851,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(9)         $31,000.00 98204A         $31,000.00
P 324/98 5240-301-0001(9)              $200.00 99130A              $200.00
W 324/98 5240-301-0001(9)            ($200.00) 99130A            ($200.00)
W 324/98 5240-301-0001(9)         $44,000.00 99130A         $44,000.00
C 50/99 5240-301-0001(20)        $233,000.00 00030A        $233,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $31,200.00         $31,200.00         $31,200.00
W         $43,800.00         $43,800.00         $20,456.00
C        $233,000.00        $233,000.00         $48,684.27

 
PROJECT        $308,000.00        $308,000.00        $100,340.27

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1998 04/09/1999 09/22/1998 06/11/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 07/12/1999 06/01/2000  100.00%
Bid Period 01/18/2000 01/18/2000 08/02/2000 12/07/2000     0.00%
Construction 03/21/2000 11/15/2000 12/10/2000 08/08/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Documents complete.  Direct Construction Unit has submitted cost
estimate for constructing overlapping scope with seismic project.  Form 22 for $233,
000.00 approved by CDC for construction of hot water heating system.  Construction of hot
water heater in progress.  SCHEDULE:  The project is on schedule for construction in the
next fiscal year (00/01).  BUDGET:  The project is on budget. OTHER PERTINENT
INFORMATION:  This project has received funding for construction.
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PROJECT INFORMATION
 

 HOSPITAL SECURITY PERIMETER FENCE CRC NORCO
 
 

Project Location: PATTON STATE HOSPITAL
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 102743

 
Estimated Project Cost: $10,916,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-301-0001(272)        $346,000.00 98203A        $346,000.00
P 324/98 5240-301-0001(272)        $427,000.00 98203A        $427,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $346,000.00        $346,000.00        $174,635.18
P        $427,000.00        $427,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $773,000.00        $773,000.00        $174,635.18

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/16/1998 03/11/1999 10/16/1998 06/10/2001   90.00%
Preliminary Plans 03/12/1999 02/05/2000 04/12/2001 12/14/2001     0.00%
Working Drawings 04/06/2000 08/23/2000  -  -     0.00%
Bid Period 08/24/2000 10/29/2000  -  -     0.00%
Construction 10/30/2000 10/25/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Scope change requests/cost increases under review at DOF. Determination
of required CEQA document underway. BUDGET: Alternative with scope changes (assuming
approval by DOF) may be up to 12% over budget. SCHEDULE: Ongoing delays to completion of
study phase due to project scope change justifications and approval processes. PPs
scheduled to begin in June, 2001, assuming scope changes are approved by DOF before
November 30, 2000.
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PROJECT INFORMATION
 

INFRASTRUCTURE IMPROVEMENTS ADMIN CRC NORCO
 
 

Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 106157

 
Estimated Project Cost: $1,900,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 5240-001-0001(a)         $67,000.00 00028A         $67,000.00
S 50/99 5240-001-0001(a)        $150,000.00 99209A        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $217,000.00        $217,000.00         $74,038.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $217,000.00        $217,000.00         $74,038.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/22/1999 06/30/2000 09/22/1999 01/12/2001   50.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 50% Study Report review completed 10/23/00. BUDGET: Project budget will
be determined by final scope and study recommendations; may exceed $25 million dollars.
SCHEDULE: Completion of 50% report was extended from August 30, 2000 to September 26,
2000 to incorporate mechanical system improvements to increase efficiency and reduce
electrical energy consumption.
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PROJECT INFORMATION
 

WSP WASCO NEW ELECTRICAL SUBSTATION
 
 

Project Location: WSP WASCO
Department: CORRECTIONS
Project Director: RICHARD MYREN
Work Order Number: OPDM0809

 
Estimated Project Cost: $1,638,059.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1686/55 8850-801-06602296     $1,638,059.00 98070B        $389,200.00
W 1686/55 8850-801-066022                 $0.00 99039B        $157,219.00
C 1686/55 8850-801-066022                 $0.00 99301B        $938,155.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $1,638,059.00        $389,200.00        $389,058.40
W                 $0.00        $157,219.00        $127,188.48
C                 $0.00        $938,155.00        $812,718.83

 
PROJECT     $1,638,059.00     $1,484,574.00     $1,328,965.71

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/06/1998 10/21/1998 10/06/1998 02/11/1999  100.00%
Working Drawings 11/14/1998 03/26/1999 02/23/1999 08/26/1999  100.00%
Bid Period 03/27/1999 07/26/1999 08/27/1999 11/18/1999  100.00%
Construction 07/27/1999 08/26/2000 11/19/1999 02/17/2001   98.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction continues. The substation was enrgized from the new PG&E
service on September 12 and the new service was connected to the main prison facility on
September 13 along with two other institution facilities. The three remaining prison
facilities are scheduled to be ready for service cut-over on October 2.   SCHEDULE:
Project is ahead of construction contract schedule which indicates completion by
02/17/2001.   BUDGET: Project is within budget.   OTHER PERTINENT INFORMATION: There are
no other significant project issues at this time.
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PROJECT INFORMATION
 

NEW POTABLE WATER SOURCE PH II
 
 

Project Location: CCI TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 106118

 
Estimated Project Cost: $1,725,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001 (3)        $133,000.00 99236A        $133,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $133,000.00        $133,000.00         $89,963.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $133,000.00        $133,000.00         $89,963.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/16/1999 04/13/2000 11/16/1999 07/14/2000  100.00%
Working Drawings 08/01/2000 01/15/2001 08/01/2000 11/01/2000     0.00%
Bid Period 01/15/2001 05/16/2001 11/02/2000 02/15/2001     0.00%
Construction 05/17/2001 01/16/2002 02/16/2001 08/16/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  This project is tied to the Phase I project.  Because of problems with
the Phase I well location, this project has been put on hold pending a response from DHS
on proposed relocation of the Phase I and II wells.  If the proposal is approved by DHS,
this Phase will not be constructed until the new wastewater treatment plant is
constructed and the sprayfields are eliminated.   SCHEDULE:  This project is on hold.
BUDGET: Working Drawings and Construction funds were appropriated in 2000/01 Governor's
Budget, but funds will not be transferred until well location issue is resolved with DHS
and a determination made to transfer the funds or let them revert.
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PROJECT INFORMATION
 

CCI TEHACHAPI NEW POTABLE WATER SOURCE, PHASE I
 
 

Project Location: CCI TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 103649

 
Estimated Project Cost: $1,217,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(2-3)        $187,000.00 98156A        $187,000.00
W EO C99/00-66         $43,000.00 00019A         $43,000.00
W 324/98 5240-301-0001(2-3)         $66,000.00 99007A         $66,000.00
C 324/98 5240-301-0001(2-3)        $921,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $187,000.00        $187,000.00        $184,640.00
W        $109,000.00        $109,000.00         $86,312.94
C        $921,000.00                 $0.00                 $0.00

 
PROJECT     $1,217,000.00        $296,000.00        $270,952.94

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1998 10/15/1998 09/01/1998 01/15/1999  100.00%
Working Drawings 12/14/1998 02/12/1999 01/18/1999 10/31/2000   95.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  A test well constructed at the proposed well site has determined the
site has shallow bedrock and minimal water production.  A proposal has been submitted to
DHS to relocate the well to the site identified for the Phase II well.  A test well at
this location has determined there is sufficient water production to meet the
institution's needs.  SCHEDULE:  Project was initially delayed approximately eight
months attempting to obtain DHS approval to construct a groundwater production well at
the location selected by the consultant.  Project was delayed another two months to
obtain augmentation through PWB for a test well required by DHS.  Project will be
delayed an additional four months to obtain DHS approval on new production well site.
BUDGET: No increase in construction funds is anticipated to relocate the production
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PROJECT INFORMATION
 

 PCE CONTAMINATION CLEAN-UP - CIM CHINO
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: REG EDEN
Work Order Number: OPDM0428

 
Estimated Project Cost: $7,577,200.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

S 55/93 5240-302-746 (7)        $706,000.00 92193B        $706,000.00
S 55/93 5240-001-751         $82,000.00 93072B         $82,000.00
S 139/94 5240-001-751        $100,000.00 94102B        $100,000.00
S 303/95 5240-301-724 (1)     $1,784,000.00 95028B     $1,784,000.00
S 303/95 5240-001-001        $335,000.00 95091B        $335,000.00
S 192/96 5240-001-0001 (A)         $55,000.00 97060A         $55,000.00
P 282/97 5240-301-0001 (11)        $792,000.00 97109A        $792,000.00
P 324/98 5240-301-0001 (a)         $10,000.00 98106A         $10,000.00
W 50/99 5240-001-0001 (a)         $96,000.00 00053A         $96,000.00
W - -                 $0.00 00261A        $138,000.00
W 282/97 5240-98-301        $132,000.00 98133A        $132,000.00
W 324/98 5240-001-0001 (a)         $37,200.00 99003A         $37,200.00
W 324/98 5240-001-001 (a)        $320,000.00 99108A        $320,000.00
C 324/98 5240-301-001 (11)     $2,639,995.00 00208A     $2,639,995.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $3,062,000.00     $3,062,000.00     $2,993,862.20
P        $802,000.00        $802,000.00        $712,584.82
W        $585,200.00        $723,200.00        $235,412.43
C     $2,639,995.00     $2,639,995.00                 $0.00

 
PROJECT     $7,089,195.00     $7,227,195.00     $3,941,859.45

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/16/1993 08/16/1994 07/16/1993 09/15/1998  100.00%
Preliminary Plans 02/15/1997 10/15/1997 09/15/1997 07/01/1998  100.00%
Working Drawings 04/15/1997 12/15/1997 07/11/1998 08/15/1999  100.00%
Bid Period 01/01/1998 02/01/1998 08/15/1999 10/15/2000   98.00%
Construction 03/15/1998 11/15/1998 10/16/2000 11/15/2001     0.00%
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PROJECT INFORMATION
 

CIM CHINO PCE CONTAMINATION CLEAN-UP
 
 

Current Comments
 
 

PROJECT STATUS: Project has been bid.Notice to Proceed should be in place by October 15,
2000. SCHEDULE: See Project Status. BUDGET:Project was bid under Budget. OTHER PERTINENT
INFORMATION: None
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PROJECT INFORMATION
 

PERIMETER FENCE CRC NORCO
 
 

Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106426

 
Estimated Project Cost: $1,700,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001 (22)        $120,000.00 99242A        $120,000.00
W 52/2000 5240-301-0001 (33)        $120,000.00 00194A        $120,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $120,000.00        $120,000.00        $104,395.00
W        $120,000.00        $120,000.00              $672.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $240,000.00        $240,000.00        $105,067.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/01/1999 03/10/2000 10/01/1999 07/14/2000  100.00%
Working Drawings 08/01/2000 02/07/2001 08/01/2000 02/07/2001     5.00%
Bid Period 02/08/2001 06/08/2001 02/08/2001 06/08/2001     0.00%
Construction 06/11/2001 05/31/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase  completed with PWB approval July 14, 2000.
Working Drawing and Construction Phases appropriated in FY 2000/2001 Budget.  Form 22
approved 8/15/2000 transfered Working Drawing Phase funds.  AE Agreement Amendment #1
approved 9/8/2000.   SCHEDULE:  Working Drawing Phase on schedule.  BUDGET:  Project is
on budget.  OTHER PERTINENT INFORMATION:  Anticipate 95% Working Drawings to CDC in
December 2000.
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PROJECT INFORMATION
 

PRESCREENING FACILITY
 
 

Project Location: WSP WASCO
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 107789

 
Estimated Project Cost: $1,196,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(38)         $59,000.00 00232A         $59,000.00
W 52/00 5240-301-0001(38)         $89,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00           $1,092.00
W         $89,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $148,000.00         $59,000.00           $1,092.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition   -    -    -    -      0.00%
Preliminary Plans   -    -    -    -      0.00%
Working Drawings 04/16/2001 01/14/2002 04/16/2001 01/14/2002     0.00%
Bid Period   -    -    -    -      0.00%
Construction 04/10/2002 03/03/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: RFQ's in and interviews to be scheduled. SCHEDULE: Project remains on
schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no other
significant issues at this time.
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PROJECT INFORMATION
 

RCSC RJD SAN DIEGO
 
 

Project Location: RJD SAN DIEGO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0768

 
Estimated Project Cost: $1,183,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(8)         $76,000.00 97158A         $76,000.00
W 324/98 5240-301-0001(19)        $152,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $76,000.00         $76,000.00         $65,468.00
W        $152,000.00                 $0.00              $667.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $228,000.00         $76,000.00         $66,135.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 09/14/2000 02/21/2001   10.00%
Bid Period 10/27/1999 10/27/1999 07/17/2001 07/17/2001     0.00%
Construction 12/14/1999 12/13/2000 09/20/2001 09/18/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Form 22 was signed and approved April 10, 2000 for the Working
Drawing Phase only.  SCHEDULE:  The NIC for the Working Drawings has been removed and
the schedule has been updated to include the extra reviews.  BUDGET:  The project is
still underfunded in the 2000/2001 budget.  OTHER PERTINENT  INFORMATION: This project
was approved at the January 7, 2000 PWB Hearings for the Working Drawing Phase.  The NIC
was removed and all the contract amendments were signed September 21, 2000.  The new
appropriations for the Construction Phase are in the 2000/2001 Budget.
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PROJECT INFORMATION
 

RCSE & EOP VSPW CHOWCHILLA 
 
 

Project Location: VSPW CHOWCHILLA
Department: CORRECTIONS
Project Director: ANDRE ARNOLD
Work Order Number: OPDM0759

 
Estimated Project Cost: $1,116,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(18)        $106,000.00 97166A        $106,000.00
W 324/98 5240-301-0001(34)        $213,000.00 99322A        $213,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $14,080.00
P        $106,000.00        $106,000.00         $73,413.19
W        $213,000.00        $213,000.00         $65,216.28
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $319,000.00        $319,000.00        $152,709.47

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 02/01/1998 04/08/1999  100.00%
Working Drawings 09/21/1998 04/30/1999 12/08/1999 10/11/2000   98.00%
Bid Period 06/18/1999  - 10/12/2000 02/12/2001     0.00%
Construction 07/19/1999 07/19/2000 02/12/2001 02/26/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E currently working on construction documents.  SCHEDULE: The project is
currently on schedule.  BUDGET:  The project is currently on budget for the Working
Drawing Phase.  OTHER PERTINENT INFORMATION: Original schedule was delayed approximately
one year due to funding issues.  DOF approval to proceed received on 11/12/99. 50% WD
delivered to State on 3/6/00. 90% WD delivered on 4/7/00.  Drawings currently being
routed for regulatory approvals.
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PROJECT INFORMATION
 

CIM CHINO RCSE
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0772

 
Estimated Project Cost: $1,438,800.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(3)         $82,000.00 97154A         $82,000.00
W 324/98 5240-301-0001(13)       ($27,200.00) 99321A       ($27,200.00)
W 324/98 5240-301-0001(13)        $165,000.00 99321A        $165,000.00
C 324/98 5240-301-0001(13)         $27,200.00 99321A         $27,200.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $82,000.00         $82,000.00         $75,555.52
W        $137,800.00        $137,800.00         $15,420.33
C         $27,200.00         $27,200.00              $244.50

 
PROJECT        $247,000.00        $247,000.00         $91,220.35

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 02/02/2000 02/21/2001   60.00%
Bid Period  -  -  -  -     0.00%
Construction 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract is amended and executed.  SCHEDULE: WD are 60% complete.  The
previous report listed the WD completion at 98% in error.  A&E contract is in the
process of being amended, based on the decision in April 2000, to require the design to
be based on the 1998 version of the CBC.  The WD contract time-frame was extended due to
this requirement.  BUDGET:  The project is currently on budget for the Working Drawing
Phase.  OTHER PERTINENT INFORMATION: Original schedule was delayed approximately one
year due to funding issues.
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PROJECT INFORMATION
 

CIW FRONTERA RCSE
 
 

Project Location: CIW FRONTERA
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0766

 
Estimated Project Cost: $797,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(12)         $40,000.00 97160A         $40,000.00
W 324/98 5240-301-0001(22)         $79,000.00 00046A         $79,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $40,000.00         $40,000.00         $38,349.00
W         $79,000.00         $79,000.00              $667.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $119,000.00        $119,000.00         $39,016.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 04/03/2000 01/15/2001     0.00%
Bid Period 02/18/1999 02/18/1999 07/17/2001 07/17/2001     0.00%
Construction 03/12/1999 06/22/2000 09/20/2001 09/18/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Form 22 was signed and approved April 10, 2000 for the Working
Drawing Phase only.  SCHEDULE:  The NIC for the Working Drawings has been removed and
the schedule has been updated to include the extra reviews.  BUDGET:  The project is
still underfunded in the 2000/2001 budget.  OTHER PERTINENT  INFORMATION: This project
was approved at the January 7, 2000 PWB Hearings for the Working Drawing Phase.  The NIC
was removed and all the contract amendments were signed September 21, 2000.  The new
appropriations for the Construction Phase are in the 2000/2001 Budget.
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PROJECT INFORMATION
 

RCSE DVI-TRACY
 
 

Project Location: DVI-TRACY
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0761

 
Estimated Project Cost: $1,044,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(1)         $49,000.00 97152A         $49,000.00
W CH 324/98 5240-303-0001(3)         $97,000.00 00041A         $97,000.00
C CH 52/00 5240-303-0001(44)        $858,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $49,000.00         $49,000.00         $38,254.50
W         $97,000.00         $97,000.00         $31,755.53
C        $858,000.00                 $0.00                 $0.00

 
PROJECT     $1,004,000.00        $146,000.00         $70,010.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 01/14/2000  100.00%
Working Drawings 12/01/1998 06/01/1999 04/04/2000 03/23/2001   50.00%
Bid Period 08/01/2000 11/30/2000 03/24/2001 06/21/2001     0.00%
Construction 12/01/2000 12/01/2001 06/22/2001 08/21/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PPs were approved on 1/14/2000. The working drawing phase is
approximately 50% complete.  SCHEDULE:  Project is behind the original schedule due to
time required to site the project prior to starting PPs, A/E contracting difficulties,
increased design review time, and the time required to value engineer the project.
BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

RCSE NKSP DELANO 
 
 

Project Location: NKSP DELANO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0755

 
Estimated Project Cost: $1,150,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(24)         $68,000.00 97170A         $68,000.00
W 324/98 5240-301-0001(39)        $137,000.00 99311A        $137,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $68,000.00         $68,000.00         $54,798.10
W        $137,000.00        $137,000.00         $50,874.80
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $205,000.00        $205,000.00        $105,672.90

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 12/13/1999 09/20/2000   99.00%
Bid Period 10/27/1999 10/27/1999  -  -     0.00%
Construction 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings have been reviewed and returned to the architect for
implementation of PMB and CDC comments.   The drawings and specifications are
approximately 99% complete.  SCHEDULE: Information was received from CDC (July 28, 2000)
that this project will be constructed by Inmate Day Labor (IDL).  BUDGET:  IDL and CDC
will fill out the C22B for transfer of funds as outlined in the 2000/2001 budget.  OTHER
PERTINENT  INFORMATION: The new appropriations for the Construction Phase are in the
2000/2001 Budget.
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PROJECT INFORMATION
 

RCSE WSP WASCO
 
 

Project Location: WSP WASCO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0757

 
Estimated Project Cost: $1,191,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(20)         $72,000.00 97168A         $72,000.00
W 324/98 5240-301-0001(37)        $144,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $72,000.00         $72,000.00         $67,936.38
W        $144,000.00                 $0.00              $168.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $216,000.00         $72,000.00         $68,104.38

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 09/13/2000 02/20/2001   20.00%
Bid Period 10/27/1999 10/27/1999 06/18/2001 06/18/2001     0.00%
Construction 12/14/1999 12/13/1999 08/22/2001 08/22/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Form 22 is out for signature for the Working Drawing Phase only.
SCHEDULE:  Contract Amendment is being processed.  BUDGET:  The project is underfunded
for Construction only.  OTHER PERTINENT  INFORMATION: This project was approved at the
January 7, 2000 PWB Hearings.  The contracts are currently being amended to remove the
NIC for the Working Drawing Phase.  New appropriations for the Construction Phase are in
the 2000/2001 budget.
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PROJECT INFORMATION
 

RECYCLING AND SALVAGE PROGRAM CSP IMPERIAL 
 
 

Project Location: CSP IMPERIAL
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 107792

 
Estimated Project Cost: $410,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 5240-301-0001(40)         $32,000.00 00221A         $32,000.00
W 52/2000 5240-301-0001(40)         $47,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $47,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $79,000.00         $32,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition   -    -    -    -      0.00%
Preliminary Plans   -    -    -    -      0.00%
Working Drawings 05/14/2001 02/11/2002 05/14/2001 02/11/2001     0.00%
Bid Period   -    -    -    -      0.00%
Construction 05/29/2002 01/21/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Ad ran and no SOQ's seeking new SOQ's. SCHEDULE: Project is on current
schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no other
significant issues at this time.
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PROJECT INFORMATION
 

RENOVATE BRANCH CIRCUIT #1 FSP FOLSOM
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102735

 
Estimated Project Cost: $2,363,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(5)         $86,000.00 98205A         $86,000.00
W 324/98 5240-301-0001(5)         $95,000.00 99131A         $95,000.00
W 324/98 5240-301-0001(5)           $4,000.00 99314A           $4,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $85,871.01
W         $99,000.00         $99,000.00         $46,754.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $185,000.00        $185,000.00        $132,625.01

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/17/1998 05/12/1999 09/17/1998 06/11/1999  100.00%
Working Drawings 07/14/1999 12/29/1999 07/10/1999 07/01/2000  100.00%
Bid Period 03/14/2000 03/14/2000 07/01/2000 12/05/2000     0.00%
Construction 05/16/2000 05/15/2001 12/06/2000 12/07/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project has been approved for construction.  PMB to forward 14d to CDC.
SCHEDULE:   The project is on schedule.  BUDGET:  The project is on budget.  OTHER
PERTINENT INFORMATION:  This project has received  funding for construction.
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PROJECT INFORMATION
 

RENOVATE BRANCH CIRCUIT #2 FSP FOLSOM
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102739

 
Estimated Project Cost: $740,400.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(7)         $43,000.00 98206A         $43,000.00
W 324/98 5240-301-0001(7)         $67,000.00 99132A         $67,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $43,000.00         $43,000.00         $42,941.00
W         $67,000.00         $67,000.00         $28,083.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $110,000.00        $110,000.00         $71,024.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/24/1998 04/07/1999 09/24/1998 06/11/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 07/10/1999 07/01/2000  100.00%
Bid Period 01/18/2000 01/18/2000 07/01/2000 12/08/2000     0.00%
Construction 03/21/2000 09/18/2000 12/08/2000 06/06/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Project has been approved for construction.  PMB to forward 14d to CDC
SCHEDULE:   The project is on schedule.  BUDGET:  The project is on budget.  OTHER
PERTINENT INFORMATION:  This project has received funding for construction.
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PROJECT INFORMATION
 

RENOVATE BRANCH CIRCUIT #3 FSP FOLSOM 
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102740

 
Estimated Project Cost: $920,400.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(8)         $54,000.00 98207A         $54,000.00
W 324/98 5240-301-0001(8)         $84,000.00 99133A         $84,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $53,349.00
W         $84,000.00         $84,000.00         $39,555.25
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $138,000.00        $138,000.00         $92,904.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/24/1998 04/09/1999 09/24/1998 06/11/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 07/10/1999 07/01/2000  100.00%
Bid Period 01/18/2000 01/18/2000 07/01/2000 10/11/2000     0.00%
Construction 03/21/2000 10/16/2000 10/12/2000 05/09/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project has been approved for construction.  PMB to forward 14d to CDC.
SCHEDULE:   The project is on schedule.  BUDGET:  The project is on budget.  OTHER
PERTINENT INFORMATION:  This project has received funding for construction.
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PROJECT INFORMATION
 

RENOVATE H&V FSP FOLSOM 
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102738

 
Estimated Project Cost: $1,745,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(6)         $62,000.00 98209A         $62,000.00
W 324/98 5240-301-0001(6)         $72,000.00 99135A         $72,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $62,000.00         $62,000.00         $61,417.00
W         $72,000.00         $72,000.00         $34,191.23
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $134,000.00        $134,000.00         $95,608.23

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/17/1998 04/09/1999 09/17/1998 06/11/1999  100.00%
Working Drawings 07/14/1999 12/29/1999 07/10/1999 07/01/2000   90.00%
Bid Period 03/14/2000 03/14/2000 07/01/2000 12/05/2000     0.00%
Construction 05/16/2000 05/15/2001 12/06/2000 12/09/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Final comments have been received from State Fire Marshal, A meeting has
been scheduled with SFM to review comments.  SCHEDULE:   The project is behind schedule.
BUDGET:  The project is on budget.  OTHER PERTINENT INFORMATION:  This project has
received funding for construction.
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PROJECT INFORMATION
 

REPAIR FIRE ALARM AND SPRINKLER SYSTEM  CSP CORCORAN
 
 

Project Location: CSP CORCORAN
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103646

 
Estimated Project Cost: $150,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-001-0001(a)         $80,000.00 98233A         $80,000.00
P 50/99 5240-001-0001(a)         $70,000.00 99243A         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $150,000.00        $150,000.00         $46,022.29
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00         $46,022.29

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/03/1999 12/01/1999 10/27/1999 07/14/2000  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary report of the fire alarm system has been accepted by CDC.
Project will be on hold pending resolution of fundng issues.  SCHEDULE:  The schedule
for this portion of the project has been extended due to augmentation of  funding for
this phase.  BUDGET:  Potential concern with the funding for this project.  As proposed
the project would be funded through special repairs.
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PROJECT INFORMATION
 

REPLACE CO-GEN TURBINE AND REPAIR BACK-UP BOILER RJD SAN DIEGO
 
 

Project Location: RJD SAN DIEGO
Department: CORRECTIONS
Project Director: RICHARD LANG
Work Order Number: 107603

 
Estimated Project Cost: $630,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-001-0001a         $34,000.00 00106A         $34,000.00
W 50/99 5240-001-0001a         $58,000.00 00106A         $58,000.00
C 50/99 5240-001-0001a        $538,000.00 00106A        $538,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $34,000.00         $34,000.00           $4,704.00
W         $58,000.00         $58,000.00                 $0.00
C        $538,000.00        $538,000.00                 $0.00

 
PROJECT        $630,000.00        $630,000.00           $4,704.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 06/23/2000 11/01/2000 06/23/2000 11/01/2000   50.00%
Working Drawings 11/02/2000 01/23/2001 11/02/2000 01/23/2001     0.00%
Bid Period 01/24/2001 05/17/2001 01/24/2001 05/17/2001     0.00%
Construction 05/18/2001 08/06/2001 05/18/2001 08/06/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Site visit to facility produced technical information on turbine and
boiler.  PSB preparing PSA for mechanical engineering services.  PROJECT SCHEDULE:
Complete preliminary plans November 1, 2000.   PROJECT BUDGET: Form 22 approved for
P/W/C,  June 23, 2000, in the amount of $630,000.  Special Repair (support) Fund.
OTHER PERTINENT INFORMATION:   Boiler repair must be complete before turbine is taken
out of service.  Turbine replacement must take place during months of April through
October.
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PROJECT INFORMATION
 

REPLACE EVAPORATIVE COOLING AND AIR HANDLING UNITS CVSP BLYTHE
 
 

Project Location: CVSP BLYTHE
Department: CORRECTIONS
Project Director: JOSEPH FLORES
Work Order Number: OPDM0733

 
Estimated Project Cost: $3,050,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 5240-001-0001(A)        $165,000.00 97083A        $165,000.00
W 162/96 5240-001-0001(A)        $132,500.00 97083A        $132,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $165,000.00        $165,000.00         $53,147.50
W        $132,500.00        $132,500.00           $2,274.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $297,500.00        $297,500.00         $55,421.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 03/03/1999 04/30/2000 03/03/1999 04/30/2000  100.00%
Preliminary Plans 01/15/1998 08/15/1998  -  -     0.00%
Working Drawings 12/01/1998 07/01/1998  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Contract in progress to prepare schematic design.  BUDGET:  Savings of
approximately $235,000 from cancelled PP & WD to be used to supplement future work on
this project.  SCHEDULE:  Schematic Design reflecting new CDC scope will be complete by
4/31/2000.  COMMENTS:  None
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PROJECT INFORMATION
 

REPLACE LOCKING DEVICES CIM CHINO
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: LEE ROBERTS
Work Order Number: OPDM0514

 
Estimated Project Cost: $2,024,110.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 55/93 5240-302-746 (01)         $80,000.00 *93089B         $72,583.00
P - -           $7,500.00
W 324/98 5240-301-0001(12)        $129,000.00 *98173A        $129,000.00
C 324/98 5240-301-0001(12)     $2,395,000.00 00060A     $1,750,110.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,500.00         $72,583.00         $79,921.71
W        $129,000.00        $129,000.00        $110,753.15
C     $2,395,000.00     $1,750,110.00         $13,637.97

 
PROJECT     $2,611,500.00     $1,951,693.00        $204,312.83

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/1994 01/13/1995 02/01/1995 10/23/1995  100.00%
Working Drawings 01/16/1995 05/11/1995 08/12/1998 01/14/2000  100.00%
Bid Period 05/12/1995 10/04/1995 01/15/2000 05/08/2000  100.00%
Construction 10/05/1995 12/20/1996 05/09/2000 10/17/2001     5.00%

 
 

Current Comments
 
 

PROJECT STATUS: Pre-construction meeting was held, and submittal process is under way.
PROJECT SCHEDULE: On schedule.  BUDGET:  within budget. OTHER PERTINENT INFORMATION:
Contractor request to substitute locking device was approved by CDC security staff.
Revisions to locking device submittal are being made for resubmittal.
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PROJECT INFORMATION
 

REPLACEMENT MEN'S DORM CRC NORCO
 
 

Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 103541

 
Estimated Project Cost: $54,838,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001     $1,033,000.00 98210A        $983,000.00
P 324/98 5240-301-0001      ($484,704.00) To WD's      ($484,704.00)
W 324/98 5240-301-0001        $494,000.00 00226A        $494,000.00
W 324/98 5240-301-0001        $484,704.00 From PP's        $484,704.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $548,296.00        $498,296.00        $432,107.46
W        $978,704.00        $978,704.00           $1,778.84
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,527,000.00     $1,477,000.00        $433,886.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/16/1998 03/06/1999 10/16/1998 09/08/2000  100.00%
Working Drawings 09/09/2000 02/02/2001 09/09/2000 03/18/2001     5.00%
Bid Period 02/03/2001 05/02/2000  -  -     0.00%
Construction 05/03/2000 08/07/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings Phases 0 and I underway. BUDGET: Project is on budget.
SCHEDULE: Extension of time was made to AE Contract to allow AE sufficient time to
incorporate into construction documents preliminary plan phase dormitory prototype
changes.
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PROJECT INFORMATION
 

ROOFING STUDY
 
 

Project Location: STATEWIDE
Department: CORRECTIONS
Project Director: DALE PRAWALSKY
Work Order Number: 102717

 
Estimated Project Cost: $600,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-001-0001(a)        $500,000.00 98228A        $500,000.00
S 324/98 5240-001-0001(a)        $100,000.00 99030A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $600,000.00        $600,000.00        $574,685.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $600,000.00        $600,000.00        $574,685.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/02/1998 04/01/1999 03/25/1999 07/01/2000   95.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Computer software is complete and ready to be loaded onto CDC computers.
SCHEDULE: Schedule was extended to allow for a training module to be incorporated into
Phase I. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION:  None
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PROJECT INFORMATION
 

SOIL & GROUNDWATER CONTAMINATION DVI - TRACY
 
 

Project Location: DVI TRACY
Department: CORRECTIONS
Project Director: ANDRE ARNOLD
Work Order Number: OPDM0305

 
Estimated Project Cost: $700,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 91/118 5240-001-751         $56,064.00 PCU0573         $56,064.00
P 92/587 5240-001-747 21        $172,932.00 *92149B        $172,932.00
P 93/55 5240-001-751         $22,000.00 *93125B         $22,000.00
P 95/303 5240-001-001 A         $72,000.00 *95068A         $72,000.00
P 95/303 5240-001-001 A        $298,705.00 *96074A        $298,705.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $56,064.00         $56,064.00         $79,629.62
P        $565,637.00        $565,637.00        $387,165.53
W                 $0.00                 $0.00         $43,910.68
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $621,701.00        $621,701.00        $510,705.83

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/05/1991 05/10/1992 09/05/1991 05/10/1992  100.00%
Preliminary Plans 05/25/1993 12/01/1995 05/25/1993 12/26/1996  100.00%
Working Drawings 03/31/1999 06/01/1999 05/01/1999 09/30/1999  100.00%
Bid Period 06/01/1999 09/30/1999 06/19/2000 08/20/2000  100.00%
Construction 10/01/1999 01/03/2000 08/21/2000 11/17/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Support Project, with a lengthy study process. Issued for bid on June 19,
2000 .  SCHEDULE:  The required extensive earthwork is weather-dependent so construction
will be done in Summer/Fall of 2000.  BUDGET: Project bid amount exceeded expected
construction cost and cost estimates. Additonal funding availability is currently being
reviewed to determine if project will proceed this year as scheduled. OTHER PERTINENT
INFORMATION: None.
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PROJECT INFORMATION
 

STORM DRAINAGE ASP AVENAL
 
 

Project Location: ASP AVENAL
Department: CORRECTIONS
Project Director: MIKE MOORE
Work Order Number: OPDM0783

 
Estimated Project Cost: $1,342,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

S 282/97 5240-001-0001(a)         $80,000.00 98003A         $80,000.00
P 50/99 5240-001-0001(a)        $124,000.00 99284A        $124,000.00
W 50/99 5240-001-0001(a)        $111,000.00 00081A        $111,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $80,000.00         $80,000.00         $79,865.30
P        $124,000.00        $124,000.00         $44,219.00
W        $111,000.00        $111,000.00         $62,738.52
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $315,000.00        $315,000.00        $186,822.82

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 01/29/1998 02/26/1999 10/20/1998 06/23/1999  100.00%
Preliminary Plans 02/27/1999 09/28/1999 11/02/1999 04/07/2000  100.00%
Working Drawings 09/29/1999 05/11/2000 06/20/2000 11/01/2000   50.00%
Bid Period 05/12/2000 07/25/2000 11/02/2000 03/10/2001     0.00%
Construction 07/26/2000 12/10/2000 03/11/2001 08/01/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans are complete. SCHEDULE: Project is behind schedule.
Funding for Working Drawings was received on 5/31/00, much later than originally
scheduled.  Bid documents will be completed in late October 2000, and submitted to CDC
for review. Bid opening phase will begin mid-February of 2001.  BUDGET:  Project is on
budget. OTHER PERTINENT INFORMATION: Project is utilizing Special Repair funds.



 
REAL ESTATE SERVICES DIVISION      Page: 253.0

PROJECT INFORMATION
 

TB/HIV CONTROLS CIM CHINO
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 106113

 
Estimated Project Cost: $1,107,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(12)         $60,000.00 99225A         $60,000.00
W 50/1999 5240-301-0001(12)         $80,000.00 00082A         $80,000.00
C 52/2000 5240-301-0001(13)        $967,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $60,000.00         $60,000.00         $59,920.00
W         $80,000.00         $80,000.00           $1,764.00
C        $967,000.00                 $0.00                 $0.00

 
PROJECT     $1,107,000.00        $140,000.00         $61,684.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition   -    -    -    -      0.00%
Preliminary Plans   -    -    -    -      0.00%
Working Drawings 03/17/2000 09/08/2000 06/12/2000 12/15/2000   20.00%
Bid Period   -    -    -    -      0.00%
Construction 02/05/2001 07/09/2001 05/04/2001 10/10/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings in process.  SCHEDULE:  Project is on current schedule.
Preliminary Plans were delayed in selection and contracts for A&E.  BUDGET: Project is
on budget.  OTHER PERTINENT INFORMATION: There are no other significant project issues
at this time.
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PROJECT INFORMATION
 

TB/HIV CONTROLS CMF VACAVILLE
 
 

Project Location: CMF VACAVILLE
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 106114

 
Estimated Project Cost: $612,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(13)         $32,000.00 99224A         $32,000.00
W 50/1999 5240-301-0001(13)         $37,000.00 00179A         $37,000.00
C 52/2000 5240-301-0001(16)        $543,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $32,000.00         $32,000.00         $31,976.50
W         $37,000.00         $37,000.00           $1,344.00
C        $543,000.00                 $0.00                 $0.00

 
PROJECT        $612,000.00         $69,000.00         $33,320.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 02/18/2000 09/25/1999 07/14/2000  100.00%
Working Drawings 03/17/2000 09/08/2000 06/12/2000 12/08/2000   20.00%
Bid Period 09/08/2000 02/05/2001 12/08/2000 05/04/2001     0.00%
Construction 02/05/2001 07/09/2001 05/04/2001 10/09/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings in process.  SCHEDULE: Project is on current
schedule.Preliminary Plans were delayed in selection and contracts for A&E.  BUDGET:
Estimated construction costs have increased from the original budget package's projected
cost of construction.  OTHER PERTINENT INFORMATION: There are no other significant
issues at this time.
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PROJECT INFORMATION
 

UNDERGROUND UTILITIES STUDY FSP FOLSOM
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: BRIAN DAY
Work Order Number: 105598

 
Estimated Project Cost: $200,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 5240-001-0001(a)        $200,000.00 00038A        $200,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00        $200,000.00           $6,601.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00        $200,000.00           $6,601.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 04/04/1999 12/31/1999 04/14/2000 05/31/2001   12.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

October 2000, PROJECT STATUS: Architect / Engineering interviews were held and the
selection process is complete.  The negotiations will conclude in the next few weeks and
the "Final Scope" and Fee Proposal will be complete by mid to late October 2000.  Actual
work is scheduled for December 2000.PROJECT SCHEDULE: On schedule

OTHER PERTINENT
INFORMATION: None
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PROJECT INFORMATION
 

WASTEWATER TREATMENT RENOVATION CCI TEHACHAPI
 
 

Project Location: CCI TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 103650

 
Estimated Project Cost: $11,069,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(2-2)        $336,000.00 98155A        $336,000.00
W 324/98 5240-301-0001(2-2)        $472,000.00 99088A        $472,000.00
C 50/99 5240-301-0001(2)   $10,261,000.00 00085A   $10,261,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $336,000.00        $336,000.00        $330,147.30
W        $472,000.00        $472,000.00        $375,431.92
C   $10,261,000.00   $10,261,000.00                 $0.00

 
PROJECT   $11,069,000.00   $11,069,000.00        $705,579.22

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1998 11/30/1998 11/01/1998 05/14/1999  100.00%
Working Drawings 01/18/1999 05/14/1999 05/17/1999 01/02/2001   95.00%
Bid Period 05/14/1999 09/01/1999 01/03/2001 04/15/2001     0.00%
Construction 10/14/2000 10/13/2000 04/16/2001 08/16/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Project was value engineered to raise the height of the effluent
holding ponds.  However this will require Division of Safety of Dams (DSOD) review and
approval.  It was determined that this approach would cost even more than the original
design, so the consultant is finalizing the original design  PROJECT SCHEDULE: Project
was delayed by value engineering and consideration of DSOD approach.  BUDGET:  Project
exceeds construction appropriation and a augmentation request will be prepared and sent
to client agency.
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PROJECT INFORMATION
 

CMC SAN LUIS OBISPO WASTWATER UPGRADE
 
 

Project Location: CMC SAN LUIS OBISPO
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 106153

 
Estimated Project Cost: $27,681,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00
P 50/99 5240-301-0001(161)        $950,000.00 99203A        $950,000.00
W 52/00 5240-301-0001(20)     $1,104,000.00 00139A     $1,104,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $950,000.00        $950,000.00        $911,905.37
W     $1,104,000.00     $1,104,000.00        $309,372.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $2,054,000.00     $2,054,000.00     $1,221,277.37

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/16/1999 04/13/2000 08/16/1999 07/14/2000  100.00%
Working Drawings 08/01/2000 04/15/2001 08/01/2000 04/15/2001   15.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The consultant has started the working drawing design phase.  A meeting
will be scheduled with RWQCB to up-date them on the project status as it relates to
their Clean-up or Abatement Order.  PROJECT SCHEDULE:  Project is on schedule.  BUDGET:
Project is within budget.
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PROJECT INFORMATION
 

50 BED INTENSIVE TREATMENT LIVING UNIT
 
 

Project Location: SYCRC/C NORWALK
Department: YOUTH AUTHORITY
Project Director: KIM PETERS
Work Order Number: OPDM0705

 
Estimated Project Cost: $5,018,400.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 5460-301-0751 (1.5)        $175,000.00 96192B        $175,000.00
W 282/97 5460-302-0001        $256,000.00 97128B        $256,000.00
C 282/97 5460-302-0001        $239,000.00 99048B        $239,000.00
C 282/97 5460-302-0001     $4,348,400.00 FED $     $4,348,400.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $175,000.00        $175,000.00        $148,776.32
W        $256,000.00        $256,000.00        $233,095.98
C     $4,587,400.00     $4,587,400.00     $4,460,723.27

 
PROJECT     $5,018,400.00     $5,018,400.00     $4,842,595.57

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/13/1996 06/30/1997 12/13/1996 06/30/1997  100.00%
Working Drawings 11/15/1997 04/15/1998 07/15/1998 01/15/1999  100.00%
Bid Period 04/15/1998 08/25/1998 01/15/1999 05/04/1999  100.00%
Construction 08/25/1998 01/25/2000 05/04/1999 10/15/2000   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: Punchlist work in progress. PROJECT SCHEDULE: Working Drawings delayed
approximatly 9 months due to overbudget bid, and subsequent value engineering and
re-design. Construction is approximatly 99% complete. Final punchlist job walk occured
September 14, 2000. Completion of security systems installation and testing date is
10/15/2000. Delay due to production problems by security systems subcontractor.  PROJECT
BUDGET: Project is currently within budget.  OTHER PERTINENT INFORMATION:  There are no
other significant issues at this time.
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PROJECT INFORMATION
 

50 SPECIALIZED COUNSELING PROGRAM BEDS - 
 
 

Project Location: NORWALK
Department: YOUTH AUTHORITY
Project Director: GORDEN HILL
Work Order Number: 107797

 
Estimated Project Cost: $3,576,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(3)                 $0.00
P 52/00 5460-301-0001(3)        $141,000.00 00246A        $141,000.00
W 52/00 5460-301-0001(3)        $227,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $141,000.00        $141,000.00                 $0.00
W        $227,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $368,000.00        $141,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/15/2000 06/08/2001 09/05/2000 06/08/2001     5.00%
Working Drawings 06/11/2001 01/24/2002 06/11/2001 01/24/2002     0.00%
Bid Period 01/25/2002 04/29/2002 01/25/2002 04/29/2002     0.00%
Construction 04/30/2002 04/24/2003  -  -     0.00%

 
 

Current Comments
 
 

09/01/00 PROJECT STATUS: INTERVIEWS FOR A/E WERE HELD SEPTEMBER 5, 2000. A/E FIRM
SELECTED, NEGOTIATIONS ARE UNDER WAY.     PROJECT SCHEDULE:  ON SCHEDULE.  PROJECT
BUDGET:  AUGMENTATION REQUEST FOR $32,000 FOR PP'S & WD'S IS BEING PROCESSED.  FORM 22
FOR PP'S IN THE AMOUNT OF $141,000 WAS APPROVED BY DOF ON 09/15/00.
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PROJECT INFORMATION
 

 AIR CONDITIONING - EDUCATION
 
 

Project Location: EL PASO DE ROBLES
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 107799

 
Estimated Project Cost: $1,443,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(10)         $66,000.00 00140A         $66,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $66,000.00         $66,000.00           $2,713.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $66,000.00         $66,000.00           $2,713.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/10/2000 04/12/2001 08/10/2000 03/09/2000   35.00%
Working Drawings 04/16/2001 10/18/2001 03/19/2001 08/21/2001     0.00%
Bid Period 10/21/2001 01/22/2002  -  -     0.00%
Construction 01/23/2002 12/18/2003  -  -     0.00%

 
 

Current Comments
 
 

09/01/00  PROJECT STATUS:  J. C. CHANG HAS BEEN SELECTED AS THE A/E FIRM FOR THIS
PROJECT.  CONTRACT APPROVAL PROCESS  UNDER WAY.  PROJECT SCHEDULE: ON SCHEDULE.  PROJECT
BUDGET:  ON BUDGET.
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PROJECT INFORMATION
 

AIR CONDITIONING - EDUCATION
 
 

Project Location: EL PASO ROBLES YCF
Department: YOUTH AUTHORITY
Project Director: GORDEN HILL
Work Order Number: 107165

 
Estimated Project Cost: $0.00
Current Phase: -

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00           $4,564.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00           $4,564.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition   -    -    -    -      0.00%
Preliminary Plans   -    -    -    -      0.00%
Working Drawings   -    -    -    -      0.00%
Bid Period   -    -    -    -      0.00%
Construction   -    -    -    -      0.00%

 
 

Current Comments
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PROJECT INFORMATION
 

CONSTRUCT NEW KITCHEN - FRED C. NELLES YCF
 
 

Project Location: WHITTIER
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 107801

 
Estimated Project Cost: $7,072,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(14)        $374,000.00 00147A        $374,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $374,000.00        $374,000.00         $14,532.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $374,000.00        $374,000.00         $14,532.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/17/2000 04/12/2001 07/17/2000 05/11/2001     3.00%
Working Drawings 08/01/2001 05/03/2002  -  -     0.00%
Bid Period 05/06/2002 08/11/2002  -  -     0.00%
Construction 08/12/2002 02/08/2004  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Consultant selected and contract proceeding.  SCHEDULE:  On schedule.
BUDGET: On budget.
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PROJECT INFORMATION
 

FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER
 
 

Project Location: WHITTIER
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 106129

 
Estimated Project Cost: $2,994,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(131)        $128,000.00 99195A        $128,000.00
W 52/00 5460-301-0001(13)        $195,000.00 00196A        $195,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $128,000.00        $128,000.00        $127,277.05
W        $195,000.00        $195,000.00           $4,788.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $323,000.00        $323,000.00        $132,065.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/16/1999 02/10/2000 07/16/1999 05/12/2000  100.00%
Working Drawings 07/21/2000 03/15/2001 07/21/2000 04/05/2001     2.00%
Bid Period 03/16/2001 07/16/2001 04/06/2001 08/06/2001     0.00%
Construction 07/17/2001 07/24/2002 08/07/2001 08/13/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings in progress.  SCHEDULE:  On current schedule.   BUDGET:
Project will be designed within the expected budget appropriation.
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PROJECT INFORMATION
 

HEMAN G. STARK FIRE ALARM SYSTEM
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: ROBERT OATES
Work Order Number: 106127

 
Estimated Project Cost: $2,120,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(18)         $97,000.00 99233A         $97,000.00
W 50/99 5460-301-0001(18)        $120,000.00 00036A        $120,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $79,918.70
W        $120,000.00        $120,000.00         $33,712.11
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $217,000.00        $217,000.00        $113,630.81

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1999 02/11/2000 07/01/1999 02/18/2000  100.00%
Working Drawings 01/17/2000 10/20/2000 02/21/2000 12/14/2000   75.00%
Bid Period 12/21/2000 12/21/2000 12/15/2000 03/29/2001     0.00%
Construction 02/21/2001 02/22/2002 03/30/2001 04/12/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Workings Drawings submitted to DYA 10/24/00 for review and comment.
Working Drawings in progress.   SCHEDULE:  This project is on schedule.  BUDGET: This
project is within budget.
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PROJECT INFORMATION
 

MASTER KEY SYSTEM
 
 

Project Location: HEMAN G. STARK YOUTH TRAINING SCHOOL
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: OPDM0748

 
Estimated Project Cost: $919,082.01
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 97/282 5460-301-000116         $50,000.00 97126A         $50,000.00
W 98/324 5460-301-0001(13)         $93,000.00 98135A         $93,000.00
C 98/324 5460-301-0001(13)     $1,006,000.00 99240A        $756,082.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $50,000.00         $50,000.00         $49,865.00
W         $93,000.00         $93,000.00         $89,907.62
C     $1,006,000.00        $756,082.00        $368,992.18

 
PROJECT     $1,149,000.00        $899,082.00        $508,764.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/14/1997 02/26/1998 09/30/1997 06/12/1998  100.00%
Working Drawings 09/02/1998 02/03/1999 10/06/1998 04/01/1999  100.00%
Bid Period 04/20/1999 06/10/1999 04/02/1999 10/15/1999  100.00%
Construction 06/11/1999 04/05/2000 10/16/1999 12/16/2000   65.00%

 
 

Current Comments
 
 

PROJECT STATUS:Pricing is being developed for change order #2. This change order is to
have the contractor of this job install locks in the infirmary now, rather than
deferring this work until the CTC project. The CTC job will be modified to include locks
on new doors. Other components of the change order are: change function on classroom
doors, add new locks on fire extinguisher cabinets, and add locks to key cage doors.
PROJECT SCHEDULE: New work will have impact on schedule. Extent of increase is yet to be
determined.  BUDGET:  Impact of change order on budget not yet known. OTHER PERTINENT
INFORMATION: none
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PROJECT INFORMATION
 

NCYCC CORRECTIONAL TREATMENT CENTER 
 
 

Project Location: STOCKTON
Department: YOUTH AUTHORITY
Project Director: WENDY ROBERTS
Work Order Number: 107798

 
Estimated Project Cost: $4,132,000.00
Current Phase: -

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition   -    -    -    -      0.00%
Preliminary Plans   -    -    -    -      0.00%
Working Drawings   -    -    -    -      0.00%
Bid Period   -    -    -    -      0.00%
Construction   -    -    -    -      0.00%

 
 

Current Comments
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PROJECT INFORMATION
 

NELLES VISITORS SECURITY ENTRANCE & HALL
 
 

Project Location: WHITTIER, L.A. COUNTY
Department: YOUTH AUTHORITY
Project Director: BOB BOWEN
Work Order Number: 102776

 
Estimated Project Cost: $1,775,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(6)                 $0.00 98171A       ($13,685.00)
P 324/98 5460-301-0001(6)         $60,000.00 98171A         $60,000.00
W 324/98 5460-301-0001(6)                 $0.00 98171A         $13,685.00
W 324/98 5460-301-0001(6)         $90,000.00 99104A         $90,000.00
C 52/00 5460-301-0001(11)     $1,651,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $60,000.00         $46,315.00         $46,307.00
W         $90,000.00        $103,685.00         $72,271.90
C     $1,651,000.00                 $0.00                 $0.00

 
PROJECT     $1,801,000.00        $150,000.00        $118,578.90

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 05/26/1999 09/02/1998 05/14/1999  100.00%
Working Drawings 05/17/1999 02/01/2000 05/15/1999 10/31/2000   95.00%
Bid Period 02/01/2000 04/28/2000 11/01/2000 02/15/2001     0.00%
Construction 05/01/2000 11/18/2000 02/16/2001 02/15/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  95% Working Drawings have been submitted to DYA,  DSA-Access Compliance
and the State Fire Marshal for final review and approval.  PROJECT SCHEDULE:  Working
Drawings are delayed in review by the State Fire Marshal. BUDGET:  Project on budget.
OTHER PERTINENT INFORMATION:  There are no significant project issues at this time.
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PROJECT INFORMATION
 

NEW MENTAL HEALTH BUILDING AND CTC UPGRADE
 
 

Project Location: HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: 103522

 
Estimated Project Cost: $2,702,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(13-5)        $106,000.00 98154A        $106,000.00
W 324/98 5460-301-0001(13-5)        $170,000.00 99096A        $170,000.00
C 50/99 5460-301-0660(6)     $1,978,000.00 *00096B     $1,965,000.00
C 50/99 5460-301-0660(6)        $183,000.00 00127B        $183,000.00
C 50/99 5460-301-0660(6)        $222,000.00 00259B        $222,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $106,000.00        $106,000.00        $105,745.36
W        $170,000.00        $170,000.00        $156,753.77
C     $2,383,000.00     $2,370,000.00           $7,000.00

 
PROJECT     $2,659,000.00     $2,646,000.00        $269,499.13

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 03/16/1999 09/02/1998 06/10/1999  100.00%
Working Drawings 07/01/1999 12/27/1999 06/14/1999 02/25/2000  100.00%
Bid Period 05/03/2000 05/03/2000 02/26/2000 10/17/2000   98.00%
Construction 07/03/2000 07/02/2001 10/18/2000 03/01/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Meeting with contractor held on site to discuss scope of change order.
Contractor will provide price by Friday, Oct. 13.  PROJECT SCHEDULE: Execution of
construction contract expected in week of October 16th.  BUDGET: Pricing of change order
work will determine adequacy of augmented budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

NORWALK YCF VISITORS FACILITY
 
 

Project Location: NORWALK, L.A. COUNTY
Department: YOUTH AUTHORITY
Project Director: BOB BOWEN
Work Order Number: 102777

 
Estimated Project Cost: $1,338,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(8)                 $0.00 98172A       ($12,720.00)
P 324/98 5460-301-0001(8)         $48,000.00 98172A         $48,000.00
W 324/98 5460-301-0001(8)                 $0.00 98172A         $12,720.00
W 324/98 5460-301-0001(8)         $75,000.00 99106A         $75,000.00
C 50/99 5460-301-0660(3)     $1,215,000.00 00256B     $1,183,797.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $48,000.00         $35,280.00         $35,215.50
W         $75,000.00         $87,720.00         $77,635.18
C     $1,215,000.00     $1,183,797.00           $7,000.00

 
PROJECT     $1,338,000.00     $1,306,797.00        $119,850.68

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 03/09/2000 09/02/1998 05/17/1999  100.00%
Working Drawings 03/28/2000 10/03/2000 05/18/1999 06/30/2000  100.00%
Bid Period 10/04/2000 01/03/2001 07/03/2000 11/20/2000   95.00%
Construction 01/04/2001 01/03/2002 11/21/2000 09/09/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction contract forwarded to DGS Risk Management 11/03/2000.
PROJECT SCHEDULE: Construction Phase  to start after execution of construction contract
by State.   BUDGET:  Project on budget.  OTHER PERTINENT INFORMATION:  The Personal
Alarm System will be completed during construction.
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PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM EL PASO DE ROBLES
 
 

Project Location: EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103515

 
Estimated Project Cost: $1,790,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-4)        $118,000.00 98220A        $118,000.00
C 50/99 5460-301-0001(9)     $1,672,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $118,000.00        $118,000.00         $81,979.00
C     $1,672,000.00                 $0.00                 $0.00

 
PROJECT     $1,790,000.00        $118,000.00         $81,979.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 02/26/2001   30.00%
Construction 12/06/1999 04/06/2001 02/27/2001 01/14/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase documents 100% complete.  Project ready to bid.  SCHEDULE:  The Working
Drawing Phase schedule is impacted by acceptance of prototypical installation at SYCRCC,
upgrading of Construction Documents, and agency approvals.  BUDGET:  Project is on
budget.  OTHER PERTINENT INFORMATION:  Anticipate project out to bid by 2nd week in
November 2000.



 
REAL ESTATE SERVICES DIVISION      Page: 271.0

PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM - FRED C. NELLES YCF
 
 

Project Location: NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103516

 
Estimated Project Cost: $1,770,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(7-1)         $93,000.00 *98222A         $93,000.00
C 50/99 5460-301-0001(12)     $1,677,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $93,000.00         $93,000.00         $72,411.00
C     $1,677,000.00                 $0.00                 $0.00

 
PROJECT     $1,770,000.00         $93,000.00         $72,411.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 01/10/2001   55.00%
Construction 12/06/1999 04/06/2001 01/11/2001 02/14/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase documents 100% complete.  Project ready to bid.  SCHEDULE:  The Working
Drawing Phase schedule is impacted by acceptance of prototypical installation at SYCRCC,
upgrading of Construction Documents, and agency approvals.  BUDGET:  Project is on
budget.  OTHER PERTINENT INFORMATION:  Anticipate project out to bid 1st week in October
2000.



 
REAL ESTATE SERVICES DIVISION      Page: 272.0

PROJECT INFORMATION
 

 PERSONAL ALARM SYSTEM - KARL HOLTON YCF
 
 

Project Location: KARL HOLTON YOUTH CORRECTIONAL DRUG AND ALCOHOL TREATMENT FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103514

 
Estimated Project Cost: $1,009,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-3)         $62,000.00 98219A         $62,000.00
C 50/99 5460-301-0001(8)        $947,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $62,000.00         $62,000.00         $50,652.80
C        $947,000.00                 $0.00                 $0.00

 
PROJECT     $1,009,000.00         $62,000.00         $50,652.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 01/29/2001   50.00%
Construction 12/06/1999 04/06/2001 01/30/2001 03/25/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase documents 100% complete.  Project ready to bid.  SCHEDULE:  The Working
Drawing Phase schedule is impacted by acceptance of prototypical installation at SYCRCC,
upgrading of Construction Documents, and agency approvals.  BUDGET:  Project is on
budget.  OTHER PERTINENT INFORMATION:  Anticipate project out to bid by end of October
2000.



 
REAL ESTATE SERVICES DIVISION      Page: 273.0

PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM - NORTHERN YCRCC
 
 

Project Location: NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER AND CLINIC, SACRAMENTO
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103510

 
Estimated Project Cost: $1,117,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(4-6)         $58,000.00 98216A         $58,000.00
C 50/99 5460-3-1-0001(5)     $1,059,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $58,000.00         $58,000.00         $47,156.70
C     $1,059,000.00                 $0.00                 $0.00

 
PROJECT     $1,117,000.00         $58,000.00         $47,156.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 01/29/2001   50.00%
Construction 12/06/1999 04/06/2001 01/30/2001 03/25/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase documents 100% complete.  Project ready to bid.  SCHEDULE:  The Working
Drawing Phase schedule is impacted by acceptance of prototypical installation at SYCRCC,
upgrading of Construction Documents, and agency approvals.  BUDGET:  Project is on
budget.  OTHER PERTINENT INFORMATION:  Anticipate project out to bid by end of October
2000.



 
REAL ESTATE SERVICES DIVISION      Page: 274.0

PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM - DEWITT NELSON YCF
 
 

Project Location: DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103512

 
Estimated Project Cost: $1,883,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-1)         $69,000.00 98217A         $69,000.00
C 50/99 5460-301-0001(6)     $1,814,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $69,000.00         $69,000.00         $53,601.60
C     $1,814,000.00                 $0.00                 $0.00

 
PROJECT     $1,883,000.00         $69,000.00         $53,601.60

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 01/29/2001   50.00%
Construction 12/06/1999 04/06/2001 01/30/2001 03/25/2001     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase documents 100% complete.  Project ready to bid.  SCHEDULE:  The Working
Drawing Phase schedule is impacted by acceptance of prototypical installation at SYCRCC,
upgrading of Construction Documents, and agency approvals.  BUDGET:  Project is on
budget.  OTHER PERTINENT INFORMATION:  Anticipate project out to bid by end of October
2000.



 
REAL ESTATE SERVICES DIVISION      Page: 275.0

PROJECT INFORMATION
 

 PERSONAL ALARM SYSTEM - N.A. CHADERJIAN YCF
 
 

Project Location: STOCKTON
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 107800

 
Estimated Project Cost: $1,352,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(8)         $63,000.00 00146A         $63,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $63,000.00         $63,000.00           $2,293.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $63,000.00         $63,000.00           $2,293.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/14/2000 04/30/2001 07/14/2000 04/30/2001     5.00%
Working Drawings 05/14/2001 03/22/2002 05/14/2001 03/22/2001     0.00%
Bid Period 03/25/2002 06/26/2002  -  -     0.00%
Construction 06/27/2002 02/21/2003  -  -     0.00%

 
 

Current Comments
 
 

09/01/00 PROJECT STATUS: INTERVIEWS FOR A/E WERE CONDUCTED IN MID SEPTEMBER.  A/E FIRM
SELECTED, NEGOTIATIONS UNDER WAY.  PROJECT SCHEDULE: ON SCHEDULE  PROJECT BUDGET:  ON
BUDGET.



 
REAL ESTATE SERVICES DIVISION      Page: 276.0

PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM - O.H. CLOSE YCF
 
 

Project Location: O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103513

 
Estimated Project Cost: $1,006,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-2)         $60,000.00 98218A         $60,000.00
C 50/99 5460-301-0001(7)        $946,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $60,000.00         $60,000.00         $48,686.80
C        $946,000.00                 $0.00                 $0.00

 
PROJECT     $1,006,000.00         $60,000.00         $48,686.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 01/29/2001   50.00%
Construction 12/06/1999 04/06/2001 01/30/2001 03/25/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase documents 100% complete.  Project ready to bid.  SCHEDULE:  The Working
Drawing Phase schedule is impacted by acceptance of prototypical installation at SYCRCC,
upgrading of Construction Documents, and agency approvals.  BUDGET:  Project is on
budget.  OTHER PERTINENT INFORMATION:  Anticipate project out to bid by end of October
2000.







 
REAL ESTATE SERVICES DIVISION      Page: 279.0

PROJECT INFORMATION
 

PERSONAL ALARMS PRESTON YCF
 
 

Project Location: PRESTON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: OPDM0751

 
Estimated Project Cost: $2,348,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5460-301-0001(2)        $381,000.00 97135A        $381,000.00
W 324/98 5460-301-0001(4-1)        $156,000.00 98224A        $156,000.00
C 50/99 5460-301-0001(3)     $1,811,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $381,000.00        $381,000.00        $377,018.33
W        $156,000.00        $156,000.00        $117,429.50
C     $1,811,000.00                 $0.00                 $0.00

 
PROJECT     $2,348,000.00        $537,000.00        $494,447.83

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/01/1997 05/01/1998 09/30/1997 09/10/1998  100.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 01/29/2001   50.00%
Construction 12/06/1999 04/06/2001 01/30/2001 03/25/2002     0.00%

 
 

Current Comments
 
 

NOTE:  This WO#00751 includes the Preliminary Plan Phase and PWB schedule for the
Personal Alarms project at nine CYA sites.  This WO#00751 has been assigned to Preston
site for the Working Drawing and Construction Phases.  PROJECT STATUS:  Working Drawing
Phase documents complete.  Project ready to bid.  SCHEDULE:  The Working Drawing Phase
schedule is impacted by acceptance of prototypical installation at SYCRCC, upgrading of
Construction Documents, and agency approvals.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  Anticipate project out to bid by end of October 2000.



 
REAL ESTATE SERVICES DIVISION      Page: 280.0

PROJECT INFORMATION
 

PRESTON CYF REMODEL VISITING HALL
 
 

Project Location: AMADOR CO.
Department: YOUTH AUTHORITY
Project Director: ALONZO ARREOLA
Work Order Number: 106128

 
Estimated Project Cost: $884,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(4)         $60,000.00 99206A         $60,000.00
W 50/99 5460-301-0001(4)         $52,000.00 00009A         $52,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $60,000.00         $60,000.00         $59,469.00
W         $52,000.00         $52,000.00         $34,026.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $112,000.00        $112,000.00         $93,495.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/19/1999 12/03/1999 07/19/1999 01/14/2000  100.00%
Working Drawings 01/17/2000 07/18/2000 01/17/2000 11/14/2000   98.00%
Bid Period 09/20/2000 10/30/2000 11/15/2000 03/07/2001     0.00%
Construction 10/31/2000 07/31/2001 03/08/2001 12/07/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Approvals from the Fire Marshal and Access Compliance have been
obtained with some minor corrections. An advertisement for bids to follow.  SCHEDULE:
Project is currently on schedule.  BUDGET:  Project is within budget.



 
REAL ESTATE SERVICES DIVISION      Page: 281.0

PROJECT INFORMATION
 

SEWER REPLACEMENT LINE
 
 

Project Location: WHITTIER, CA - FRED C. NELLES YCF
Department: YOUTH AUTHORITY
Project Director: KATHY VESTAL
Work Order Number: 102775

 
Estimated Project Cost: $1,050,530.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(7)        $120,000.00 98185A        $120,000.00
W 324/98 5460-301-0001(7)        $109,000.00 99098A        $109,000.00
C 52/2000 5260-301-0001(12)     $1,606,000.00 00260A        $805,530.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $120,000.00        $120,000.00        $114,545.32
W        $109,000.00        $109,000.00        $104,103.02
C     $1,606,000.00        $805,530.00                 $0.00

 
PROJECT     $1,835,000.00     $1,034,530.00        $218,648.34

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 03/01/1999 09/02/1998 06/11/1999  100.00%
Working Drawings 04/05/1999 06/10/1999 06/14/1999 07/21/2000  100.00%
Bid Period 08/17/1999 08/17/1999 07/24/2000 10/31/2000  100.00%
Construction 10/18/1999 05/24/2000 11/06/2000 07/03/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Pre-construction start meeting held October 31, 2000 with the contractor,
PMB, PSB-DS, PSB-CS, and DYA staff.  PROJECT SCHEDULE:  Project is currently on schedule
with contract start anticipated November 6, 2000.  PROJECT BUDGET:  Project is under
budget. The DF-14D and Form 22 have been approved by DOF to revert the bid savings.
OTHER PERTINENT INFORMATION: Reversion of bid savings has been scheduled for the
November 2000 PWB meeting.



 
REAL ESTATE SERVICES DIVISION      Page: 282.0

PROJECT INFORMATION
 

SLO EL PASO DE ROBLES SPECIAL ED CLASSROOMS
 
 

Project Location: SAN LUIS OBISPO
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 106125

 
Estimated Project Cost: $2,082,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(10)        $101,000.00 99234A        $101,000.00
W 50/99 5460-301-0001(10)        $118,000.00 00040A        $118,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $101,000.00        $101,000.00         $85,976.00
W        $118,000.00        $118,000.00         $48,654.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $219,000.00        $219,000.00        $134,630.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/19/1999 02/10/2000 07/19/1999 02/18/2000  100.00%
Working Drawings 03/15/2000 09/13/2000 02/21/2000 01/11/2001   90.00%
Bid Period 09/14/2000 02/08/2001 01/12/2001 05/29/2001     0.00%
Construction 02/09/2001 12/03/2001 05/30/2001 03/25/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are being finalized.  SCHEDULE:  Project is on
schedule.  BUDGET:  Project is within budget.



 
REAL ESTATE SERVICES DIVISION      Page: 283.0

PROJECT INFORMATION
 

SPECIAL EDUCATION ASSESSMENT CENTER VENTURA
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 103517

 
Estimated Project Cost: $1,094,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(9)         $54,000.00 98178A         $54,000.00
W 98/324 5460-301-0001(9)         $73,000.00 99099A         $73,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $53,868.50
W         $73,000.00         $73,000.00         $49,002.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $127,000.00        $127,000.00        $102,871.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 01/15/1999 09/02/1998 06/11/1999  100.00%
Working Drawings 04/02/1999 08/12/1999 06/12/1999 12/22/2000   99.00%
Bid Period 10/15/1999 10/15/1999 12/23/2000 05/01/2001     0.00%
Construction 12/14/1999 09/14/2000 05/02/2001 02/25/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings are being reviewed for compliance with the proposed
appropriation.   SCHEDULE: Construction funding was moved from 1999/2000 to 2000/2001.
BUDGET: Final estimates are being revised to reflect the effects of construction
funding being delayed a year.



 
REAL ESTATE SERVICES DIVISION      Page: 284.0

PROJECT INFORMATION
 

UPGRADE CORRECTIONAL TREATMENT FACILITY
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: 103519

 
Estimated Project Cost: $1,964,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(10-5)         $70,000.00 98153A         $70,000.00
W 324/98 5460-301-0001(10-5)        $116,000.00 99256A        $116,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $70,000.00         $70,000.00         $69,763.56
W        $116,000.00        $116,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $186,000.00        $186,000.00         $69,763.56

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 03/16/1999 08/28/1998 10/07/1999  100.00%
Working Drawings 07/01/1999 12/27/1999 07/17/2000 04/23/2001     5.00%
Bid Period 05/03/2000 05/03/2000 04/24/2001 07/30/2001     0.00%
Construction 07/03/2000 07/02/2001 07/31/2001 07/30/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Design fees have been determined to make changes required for licensing.
Paperwork has been submitted to secure budget augmentation necessary to fund changes.
Consultant contract has been amended to remove NIC from Working Drawings phase of work.
PROJECT SCHEDULE:  No change.  BUDGET: Impact of construction cost changes resulting
from floor plan revisions required for licensing will be determined at start of WD
phase. OTHER PERTINENT INFORMATION: none.



 
REAL ESTATE SERVICES DIVISION      Page: 285.0

PROJECT INFORMATION
 

VISITOR'S SECURITY ENTRANCE/HALL DEWITT
 
 

Project Location: DEWITT NELSON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 103511

 
Estimated Project Cost: $2,926,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(5)         $97,000.00 98177A         $97,000.00
W 98/324 5460-301-0001(5)        $137,000.00 99075A        $137,000.00
C 50/99 5460-301-0660(1)     $2,692,000.00 *00255B     $2,299,555.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $96,111.00
W        $137,000.00        $137,000.00        $112,461.53
C     $2,692,000.00     $2,299,555.00                 $0.00

 
PROJECT     $2,926,000.00     $2,533,555.00        $208,572.53

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 01/05/1999 09/12/1998 05/14/1999  100.00%
Working Drawings 04/01/1999 08/15/1999 05/15/1999 05/02/2000  100.00%
Bid Period 10/15/1999 10/15/1999 05/03/2000 10/25/2000  100.00%
Construction 12/14/1999 07/14/2000 10/26/2000 09/07/2001     1.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction award has been made.  SCHEDULE:  On schedule.  BUDGET:
Construction bid came in $287,645.00 under the budget.
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PROJECT INFORMATION
 

VISITOR'S SECURITY ENTRANCE/VISITING HALL VENTURA
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 103518

 
Estimated Project Cost: $2,926,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(10)         $97,000.00 98179A         $97,000.00
W 98/324 5460-301-0001(10)        $137,000.00 99100A        $137,000.00
C 50/99 5460-301-0660(4)     $2,692,000.00 00254B     $2,379,355.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $96,941.07
W        $137,000.00        $137,000.00        $117,533.63
C     $2,692,000.00     $2,379,355.00           $7,000.00

 
PROJECT     $2,926,000.00     $2,613,355.00        $221,474.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 01/15/1999 09/02/1998 06/11/1999  100.00%
Working Drawings 04/02/1999 08/12/1999 06/12/1999 05/02/2000  100.00%
Bid Period 10/15/1999 10/15/1999 05/03/2000 10/17/2000  100.00%
Construction 12/14/1999 09/14/2000 10/18/2000 09/07/2001     5.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction has started.  SCHEDULE:  On schedule.  BUDGET:  Construction
bid came in $362,445.00 under budget.
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PROJECT INFORMATION
 

WARD SEPARATION PLAN - VENTURA
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 103520

 
Estimated Project Cost: $847,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(11)         $56,000.00 98180A         $56,000.00
W 98/324 5460-301-0001(11)         $72,000.00 99062A         $72,000.00
C 98/324 5460-301-0001(11)        $719,000.00 00029A        $494,502.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $56,000.00         $56,000.00         $55,733.08
W         $72,000.00         $72,000.00         $68,300.15
C        $719,000.00        $494,502.00        $187,464.15

 
PROJECT        $847,000.00        $622,502.00        $311,497.38

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 02/18/1999 09/02/1998 04/09/1999  100.00%
Working Drawings 03/29/1999 08/17/1999 04/10/1999 06/22/1999  100.00%
Bid Period 11/02/1999 11/02/1999 06/23/1999 03/29/2000  100.00%
Construction 12/28/1999 12/26/2000 03/30/2000 11/08/2000   85.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is progressing toward completion.  SCHEDULE:  Completion is
expected within the next month.  BUDGET: Construction came in $142,398.00 less than
estimated.
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PROJECT INFORMATION
 

WATER LINE REPLACEMENT
 
 

Project Location: PRESTON YOUTH  CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: ALONZO ARREOLA
Work Order Number: 103506

 
Estimated Project Cost: $2,299,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(4)        $332,000.00 98136A        $332,000.00
W 324/98 5460-301-0001(4)        $124,000.00 99097A        $124,000.00
C 52/2000 5460-301-0001(4)     $1,843,000.00 00265A     $1,637,850.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $332,000.00        $332,000.00        $314,146.30
W        $124,000.00        $124,000.00         $97,655.88
C     $1,843,000.00     $1,637,850.00                 $0.00

 
PROJECT     $2,299,000.00     $2,093,850.00        $411,802.18

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 06/11/1999 09/03/1998 06/11/1999  100.00%
Working Drawings 07/15/1999 11/05/1999 09/13/1999 07/18/2000  100.00%
Bid Period 01/11/2000 01/11/2000 07/19/2000 11/17/2000   90.00%
Construction 03/13/2000 12/12/2000 11/20/2000 07/17/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Contracts are being processed for construction contract.  SCHEDULE:
Contruction start date has been extended three weeks for contract review and processing.
BUDGET:  Project is within budget.
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PROJECT INFORMATION
 

CALIFORNIA SCHOOL FOR THE BLIND - FREMONT
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 106131

 
Estimated Project Cost: $2,109,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-301-0001         $95,000.00 *11229         $95,000.00
W 50/99 6110-301-0001        $146,000.00 99338A        $146,000.00
C 52/00 6110-301-0001(1)     $1,868,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,000.00         $95,000.00         $78,344.76
W        $146,000.00        $146,000.00        $100,732.45
C     $1,868,000.00                 $0.00                 $0.00

 
PROJECT     $2,109,000.00        $241,000.00        $179,077.21

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 01/14/2000 07/02/1999 01/13/2000  100.00%
Working Drawings 01/15/2000 10/11/2000 01/15/2000 10/11/2000   95.00%
Bid Period 10/12/2000 01/08/2001 10/12/2000 01/08/2001     0.00%
Construction 01/09/2001 11/30/2001 01/09/2001 11/30/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are 100% complete.  Plans have been approved by DSA &
CSFM.  SCHEDULE:  The project is not on schedule due to lenghty  DSA review process.
BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time."
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PROJECT INFORMATION
 

CALIFORNIA SCHOOL FOR THE DEAF - RIVERSIDE
 
 

Project Location: RIVERSIDE
Department: EDUCATION
Project Director: RICHARD LANG
Work Order Number: 106132

 
Estimated Project Cost: $6,173,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-301-0001 3        $254,000.00 *11230        $254,000.00
W 50/99 6110-301-0001 3        $347,000.00 00052A        $347,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $254,000.00        $254,000.00        $215,875.69
W        $347,000.00        $347,000.00         $41,960.47
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $601,000.00        $601,000.00        $257,836.16

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 04/14/2000 07/02/1999 04/13/2000  100.00%
Working Drawings 04/15/2000 12/14/2000 04/15/2000 01/12/2001   65.00%
Bid Period 12/15/2000 04/16/2001  -  -     0.00%
Construction 04/17/2001 04/17/2002  -  -     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS:  Working Drawings are progressing.  Site visit for utility investigation
and visual display demonstration October 3, 2000.  SCHEDULE:  The project schedule has
slipped four weeks.  95% WD review is now set for November 7, 2000.   BUDGET:  Project
is on budget.  OTHER PERTINENT INFORMATION:  The slip in schedule will not affect
funding or occupancy.
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PROJECT INFORMATION
 

FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 106292

 
Estimated Project Cost: $1,828,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-005-0001         ($1,234.00) 99229A         ($1,234.00)
P 50/99 6110-005-0001         $75,000.00 99229A         $75,000.00
W 50/99 6110-005-0001           $1,234.00 99229A           $1,234.00
W 50/99 6110-005-0001        $113,000.00 99229A        $113,000.00
C 50/99 6110-005-0001     $1,640,000.00 99229A     $1,640,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $73,766.00         $73,766.00         $42,446.36
W        $114,234.00        $114,234.00         $46,174.70
C     $1,640,000.00     $1,640,000.00                 $0.00

 
PROJECT     $1,828,000.00     $1,828,000.00         $88,621.06

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 05/30/2000 09/01/1999 05/03/2000  100.00%
Working Drawings 05/31/2000 08/30/2000 05/04/2000 09/26/2000   95.00%
Bid Period 08/31/2000 12/16/2000 09/27/2000 01/10/2001     0.00%
Construction 12/17/2000 09/26/2001 01/11/2001 09/26/2001     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS:  The project working drawings are 100%  complete.  Plans have been
approved by DSA & CSFM.  SCHEDULE:  The project is on schedule.  BUDGET:  Project is on
budget. OTHER PERTINENT INFORMATION:  This project is funded with "special repair"
monies and is not subject to PWB approval. 
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PROJECT INFORMATION
 

PUPIL PERSONNEL SERVICES
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 107825

 
Estimated Project Cost: $2,395,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 6110-301-0001(3)        $111,000.00 00207A        $111,000.00
W 52/00 6110-301-0001-(3)        $146,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $111,000.00        $111,000.00         $10,632.00
W        $146,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $257,000.00        $111,000.00         $10,632.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 06/15/2001 09/01/2000 06/15/2001   10.00%
Working Drawings 07/13/2001 04/19/2002 07/13/2001 04/19/2002     0.00%
Bid Period 04/19/2002 09/16/2002  -  -     0.00%
Construction 09/17/2002 09/22/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project kickoff held; Preliminary Plans proceeding.  SCHEDULE: The
project is on schedule.  BUDGET: The project is on budget.
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PROJECT INFORMATION
 

REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM
 
 

Project Location: CALIFORNIA SCHOOL FOR THE BLIND, FREMONT, CA
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: OPDM0784

 
Estimated Project Cost: $1,593,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 6110-005-001         ($4,450.00) 98289A         ($4,450.00)
P 162/96 6110-005-001        $137,000.00 98289A        $137,000.00
W 162/96 6110-005-001           $4,450.00 98289A           $4,450.00
W 50/99 6110-005-001        $137,000.00 99257A        $137,000.00
C 324/98 6110-005-0001        $245,000.00 00095A        $245,000.00
C 52/00 6110-005-001        $137,000.00 00122A        $137,000.00
C 50/99 6110-005-001        $242,434.00 00123A        $242,434.00
C 282/97 6110-005-001        $120,000.00 98042A        $120,000.00
C 282/97 6110-005-001        $120,000.00 98055A        $120,000.00
C 162/96 6110-005-001        $137,000.00 99035B        $137,000.00
C 162/96 6110-005-001         $80,000.00 FT96150A         $80,000.00
C 139/94 6110-005-001        $120,000.00 FT97067A        $120,000.00
C 162/96 6110-005-001        $120,000.00 FT97068A        $120,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $132,550.00        $132,550.00         $83,812.23
W        $141,450.00        $141,450.00         $13,808.50
C     $1,321,434.00     $1,321,434.00                 $0.00

 
PROJECT     $1,595,434.00     $1,595,434.00         $97,620.73

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/12/1999 08/06/2000 10/12/1999 04/24/2000  100.00%
Working Drawings 08/07/2000 11/15/2000 04/25/2000 10/13/2000   95.00%
Bid Period 11/16/2000 03/02/2001 10/16/2000 01/31/2001     0.00%
Construction 03/03/2001 10/28/2001 02/01/2001 09/10/2001     0.00%
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PROJECT INFORMATION
 

REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM
 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings are about 95% complete.  SCHEDULE:  The project remains on
schedule.  BUDGET:  Project is on budget. OTHER PERTINENT INFORMATION:  This project is
funded with "special repair" monies and is not subject to PWB approval.
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PROJECT INFORMATION
 

YOUNG CHILDREN'S HOUSING
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 107824

 
Estimated Project Cost: $428,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 6110-301-0001(2)         $32,000.00 00206A         $32,000.00
W 52/00 6110-301-0001(2)         $55,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $32,000.00         $32,000.00           $8,790.75
W         $55,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $32,000.00           $8,790.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 04/06/2001 09/01/2000 04/06/2001   10.00%
Working Drawings 05/04/2001 11/30/2001 05/04/2001 11/30/2001     0.00%
Bid Period 11/30/2001 04/29/2002  -  -     0.00%
Construction 04/30/2002 02/28/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project Kickoff held; Preliminary Plans proceeding.  SCHEDULE: The
project is on schedule.  BUDGET: Project is on budget.
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PROJECT INFORMATION
 

HASTINGS COLLEGE OF THE LAW-100 MCALLISTER
 
 

Project Location: SAN FRANCISCO
Department: HASTINGS COLLEGE OF THE LAW
Project Director: ROY TJEN-A-LOOI
Work Order Number: 107454

 
Estimated Project Cost: $145,000.00
Current Phase: -

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00 00097A         $85,000.00
S - -                 $0.00 00239A         $60,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00        $145,000.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00        $145,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 06/09/2000 11/01/2000 06/09/2000  -   10.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Patri Merker Architects was selected to do the study.  SCHEDULE: Project
on schedule and  to be completed in November.  BUDGET: Project is on budget.  OTHER
PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

 HASTINGS COLLEGE OF THE LAW-200 MCALLISTER
 
 

Project Location: SAN FRANCISCO
Department: HASTINGS COLLEGE OF THE LAW
Project Director: ROY TJEN-A-LOOI
Work Order Number: 107455

 
Estimated Project Cost: $130,000.00
Current Phase: -

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00 00093A         $65,000.00
S - -                 $0.00 00238A         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00        $130,000.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00        $130,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 06/09/2000 11/01/2000 06/09/2000  -   10.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Smith Group was selected to do the study.  SCHEDULE: Project is on
schedule and to be completed in November.  BUDGET: Project is on budget.  OTHER
PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

DORRIS AGRICULTURAL INSPECTION STATION RELOCATION
 
 

Project Location: DORRIS
Department: FOOD AND AGRICULTURE
Project Director: JAMES CHAMBERS
Work Order Number: 107802

 
Estimated Project Cost: $7,532,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 8570-301-0042(1)        $425,000.00 00234A        $425,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $425,000.00        $425,000.00         $37,856.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $425,000.00        $425,000.00         $37,856.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/2000 08/03/2001  -  -   10.00%
Preliminary Plans 06/18/2001 02/22/2002  -  -     0.00%
Working Drawings 02/25/2002 03/28/2003  -  -     0.00%
Bid Period 03/31/2003 08/11/2003  -  -     0.00%
Construction 08/12/2003 03/17/2005  -  -     0.00%

 
 

Current Comments
 
 

-First Site acquisition trip scheduled for 10/12/2000.
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PROJECT INFORMATION
 

MEADOWVIEW MASTER PLAN
 
 

Project Location: SACRAMENTO
Department: FOOD AND AGRICULTURE
Project Director: LEIGH GEHRIG
Work Order Number: 103956

 
Estimated Project Cost: $77,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/1998 8570-001-001         $77,000.00 98291A         $77,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $77,000.00         $77,000.00         $76,917.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $77,000.00         $77,000.00         $76,917.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 12/23/1998 10/05/1999 12/23/1998 10/05/1999  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project is complete.  Finish was delayed: PSB submitted draft Final
Report in June 1999 but did not finalize Report until October 1999.
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PROJECT INFORMATION
 

RELOCATE TRUCKEE AGRICULTURE INSPECTION 
 
 

Project Location: TRUCKEE
Department: FOOD AND AGRICULTURE
Project Director: DAVE EDWARDS
Work Order Number: 102785

 
Estimated Project Cost: $12,395,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 8570-301-0001        $439,000.00 98183A        $439,000.00
P 324/98 8570-301-0001        $237,000.00 98183A        $237,000.00
W 52/00 8570-301-0042        $153,000.00
W 52/00 8570-301-0001        $380,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $439,000.00        $439,000.00         $27,880.00
P        $237,000.00        $237,000.00         $47,859.50
W        $533,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,209,000.00        $676,000.00         $75,739.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/26/1998 09/15/1999 08/26/1998 02/15/2000  100.00%
Preliminary Plans 12/15/1998 09/15/1999 12/15/1998 09/08/2000  100.00%
Working Drawings 02/15/2000 10/15/2000 09/11/2000 08/15/2001     0.00%
Bid Period 02/15/2001 02/15/2001  -  -     0.00%
Construction 06/15/2001 08/07/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Site acquisition is completed.  Preliminary Plans are 100% complete.
SCHEDULE:  CEQA document amendment delayed transfer of WD funding by 2 months. BUDGET:
Project budget has been increased to incorporate Caltrans requirements.  OTHER PERTINENT
INFORMATION: None
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PROJECT INFORMATION
 

 RELOCATION:  YERMO AG INSPECTION STATION
 
 

Project Location: YERMO, CALIFORNIA
Department: FOOD AND AGRICULTURE
Project Director: DAVE EDWARDS
Work Order Number: 107079

 
Estimated Project Cost: $10,108,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S CH 50/99 8570-301-0001        $108,000.00 00037A        $108,000.00
P CH 50/99 8570-301-0001        $414,000.00 00037A        $414,000.00
W CH 52/00 8570-301-0001        $780,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $108,000.00        $108,000.00         $12,488.00
P        $414,000.00        $414,000.00           $7,883.45
W        $780,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,302,000.00        $522,000.00         $20,371.45

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/15/1999 06/27/2001 07/15/1999 06/27/2001  100.00%
Preliminary Plans 07/15/1999 06/26/2000 07/15/1999 06/26/2000  100.00%
Working Drawings 04/04/2001 02/28/2002  -  -     0.00%
Bid Period 05/03/2002 05/03/2002  -  -     0.00%
Construction 07/08/2002 08/29/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PP's are completed and being reviewed.  SCHEDULE: Project is on schedule.
BUDGET:  Project is maintaining within budget.  OTHER PERTINENT INFORMATION:  PWB
scheduled for April 2001.
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PROJECT INFORMATION
 

ARMORY
 
 

Project Location: LOS ANGELES
Department: MILITARY
Project Director: JOHN HENRIKSON
Work Order Number: OPDM0618

 
Estimated Project Cost: $20,932,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 303/95 8940-301-001(2)         $60,000.00 95075A         $60,000.00
P 303/95 8940-301-001(2)        $677,000.00 95075A        $677,000.00
P 303/95 8940-301-001(2)        $263,000.00 96010A        $263,000.00
P 162/96 8940-301-001(2)     $5,405,000.00 98012A     $5,405,000.00
W 282/97 8940-301-0890(2)        $140,000.00
W 282/97 8940-301-001(2)        $430,000.00
C 324/98 8940-301-0890(1)     $7,330,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $59,930.00
P     $6,345,000.00     $6,345,000.00     $5,178,029.35
W        $570,000.00                 $0.00                 $0.00
C     $7,330,000.00                 $0.00                 $0.00

 
PROJECT   $14,305,000.00     $6,405,000.00     $5,237,959.35

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/11/1995 07/01/1997 10/11/1995 06/30/1997  100.00%
Preliminary Plans 02/01/1996 02/01/1998 02/01/1996 05/01/1998  100.00%
Working Drawings 05/11/1998 12/23/1998  -  -     0.00%
Bid Period 02/18/1999 02/18/1999  -  -     0.00%
Construction 03/12/1999 06/22/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Waiting on Federal approval to proceed to working drawing phase.
Federal funding may not be available until 2003.  Project is on hold. SCHEDULE:  A
revised schedule will be prepared after Federal funding is approved.  BUDGET:  Project
was within budget.  The construction budget has not been updated since May, 1998.
OTHER:  N/A
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PROJECT INFORMATION
 

COMBAT PISTOL QUALIFICATION COURSE
 
 

Project Location: SAN LUIS OBISPO
Department: MILITARY
Project Director: GLENN HEZMALHALCH
Work Order Number: 107804

 
Estimated Project Cost: $2,654,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/11/2000 10/19/2001 12/11/2000 10/19/2001     0.00%
Working Drawings 12/19/2001 07/22/2002  -  -     0.00%
Bid Period 07/22/2002 10/15/2002  -  -     0.00%
Construction 10/15/2002 08/18/2003  -  -     0.00%

 
 

Current Comments
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PROJECT INFORMATION
 

CONSOLIDATED DINING FACILITY
 
 

Project Location: CAMP SAN LUIS OBISPO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: OPDM0642

 
Estimated Project Cost: $4,899,300.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8940-301-001(1) 70.10.010        $223,000.00 96048A        $223,000.00
P - TRANS LETTER         $59,500.00 LETTER         $59,500.00
W 324/98 8940-301-0001(1)        $198,000.00 99051A        $198,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $282,500.00        $282,500.00        $211,409.10
W        $198,000.00        $198,000.00        $140,620.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $480,500.00        $480,500.00        $352,029.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/18/1996 07/30/1997 04/18/1997 01/29/1999  100.00%
Working Drawings 01/03/1998 10/01/1998 12/01/1999 09/01/2001   65.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA process continues.  PP approval by PWB is not required.  State
funds were available to start 65% Working Drawings (WD). The 65% WD Submittal is
complete. Federal funds were not available within the Fed. 99/2000 Budget for the
remainder of the WD's and construction.  SCHEDULE: This project has gone on hold since
the completion of the 65% WD's.  Duration of WD's is contingent on undetermined Military
review time and possible Federal appropriation in the October 2000/2001 Budget. If
appropriated, Federal funds would be available approximately January, 2001.  An
"Original Start and Complete" date for the Working Drawings were never established.
BUDGET: The project is over budget and is contingent on escalation due to undetermined
delays and RWQCB requirements.  OTHER PERTINENT INFORMATION:  The RWQCB is requiring



unreasonable additional soil testing and remediation requirements in excedence to what
was anticipated.  An effort to appeal their determination is underway.
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PROJECT INFORMATION
 

FLS ORGANIZATIONAL MAINTENANCE SHOP
 
 

Project Location: RIVERSIDE
Department: MILITARY
Project Director: MERLE MCDANEL
Work Order Number: 106894

 
Estimated Project Cost: $4,439,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 70-10-010(1)        $282,000.00 00065A        $282,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $282,000.00        $282,000.00         $11,604.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $282,000.00        $282,000.00         $11,604.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 04/03/2000 11/10/2000 04/03/2000 03/01/2001   10.00%
Working Drawings 05/01/2001 10/02/2001  -  -     0.00%
Bid Period 03/01/2002 07/01/2002  -  -     0.00%
Construction 07/01/2002 05/01/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Currently completing consultant contracts. SCHEDULE: The project delayed
so Agency could participate in A/E selection. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

FLS ORGANIZATIONAL MAINTENANCE SHOP
 
 

Project Location: SAN FRANCISCO
Department: MILITARY
Project Director: MERLE MCDANEL
Work Order Number: 106896

 
Estimated Project Cost: $3,412,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 70-10-010        $242,000.00 00059A        $242,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $242,000.00        $242,000.00         $12,402.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $242,000.00        $242,000.00         $12,402.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 04/03/2000 11/10/2000 04/03/2000 03/15/2001   10.00%
Working Drawings 05/11/2001 10/12/2001  -  -     0.00%
Bid Period 02/12/2002 06/15/2002  -  -     0.00%
Construction 06/15/2002 04/15/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Currently completing consulant contracts. SCHEDULE: The project delayed so
Agency could participate in A/E selection. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: There are no other significant issues at this time.
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PROJECT INFORMATION
 

MODIFIED RECORD FIRING RANGE CAMP SLO
 
 

Project Location: SAN LUIS OBISPO
Department: MILITARY
Project Director: GLENN HEZMALHALCH
Work Order Number: 107803

 
Estimated Project Cost: $3,508,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/11/2000 10/19/2001 12/11/2000 10/19/2001     0.00%
Working Drawings 10/19/2001 07/22/2002  -  -     0.00%
Bid Period 07/22/2002 10/15/2002  -  -     0.00%
Construction 10/15/2002 08/19/2003  -  -     0.00%

 
 

Current Comments
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PROJECT INFORMATION
 

OMS INGLEWOOD
 
 

Project Location: INGLEWOOD
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 103783

 
Estimated Project Cost: $2,616,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001(1)        $143,000.00 98268A        $143,000.00
W 324/98 8940-301-0001(1)         $49,000.00 98268A         $49,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $143,000.00        $143,000.00        $130,565.50
W         $49,000.00         $49,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $192,000.00        $192,000.00        $130,565.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/09/1998 09/17/1999 07/28/1999 05/31/2000  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA process is in progress.  The PP drawings, specifications and
cost estimate have been completed by PSB.  The Military has informed us that Federal
funds will not be available within the Federal 99/2000 Budget Act for working drawings
and construction. SCHEDULE: This project has gone on hold since the completion of the
PP's.  Duration of the WD's is contingent upon undetermined Military review time of the
PP & WD interim and final submittals and the possible Federal appropriation in the
October 2000/2001 Budget Act.  If appropriated, Federal funds would be available
approximately January, 2001.  BUDGET: The project is within budget, contingent on
escalation costs due to undetermined delays.  OTHER PERTINENT INFORMATION:  There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

OMS ONTARIO
 
 

Project Location: ONTARIO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 103784

 
Estimated Project Cost: $2,698,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001(1)        $147,000.00 98269A        $147,000.00
W 324/98 8940-301-0001(1)         $51,000.00 98269A         $51,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $147,000.00        $147,000.00        $140,304.55
W         $51,000.00         $51,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $198,000.00        $198,000.00        $140,304.55

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/09/1998 09/17/1999 07/28/1999 05/31/2000  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA process is in progress.  The PP drawings, specifications and
cost estimate have been completed by PSB. The Military has informed us that Federal
funds will not be available within the Federal 99/2000 Budget Act for working drawings
and construction.  SCHEDULE: This project has gone on hold since the completion of the
PP's  Duration of WD's is contingent upon undetermined Military review time of the PP &
WD interim and final submittals and the possible Federal appropriation in the October
2000/2001 Budget Act.  If appropriated, Federal funds would be available approximately
January, 2001.  BUDGET: The project is within budget, contingent on escalation costs due
to undetermined delays.  OTHER PERTINENT INFORMATION:  There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

ORGANIZATIONAL MAINT. SHOP MODS. & ADD.
 
 

Project Location: SAN DIEGO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: OPDM0641

 
Estimated Project Cost: $3,960,700.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8940-301-001 70.10.010         $56,000.00 96047A         $56,000.00
P - Letter           $9,500.00 Letter           $9,500.00
P - Letter        $144,000.00 Letter        $144,000.00
W 324/98 8940-301-0001(1)         $83,000.00 98280A         $83,000.00
W - Letter         ($9,500.00) Letter         ($9,500.00)
C 324/98 8940-301-000(1)        $260,000.00 99121A        $260,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $209,500.00        $209,500.00        $203,594.00
W         $73,500.00         $73,500.00                 $0.00
C        $260,000.00        $260,000.00           $2,880.00

 
PROJECT        $543,000.00        $543,000.00        $206,474.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/09/1998 09/17/1999 07/28/1999 05/31/2000  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans (PP) are complete.  The CEQA process continues.  PP
approval by PWB is not required.  The start of Working Drawings (WD's) is unknown.
There were not any additional State funds allocated for WD's. The Military has informed
us that Federal funds will not be available within the Federal 99/2000 Budget Act for
the WD's and construction. SCHEDULE: Duration of WD's is contingent on undetermined
Military review time of WD interim and final submittals and the possible Federal
appropriation in the October 2000/2001 Budget Act.  If appropriated, Federal funds would
be available approximately January 2001.  BUDGET: Military has approved the A/E PP



construction cost estimate.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

ORGANIZATIONAL MAINTENANCE SHOP MODS.
 
 

Project Location: CAMP SAN LUIS OBISPO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: OPDM0643

 
Estimated Project Cost: $3,097,500.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8904-301-001(1)         $95,000.00 96045A         $95,000.00
P - TRANSLETTER        $125,500.00 LETTER        $125,500.00
W 324/98 8904-301-001(1)         $95,000.00 99052A         $95,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $220,500.00        $220,500.00        $149,977.00
W         $95,000.00         $95,000.00         $59,144.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $315,500.00        $315,500.00        $209,121.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1996 04/01/1997 04/18/1997 01/29/1999  100.00%
Working Drawings 05/01/1997 10/01/1997 12/01/1999 09/01/2001   65.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans (PP) are complete.  The CEQA process continues.  PP
approval by PWB is not required.  State funds were available for 65% Working Drawings
(WD).  The 65% WD submittal is complete. The Military informed us that Federal funds
will not be available within the Federal 99/2000 Budget Act for the remainder of the
WD's and construction.  SCHEDULE: This project has gone on hold since the the completion
of the 65% WD's.  Duration of the WD's is contingent upon undetermined Military review
time of WD interim and final submittals and possible Federal appropriation in the
October 2000/2001 Budget Act.  If appropriated., Federal funds would be available
approximately January 2001.  An "Original Start and Complete" date for the Working
Drawings were never established.  BUDGET:  This project is within budget, contingent on



escalation costs due to undetermined delays.  OTHER PERTINENT INFORMATION:  There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

ASSISTED LIVING SPACE MODIFICATIONS - BARSTOW
 
 

Project Location: BARSTOW
Department: VETERANS AFFAIRS
Project Director: MERLE MCDANEL
Work Order Number: 107806

 
Estimated Project Cost: $494,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/2000 12/08/2000 07/03/2000 12/08/2000     0.00%
Working Drawings 12/11/2000 05/09/2001 12/11/2000 05/09/2001     0.00%
Bid Period 05/09/2001 08/09/2001 05/09/2001 08/09/2001     0.00%
Construction 08/09/2001 10/08/2002 08/09/2001 10/08/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  New project. No comments at this time.
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PROJECT INFORMATION
 

HOSPITAL EMERGENCY NOTIFICATION SYSTEM
 
 

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: DON HANSEN
Work Order Number: 107805

 
Estimated Project Cost: $764,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 8960-301-0001(16)         $41,000.00 00214A         $41,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $41,000.00         $41,000.00           $3,864.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $41,000.00         $41,000.00           $3,864.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/20/2000 03/08/2001 08/28/2000 03/08/2001     0.00%
Working Drawings 07/02/2001 12/13/2001 07/02/2001 12/13/2001     0.00%
Bid Period 12/14/2001 05/17/2002 12/14/2001 05/17/2002     0.00%
Construction 05/17/2002 05/20/2003 05/17/2002 05/20/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Advertisement for A/E services published and Statement of Qualifications
due back on October 11, 2000.   SCHEDULE:  The project is on schedule despite getting a
late start.  The Preliminary Plans phase will be compressed to meet the March appoval
date for Preliminay Plans. BUDGET:  The project is within budget.  OTHER PERTINENT
INFORMATION:  There are no other significant project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 313.0

PROJECT INFORMATION
 

LINCOLN THEATER RENOVATION
 
 

Project Location: VETERANS HOME OF CALIFORNIA - YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: TOM SCHANBERGER
Work Order Number: OPDM0805

 
Estimated Project Cost: $12,262,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -        $190,000.00 98126A        $190,000.00
P 324/98 8960-301-0001         $18,000.00 99076A         $18,000.00
P - -        $160,000.00 99207A        $160,000.00
P - -      ($485,000.00) 99302A      ($485,000.00)
P - -        $598,000.00 99302A        $598,000.00
C 50/99 8960-490-0001        $232,000.00 00008A        $232,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $481,000.00        $481,000.00        $376,866.85
W                 $0.00                 $0.00           $2,100.00
C        $232,000.00        $232,000.00                 $0.00

 
PROJECT        $713,000.00        $713,000.00        $378,966.85

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 11/15/1998 07/01/1998 08/15/1999  100.00%
Working Drawings 03/01/1999 01/31/2000 08/16/1999 04/24/2000  100.00%
Bid Period 02/15/2000 03/15/2000  -  -     0.00%
Construction 05/01/2000 08/31/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The Second Amendment to the Construction Management Agreement and an
Escrow Agreement were submitted to the Friends of the Lincoln Theater (FLT) for their
approval. This is required before the project proceeds to bid.  SCHEDULE: The FLT has
requested a postponement to the start of construction until April/May.  BUDGET: The
budget, which is primarily private funds, is being raised by the FLT. These funds are
required prior to bidding.  OTHER PERTINENT INFORMATION:  Project is funded mostly by
the FLT under a lease agreement with the Department of Veterans Affairs and the



Department of General Services.  Under the agreement, the State will pay for a specified
amounts for seismic upgrade, hazardous material abatement and HVAC systems.  
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PROJECT INFORMATION
 

NORTHERN CALIFORNIA VETERANS CEMETERY
 
 

Project Location: SHASTA COUNTY
Department: VETERANS AFFAIRS
Project Director: LARRY LBROWN
Work Order Number: 106744

 
Estimated Project Cost: $6,000,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 604/99 SB 4                 $0.00 00069A           $5,000.00
S 604/99 SB 4         $70,000.00 99319A         $30,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $70,000.00         $35,000.00         $24,733.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $70,000.00         $35,000.00         $24,733.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 12/14/1999 01/31/2000 12/14/1999 10/02/2000   99.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Budget package is complete.  SCHEDULE: Project is due to advertise for
design consultants in December, 2000.  BUDGET: Project is on budget.  OTHER PERTINENT
INFORMATION: This project is funded by Senate Bill No. 4.
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PROJECT INFORMATION
 

VETERANS HOME OF CALIF. - CHULA VISTA 
 
 

Project Location: CHULA VISTA
Department: VETERANS AFFAIRS
Project Director: ANDRE ARNOLD
Work Order Number: OPDM0711

 
Estimated Project Cost: $35,789,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W Ch335/96 -   $12,000,000.00 97006B     $1,351,100.00
C - -                 $0.00 00056B        $559,000.00
C - -                 $0.00
C Ch335/96 -                 $0.00 97192B   $10,123,900.00
C Ch335/96 FedFunds   $22,621,950.00 99026B   $22,621,950.00
C Ch335/96 -        $986,000.00 99026B        $364,050.00
C - -                 $0.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W   $12,000,000.00     $1,351,100.00     $1,989,458.00
C   $23,607,950.00   $33,668,900.00   $31,275,950.92

 
PROJECT   $35,607,950.00   $35,020,000.00   $33,265,408.92

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -  100.00%
Working Drawings 03/13/1996 12/15/1997 02/15/1997 09/17/1997  100.00%
Bid Period 09/02/1997 09/15/1997 09/17/1997 11/13/1997  100.00%
Construction 04/15/1998 09/15/1999 04/27/1998 05/30/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: General construction is approximately 100% complete. Re-inspection of
remedial punch list items and activities continuing. SCHEDULE: The project acheived
substantial completion for occupancy as scheduled.  BUDGET: Project completed within
approved funding. OTHER PERTINENT INFORMATION: Project close-out procedures are
concluding. This project will be deleted from next report.
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PROJECT INFORMATION
 

VETS HOME CEMETERY RESTORATION
 
 

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: GLENN HEZMALHALCH
Work Order Number: 107733

 
Estimated Project Cost: $1,399,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/2000 12/08/2000 07/03/2000 12/08/2000     0.00%
Working Drawings 12/08/2000 05/16/2001 12/08/2000 05/16/2001     0.00%
Bid Period 05/16/2001 09/17/2001 05/16/2001 09/17/2001     0.00%
Construction 09/17/2001 09/17/2002 09/17/2001 09/17/2002     0.00%

 
 

Current Comments
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PROJECT INFORMATION
 

YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL
 
 

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: ROBERT UVALLE
Work Order Number: 106149

 
Estimated Project Cost: $1,940,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 8960-301-001(3)        $122,000.00 99214A        $122,000.00
W 1999/50 8960-301-001(3)        $130,000.00 99308A        $130,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $122,000.00        $122,000.00         $97,748.50
W        $130,000.00        $130,000.00         $79,158.30
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $252,000.00        $252,000.00        $176,906.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 12/10/1999 07/02/1999 12/10/1999  100.00%
Working Drawings 12/17/1999 06/01/2000 12/17/1999 10/06/2000   98.00%
Bid Period 06/02/2000 10/02/2000  -  -     0.00%
Construction 10/03/2000 08/23/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings in progress @ 98%, Governing Agency review,
specifications outstanding. Did not receive funding in 2000 budget, therefore, project
will be on hold upon completion of working drawings.   SCHEDULE: Project schedule to be
reset to reflect 2001budget funding.  BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: There are no project issues at this time.
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PROJECT INFORMATION
 

JEFFERSON HALL REHAB (SECTION L)
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: ROBERT UVALLE
Work Order Number: 106148

 
Estimated Project Cost: $3,343,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 8960-301-001(1)        $170,000.00 99215A        $170,000.00
W 1999/50 8960-301-001(1)        $227,000.00 99333A        $227,000.00
C 2000/52 8960-301-001(.5)     $2,994,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $170,000.00        $170,000.00        $140,313.00
W        $227,000.00        $227,000.00        $136,891.10
C     $2,994,000.00                 $0.00                 $0.00

 
PROJECT     $3,391,000.00        $397,000.00        $277,204.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 12/10/1999 07/02/1999 12/10/1999  100.00%
Working Drawings 12/17/1999 06/10/2000 01/17/2000 10/10/2000   99.00%
Bid Period 06/11/2000 10/02/2000  -  -     0.00%
Construction 10/06/2000 10/12/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings in progress @ 99%. Final review comments received from
SMF and Access compliance 9/11/2000  SCHEDULE: WD current schedule extended due to
extended review time from SMF and Access compliance BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: There are no other issues at this time.
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PROJECT INFORMATION
 

LAUNDRY BUILDING RENOVATION
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: ROBERT UVALLE
Work Order Number: 106183

 
Estimated Project Cost: $1,773,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 8960-301-001(2)         $87,000.00 99216A         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,000.00         $87,000.00         $75,438.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $87,000.00         $75,438.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/01/1999 03/10/2000 10/01/1999 03/10/2000  100.00%
Working Drawings 03/11/2000 09/30/2000  -  -     0.00%
Bid Period 10/01/2000 01/01/2001  -  -     0.00%
Construction 01/02/2001 01/10/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans completed and approved by PWB. Working Drawings did not
receive 2000 budget approval. SCHEDULE: The current start for Working Drawings is to be
reset based on pending 2001 budget approval.  BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: There are no significant project issues at this time.
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PROJECT INFORMATION
 

RECTOR RESERVOIR
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: DALE PRAWALSKY
Work Order Number: 102817

 
Estimated Project Cost: $4,470,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

P 324/98 8960-301-0001(3)        $245,000.00 98229A        $245,000.00
W 324/98 8960-301-0001(3)        $266,000.00 99056A        $266,000.00
C 324/98 8960-301-0001(3)        $230,617.00 99278A        $230,617.00
C 324/98 8960-301-0001(3)     $3,959,000.00 99279A     $3,959,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00              $640.00
P        $245,000.00        $245,000.00        $234,065.00
W        $266,000.00        $266,000.00        $182,600.00
C     $4,189,617.00     $4,189,617.00     $2,153,969.83

 
PROJECT     $4,700,617.00     $4,700,617.00     $2,571,274.83

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/17/1998 03/11/1999 02/15/1999 04/09/1999  100.00%
Working Drawings 03/12/1999 05/19/1999 04/09/1999 06/28/1999  100.00%
Bid Period 07/08/1999 07/08/1999 06/28/1999 10/18/1999  100.00%
Construction 08/27/1999 08/25/2000 12/06/1999 12/06/2000   45.00%

 
 

Current Comments
 
 

PROJECT STATUS: Treatment Plant is 82% complete. Storage tank is 100% complete. SCHEDULE:
Project is on schedule.  BUDGET: Project is with in budget.  OTHER PERTINENT
INFORMATION: None
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JUSTICE
 

1.0 1300 I STREET RENOVATIONS 107738
2.0 HAWKINS DATA CENTER HALON REPLACEMENT 107726
3.0 PARKING LOT IMPROVEMENTS 701JSD

 
FRANCHISE TAX BOARD

 
4.0 SECURITY IMPROVEMENTS 106172
5.0 SECURITY IMPROVEMENTS 106173

 
GENERAL SERVICES

 
6.0 1 INMATE HOUSING 505SPS
7.0 5 INMATE HOUSING 506SPS
8.0 ARMORY 601SPS
9.0 ARMORY STRUCTURAL RETROFIT 711SPS
10.0 BLDG. 22 106779
11.0 BLDGS. B, D, L, Q 106775
12.0 CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT 713SPS
13.0 DINING ROOM #2/BUILDING 6 504SPS
14.0 DINING ROOM 1, BUILDING 15 613SPS
15.0 EDD BUILDING STRUCT'L RETROFIT 530SPS
16.0 GYM, VOC ED, WING V STRUCTURAL RETROFIT 709SPS
17.0 KITCHEN & DINING 106778
18.0 MEADOWVIEW ARMORY STRUCTURAL RETROFIT 707SPS
19.0 NEUMILLER INFIRMARY 705SPS
20.0 NORTH BLOCK STRUCTURAL RETROFIT 706SPS
21.0 OFFICER AND GUARDS STRUCTURAL RETROFIT 708SPS
22.0 REL. MICROWAVE TOWER (PKG. #1) 51401SPS
23.0 REL. MICROWAVE TOWERS (PKG #3) 51403SPS
24.0 REL. MICROWAVE TOWERS (PKG. #2) 51402SPS
25.0 RELOCATE COMM MICROWAVE CENTER 514SPS
26.0 SEISMIC RETROFIT, WING Q 106791
27.0 SOUTH BLOCK 606SPS
28.0 SPACE FRAME ROOF 107729
29.0 STRUCTURAL  RETROFIT, HOSPITAL Q 107813
30.0 STRUCTURAL RETROFIT OFFICE BLDG 603SPS
31.0 STRUCTURAL RETROFIT- BUILDING A, ADMINISTRATION 107811
32.0 STRUCTURAL RETROFIT- DORMITORY E1, E2, E3, E4 107814
33.0 STRUCTURAL RETROFIT-PORTER ADMIN.  BLDG. 106780
34.0 TENANT IMPROVEMENTS 107728
35.0 VAN WESTON HALL STRUCTURAL RETROFIT 712SPS
36.0 WEST BLOCK 609SPS
37.0 WING L, WING R STRUCTURAL RETROFIT 710SPS

 
TRANSPORTATION

 
38.0 FIRE & LIFE SAFETY IMPVTS, PHASE 2 405BHO
39.0 SEISMIC RETROFIT 106171
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40.0 SEISMIC RETROFIT 106781
41.0 SEISMIC RETROFIT, ANNEX  I & II 107816

 
FISH AND GAME

 
42.0 MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT 107730

 
DEPT OF BOATING AND WATERWAYS

 
43.0 BOAT INSTRUCTION & SAFETY CENTER 106174
44.0 BOAT INSTRUCTION & SAFETY CTR 602DBW
45.0 BOAT LAUNCHING FACILITIES 601DBW
46.0 BOAT LAUNCHING FACILITY 701DBW
47.0 NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER 102781
48.0 SPILLWAY BOAT LAUNCHING FACILITY 704DBW

 
CORRECTIONS

 
49.0 CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL 107731
50.0 RENOVATE BRANCH WIRING, MAINT. SHOP 107030

 
YOUTH AUTHORITY

 
51.0 LIVING UNIT DOORS-UNIT 1 AND 3 704YTS
52.0 NEW INFIRMARY 502YPS
53.0 PERIMETER SECURITY FENCING 501YPI

 
CALIFORNIA STATE LIBRARY

 
54.0 SUTRO LIBRARY, INTERIM MEASURES 107732

 
FOOD AND AGRICULTURE

 
55.0 AGRICULTURAL INSPECTION STATION 301AIS

 
MILITARY

 
56.0 SECURITY LIGHTING 102802
57.0 SECURITY LIGHTING 102803
58.0 SECURITY LIGHTING 102804
59.0 SECURITY LIGHTING 102805
60.0 SECURITY LIGHTING 102807
61.0 SECURITY LIGHTING 102808
62.0 SECURITY LIGHTING 103302
63.0 SECURITY LIGHTING 102801
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PROJECT INFORMATION
 

1300 I STREET RENOVATIONS
 
 

Project Location: SACRAMENTO
Department: JUSTICE
Project Director: GLORIA TEAGUE
Work Order Number: 107738

 
Estimated Project Cost: $649,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0820-301-0004         $19,000.00 -         $19,000.00
W 52/00 0820-301-0004         $35,000.00
C 52/00 0820-301-0004        $595,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $19,000.00         $19,000.00           $7,335.00
W         $35,000.00                 $0.00                 $0.00
C        $595,000.00                 $0.00                 $0.00

 
PROJECT        $649,000.00         $19,000.00           $7,335.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/31/2000 11/10/2000  -  -   60.00%
Working Drawings 11/27/2000 04/13/2001  -  -     0.00%
Bid Period 04/16/2001 08/17/2001  -  -     0.00%
Construction 08/20/2001 02/01/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are in progress and are approximately 60% complete.
A site visit was conducted on 9/20/00. SCHEDULE: The project is on schedule. BUDGET: The
project is within budget. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

HAWKINS DATA CENTER HALON REPLACEMENT
 
 

Project Location: SACRAMENTO
Department: JUSTICE
Project Director: ALEX HARP
Work Order Number: 107726

 
Estimated Project Cost: $100,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0820-301-0001         $43,000.00 -         $43,000.00
W 52/00 0820-301-0001         $57,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $43,000.00         $43,000.00           $1,302.00
W         $57,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00         $43,000.00           $1,302.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/25/2000 12/01/2000  -  -     2.00%
Working Drawings 02/12/2001 05/04/2001  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are in progress. SCHEDULE: The project is on
schedule. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are
no other significant project issues at this time.
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PROJECT INFORMATION
 

PARKING LOT IMPROVEMENTS
 
 

Project Location: SACRAMENTO
Department: JUSTICE
Project Director: DENNIS CORELIS
Work Order Number: 701JSD

 
Estimated Project Cost: $313,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0820-301-0001           $3,000.00 -           $3,000.00
W 52/00 0820-301-0001         $28,000.00 -         $28,000.00
C 52/00 0820-301-0001        $282,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $3,000.00           $3,000.00           $3,000.00
W         $28,000.00         $28,000.00         $28,000.00
C        $282,000.00                 $0.00                 $0.00

 
PROJECT        $313,000.00         $31,000.00         $31,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/17/2000 08/25/2000  -  -  100.00%
Bid Period 10/26/2000 10/26/2000  -  -     0.00%
Construction 01/18/2001 07/04/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The working drawings are complete, and the bid opening is scheduled for
10/26/00.  SCHEDULE: The project is on schedule. BUDGET:  The initial project funding
was provided by a grant from the California Integrated Waste Management Board ($198,
885).  The 2000 Budget Act provided Capital Outlay funds in the amount of $313,000 (total
estimated project cost). The project is within budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: STOCKTON
Department: FRANCHISE TAX BOARD
Project Director: TOM WELLS
Work Order Number: 106172

 
Estimated Project Cost: $247,900.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001         $28,000.00 -         $28,000.00
W 50/99 1760-301-0001         $39,000.00 -         $39,000.00
C 50/99 1760-301-0001        $209,000.00 -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $28,000.00         $28,000.00         $28,000.00
W         $39,000.00         $39,000.00         $39,000.00
C        $209,000.00                 $0.00                 $0.00

 
PROJECT        $276,000.00         $67,000.00         $95,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 11/30/1999 01/03/2000 03/20/2000  100.00%
Working Drawings 02/01/2000 05/29/2000 04/18/2000 06/20/2000  100.00%
Bid Period 06/21/2000 11/01/2000 06/21/2000 12/08/2000   90.00%
Construction 11/01/2000 03/02/2001 12/11/2000 02/28/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project has been filed for bids, and the bid opening is scheduled for
10/11/00.  SCHEDULE: The project is on schedule. BUDGET: The revised total estimated
project cost based on the scope reduction is $247,900. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: LOS ANGELES
Department: FRANCHISE TAX BOARD
Project Director: TOM WELLS
Work Order Number: 106173

 
Estimated Project Cost: $207,300.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1730-301-0001         $30,000.00 -         $31,000.00
W 50/99 1730-301-0001         $45,000.00 -         $34,500.00
C 50/99 1730-301-0001        $363,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $30,000.00         $31,000.00         $31,000.00
W         $45,000.00         $34,500.00         $34,500.00
C        $363,000.00                 $0.00                 $0.00

 
PROJECT        $438,000.00         $65,500.00         $96,500.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 11/30/1999 11/01/1999 03/20/2000  100.00%
Working Drawings 02/01/2000 06/30/2000 04/18/2000 06/21/2000  100.00%
Bid Period 06/21/2000 11/01/2000 06/21/2000 12/15/2000     0.00%
Construction 11/01/2000 03/02/2001 12/18/2000 02/28/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project has been filed for bids, and the bid opening is scheduled for
10/18/00. SCHEDULE: The project is on schedule. BUDGET: The revised total estimated
project cost based on the scope reduction is $207,300. OTHER PERTINENT INFORMATION: A
site visit took place on 9/14/99. RESD determined that the proposed project
(installation of a bank of security windows) has already been accomplished by the
facility. The project will consist of completing the remaining 10% of work not already
accomplished.
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PROJECT INFORMATION
 

1 INMATE HOUSING
 
 

Project Location: FOLSOM CDC
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 505SPS

 
Estimated Project Cost: $8,439,298.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768        $382,000.00 -        $382,000.00
W 162/96 1760-301-768        $427,000.00 -        $427,000.00
C 162/96 1760-301-768     $6,363,000.00 -     $6,363,000.00
C 162/96 1760-301-768        $640,863.00 Augmentation        $640,863.00
C 162/96 1760-301-768        $626,435.00 Augmentation        $626,435.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $382,000.00        $382,000.00        $302,000.00
W        $427,000.00        $427,000.00        $427,000.00
C     $7,630,298.00     $7,630,298.00     $7,396,357.00

 
PROJECT     $8,439,298.00     $8,439,298.00     $8,507,357.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
Working Drawings 09/06/1996 04/25/1997 09/06/1996 04/25/1997  100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997  100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 10/31/2000   96.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress and is currently 96% complete.
SCHEDULE: Due to site conditions, the completion date has been delayed 175 days. The
revised project completion date is 10/31/00. BUDGET: Augmentation to Construction
appropriation in the amount of $641,000 was approved by PWB on 3/20/00. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

ARMORY
 
 

Project Location: SANTA BARBARA
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 601SPS

 
Estimated Project Cost: $2,914,143.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768        $294,000.00 -        $294,000.00
W 162/96 1760-301-768        $404,000.00 -        $404,000.00
C 282/97 1760-301-768     $4,802,000.00 -     $2,216,143.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $294,000.00        $294,000.00        $294,000.00
W        $404,000.00        $404,000.00        $404,000.00
C     $4,802,000.00     $2,216,143.00     $1,924,807.00

 
PROJECT     $5,500,000.00     $2,914,143.00     $2,622,807.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/04/1996 07/11/1997 09/04/1996 07/11/1997  100.00%
Working Drawings 08/20/1997 02/06/1998 08/20/1997 04/17/1998  100.00%
Bid Period 02/07/1998 07/01/1998 04/21/1999 08/06/1999  100.00%
Construction 09/21/1998 01/30/2000 08/16/1999 05/03/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project was completed on 5/3/00. The construction contract payment is
in process. SCHEDULE: The project is complete. BUDGET: Additional funds of $193,143.00
for change order work was approved by Department of Finance on 2/29/00. OTHER PERTINENT
INFORMATION: This project will be deleted from future reports.
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PROJECT INFORMATION
 

ARMORY STRUCTURAL RETROFIT
 
 

Project Location: VENTURA
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 711SPS

 
Estimated Project Cost: $1,223,500.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $47,000.00 -         $47,000.00
W 324/98 1760-301-0768        $149,500.00 -        $149,500.00
C 324/98 1760-301-0768     $1,782,500.00 -     $1,027,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $47,000.00
W        $149,500.00        $149,500.00        $149,500.00
C     $1,782,500.00     $1,027,000.00           $9,863.00

 
PROJECT     $1,979,000.00     $1,223,500.00        $253,363.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 07/10/1998 02/20/1998 10/07/1998  100.00%
Working Drawings 09/15/1998 12/30/1998 01/18/1999 12/17/1999  100.00%
Bid Period 02/15/1999 03/15/1999 03/08/2000 08/10/2000  100.00%
Construction 03/15/1999 12/30/1999 08/11/2000 06/14/2001     2.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress and is currently 2% complete.  Per
the Memorandum of Contract, the official construction schedule is 8/7/00 through 4/4/01.
A construction pre-start meeting was held on 8/11/00.  The Department of Military was
not able to vacate the building until 9/11/00, which caused the actual construction
start date to be delayed one month. SCHEDULE:  The delay in vacating the building may
impact the construction completion date of 6/14/01. BUDGET: The project is within
budget. OTHER PERTINENT INFORMATION: The reversion of bid savings in the amount of $755,
500.00 was approved by the Department of Finance on 6/6/00.
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PROJECT INFORMATION
 

BLDG. 22
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 106779

 
Estimated Project Cost: $1,510,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0768        $741,000.00 -        $741,000.00
W 50/99 1760-301-0768        $769,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $741,000.00        $741,000.00           $9,145.00
W        $769,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,510,000.00        $741,000.00           $9,145.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 03/02/2001 08/01/2000 03/02/2001     2.00%
Working Drawings 04/01/2001 11/30/2001  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are in progress and are approximately 2% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

BLDGS. B, D, L, Q
 
 

Project Location: CMC-SAN LUIS OBISPO
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 106775

 
Estimated Project Cost: $6,793,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0768        $285,000.00 -        $285,000.00
W 52/00 1760-301-0768        $449,000.00
C 52/00 1760-301-0768     $6,059,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $285,000.00        $285,000.00         $13,896.00
W        $449,000.00                 $0.00                 $0.00
C     $6,059,000.00                 $0.00                 $0.00

 
PROJECT     $6,793,000.00        $285,000.00         $13,896.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/03/1999 06/15/2000 02/16/2000 12/15/2000   30.00%
Working Drawings 07/01/2000 01/31/2001 02/01/2001 08/31/2001     0.00%
Bid Period 02/01/2001 03/30/2001 09/01/2001 11/30/2001     0.00%
Construction 04/01/2001 01/31/2002 12/01/2001 09/30/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are in progress. The schedule was extended due to a
delay in the consultant contract approvals. SCHEDULE: The project schedule has been
adjusted due to a delay in the preliminary plans. The construction funds may have to be
reappropriated. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There
are no other significant project issues at this time.
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PROJECT INFORMATION
 

CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT
 
 

Project Location: CHINO
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 713SPS

 
Estimated Project Cost: $3,914,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $148,000.00 -        $148,000.00
W 324/98 1760-301-0768        $244,000.00 -        $244,000.00
C 324/98 1760-301-0768     $3,522,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $148,000.00        $148,000.00        $148,000.00
W        $244,000.00        $244,000.00        $244,000.00
C     $3,522,000.00                 $0.00                 $0.00

 
PROJECT     $3,914,000.00        $392,000.00        $540,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 09/04/1998 02/20/1998 10/14/1999  100.00%
Working Drawings 09/15/1998 03/30/1999 12/01/1999 05/30/2000  100.00%
Bid Period 05/15/1999 07/01/1999 06/13/2000 01/26/2001   40.00%
Construction 07/01/1999 07/01/2000 01/29/2001 01/28/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Approval to proceed to bid was received from Department of Finance on
6/13/00. The bid opening date has been rescheduled from 8/3/00 to 11/30/00.  SCHEDULE:
The bid opening was rescheduled to 11/30/00, due to the delay in securing the final
approval of the drawings by the State Fire Marshal's Office.  The preliminary plan
schedule was extended due to a delay in the consultant contract approvals. BUDGET: The
project is within budget. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

DINING ROOM #2/BUILDING 6
 
 

Project Location: FOLSOM CDC
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 504SPS

 
Estimated Project Cost: $2,281,083.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-0768         $83,000.00 -         $83,000.00
W 162/96 1760-301-0768        $195,000.00 -        $195,000.00
C 162/96 1760-301-0768     $1,670,000.00 -     $1,670,000.00
C 162/96 1760-301-0768        $163,868.00 Augmentation        $163,868.00
C 162/96 1760-301-0768        $169,215.00 Augmentation        $169,215.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $83,000.00
W        $195,000.00        $195,000.00        $195,000.00
C     $2,003,083.00     $2,003,083.00     $2,003,083.00

 
PROJECT     $2,281,083.00     $2,281,083.00     $2,364,083.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
Working Drawings 09/06/1996 04/26/1997 09/06/1996 04/26/1997  100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997  100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 09/30/1998  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work for this project was completed on 9/30/98.  This
project will remain in the report until SPS 505 and SPS 613 are complete, which are
scheduled for completion on 10/31/00. SCHEDULE: The schedule was delayed 175 days due to
the significant number of unknown site conditions. BUDGET: An augmentation to the
construction appropriation in the amount of $264,630 ($95,415 in bid savings and $169,
215 augmentation), was approved by PWB on 5/14/99 to cover extended overhead and
additional guarding and management related to the time extension. OTHER PERTINENT
INFORMATION: This project was combined with SPS 505, 506, and 613 for Construction
contract purposes.
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PROJECT INFORMATION
 

DINING ROOM 1, BUILDING 15
 
 

Project Location: FOLSOM
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 613SPS

 
Estimated Project Cost: $1,725,169.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-0768         $98,000.00 -         $98,000.00
W 162/96 1760-301-0768        $121,000.00 -        $121,000.00
C 282/97 1760-301-0768     $1,357,000.00 -     $1,357,000.00
C 162/96 1760-301-0768        $149,169.00 Augmentation        $149,169.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $98,000.00         $98,000.00         $98,000.00
W        $121,000.00        $121,000.00        $121,000.00
C     $1,506,169.00     $1,506,169.00     $1,289,841.00

 
PROJECT     $1,725,169.00     $1,725,169.00     $1,606,841.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/04/1996 03/14/1997 09/04/1996 03/14/1997  100.00%
Working Drawings 05/12/1997 06/06/1997 05/12/1997 06/06/1997  100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997  100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 10/31/2000   75.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress and is approximately 75% complete.
SCHEDULE: Due to the significant number of unknown site conditions being discovered, the
completion date has been delayed 175 days with a revised completion date of 10/31/00.
BUDGET:  On 8/21/00, additional construction funds of $14,831.00 and an augmentation in
the amount of $149,169.00 were transferred to accomplish change order work.  Additional
funds of $60,000.00 were transferred on 5/31/00 for increased guarding costs. The
project is within budget. OTHER PERTINENT INFORMATION: The project was combined with SPS
504, 505, and 506 for Construction contract purposes.
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PROJECT INFORMATION
 

EDD BUILDING STRUCT'L RETROFIT
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MARY HOY
Work Order Number: 530SPS

 
Estimated Project Cost: $9,288,630.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-303-185(1)         $83,000.00 -         $83,000.00
P 303/95 5100-303-588         $74,000.00 -         $74,000.00
P 303/95 5100-303-870        $305,000.00 -        $305,000.00
W 162/96 1760-301-768        $496,000.00 -        $545,000.00
C 324/98 1760-301-768     $9,811,000.00 -     $8,281,630.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $462,000.00        $462,000.00        $462,000.00
W        $496,000.00        $545,000.00        $545,000.00
C     $9,811,000.00     $8,281,630.00     $4,750,184.00

 
PROJECT   $10,769,000.00     $9,288,630.00     $5,757,184.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
Working Drawings 07/26/1996 06/26/1997 07/26/1996 06/26/1997  100.00%
Bid Period 11/25/1997 01/09/1998 04/29/1999 06/14/1999  100.00%
Construction 10/01/1998 03/30/2000 10/04/1999 03/04/2001   65.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress and is approximately 65% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

GYM, VOC ED, WING V STRUCTURAL RETROFIT
 
 

Project Location: SOLEDAD
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 709SPS

 
Estimated Project Cost: $2,367,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $47,000.00 -         $47,000.00
W 324/98 1760-30-0768        $252,700.00 -        $252,700.00
C 324/98 1760-30-0768     $2,067,300.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $47,000.00
W        $252,700.00        $252,700.00        $252,700.00
C     $2,067,300.00                 $0.00                 $0.00

 
PROJECT     $2,367,000.00        $299,700.00        $346,700.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 06/30/1998 02/20/1998 08/31/1999  100.00%
Working Drawings 09/15/1998 12/30/1998 10/19/1999 06/05/2000  100.00%
Bid Period 01/15/1999 03/01/1999 08/02/2000 01/19/2001   45.00%
Construction 03/01/1999 12/30/1999 01/19/2001 09/17/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Approval to proceed to bid was received from Department of Finance on
4/25/00. The bid opening is scheduled for 11/09/00.  SCHEDULE: The project is on
schedule. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are
no other significant project issues at this time.
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PROJECT INFORMATION
 

KITCHEN & DINING
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 106778

 
Estimated Project Cost: $3,503,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-490-0768        $180,000.00 -        $180,000.00
W 52/00 1760-301-0768        $210,000.00
C 52/00 1760-301-0768     $3,113,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $180,000.00        $180,000.00         $11,889.00
W        $210,000.00                 $0.00                 $0.00
C     $3,113,000.00                 $0.00                 $0.00

 
PROJECT     $3,503,000.00        $180,000.00         $11,889.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/03/1999 06/15/2000 02/07/2000 12/31/2000   30.00%
Working Drawings 08/08/2000 12/18/2000 02/19/2001 08/03/2001     0.00%
Bid Period 02/19/2000 04/09/2001 08/06/2001 11/26/2001     0.00%
Construction 04/10/2001 03/11/2002 11/27/2001 10/28/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are in progress and are currently 30% complete.
SCHEDULE: The preliminary plans schedule was extended due to the delays in the fund
transfer and consultant contract approvals. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

MEADOWVIEW ARMORY STRUCTURAL RETROFIT
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 707SPS

 
Estimated Project Cost: $1,113,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $55,000.00 -         $55,000.00
W 324/98 1760-301-0768        $117,000.00 -        $117,000.00
C 324/98 1760-301-0768     $1,421,000.00 -        $941,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $55,000.00         $55,000.00         $55,000.00
W        $117,000.00        $117,000.00        $117,000.00
C     $1,421,000.00        $941,000.00        $219,178.00

 
PROJECT     $1,593,000.00     $1,113,000.00        $446,178.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 03/02/2001 08/01/2000 03/02/2001     2.00%
Working Drawings 04/01/2001 11/30/2001  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress and is approximately 36% complete.
SCHEDULE: The construction schedule has been adjusted based upon consultant contract
delays in the prior project phases. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

NEUMILLER INFIRMARY
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU
Work Order Number: 705SPS

 
Estimated Project Cost: $9,023,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $340,000.00 -        $340,000.00
W 52/00 1760-301-0768        $160,000.00 -        $160,000.00
W 324/98 1760-301-0768        $473,000.00 -        $473,000.00
C 52/00 1760-301-0001     $1,500,000.00
C 52/00 1760-301-0768     $6,550,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $340,000.00        $340,000.00        $340,000.00
W        $633,000.00        $633,000.00        $335,031.00
C     $8,050,000.00                 $0.00                 $0.00

 
PROJECT     $9,023,000.00        $973,000.00        $675,031.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 08/18/1998 02/20/1998 02/19/1999  100.00%
Working Drawings 10/15/1998 05/01/1999 09/20/2000 03/01/2001   50.00%
Bid Period 06/15/1999 09/01/1999 05/30/2001 08/22/2001     0.00%
Construction 09/01/1999 02/20/2001 08/23/2001 09/18/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The working drawings package for additional scope began on 9/20/00 and is
scheduled to be completed by 3/1/01.  A project start meeting with the client will be
held on 10/10/00 to discuss the medical planning, design considerations and swing space
issues. SCHEDULE: The schedule has been delayed due to scope changes. BUDGET: Additional
funds were appropriated for Working Drawings and Construction, including $1.5 million in
General Funds for temporary trailers on 7/28/00. OTHER PERTINENT INFORMATION: There are
no other significant project issues at this time.
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PROJECT INFORMATION
 

NORTH BLOCK STRUCTURAL RETROFIT
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 706SPS

 
Estimated Project Cost: $4,562,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $135,000.00 -        $135,000.00
W 324/98 1760-301-0768        $277,000.00 -        $277,000.00
C 50/99 1760-490-0768     $3,758,000.00 -     $3,758,000.00
C 50/99 1760-490-0768        $392,000.00 Augmentation        $392,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $135,000.00        $135,000.00        $135,000.00
W        $277,000.00        $277,000.00        $277,000.00
C     $4,150,000.00     $4,150,000.00                 $0.00

 
PROJECT     $4,562,000.00     $4,562,000.00        $547,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 08/18/1998 02/20/1998 10/09/1998  100.00%
Working Drawings 10/15/1998 05/01/1999 10/15/1998 12/17/1999  100.00%
Bid Period 06/15/1999 09/01/1999 06/15/2000 09/01/2000  100.00%
Construction 09/01/1999 10/01/2000 09/11/2000 08/30/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  A rebid was conducted on 7/12/00. The low bidder was C. Overaa Company
with a bid of $2,889,000.00, which was 14.51% above the State's Estimate. The contract
was awarded on 8/14/00. SCHEDULE:  The official construction contract schedule will be
established pending the approval of the contract documents. BUDGET: On 8/7/00, an
augmentation was approved by the Department of Finance in order to award the
construction contract in the amount of $392,000.00. OTHER PERTINENT INFORMATION: There
are no other significant project issues at this time.
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PROJECT INFORMATION
 

OFFICER AND GUARDS STRUCTURAL RETROFIT
 
 

Project Location: FOLSOM PRISON
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 708SPS

 
Estimated Project Cost: $4,608,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $146,000.00 -        $146,000.00
W 324/98 1760-301-0768        $296,000.00 -        $296,000.00
C 324/98 1760-301-0768     $4,166,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $146,000.00        $146,000.00        $146,000.00
W        $296,000.00        $296,000.00        $296,000.00
C     $4,166,000.00                 $0.00                 $0.00

 
PROJECT     $4,608,000.00        $442,000.00        $588,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 08/07/1998 02/20/1998 05/11/1999  100.00%
Working Drawings 09/15/1998 01/30/1999 12/01/1999 06/09/2000  100.00%
Bid Period 03/16/1998 05/01/1999 06/13/2000 01/26/2001   40.00%
Construction 05/01/1999 05/01/2000 01/29/2001 01/25/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The bid opening has been rescheduled from 8/3/00 to 11/28/00.  Approval
to proceed to bid was received from the Department of Finance on 6/13/00.  SCHEDULE: The
bid opening was rescheduled to 11/28/00, due to the delay in securing the final approval
of the drawings by the State Fire Marshal's Office. BUDGET: The project is within
budget.  OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWER (PKG. #1)
 
 

Project Location: LOS ANGELES-11 SITES
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51401SPS

 
Estimated Project Cost: $2,364,446.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 95/303 1760-301-768     $2,364,446.00 -     $2,364,446.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $2,364,446.00     $2,364,446.00     $2,364,446.00

 
PROJECT     $2,364,446.00     $2,364,446.00     $2,364,446.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/15/1996 03/25/1997 04/01/1996 03/25/1997  100.00%
Bid Period 03/26/1997 06/11/1997 03/26/1997 06/11/1997  100.00%
Construction 06/12/1997 02/27/1998 06/12/1997 09/15/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project is complete. SCHEDULE: The project was completed on
schedule. BUDGET: The project was completed within budget. OTHER PERTINENT INFORMATION:
This project is one of three construction packages for the Microwave Tower Relocation.
Reporting on this project will continue until construction packages 2 and 3 are
complete.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWERS (PKG #3)
 
 

Project Location: LOS ANGELES-3 SITES 
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51403SPS

 
Estimated Project Cost: $1,828,436.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 95/303 1760-301-0768     $1,828,436.00 -     $1,828,436.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $1,828,436.00     $1,828,436.00         $37,677.00

 
PROJECT     $1,828,436.00     $1,828,436.00         $37,677.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/15/1996 03/28/1997 07/15/1996 05/01/2000  100.00%
Bid Period 01/15/1997 03/01/1998 06/26/2000 09/01/2000  100.00%
Construction 03/01/1998 07/30/1998 09/15/2000 03/01/2001     2.00%

 
 

Current Comments
 
 

PROJECT STATUS: The bid opening was held on 7/6/00, and a construction contract was
awarded to Mark III for $781,000.  The construction work is progress and is currently 2%
complete.   SCHEDULE: The project is on schedule. BUDGET: The approved low bid exceeded
the State's Estimate.  An augmentation for $153,000 was approved by the Department of
Finance on 8/7/00, in order to award the construction contract.  The State's final
estimate for construction package #3 is $1,675,436. Construction funds were
reappropriated in FY 99/00. OTHER PERTINENT INFORMATION: All design funds are being
tracked within the parent project (SPS514). Drawings include Castro Peak tower, Oat
Mountain tower and vault, and La Habra road improvements.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWERS (PKG. #2)
 
 

Project Location: LOS ANGELES-1 SITE 
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51402SPS

 
Estimated Project Cost: $1,100,239.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 1760-301-768        $666,400.00 -        $666,400.00
C 303/95 1760-301-768           $9,839.00 -           $9,839.00
C 303/95 1760-301-768        $424,000.00 Augmentation        $424,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $1,100,239.00     $1,100,239.00        $152,047.00

 
PROJECT     $1,100,239.00     $1,100,239.00        $152,047.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/01/1996 11/30/1996 07/01/1996 03/17/2000  100.00%
Bid Period 04/30/1998  - 05/01/2000 07/07/2000  100.00%
Construction 06/10/1998 12/10/1998 09/25/2000 02/11/2001   10.00%

 
 

Current Comments
 
 

PROJECT STATUS: The bid opening was held on 6/22/00. The low bidder was Lasater for $701,
000, and the construction contract was awarded on 7/7/00. The construction work is
currently in progress and is 10% complete.  SCHEDULE: The construction schedule has been
revised  to 9/25/00-2/11/01.  BUDGET: The approved low bid exceeded the State's
Estimate.  An augmentation for $424,000 was approved by the Department of Finance on
6/22/00, in order to award the construction contract.  The State's final estimate for
construction package #2 is $666,400. OTHER PERTINENT INFORMATION: The most recent
preliminary redesign scheme was approved by the U.S. Forest Service 1/25/99 after many
delays. All design funds are being tracked within the parent project (SPS514).
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PROJECT INFORMATION
 

RELOCATE COMM MICROWAVE CENTER
 
 

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 514SPS

 
Estimated Project Cost: $12,877,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 95/303 1760-301-768        $439,000.00 -        $439,000.00
W 95/303 1760-301-768     $7,154,718.00 -     $7,154,718.00
C 95/303 1760-301-768     $4,706,282.00 -                 $0.00
C 95/303 1760-301-768        $153,000.00 Augmentation                 $0.00
C 95/303 1760-301-768        $424,000.00 Augmentation                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $439,000.00        $439,000.00        $439,000.00
W     $7,154,718.00     $7,154,718.00     $7,154,718.00
C     $5,283,282.00                 $0.00                 $0.00

 
PROJECT   $12,877,000.00     $7,593,718.00     $7,593,718.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1995 05/16/1996 09/01/1995 05/16/1996  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bid package No.1 is complete.  The working drawings for bid package No. 2
were completed on 4/7/00 and No.3 on 5/1/00. SCHEDULE: The project is on schedule.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: This project has been
phased due to the differences in the CEQA approval schedules and lease negotiations. The
final phase of PPs was approved at the 6/14/96 PWB meeting.The amount transferred for
working drawings includes equipment funds for DGS Telecommunications. Estimated project
cost noted above reflects overall project appropriations. Transfers of funds for PPs and
WDs are indicated here, and the transfers for construction will be indicated under the
sub work orders. For project status for WDs and construction, please reference sub-work



orders 01, 02 and 03.
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PROJECT INFORMATION
 

SEISMIC RETROFIT, WING Q
 
 

Project Location: SOLEDAD
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 106791

 
Estimated Project Cost: $2,400,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $174,000.00 -        $174,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $174,000.00        $174,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 04/02/2001     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Bond funds in the amount of $174,000.00 were reserved for the
preliminary plan phase on 7/21/00.  A consultant contract is in process.  SCHEDULE:  The
schedule was extended due to the Project Manager's heavy workload and the delay in
securing the consultant contract approvals.  BUDGET:  The project is within budget.
OTHER PERTINENT INFORMATION:  There are no other significant project issues at this
time.
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PROJECT INFORMATION
 

SOUTH BLOCK 
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU
Work Order Number: 606SPS

 
Estimated Project Cost: $6,563,800.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-0768        $235,000.00 -        $235,000.00
W 282/97 1760-301-0768        $419,000.00 -        $419,000.00
C 324/98 1760-301-0768     $8,540,000.00 -     $5,909,800.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $235,000.00        $235,000.00        $235,000.00
W        $419,000.00        $419,000.00        $419,000.00
C     $8,540,000.00     $5,909,800.00     $5,462,089.00

 
PROJECT     $9,194,000.00     $6,563,800.00     $6,351,089.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/04/1996 05/30/1997 09/04/1996 05/30/1997  100.00%
Working Drawings 08/20/1997 03/06/1998 08/20/1997 09/01/1998  100.00%
Bid Period 11/02/1998 01/01/1999 01/26/1999 04/05/1999  100.00%
Construction 01/01/1999 06/01/2000 04/05/1999 10/06/2000   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work was completed on 9/25/00, and a final inspection
will be conducted by 10/06/00. SCHEDULE: The schedule for completion of working drawings
was extended in order to coordinate with SPS 609. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: There is no other significant project issues at this time.
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PROJECT INFORMATION
 

SPACE FRAME ROOF
 
 

Project Location: VAN NUYS
Department: GENERAL SERVICES
Project Director: GARY MOORE
Work Order Number: 107729

 
Estimated Project Cost: $1,721,200.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0001         $63,400.00 -         $63,400.00
P 52/00 1760-001-0001         $35,900.00 -         $35,900.00
W 52/00 1760-301-0001         $53,400.00 -                 $0.00
W 52/00 1760-001-0001         $46,900.00 -                 $0.00
C 52/00 1760-001-0001        $638,400.00 -                 $0.00
C 52/00 1760-301-0001        $883,200.00 -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $99,300.00         $99,300.00         $13,532.00
W        $100,300.00                 $0.00                 $0.00
C     $1,521,600.00                 $0.00                 $0.00

 
PROJECT     $1,721,200.00         $99,300.00         $13,532.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/27/2000 11/10/2000  -  -   80.00%
Working Drawings 11/23/2000 03/30/2001  -  -     0.00%
Bid Period 04/02/2001 08/10/2001  -  -     0.00%
Construction 08/13/2001 02/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The hazardous material survey has been conducted, and the preliminary
plans are approximately 80% complete.  SCHEDULE:  The project is on schedule.  BUDGET:
The project is within budget.  OTHER PERTINENT INFORMATION:  The project has split
funding ($1,000,000.00 Capital Outlay and $721,200.00 Support).
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PROJECT INFORMATION
 

STRUCTURAL  RETROFIT, HOSPITAL Q
 
 

Project Location: TRACY
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 107813

 
Estimated Project Cost: $756,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768         $73,000.00 -         $73,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $73,000.00         $73,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $73,000.00         $73,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 04/02/2001     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Bond funds in the amount of $73,000.00 were reserved for the preliminary
plan phase on 7/21/00.  A consultant contract is in process.  SCHEDULE:  The schedule
has been extended due to the Project Manager's heavy workload, and the delay in securing
the consultant contract approvals.  BUDGET:  The project is within budget.  OTHER
PERTINENT INFORMATION:  There are no other significant project issues at this time.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT OFFICE BLDG
 
 

Project Location: SANTA ANA 
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 603SPS

 
Estimated Project Cost: $8,915,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-0768        $257,000.00 -        $257,000.00
W 162/96 1760-301-0768        $344,000.00 -        $344,000.00
C 324/98 1760-301-0768   $10,949,000.00 -     $8,314,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $257,000.00        $257,000.00        $257,000.00
W        $344,000.00        $344,000.00        $344,000.00
C   $10,949,000.00     $8,314,000.00         $46,074.00

 
PROJECT   $11,550,000.00     $8,915,000.00        $904,074.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/04/1996 05/30/1997 09/04/1996 05/30/1997  100.00%
Working Drawings 07/11/1997 12/11/1997 07/11/1997 12/17/1999  100.00%
Bid Period 09/15/1998 11/01/1998 03/23/2000 07/15/2000  100.00%
Construction 11/01/1998 12/30/1999 08/14/2000 12/06/2001     2.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is currently in progress and is scheduled for
completion on 12/6/01. SCHEDULE: The delays in the completion of working drawings
resulted from difficulties in obtaining executed consultant contracts. BUDGET: The
project is within budget. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 31.0

PROJECT INFORMATION
 

STRUCTURAL RETROFIT- BUILDING A, ADMINISTRATION
 
 

Project Location: SAN LUIS OBISPO
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 107811

 
Estimated Project Cost: $950,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768         $87,000.00 -         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,000.00         $87,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $87,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 04/02/2001     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Bond funds in the amount of $87,000.00 were reserved for the preliminary
plan phase on 7/21/00.  A consultant contract is in process.  SCHEDULE:  The schedule
has been extended due to the Project Manager's heavy workload, and the delay in securing
the consultant contract approvals.  BUDGET:  The project is within budget.  OTHER
PERTINENT INFORMATION:  There are no other significant project issues at this time.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT- DORMITORY E1, E2, E3, E4
 
 

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 107814

 
Estimated Project Cost: $1,487,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $135,000.00 -        $135,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $135,000.00        $135,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $135,000.00        $135,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 04/02/2001     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Bond funds in the amount of $135,000.00 were reserved for preliminary
plan phase on 7/21/00.  A consultant contract is in process.  SCHEDULE:  The schedule
has been extended due to the Project Manager's heavy workload and the delay in securing
the consultant contract approvals.  BUDGET:  The project is within budget.  OTHER
PERTINENT INFORMATION:  There are no significant project issues at this time.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT-PORTER ADMIN.  BLDG.
 
 

Project Location: ELDRIDGE
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 106780

 
Estimated Project Cost: $174,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $174,000.00 -        $174,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $174,000.00        $174,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/08/2000 12/29/2000 09/08/2000 12/29/2000     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Requests for retainer contract services have been initiated for A/E
design services and hazardous materials abatement for the preliminary plans phase.
SCHEDULE:  The project is on schedule.  BUDGET:  The project is within budget.  OTHER
PERTINENT INFORMATION:  There are no other significant project issues at this time.
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PROJECT INFORMATION
 

TENANT IMPROVEMENTS
 
 

Project Location: VAN NUYS 
Department: GENERAL SERVICES
Project Director: GIB MITCHELL
Work Order Number: 107728

 
Estimated Project Cost: $892,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0666         $37,000.00 -         $37,000.00
W 52/00 1760-301-0666         $59,000.00
C 52/00 1760-301-0666        $796,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $37,000.00         $37,000.00         $19,627.00
W         $59,000.00                 $0.00                 $0.00
C        $796,000.00                 $0.00                 $0.00

 
PROJECT        $892,000.00         $37,000.00         $19,627.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/17/2000 10/13/2000 07/26/2000 10/13/2000   95.00%
Working Drawings 10/20/2000 02/09/2001  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction 02/12/2001 07/27/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans package was submitted to Department of Finance on
9/15/00 for the State Public Works Board meeting scheduled for 10/13/00. SCHEDULE: The
project is on schedule. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

VAN WESTON HALL STRUCTURAL RETROFIT
 
 

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 712SPS

 
Estimated Project Cost: $1,653,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $58,000.00 -         $58,000.00
W 324/98 1760-301-0768        $122,000.00 -        $122,000.00
C 324/98 1760-301-0768     $1,473,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $58,000.00         $58,000.00         $58,000.00
W        $122,000.00        $122,000.00        $122,000.00
C     $1,473,000.00                 $0.00                 $0.00

 
PROJECT     $1,653,000.00        $180,000.00        $238,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 07/10/1998 02/20/1998 08/13/1999  100.00%
Working Drawings 09/15/1998 12/30/1998 10/01/1999 06/05/2000  100.00%
Bid Period 01/30/1999 03/15/1999 07/28/2000 12/24/2000   45.00%
Construction 03/15/1999 11/30/1999 12/24/2000 09/21/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The Department of Finance's approval to proceed to bid was received on
4/28/00.  The bid opening is scheduled for 11/2/00. SCHEDULE: The project is on
schedule. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are
no other significant project issues at this time.
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PROJECT INFORMATION
 

WEST BLOCK
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU
Work Order Number: 609SPS

 
Estimated Project Cost: $4,373,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-0768        $140,000.00 -        $140,000.00
W 162/96 1760-301-0768        $314,000.00 -        $314,000.00
C 324/98 1760-301-0768     $5,332,000.00 -     $3,919,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $140,000.00        $140,000.00        $140,000.00
W        $314,000.00        $314,000.00        $314,000.00
C     $5,332,000.00     $3,919,000.00     $3,332,920.00

 
PROJECT     $5,786,000.00     $4,373,000.00     $3,926,920.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/15/1996 05/30/1997 07/15/1996 05/30/1997  100.00%
Working Drawings 08/20/1997 03/06/1998 08/20/1997 09/01/1998  100.00%
Bid Period 11/02/1998 01/01/1999 01/26/1999 04/05/1999  100.00%
Construction 01/01/1999 06/01/2000 04/05/1999 10/06/2000   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work was completed on 9/25/00 and the final inspection
will be conducted by 10/6/00. SCHEDULE: The project is on schedule. BUDGET: The project
is within budget. OTHER PERTINENT INFORMATION: There are no other significant issues at
this time.
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PROJECT INFORMATION
 

WING L, WING R STRUCTURAL RETROFIT
 
 

Project Location: DVI TRACY
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 710SPS

 
Estimated Project Cost: $2,372,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $57,000.00 -         $57,000.00
W 324/98 1760-301-0768        $153,000.00 -        $153,000.00
W 324/98 1760-301-0768         $30,000.00 Augmentation         $30,000.00
C 52/00 1760-301-0768     $2,132,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $57,000.00         $57,000.00         $57,000.00
W        $183,000.00        $183,000.00        $183,000.00
C     $2,132,000.00                 $0.00                 $0.00

 
PROJECT     $2,372,000.00        $240,000.00        $240,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 07/10/1998 02/20/1998 11/15/1998  100.00%
Working Drawings 09/15/1998 12/30/1998 05/12/1999 07/26/2000  100.00%
Bid Period 02/15/1999 04/01/1999 08/15/2000 02/15/2001   30.00%
Construction 04/01/1999 09/30/1999 02/16/2001 01/11/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The working drawings package was completed on 7/26/00. The Department of
Finance's approval to proceed to bid was received on 8/15/00. SCHEDULE: Due to the
project manager's heavy workload, the project schedule has been delayed approximately
three months.  It is anticipated that a bid opening will be held by 1/11/01, with a
tentative construction schedule of 2/16/01 - 1/11/02. BUDGET: An augmentation in the
amount of $30,000 to complete working drawings, was approved by the Department of
Finance on 5/17/99.  OTHER PERTINENT INFORMATION: There are no other significant project
issues at this time.
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PROJECT INFORMATION
 

FIRE & LIFE SAFETY IMPVTS, PHASE 2
 
 

Project Location: SACRAMENTO
Department: TRANSPORTATION
Project Director: GARY MOORE
Work Order Number: 405BHO

 
Estimated Project Cost: $2,594,900.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 139/94 2660-311-042         $66,000.00 -         $66,000.00
W 139/94 2660-311-042         $90,000.00 -         $90,000.00
W 139/94 2660-311-042         $31,200.00 -         $31,200.00
C 50/99 2660-311-0042        $778,000.00 -        $778,000.00
C 282/97 2660-495-0042     $2,407,700.00 -     $1,629,700.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $66,000.00         $66,000.00         $66,000.00
W        $121,200.00        $121,200.00        $121,200.00
C     $3,185,700.00     $2,407,700.00        $843,346.00

 
PROJECT     $3,372,900.00     $2,594,900.00     $1,096,546.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 04/01/1995 01/16/1996 04/01/1995 01/16/1996  100.00%
Working Drawings 06/01/1996 10/25/1996 02/06/1998 06/19/1998  100.00%
Bid Period  -  - 12/02/1999  -  100.00%
Construction 01/17/2000 12/31/2000 03/08/2000 11/27/2000   35.00%

 
 

Current Comments
 
 

PROJECT STATUS: The installation of the steel structure for the stair towers resumed on
9/13/00 after a delay of approximately seven weeks. The installation of the smoke
control doors is 99% complete, with the final testing remaining. The smoke control door
valences are 75% complete. The associated electrical and mechanical work is in progress.
SCHEDULE: The change order work has caused a delay of 82 days. BUDGET: The project is
within budget.  OTHER PERTINENT INFORMATION: There are no other significant project
issues at this time.
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PROJECT INFORMATION
 

SEISMIC RETROFIT
 
 

Project Location: REDDING
Department: TRANSPORTATION
Project Director: STEVE HAMAMOTO
Work Order Number: 106171

 
Estimated Project Cost: $485,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 2660-001-042         $20,000.00 -         $20,000.00
P 50/99 2660-311-0042         $28,000.00 -         $28,000.00
W 50/99 2660-311-0042         $51,000.00
C 52/00 2660-311-0042        $406,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $48,000.00         $48,000.00           $4,759.00
W         $51,000.00                 $0.00                 $0.00
C        $406,000.00                 $0.00                 $0.00

 
PROJECT        $505,000.00         $48,000.00           $4,759.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/01/1999 02/28/2000 07/14/2000 10/30/2000   10.00%
Working Drawings 03/01/2000 06/30/2000  -  -     0.00%
Bid Period 02/01/2001 04/30/2001  -  -     0.00%
Construction 05/01/2001 11/30/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are in progress and are approximately 10% complete.
SCHEDULE: The preliminary plan schedule was revised due to the delays in transferring
the funds and the processing of the retainer contract. BUDGET: The project is within
budget. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

SEISMIC RETROFIT
 
 

Project Location: EUREKA
Department: TRANSPORTATION
Project Director: JOEL MCRONALD
Work Order Number: 106781

 
Estimated Project Cost: $5,629,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 2660-311-0042        $260,000.00 -        $260,000.00
W 52/00 2660-311-0042        $372,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $260,000.00        $260,000.00                 $0.00
W        $372,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $632,000.00        $260,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/2000 01/12/2001 11/01/2001 04/02/2001     0.00%
Working Drawings 01/15/2001 09/30/2001 04/03/2001 10/26/2001     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  A Request to Transfer Funds (Form 22) in the amount of $260,000.00 for
the preliminary plan phase was approved by the Department of Finance on 10/02/00.  A
consultant contract is in process.  SCHEDULE:  The schedule was extended due to the
delays in the transfer of the preliminary plan funds and securing the consultant
contract approvals.  BUDGET:  The project is within budget.  OTHER PERTINENT
INFORMATION:  There are no significant project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 41.0

PROJECT INFORMATION
 

SEISMIC RETROFIT, ANNEX  I & II
 
 

Project Location: SACRAMENTO
Department: TRANSPORTATION
Project Director: JOEL MCRONALD
Work Order Number: 107816

 
Estimated Project Cost: $9,860,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 2660-311-0042        $470,000.00 -        $470,000.00
W 52/00 2660-311-0042        $695,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $470,000.00        $470,000.00                 $0.00
W        $695,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,165,000.00        $470,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 03/09/2001 11/01/2000 04/02/2001     0.00%
Working Drawings 03/12/2001 10/31/2000 04/03/2001 01/03/2002     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  A Request to Transfer Funds (Form 22) in the amount of $470,000.00 for
the preliminary plan phase was approved by the Department of Finance on 10/02/00.  A
consultant contract is in process.  SCHEDULE:  The schedule was extended due to the
delays in the transfer of the preliminary plan funds and securing the consultant
contract approvals.  BUDGET:  The project is within budget.  OTHER PERTINENT
INFORMATION:  There are no other significant project issues at this time.
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PROJECT INFORMATION
 

MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT
 
 

Project Location: MT. WHITNEY
Department: FISH AND GAME
Project Director: TOM PACHECO
Work Order Number: 107730

 
Estimated Project Cost: $309,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3600-301-0001        $167,000.00 -        $167,000.00
W 52/00 3600-301-0001        $142,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $167,000.00        $167,000.00                 $0.00
W        $142,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $309,000.00        $167,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/28/2000 02/09/2001 09/20/2000 01/09/2001     0.00%
Working Drawings 02/22/2001 07/23/2001  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  A retainer contract was recently issued for the preparation of design
documents. SCHEDULE: The project is on schedule. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

BOAT INSTRUCTION & SAFETY CENTER
 
 

Project Location: CASTAIC LAKE SRA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: TOM PACHECO
Work Order Number: 106174

 
Estimated Project Cost: $1,996,100.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3680-301-0516        $128,000.00 -        $128,000.00
W 52/00 3680-301-0516        $132,000.00 -        $132,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $128,000.00        $128,000.00        $128,000.00
W        $132,000.00        $132,000.00           $1,074.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $260,000.00        $260,000.00        $217,398.59

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 03/02/2000 10/14/1999 05/11/2000  100.00%
Working Drawings 10/16/2000 02/02/2001 08/18/2000 05/04/2001     2.00%
Bid Period 07/01/2001 11/01/2001 07/03/2001 11/06/2001     0.00%
Construction 11/01/2001 11/01/2002 11/07/2001 12/23/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The funds for working drawings were transferred on 8/17/00. The working
drawings are in progress and are approximately 2% complete.  SCHEDULE: The revised
schedule for working drawings is 8/18/00-5/4/01. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: There are on other significant issues at this time.
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PROJECT INFORMATION
 

BOAT INSTRUCTION & SAFETY CTR
 
 

Project Location: CROWN COVE (Silverstrand)
Department: DEPT OF BOATING AND WATERWAYS
Project Director: GARY MOORE
Work Order Number: 602DBW

 
Estimated Project Cost: $1,545,575.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 16/96 3680-301-516        $119,000.00 -        $119,000.00
W 282/97 3680-301-516        $106,000.00 -        $106,000.00
C 324/98 3680-301-516     $1,320,575.00 -     $1,320,575.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $119,000.00        $119,000.00        $119,000.00
W        $106,000.00        $106,000.00        $106,000.00
C     $1,320,575.00     $1,320,575.00     $1,256,204.00

 
PROJECT     $1,545,575.00     $1,545,575.00     $1,481,204.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1996 04/01/1997 09/01/1996 06/13/1997  100.00%
Working Drawings 12/03/1997 06/30/1998 11/13/1997 01/22/1999  100.00%
Bid Period 03/17/1998 06/17/1998 01/22/1999 05/19/1999  100.00%
Construction 09/01/1998 09/01/1999 09/05/1999 07/14/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The construction work was completed on 7/14/00. SCHEDULE: Due to
unforeseen site conditions and delays by the contractor, the construction completion
date was revised to 7/14/00. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: This project will be deleted from future reports.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITIES
 
 

Project Location: FOLSOM LAKE (GRANITE BAY)
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 601DBW

 
Estimated Project Cost: $1,675,389.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3680-301-516         $50,000.00 -         $50,000.00
W 162/96 3680-301-516         $70,000.00 -         $70,000.00
W 162/96 3680-301-516         $11,400.00 Augmentation         $11,400.00
C 282/97 3680-301-516     $1,635,200.00 -     $1,543,989.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $50,000.00         $50,000.00         $50,000.00
W         $81,400.00         $81,400.00         $81,400.00
C     $1,635,200.00     $1,543,989.00        $183,942.00

 
PROJECT     $1,766,600.00     $1,675,389.00        $365,342.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1996 04/01/1997 09/01/1996 06/13/1997  100.00%
Working Drawings 12/03/1997 03/06/1998 03/02/1998 05/27/1998  100.00%
Bid Period 03/17/1998 06/17/1998 04/05/2000 07/20/2000  100.00%
Construction 09/01/1998 09/01/1999 10/02/2000 04/01/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A construction contract was awarded on 7/20/00 to Hodgson General
Engineering Contractors, Inc., and the contract documents were recently approved.
SCHEDULE:  Per the Memorandum of Contract, the official construction schedule is 10/2/00
through 4/1/01.  BUDGET: The project is within budget. OTHER PERTINENT INFORMATION:There
are no other significant project issues at this time.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITY
 
 

Project Location: PYRAMID LAKE
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 701DBW

 
Estimated Project Cost: $1,148,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-516         $45,000.00 -         $45,000.00
W 324/98 3680-301-516         $83,000.00 -         $83,000.00
C 50/99 3680-301-516     $1,020,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00         $45,000.00
W         $83,000.00         $83,000.00         $83,000.00
C     $1,020,000.00                 $0.00                 $0.00

 
PROJECT     $1,148,000.00        $128,000.00        $173,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1997 12/26/1997 09/22/1997 01/08/1999  100.00%
Working Drawings 06/07/1999 10/29/1999 09/01/1999 05/19/2000  100.00%
Bid Period 02/16/2000 05/16/2000 07/25/2000 10/27/2000   95.00%
Construction 05/16/2000 05/16/2001 01/01/2001 06/01/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The bid opening was held on 9/12/00.  The approved low bid was received
from the OSD Construction Inc. in the amount of $833,600.  A request for transfer of
construction funds (Form 22) was issued on 9/20/00 and is currently in the approval
process.  A construction contract will be awarded pending the transfer of the
construction funds.  It is anticipated that the construction contract will be awarded by
10/27/00.     SCHEDULE: The project is on schedule. BUDGET: The project is within
budget. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER
 
 

Project Location: LAKE NATOMA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: GARY MOORE
Work Order Number: 102781

 
Estimated Project Cost: $2,714,400.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-0516        $123,000.00 -        $123,000.00
W 50/99 3680-301-0516        $147,000.00 -        $147,000.00
C 52/00 3680-301-0516     $2,444,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $123,000.00        $123,000.00        $123,000.00
W        $147,000.00        $147,000.00        $147,000.00
C     $2,444,000.00                 $0.00                 $0.00

 
PROJECT     $2,714,000.00        $270,000.00        $270,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/04/1999 06/07/2000 10/28/1999 09/15/2000   95.00%
Bid Period 06/09/2000 01/21/2001 10/02/2000 01/02/2001     0.00%
Construction 01/08/2001 01/11/2002 01/03/2001 01/01/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The working drawing package was sent to the client on 6/26/00 for review
and approval.  Per the final cost estimate, the total estimated project cost is $2,714,
400.00.  Approval to proceed to bid was received from the Department of Finance on
10/2/00. SCHEDULE: The project schedule was extended due to the Project Manager's heavy
workload. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are
no other significant project issues at this time.
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PROJECT INFORMATION
 

SPILLWAY BOAT LAUNCHING FACILITY
 
 

Project Location: LAKE OROVILLE SRA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 704DBW

 
Estimated Project Cost: $2,589,200.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-0516         $95,100.00 -         $95,100.00
W 324/98 3680-301-0516        $140,100.00 -        $140,100.00
C 52/00 3680-301-0516     $2,354,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,100.00         $95,100.00         $95,100.00
W        $140,100.00        $140,100.00         $77,093.00
C     $2,354,000.00                 $0.00                 $0.00

 
PROJECT     $2,589,200.00        $235,200.00        $267,293.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/14/1997 03/13/1998 08/03/1998 02/10/2000  100.00%
Working Drawings 01/04/1999 06/22/1999 03/17/2000 11/03/2000   95.00%
Bid Period 07/01/2000 10/30/2000 11/06/2000 03/12/2001     0.00%
Construction 11/01/2000 08/30/2001 03/12/2001 11/27/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The working drawings corrections are in progress.  SCHEDULE:  The
corrections and final approvals are scheduled for completion on 11/3/00.  BUDGET: The
project is within budget. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL
 
 

Project Location: CHINO
Department: CORRECTIONS
Project Director: HOMER LIN
Work Order Number: 107731

 
Estimated Project Cost: $246,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001        $179,000.00 -        $179,000.00
W 52/00 5240-301-0001         $67,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $179,000.00        $179,000.00           $1,488.00
W         $67,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $246,000.00        $179,000.00           $1,488.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/28/2000 04/13/2001 08/23/2000 04/13/2001     5.00%
Working Drawings 04/14/2001 02/26/2002 04/14/2001 02/26/2002     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are in progress and are approximately 5% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

RENOVATE BRANCH WIRING, MAINT. SHOP
 
 

Project Location: FOLSOM
Department: CORRECTIONS
Project Director: B. GOLEMOHAMMADI
Work Order Number: 107030

 
Estimated Project Cost: $1,048,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001         $44,000.00 -         $44,000.00
W 50/99 5240-301-0001         $36,000.00 -         $36,000.00
C 52/00 5240-301-0001        $968,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $44,000.00         $44,000.00         $44,000.00
W         $36,000.00         $36,000.00         $25,525.00
C        $968,000.00                 $0.00                 $0.00

 
PROJECT     $1,048,000.00         $80,000.00         $69,525.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/11/1999 02/02/2000 01/28/2000 05/12/2000  100.00%
Working Drawings 03/01/2000 09/29/2000 06/02/2000 10/13/2000   95.00%
Bid Period 10/26/2000 01/18/2001 11/24/2000 02/16/2001     0.00%
Construction 01/19/2001 09/19/2001 02/19/2001 09/28/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The working drawings are in progress and are approximately 95% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

LIVING UNIT DOORS-UNIT 1 AND 3
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: BOB MASSETTI
Work Order Number: 704YTS

 
Estimated Project Cost: $3,656,222.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 97/282 5460-301-0001(12)        $167,000.00 -        $167,000.00
W 98/324 5460-301-0001(12)        $180,500.00 -        $180,500.00
C 98/324 5460-301-0001(12)     $4,200,500.00 -     $3,308,722.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $167,000.00        $167,000.00        $167,000.00
W        $180,500.00        $180,500.00        $180,500.00
C     $4,200,500.00     $3,308,722.00         $88,658.00

 
PROJECT     $4,548,000.00     $3,656,222.00        $603,158.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/30/1997 12/31/1997 11/01/1997 04/10/1998  100.00%
Working Drawings 09/28/1998 01/29/1999 09/28/1998 03/10/1999  100.00%
Bid Period 02/01/1999 06/01/1999 01/19/2000 05/30/2000  100.00%
Construction 07/26/1999 07/21/2000 05/30/2000 08/27/2001   12.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress, and is approximately 12% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: The lead abatement in the shower area may impact the construction
completion date.
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PROJECT INFORMATION
 

NEW INFIRMARY
 
 

Project Location: EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: DOUG TOMKA
Work Order Number: 502YPS

 
Estimated Project Cost: $2,825,433.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5460-301-746         $94,000.00 -         $94,000.00
W 303/95 5460-301-746        $190,000.00 -        $190,000.00
W 303/95 5460-301-746         $56,000.00 Augmentation         $34,000.00
C 282/97 5460-301-660     $2,687,000.00 -     $2,507,433.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $94,000.00         $94,000.00         $94,000.00
W        $246,000.00        $224,000.00        $224,000.00
C     $2,687,000.00     $2,507,433.00     $2,507,433.00

 
PROJECT     $3,027,000.00     $2,825,433.00     $2,825,433.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/22/1995 05/10/1996 08/22/1995 05/10/1996  100.00%
Working Drawings 05/15/1996 10/21/1996 06/25/1998 12/04/1998  100.00%
Bid Period 11/11/1996 04/25/1997 04/21/1999 08/23/1999  100.00%
Construction 04/28/1997 05/01/1998 08/23/1999 10/17/2000   99.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The construction work is 99% complete.  A final inspection is scheduled
for 10/17/00.  SCHEDULE: The revised construction completion date is 10/17/00.  BUDGET:
On 7/7/00, the Department of Finance approved an augmentation in the amount of $33,
000.00 for two client requested change orders and additional construction inspection
costs.  OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

PERIMETER SECURITY FENCING
 
 

Project Location: IONE
Department: YOUTH AUTHORITY
Project Director: FAIZI POURHOSSENI
Work Order Number: 501YPI

 
Estimated Project Cost: $1,557,700.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5460-301-746         $64,000.00 -         $64,000.00
W 324/98 5460-301-0001        $109,200.00 -        $109,200.00
C 324/98 5460-301-0001     $1,445,800.00 -     $1,384,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $64,000.00         $64,000.00         $64,000.00
W        $109,200.00        $109,200.00        $109,200.00
C     $1,445,800.00     $1,384,500.00        $631,284.00

 
PROJECT     $1,619,000.00     $1,557,700.00        $868,484.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/17/1995 03/15/1996 08/17/1995 03/15/1996  100.00%
Working Drawings 09/28/1998 12/28/1998 09/08/1998 04/27/1999  100.00%
Bid Period 07/15/1999  - 11/30/1999 02/15/2000  100.00%
Construction 10/08/1999 05/04/2000 05/15/2000 12/11/2000   85.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress and is approximately 85% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: A change order has been issued to install an additional gate with
a Sally Port.
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PROJECT INFORMATION
 

SUTRO LIBRARY, INTERIM MEASURES
 
 

Project Location: SAN FRANCISCO
Department: CALIFORNIA STATE LIBRARY
Project Director: MARIA GASSOUMIS
Work Order Number: 107732

 
Estimated Project Cost: $403,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 6120-301-0001         $26,800.00 -         $26,800.00
W 52/00 6120-301-0001         $42,600.00 -         $15,600.00
C 52/00 6120-013-0001        $333,600.00 -        $175,600.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $26,800.00         $26,800.00           $8,375.00
W         $42,600.00         $15,600.00                 $0.00
C        $333,600.00        $175,600.00                 $0.00

 
PROJECT        $403,000.00        $218,000.00           $8,375.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/28/2000 12/08/2000 07/31/2000 12/08/2000   40.00%
Working Drawings 12/21/2000 05/25/2001  -  -     0.00%
Bid Period 05/28/2001 10/05/2001  -  -     0.00%
Construction 10/08/2001 04/19/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are in progress and are approximately 40% complete.
A site visit was conducted on 8/31/00. SCHEDULE: The project is on schedule. BUDGET: The
project is within budget. OTHER PERTINENT INFORMATION: The project funding is split
($200,000.00 Support and $18,000.00 Capital Outlay).
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PROJECT INFORMATION
 

AGRICULTURAL INSPECTION STATION
 
 

Project Location: VIDAL BORDER STATION
Department: FOOD AND AGRICULTURE
Project Director: FAIZI POURHOSSENI
Work Order Number: 301AIS

 
Estimated Project Cost: $591,492.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 139/94 8570-301-001         $25,400.00 -         $25,400.00
W 139/94 8570-301-001         $43,600.00 -         $43,600.00
C 303/95 8570-301-001        $454,000.00 -        $449,000.00
C 303/95 8570-301-002         $73,492.00 Augmentation         $73,492.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $25,400.00         $25,400.00         $25,400.00
W         $43,600.00         $43,600.00         $43,600.00
C        $527,492.00        $522,492.00        $522,492.00

 
PROJECT        $596,492.00        $591,492.00        $591,492.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/01/1994 01/13/1995 11/01/1994 01/13/1995  100.00%
Working Drawings 08/15/1995 12/29/1995 08/15/1995 12/29/1995  100.00%
Bid Period  -  - 01/29/1997 01/29/1997  100.00%
Construction 08/11/1997 12/08/1997 08/11/1997 07/17/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The corrective roof replacement work is 100% complete.  SCHEDULE: The
project is on schedule. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: This project will be deleted from future reports.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: STOCKTON
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102802

 
Estimated Project Cost: $165,300.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001           $7,000.00 -           $7,000.00
W 324/98 8940-301-0001         $28,000.00 -         $28,000.00
C 324/98 8940-301-0001        $243,000.00 -        $130,300.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $7,000.00           $7,000.00           $7,000.00
W         $28,000.00         $28,000.00         $28,000.00
C        $243,000.00        $130,300.00        $130,300.00

 
PROJECT        $278,000.00        $165,300.00        $165,300.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998  100.00%
Working Drawings 01/11/1999 04/02/1999 01/11/1999 04/16/1999  100.00%
Bid Period 06/13/1999 09/16/1999 06/22/1999 09/16/1999  100.00%
Construction 09/06/1999 02/18/2000 12/07/1999 04/04/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project is complete and will be deleted from the next status report.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: Security light control problem was under investigation, but was
resolved on 6/23/00.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: LONG BEACH/REDONDO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102803

 
Estimated Project Cost: $215,700.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001           $8,000.00 -           $8,000.00
W 324/98 8940-301-0001         $29,000.00 -         $29,000.00
C 324/98 8940-301-0001        $256,000.00 -        $178,700.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $8,000.00           $8,000.00           $8,000.00
W         $29,000.00         $29,000.00         $29,000.00
C        $256,000.00        $178,700.00        $148,920.50

 
PROJECT        $293,000.00        $215,700.00        $193,920.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998  100.00%
Working Drawings 01/11/1999 04/02/1999 01/11/1999 04/16/1999  100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999  100.00%
Construction 09/06/1999 02/18/2000 01/10/2000 11/03/2000   95.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is approximately 95% complete, and the contractor
is currently finishing up the change order work. SCHEDULE: The tentative date for the
final construction inspection is 11/3/00. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 58.0

PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: SACRAMENTO/MEADOWVIEW
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102804

 
Estimated Project Cost: $259,420.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001         $14,000.00 -         $14,000.00
W 324/98 8940-301-0001         $45,000.00 -         $45,000.00
C 324/98 8940-301-0001        $374,000.00 -        $200,420.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $14,000.00         $14,000.00         $14,000.00
W         $45,000.00         $45,000.00         $45,000.00
C        $374,000.00        $200,420.00        $178,719.00

 
PROJECT        $433,000.00        $259,420.00        $251,719.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998  100.00%
Working Drawings 01/11/1999 05/14/1999 01/01/1999 04/30/1999  100.00%
Bid Period 06/22/1999 09/16/1999 06/22/1999 09/16/1999  100.00%
Construction 10/01/1999 02/28/2000 12/07/1999 04/04/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project is complete. SCHEDULE: The project is on schedule. BUDGET:
The project is within budget. OTHER PERTINENT INFORMATION: This project will be deleted
from future reports.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: -SAN FRANCISCO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102805

 
Estimated Project Cost: $229,400.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001         $17,000.00 -         $17,000.00
W 324/98 8940-301-0001         $54,000.00 -         $54,000.00
C 324/98 8940-301-0001        $457,000.00 -        $158,400.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $17,000.00         $17,000.00         $17,000.00
W         $54,000.00         $54,000.00         $54,000.00
C        $457,000.00        $158,400.00        $133,355.00

 
PROJECT        $528,000.00        $229,400.00        $221,355.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/19/1998 12/14/1998 10/19/1998 12/14/1998  100.00%
Working Drawings 01/11/1999 04/02/1999 01/11/1999 04/02/1999  100.00%
Bid Period 06/13/1999 09/30/1999 06/21/1999 09/21/1999  100.00%
Construction 09/06/1999 02/18/2000 12/07/1999 09/21/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The punch list items are complete.  A final walk-thru with the project
manager and the client was held on 9/21/00.  The final construction contract payment is
in process.  SCHEDULE: The project is on schedule. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: SACRAMENTO/58TH STREET
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102807

 
Estimated Project Cost: $252,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001           $8,000.00 -           $8,000.00
W 324/98 8940-301-0001         $26,000.00 -         $26,000.00
C 50/99 8940-301-0001        $218,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $8,000.00           $8,000.00           $8,000.00
W         $26,000.00         $26,000.00         $26,000.00
C        $218,000.00                 $0.00                 $0.00

 
PROJECT        $252,000.00         $34,000.00         $34,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/16/1999 12/31/1999 09/16/1999 04/14/2000  100.00%
Working Drawings 02/25/2000 04/06/2000 04/15/2000 06/22/2000  100.00%
Bid Period 09/01/2000 12/01/2000 09/01/2000 12/01/2000     0.00%
Construction 01/01/2001 06/30/2001 01/01/2001 06/30/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The working drawings were completed on 6/22/00. The project was filed for
bids on 9/27/00. The walk-thru will be conducted on 10/12/00 and the bid opening on
11/9/00. SCHEDULE: The project is on schedule. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: GARDENA
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102808

 
Estimated Project Cost: $64,670.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001           $5,700.00 -           $5,700.00
W 324/98 8940-301-0001           $7,550.00 -           $7,550.00
C 324/98 8940-301-0001        $260,000.00 -         $51,420.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $5,700.00           $5,700.00           $5,700.00
W           $7,550.00           $7,550.00           $7,550.00
C        $260,000.00         $51,420.00         $39,999.00

 
PROJECT        $273,250.00         $64,670.00         $58,949.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998  100.00%
Working Drawings 01/11/1999 04/02/1999 01/01/1999 04/16/1999  100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999  100.00%
Construction 09/06/1999 02/18/2000 01/10/2000 11/03/2000   95.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is approximately 95% complete, and the contractor
is currently finishing up the change order work. SCHEDULE:  The tentative date for the
final construction inspection is 11/3/00 . BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: LONG BEACH/STERNS
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 103302

 
Estimated Project Cost: $422,880.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001         $13,000.00 -         $13,000.00
W 324/98 8940-301-0001         $43,000.00 -         $43,000.00
C 324/98 8940-301-0001        $510,000.00 -        $366,880.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $13,000.00         $13,000.00         $13,000.00
W         $43,000.00         $43,000.00         $43,000.00
C        $510,000.00        $366,880.00        $310,847.00

 
PROJECT        $566,000.00        $422,880.00        $379,847.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998  100.00%
Working Drawings 01/11/1999 04/02/1999 01/11/1999 04/16/1999  100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999  100.00%
Construction 09/06/1999 02/18/2000 01/10/2000 11/03/2000   95.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is approximately 95% complete, and the contractor
is currently finishing up the change order work. SCHEDULE: The tentative date for the
final construction inspection is 11/3/00. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: SAN DIEGO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102801

 
Estimated Project Cost: $434,580.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001         $28,000.00 -         $28,000.00
W 324/98 8940-301-0001         $57,000.00 -         $57,000.00
C 324/98 8940-301-0001        $966,000.00 -        $349,580.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $28,000.00         $28,000.00         $28,000.00
W         $57,000.00         $57,000.00         $57,000.00
C        $966,000.00        $349,580.00        $268,642.17

 
PROJECT     $1,051,000.00        $434,580.00        $381,642.17

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998  100.00%
Working Drawings 01/11/1999 04/02/1999 01/25/1999 04/16/1999  100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999  100.00%
Construction 09/06/1999 05/12/2000 12/13/1999 10/30/2000   98.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is approximately 98% complete, and the contractor
is currently completing the punch list items.  SCHEDULE: The final punch list items are
scheduled for completion on 10/30/00. BUDGET:  The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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